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PROJECT

Project title (max. 120 characters):

Nature Integrated Project for effective and equitable management of marine habitats in France.
Project acronym (max. 25 characters): LIFE IP - MarHa

The project will be implemented in the following Country(s) and/or Administrative region(s):

France

Expected start date: 01/11/2017 Expected end date: 31/12/2025

PROJECT POLICY AREA |

You can only tick one of the following options:

LIFE Integrated Project Nature: Integrated project contributing to the .
achievement of the objectives of the EU Birds and Habitats Directives (Directives

2009/147/EC and 92/43/EEC) and to achieving target 1 of the EU Biodiversity

Strategy by implementing the Prioritized Action Frameworks (Article 8 of

92/43/EEC)

LIFE Integrated Project Environment: Integrated project contributing to the
achievement of the objectives of the:

- Waste Directive by implementing Waste Management Plans (WMP) (Article |:|
28 of Waste Framework Directive 2008/98) and/or Waste Prevention
Programmes (WPP) (Article 29 of Waste Framework Directive)

- Water Framework Directive by implementing implement a/parts of a River |:|
Basin Management Plan (RMBP) (Annex VIl of Directive No. 2000/60/EC)

- Air Directive by implementing Air Quality Plans (Directive 2008/50/EC) |:|

The project will implement the following plan/strategy (full copy is to be provided if modified since
Concept Note submission):

French Prioritised Action Framework (pursuant to article 8 of the Directive 92/43/CEE) forwarded to the
European Commission in April 2013 and the appendix providing the updates for the marine part, as

notified to the European Commission by the French Authoriries on April 3rd, 2017
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BENEFICIARIES

Name of the coordinating beneficiary (1): Agence francgaise pour la biodiversité - AFB
Name of the associated beneficiary (2): Centre national de la recherche scientifique - CNRS
Commune d’Agde - AGDE

Fondation Tour du Valat - TDV

Name of the associated beneficiary (3

Name of the associated beneficiary (5

)
)

Name of the associated beneficiary (4)
): Groupement d’Intérét Scientifique Posidonie - GIS-P
(

Name of the associated beneficiary (6): Institut francais de Recherche pour I'Exploitation de la Mer
IFREMER

Name of the associated beneficiary (7): Institut des Milieux Aquatiques - IMA

Name of the associated beneficiary (8): Parc national de Port-Cros - PNPC

Name of the associated beneficiary (9): Parc naturel régional d’Armorique - PNRA

Name of the associated beneficiary (10): Parc naturel régional de Camargue - PNRC

Name of the associated beneficiary (11): Parc naturel régional du Golfe du Morbihan PNRGM

Name of the associated beneficiary (12): Réserves Naturelles de France - RNF

PROJECT BUDGET AND REQUESTED EC FUNDING

Total integrated project budget: 22 295 164 €
Total LIFE eligible project budget: 22 295 164 €
EC LIFE financial contribution requested: 12897 174 € (=57,85 % of total eligible budget)
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Coordinating Beneficiary Profile Information

Short Name AFB Beneficiary n° 1

Legal information on the Coordinating Beneficiary

Legal Name Agence francgaise pour la Legal Status

biodiversité

VAT No Not applicable Public body | X

Legal Registration No 13002276700011 Private commercial
Private non- commercial

Registration Date 01/01/2017

PIC No. VAT reimbursement Yes

Street Name and No 5 SQUARE FELIX NADAR | PO Box

Post Code 94 300 | Town/City | VINCENNES

Country Code FR Country Name FRANCE

Coordinating Beneficiary contact person information

Function Project Manager

Surname PONGE First N\ame | Benjamin

E-mail address life.integre@afbiodiversite.fr

Department / Service | DAPP - DMM

Street Name and No 16 quai de la douane | PO Box | CS42932

Post Code 29229 | Town/City | BREST

Country France

Telephone No +33 298 33 33 05 Fax No +33298 3387 77

Coordinating Beneficiary details

 Coordinating Beneficiary details
Website www.afbiodiversite.fr

Brief description of the Coordinating Beneficiary's activities and experience in the area of the
proposal

The Agence Frangaise de la Biodiversité (AFB) was created on 1 January 2017 as a public body under the
French Ministry for the Environment, Energy and Sea (MEEM). It carries out missions to support the
implementation of public policies on research, preservation, management and restoration of the biodiversity
of land, aquatic and marine environments.

It was formed by merging the Agence des Aires Marines Protégées (AAMP), Atelier Technique des Espaces
Naturels (Aten), Office National de I'Eau et des Milieu Aquatiques (ONEMA) and Parcs Nationaux de France
(PNF). The mixed service unit (UMS), PatriNat, is a scientific reference for Natura 2000, which is responsible
for assessing conservation statuses and reporting for the Habitats Directive. The AFB also includes the
marine environment resource centres, Natura 2000 and the Wetlands Centre. It is in charge of all useful
project information systems for water, the sea, the coast and biodiversity.

The AFB continues the missions of the former AAMP and is the national technical reference for the marine
component of Natura 2000. This includes coordination and management support for all 213 sites, the direct
management of 70 sites and additional support for 25 sites. The AFB acts as an interface between all
stakeholders involved in the marine Natura 2000 process and is responsible for national coordination and the
implementation of marine environment protection policies (in particular, implementation of the National
Strategy for the Creation and Management of MPAs, the MSFD and the marine Natura 2000 network). The
AFB is also involved in maritime spatial planning and implementing the WFD.

The AFB has vast experience in developing and coordinating European projects and is currently in charge of
coordinating a Life project for the governance of recreational seafood hand harvesting.

YOU MAY NOT DUPLICATE THIS PAGE
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COORDINATING BENEFICIARY DECLARATION

The undersigned hereby certifies that:

1.

The specific actions listed in this proposal do not and will not receive aid from the European
Structural and Investment Funds or other European Union funding programmes. In the event that
any such funding will be made available after the submission of the proposal or during the
implementation of the project, my organisation will immediately inform the Contracting Authority.

My organisation AGENCE FRANCAISE POUR LA BIODIVERSITE has not been served with
bankruptcy orders, nor has it received a formal summons from creditors. My organisation is not in
any of the situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules applicable to the
general budget of the Union (OJ L298 of 26.10.2012).

My organisation (which is legally registered in the European Union) will contribute 5 122 236 € to
the project.

My organisation will participate in the implementation of the following actions:

Action | Project action title L i F

A1l Characterize and assess current governance in Natura 2000 marine areas

A2 Develop strategy and methodologies for assessing habitat conservation status

A3 Enhance knowledge of existing activities and users to support management, assessment and communication

A4 Develop site management plans and strategic documents for the biogeographic regions

A5 Assess data requirements and links to existing information systems

C1 Enhance the governance of Natura 2000 marine areas

Cc2 Implement the capacity building plan

C3 Develop and implement online dynamic toolkit

C4 Improve practices through analysis of pressures on habitats

C5 Increase the involvement of activity sectors

cé Cpntribgte to implementation of marine strategy measure M03 by developing strong protection for Natura 2000
site habitats

c7 Restore habitats

C8 Change behaviours to limit the impact of activities on sensitive habitats

C9 Propose and imf')Iement a sustainable and coordinated funding strategy

Cc10 Implement joint management actions on cross-border issues

C11 Moderate an international technical platform on Natura 2000 marine habitats

D1 Assess habitat conservation status

D2 Assess the impact of project actions on activities and users

D3 Assess the impact of governance actions

D4 Facilitate "[UCN Green List" certification for pilot sites




D5 Monitor the impact of capacity-building actions

D6 Assess changes in perceptions of stakeholders and the general public

D7 Report on socio-economic impacts of project actions and restoration of ecosystem services
D8 Complete indicator tables

E1 Disseminate results in different activity sectors

E2 Implement the project communication plan

E3 Facilitate citizen participation: citizen sciences and Educational Managed Marine Areas (EMMA)
E4 Network with other projects

E5 Project conferences

F1 Project technical coordination

F2 Administrative and financial management

F3 Data management and dissemination

F4 Develop an eco-responsible approach

F5 Develop an "After Life Plan"

The estimated total cost of my organisation's part in the implementation of the project is
13 605 590 €. v

4. My organisation will conclude with the associated beneficiaries and co-financiers any agreements
necessary for the completion of the work, provided these do not infringe on their obligations, as
stated in the grant agreement with the Contracting Authority. Such agreements will be based on
the model proposed by the Contracting Authority. They will describe clearly the tasks to be
performed by each associated beneficiary and define the financial arrangements.

5. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual Work
Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative Guidelines
provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and the
information provided is correct.

At VINCENRNES on 27 NOV, 2017

Signature of the Coordinating Beneficiary:

Le Directeur

Christophe AUBEL.

Name(s) and status of signatory:

Agence Frangaise pour la Biodiversité
Site de Vincennes

5, square Félix Nadar
94300 Vincennes
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PUBLIC BODY DECLARATION

The undersigned hereby certifies that:
My organisation AGENCE FRANCAISE POUR LA BIODIVERSITE is either
A. State or regional or local authority,

or

B. a body governed by public law, or an association formed by one or more of such
authorities or bodies governed by public law, or an entity registered as private law body
wishing to be considered for the purpose of this call as equivalent to "public body"; it
fulfils all four following criteria and will prove it by providing evidence upon first
request::

1. itis established for the specific purpose of meeting needs in the general
interest, not having an industrial or commercial character, and

2. it has alegal personality and

3. itis financed, for most part, by the State, or regional or local authorities, or
other bodies governed by public law; or subject to management supervision
by those bodies; or having an administrative, managerial or supervisory board,
more than half of whose members are appointed by the State, regional or
local authorities or by other bodies governed by public law, and

4. in the event the organisation stops its activities, its rights and
obligations, liability and debts will be transferred to a public body.

It should be therefore considered a "public body" for the purpose of this LIFE 2016 call for
integrated project proposals.

| am legally authorised to sign this statement on behalf of my organisation.

At VIWCENNES on 27 N0V, 2017
Le DirecteuyGénéral de 'AFB

Signature of the Coordinating Beneficiary:

Name(s) and status of signatory:

Agence Francaise pour la Biodiversité

Site de Vincennes

5, square Félix Nadar
94300 Vincennes
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,

Clarisse Lefort-David regional delegate of the CNRS regional delegation Paris-Villejuif (Campus de
Villejuif — Batiment B, 7 rue Guy Moquet — 94801 Villejuif Cedex, France),
Representing,

THE CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE (hereinafter referred to as
« CNRS ») a public scientific and technological establishment, having its registered office at 3 rue
Michel Ange — 75794 PARIS Cedex 16, France, SIREN n°180 089 013, APE code 7219Z, represented
by its President, Mr. Alain FUCHS, who has delegated his signature to Clarisse Lefort-David regional
delegate of the CNRS regional delegation Paris-Villejuif

hereinafter referred to as "the associated beneficiary”,

for the purposes of the signature and the implementation of the grant agreement
LIFE16IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement")

hereby:
1. Mandate

- Agence Frangaise pour |la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to




provide o the coordinating beneficiary, on its request, whatever documents or information
may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 102 835€ to the project.
My organisation will participate in the implementation of the following actions:
A3,D2,C9,E5

The estimated total cost of my organisation's part in the implementation of the project
is 257 087 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
onh our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants. .

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At .Paris-Villejuif, on 03 April 2017,
Signature of the Associated Beneficiary:

Name(s) and status/function of signatory:
Clarisse Lefort-David
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

1, the undersigned,
Gilles D’Ettore
Maire d’Agde (Mayor of Agde municipality)

representing,
Ville d’Agde (Agde municipality)
Collectivité locale ( public body)
SIRET N°21340003900011

VAT number : not applicable.

Mairie d’Agde, rue Alsace Lorraine 34300 AGDE (FRANCE)

hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement [Title] with
the Contracting Authority (hereinafter referred to as "the grant agreement")

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to




provide to the coordinating beneficiary, on its request, whatever documents or information
may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 223 921 € to the project.
My organisation will participate in the implementation of the following actions:
A2, A3, D1, D2, C6, E2, E5, F1, F2, F4, F5

The estimated total cost of my organisation's part in the implementation of the project
is 559 803 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE
Multiannual Work Programme 2014-2017 and the LIFE Call for Proposals including
the LIFE Guidelines for Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

Signature of the Associated Beneficiary:

Name(s) and status/function of signatory: Gilfes D
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,
JEAN JALBERT
representing,

FONDATION TOUR DU VALAT
Private non commercial
Registration No 31454905600013
Le Sambuc, 13200 Arles

hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement
LIFE16IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement")

hereby:
1. Mandate

Agence Francaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to
provide to the coordinating beneficiary, on its request, whatever documents or information
may be required.



| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 145 165 € to the project.
My organisation will participate in the implementation of the following actions:
A2, C2, D1, D5, E2, E5, F1, F2, F4 and F5

The estimated total cost of my organisation's part in the implementation of the
project is 362 913 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. 1 commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At Arles on 30/03/2017
) ) . FONDATION TOUR DU VALA
Signature of the Associated Beneficiary: . 2ambuc - F-13200 ARLES
2 T 33(0)49097 2013
Fax 33 (0)4 9097 20 19
www.tourduvalat.org
Name(s) and status/function of signatory: Je J1 Ibert

Direceur Général
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 ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,
Charles-Frangois BOUDOURESQUE, Président du GIS Posidonie
representing,

Groupement d'Intérét Scientifiqgue Posidonie (GIS Posidonie)

Association loi 1901 (CSO — Civil Society Organization)

SIRET N°33886369900033, NAF N°7219Z

Université d’Aix Marseille, Campus de Luminy, Case 901, 163 avenue de Luminy, 13288 Marseille
Cedex 09, France

VAT N°FR69338863699,
hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the impiementation of the grant agreement
LIFE16IPE/FR/001 “Nature integrated project for effective and equitable management of marine
habitats in France” with the Contracting Authority (hereinafter referred to as "the grant agreement")
hereby:

1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, .Managing Director
(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating: beneficiary to act on behalf of the associated beneficiary in compliance
-W|th the grant agreement E

- I hereby conflrm that the assomated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, 1 acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to provide
to the coordinating beneficiary, on its request, whatever documents or information may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant agreement,
including this mandate, shall take precedence over any other agreement between the associated

MIQ - Campus de Luminy - Case 901 - 13288 Marseille Cedex 09 - France
@:+33(0)486090573 /78 :+33(0)4 86 09 06 43 & : htip://gisposidonie.org =

GIS Posidonie
Groupement d'Intérét Scientifique pour 'Environnement Marin
Institut Pythéas - Aix Marseille Université 5



beneficiary and the coordinating beneficiary which may have an effect on the implementation of the
grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it received
a formal summons from creditors. My organisation is not in any of the situations listed in
Articles 106(1) and 107 of Council Regulation No 966/2012 of the European Parliament and
of the Councii of 25 October 2012 on the financial rules applicable to the general budget of
the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 377 753 € to the project.
My organisation will participate in the implementation of the following actions:
A2,C2,C4, C11,D1,E2, E5, F1, F2,F4, £S5

The estimated total cost of my organisation's part in the implementation of the project is
944 382 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an agreement
necessary for the completion of the work, provided this does not infringe on cur obligations,
as stated in the grant agreement with the Contracting Authority. This agreement will be
based on the model proposed by the Contracting Authority. It will describe clearly the tasks
to be performed by my organisation and define the financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines
for Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an integral
part thereof. '

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and the
information provided is correct.

At .Marseilles on 2017, April, RSOOSR
Signature of the Associated Beneficiary:

X-Marseilla - Campus de Luminy
143, corenue de Luminy - Case 961

3 ;:-!3& JAARSEILE Cedex ¢ - France

= Tel. +33 (D)4 65 09 05 73/78 - Ferx +33 (01486090643
i o @:conwci@glsposidonfe.org

Name(s) and status/function of signatory:

Charles-Frangois BOUDOURESQUE
Professeur émérite/Président du GIS Posidonie
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

[, the undersigned,
Patrick Vincent, Deputy General Manager,

representing,

Institut Frangais de Recherche pour 'Exploitation de la Mer (IFREMER)
Public Body of an industrial and commercial nature

330 715 368 R.C.S NANTERRE

FR 46 330 715 368

hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement [Title] with the
Contracting Authority (hereinafter referred to as "the grant agreement")

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

I hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to
provide to the coordinating beneficiary, on its request, whatever documents or information may

be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement between
the associated beneficiary and the coordinating beneficiary which may have an effect on the
implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the




European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 7 035 432 € to the project.
My organisation will participate in the implementation of the following actions:
A2, A3, C4, C9, D1, D2, E2, E3, E5, F1, F2, F3, F4 and F5.

The estimated total cost of my organisation's part in the implementation of the project
is 2588 580 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe on
our obligations, as stated in the grant agreement with the Contracting Authority. This
agreement will be based on the model proposed by the Contracting Authority. It will
describe clearly the tasks to be performed by my organisation and define the financial
arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE
Multiannual Work Programme 2014-2017 and the LIFE Call for Proposals including the
LIFE Guidelines for Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and the
information provided is correct.

11 AWR. 2007

Signature of the Associated Beneficiary:

Name(s) and status/function of signatory:

Daeiel VINCENT

Patrick Vincent, Deputy General Manager

Ifremer
INSTITUT FRANCAIS DE RECHERCHE
POUR L’EXPLOITATION DE LA MER
Siege social
155, rue Jean-Jacques Rousseau
92138 ISSY-LES-MOULINEAUX CEDEX
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

[, the undersigned,
Mathieu BERGE,
representing,

Institut des Milieux Aquatiques (IMA)

Private non-commercial

Registration No : 39398050300022

1, rue de Donzac, BP 106, 64101 BAYONNE Cedex, FRANCE,
VAT number: not applicable

hereinafter referred to as "the associated beneficiary”,

for the purposes of the signature and the implementation of the grant agreement
LIFE16IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement™)

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

{hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitied to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to




provide to the coordinating beneficiary, on its request, whatever documents or information
may be reguired.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptey orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 304 409 € to the project.

My organisation will participate in the implementation of the following actions: A2, C2,
C4, C10, D1, E2, E3, E5, F1, F2, F4, F5

The estimated total cost of my organisation's part in the implementation of the project
is 761 021 €

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the madel proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At Bayonne on the 31% March 2017

Signature of the Associated Beneficiary:

Name(s) and status/function of signatory:
Mathieu BERGE / President
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ASSOCIATED BENEFIQIARY DECLARATION and MANDATE ,

|, the undersigned,
Florence Verdier, directrice par intérim
representing,

Parc national de Port-Cros (PNPC)
Public Body
Registration No: 188 300 057 000 26

VAT number : not applicable,
hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement
LIFE16IPE/FR/001 "Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement”)

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Reqistration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to



provide to the coordinating beneficiary, on its request, whatever documents or information
may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

The associated beneficiary will contribute 255 858 € to the project.

My organisation will participate in the implementation of the following actions: C2 —
C4-C6-C7-C8-D4-E2-E3-E5-F1-F2-F4 - F5.

The estimated total cost of my organisation's part in the implementation of the project
is 639 828 €.

The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

| commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an

integral part thereof

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At Hyéres (FRANCE) on 3" April 2017
Signature of the Associated Beneficiary:

ifectrice
par intérim
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,

Frangoise PERON

[forename and surname of the legal representative of the future associated beneficiary
signing this mandate], ,

representing,

Parc naturel regional d’Armorique PNRA
Public body

Legal Registration N° 25290105300014
15 place aux Foires

29 590 LE FAQU

hereinafter referred to as "the associated beneficiary”,

for the purposes of the signature and the implementation of the grant agreement [Title] with
the Contracting Authority (hereinafter referred to as "the grant agreement")

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number; not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary™)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitied to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action. .

I hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and’in’ particular, to
provide to the coordinating beneficiary, on its request, whatever documents or information
may be required. '




| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union {OJ L.298 of 26.10.2012).

2. The associated beneficiary will contribute 215 985 € to the project.
My organisation will participate in the implementation of the following actions:
A2A3A4C1C4C5C6C7C8D1D2D4E2E3 EBF1F2F3F4F5

The estimated total cost of my organisation's part in the implementation of the project
is 539 963 £,

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. 1 commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

Ao LB FACU . on.......,....AA.....z%.pai.L.....E@/f-?

Signature of the Associated Beneficiary:

Name(s) and status/function of signatory:

wd
. presidente du Parc nature régi ‘Armorique

3 o -
S awee 15 Place aux Foires-

BT rhennar e
d'Armerique  B.P 27
¥ Parcar arvong 29590 LE FAQU
#7%,0298819008 Fax 0298819009
vieinrarmarigue.f v
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_ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,
Régis VIANET,
representing,

~Parc naturel régional de Camargue [PNR-C}
Public Body
251 302 295 000 18
Mas du Pont de Rousty, 13200 Arles
(No VAT reimbursement)

hereinafter referred to as "the associated beneficiary”,

for the purposes of the signature and the implementation of the grant agreement
LIFE18IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement")

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body '

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its p055|ble subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, “all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action. :




| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to
provide to the coordinating beneficiary, on its request, whatever documents or information
may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. My organisation has not been served with bankruptcy orders, nor has it received a
formal summons from creditors. My organisation is not in any of the situations listed
in Articles 106(1) and 107 of Council Reguiation No 966/2012 of the European
Parliament and of the Council of 25 October 2012 on the financial rules applicable to
the general budget of the Union (OJ L298 of 26.10.2012).

2. My organisation will contribute 194 772 € to the project.

My organisation will participate in the implementation of the following actions: A3, C4,
C8, D1, D2, B2, ES, F1, F2, F4, <

The estimated total cost of my organisation's part in the implementation of the project
is 486 930 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants. '

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statément on behalf of my organisation.

I have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At Arles, on Friday March 31th of 2017
Signature of the Associated Beneficiary:

Régis VIANET, ‘ |
y iing du Pontde Rousty
5 45a00G ARUES

pare  re) 0 9087 1040
ot oo 6 6L 07 1207

General Manager Director li

—

R igionat
de Camargue T

s
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,
Mr David LAPPARTIENT,
representing,

Syndicat Mixte d’Aménagement et de Gestion du Parc Naturel Régional du Golfe du
Morbihan, PNRGM

Public Body

Official registration No: 20004970800015 _ ‘

Address : 8 boulevard des fles, CS 50213, 56006 Vannes cedex, France

VAT number : not applicable

Hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement
LIFE168IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement")

hereby:
1. Mandate

Agence Frangaise pour la Biodiversité (AFB)

Public Body

Registration No: 13002276700011

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary fo act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.

| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to




provide to the coordinating beneficiary, on its request, whatever documents or information
may bhe required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement. - '

| furthermore certify that:

1. The associated beneficiary has not been served with bankrupicy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 Octeber 2012 on the financial rules
applicable to the general budget of the Union (OJ L2898 of 26.10.2012).

2. The associated beneficiary will contribute 260 037.82 € to the project.
My organisation will participate in the implementation of the following actions:
A1, A2, A3, C1, C2, C4, C7, 29, D1, D2, E2, E3, E5, F1, F2, F4, F5
C

3
The estimated total cost of my organisation’s part in the implementation of the project
is 650094.55 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority. .
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements. '

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct. :

At Vannes, on 30/03/2017
Signature of the Associated Beneficiary:

David LAPPARTIENT, President

Le Présidept du
. Parc Naturel Régj
du Golfe du Myrb
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ASSOCIATED BENEFICIARY DECLARATION and MANDATE

I, the undersigned,
Vincent SANTUNE
representing,

RESERVES NATURELLES DE FRANCE (RNF)
Association Loi 1091

Legal registration No : 428 434 831 00031

2 allée Pierre Lacroute

CS 67524

21075 DIJON Cedex

(Not subject to VAT)

hereinafter referred to as "the associated beneficiary",

for the purposes of the signature and the implementation of the grant agreement
LIFE18IPE/FR/001 “Nature integrated project for effective and equitable management of
marine habitats in France” with the Contracting Authority (hereinafter referred to as "the grant
agreement”)

hereby:
1. Mandate

Agence Francaise pour la Biodiversité (AFB)

Public Body

Registration No: 1300227670001 1

5 SQUARE FELIX NADAR, 94 300 VINCENNES, France
VAT number: not applicable

represented by Christophe AUBEL, Managing Director

(hereinafter referred to as "the coordinating beneficiary”)

to sign in my name and on my behalf the grant agreement and its possible subsequent
amendments with the Contracting Authority.

2. Mandate the coordinating beneficiary to act on behalf of the associated beneficiary in
compliance with the grant agreement.

| hereby confirm that the associated beneficiary accepts all terms and conditions of the grant
agreement and, in particular, all provisions affecting the coordinating beneficiary and the
associated beneficiaries. In particular, | acknowledge that, by virtue of this mandate, the
coordinating beneficiary alone is entitled to receive funds from the Contracting Authority and
distribute the amounts corresponding to the associated beneficiary's participation in the
action.




| hereby accept that the associated beneficiary will do everything in its power to help the
coordinating beneficiary fulfil its obligations under the grant agreement, and in particular, to
provide to the coordinating beneficiary, on its request, whatever documents or information
may be required.

| hereby declare that the associated beneficiary agrees that the provisions of the grant
agreement, including this mandate, shall take precedence over any other agreement
between the associated beneficiary and the coordinating beneficiary which may have an
effect on the implementation of the grant agreement.

| furthermore certify that:

1. The associated beneficiary has not been served with bankruptcy orders, nor has it
received a formal summons from creditors. My organisation is not in any of the
situations listed in Articles 106(1) and 107 of Council Regulation No 966/2012 of the
European Parliament and of the Council of 25 October 2012 on the financial rules
applicable to the general budget of the Union (OJ L298 of 26.10.2012).

2. The associated beneficiary will contribute 359 589 € to the project.
My organisation will participate in the implementation of the following actions:
A2, C2,D1, E2, E5, F1, F2 F4 et F5

The estimated total cost of my organisation's part in the implementation of the project
is 898 972 €.

3. The associated beneficiary will conclude with the coordinating beneficiary an
agreement necessary for the completion of the work, provided this does not infringe
on our obligations, as stated in the grant agreement with the Contracting Authority.
This agreement will be based on the model proposed by the Contracting Authority. It
will describe clearly the tasks to be performed by my organisation and define the
financial arrangements.

4. | commit to comply with all relevant eligibility criteria, as defined in the LIFE Multiannual
Work Programme 2014-2017 and the LIFE Call for Proposals including the LIFE Guidelines for
Applicants.

This declaration and mandate shall be annexed to the grant agreement and shall form an
integral part thereof.

| am legally authorised to sign this statement on behalf of my organisation.

| have read in full the LIFE Model Grant Agreement and the Financial and Administrative
GUIDELINES provided with the LIFE application files.

| certify to the best of my knowledge that the statements made in this proposal are true and
the information provided is correct.

At Dijon on 12 April 2017

Signature of the Associated Beneficiary:




LIFE Integrated Projects 2016 - A5
ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

CNRS Beneficiary n°

Legal information on the Associated Beneficiary

Short name

Legal Name Centre National de la Recherche Legal Status
Scientifique
Legal Registration No | 180 089 013 07812 Private commercial
Private non-commercial
Registration Date 15 July 2015
PIC No. 099997930 VAT reimbursement Yes

Legal address of the Associated Beneficiary
Street Name and No | 3 RUE MICHEL ANGE

PO Box

Post Code 75794 | Town/City | PARIS

Country Code FR Country Name France

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

CNRS is representing CIRED (Centre international de Recherche sur [I'environnement et le
Développement-International research centre on environment and development) in the project as one of
its supervising institutions. CIRED is a joint research unit under the supervision of CNRS, Ecole des
Ponts ParisTech, EHESS (National High School on social sciences), AgroParisTech and CIRAD
(Agronomic research centre for development). CIRED was founded in 1973 by Professor Ignacy Sachs
to study the tensions between economic development, long-term natural resource management and
environmental protection. Since then, it has extensively contributed to the evolution of environmental
and development economics. During the last ten years, CIRED has built modelling systems exploring
the relationships between the economy and environmental issues, including models capturing the
interactions between development patterns and the environment, and decision-making models under
uncertainty and scientific controversies. CIRED has provided expertise for the French government,
international organisations (e.g. World Bank, IEA, OECD), NGOs and firms. The research group at
CIRED is composed of 27 researchers and 35 PhD students. CIRED has been and is still involved in
high-profile model intercomparison exercises.

CIRED will be involved in various economic analyses throughout the project. Firstly, by providing
scientific support for the assessment of ecosystem services as a tool for improving governance of
Natura 2000 sites. Secondly, by the valuation of the cost and the development of appropriate funding
mechanisms for the marine part of the Natura 2000 network. Thirdly, by contributing to the development
of operational tools and instruments to assess the impact of conservation measures on stakeholders in a
Natura 2000 area.

YOU MAY DUPLICATE THIS PAGE



LIFE Integrated Projects 2016 - A5
ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name

Legal Name COMMUNE D'AGDE Legal Status
Legal Registration No | SIRET: 21340003900011 Private commercial
Private non-commercial
Registration Date 03/1983
PIC No. VAT reimbursement Yes: | No:

Legal address of the Associated Beneficiary
Street Name and No | Hotel de ville, Rue Alsace Lorraine PO Box
Post Code 34300 Town/City AGDE

Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

Since 2013, Agde has managed the marine Natura 2000 site “Posidonies du Cap d’Agde”, which spans
6,152 hectares.

It has a management team of five people within the town’s marine environment department. Four of
these managers have been involved in having this site recognised as an N2000 site for around fifteen
years and have extensive knowledge of the natural, economic and social environment.

The main influencing factors on the site’s habitats are intensive pressure during the summer as a direct
result of Europe’s largest seaside resort (yachts, recreational fishing, water sports, scuba diving, etc.),
pollution and sedimentation.

To this end, the municipality carries out all actions for managing this Natura 2000 site, as governed by
the site’s Objectives Document since 2008, and by a marine area management plan with broader
objectives. It coordinates the administrative and financial aspects of management and regularly
prepares applications for Natura 2000 sites (e.g. Natura 2000 Contracts) or other programmes and calls
for projects. It carries out actions for operational project management for the marine site, technical and
scientific actions and public-awareness raising activities, particularly in the area of communication
(media, tools).

It has a special, close relationship with the many marine stakeholders and users involved in the site’s
governance (Steering Committee, working groups, etc.).

With its marine Natura 2000 site, Agde is also very involved in marine protected area manager networks
such as the French MPA Forum, and is a founding member and administrator of the MedPan
Mediterranean network.

For the LIFE integrated project, Agde will primarily be involved in creating a regulated area for protecting
habitats of community interest. It is very involved in active management based on concrete actions, in
consultation with local stakeholders and marine authorities, with a professional team dedicated to
managing the Natura 2000 site. Agde has the potential to develop this type of measure and to assess its
effectiveness throughout the duration of this LIFE project.

YOU MAY DUPLICATE THIS PAGE
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name

VAT No Not applicable Public body

Legal Registration No | 31454905600013 Private commercial
Private non-commercial

Registration Date 21/02/1978 X

PIC No. / VAT reimbursement Yes

Legal address of the Associated Beneficiary

Street Name and No | Le Sambuc PO Box

Post Code 13200 | Town/City | Arles

FR France

Country Code Country Name

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

The Tour du Valat is a private research institute established in 1954 that works for the conservation and
rational use of Mediterranean wetlands by improving understanding of how they work and engaging a
community of stakeholders.

It supports the Pdle-relais lagunes meéditerranéennes (Mediterranean Lagoon Centre), which is a
consortium coordinated by the Tour du Valat in partnership with the Conservatoire d’espaces naturels
du Languedoc-Rousillon (Languedoc-Rousillon Conservatory for Natural Spaces) and the Office de
I’Environnement (Environment Agency) of Corsica.

The Podle-relais lagunes méditerranéennes is part of the network of Wetland Centres, created in 2001
under France’s First National Wetlands Action Plan. The institute has national “Wetlands Centre”
certification which it uses to promote sustainable management and for its information dissemination and
sharing actions. Its mission is to gain better recognition of Mediterranean lagoon wetland environments
and encourage their sustainable management by coordinating a network of stakeholders, pooling
knowledge and best practices, and raising awareness of elected officials and the general public. It
mainly targets managers, local and national government agents, socio-economic players and scientists.
It will also work with other Atlantic and English Channel Wetland Centres. Its area of action covers 35
Natura 2000 sites along the Mediterranean coast containing habitats of Community interest type 1150 -
Coastal Lagoons.

The Pdle-relais lagunes méditerranéennes is therefore a key partner coordinating a network of coastal
lagoon players dedicated to a marine habitat of priority Community interest. As an innovative initiative
working to serve lagoon environment stakeholders, it will play its part by helping improve the
assessment of coastal lagoon habitat conservation statuses and developing a network of key players for
this type of habitat.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name

Legal Name GIS POSIDONIE Legal Status
Legal Registration No = FR33886369900033 Private commercial
Private non-commercial
Registration Date 1982 X
PIC No. / VAT reimbursement Yes Ne:
Legal address of the Associated Beneficiary
Street Name and No Campus de Luminy, 163 avenue de Luminy PO Box | 901
Post Code 13288 | Town/City | MARSEILLE Cedex 09
Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the
proposal

GIS Posidonie (CSO — Civil Society Organization) is a group of researchers (belonging to French
University and CNRS laboratories) involved in marine ecology and coastal environmental research and
management. This scientific non-governmental organization was created in 1982 by the National Park of
Port-Cros, which was the first marine National Park in France. The registered office and permanent staff
are at the University of Marseille in the Mediterranean Institute of Oceanography (MIO). GIS Posidonie
leads and partners with regional, national and European scientific programs mainly dedicated to human
impacts on biodiversity and the marine environment. It conducts mapping and inventories of benthic
fauna and fishes along the French coastline and in marine protected areas (MPAs). Posidonia meadows
have been specially surveyed since the law protecting them as a major ecosystem in 1980. GIS
Posidonie is responsible for monitoring professional and recreational fisheries and impact studies of
uses in different MPAs (Port-Cros, Cote Bleue, Scandola) including Natura 2000 sites. This 35 year-old
network of scientists and managers has linked up research laboratories and managers of the
Mediterranean marine environment through concerted actions and field studies. It is frequently defined
as a tool for applied research and awareness-raising. GIS Posidonie disseminates and publishes
knowledge from its programmes to managers and users of marine environments, stakeholders, teachers
and the media. GIS Posidonie has developed various management plans, recommendations, monitoring
surveys and guides dedicated to MPAs (Mediterranean MPAs, Port-Cros, Scandola, Algeria, Tunisia).

EU-International projects: LIFE | Caulerpa (coordinator); LIFE Il Caulerpa (coordinator for France);
ALIEN (partner); ECOMARE (partner, EU-DGXII-MASTIII MAS3-CT97-0155); BIOMEX (partner, QLRT-
2001-00891); EMPAFISH (sub-contractor of CNRS Perpignan, SSP-3-2005-006539).
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

IFREMER Beneficiary n°

Legal information on the Associated Beneficiary

Short name

Legal Name Institut Frangais de Recherche Legal Status
pour I'Exploitation de la Mer

Legal Registration No | 330 715 368 R.C.S NANTERRE Private commercial
Private non-commercial

Registration Date 10/10/1990

PIC No. 999 63 0300 VAT reimbursement Yes

Legal address of the Associated Beneficiary

Street Name and No 155 rue Jean-Jacques Rousseau PO Box

Post Code 92 138 | Town/City | Issy-les-Moulineaux

Country Code FR Country Name France

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

Created in 1984, Ifremer is a public institute of an industrial and commercial nature (EPIC). It is
supervised jointly by the French Ministry of Higher Education and Research and the Ministry of Ecology,
Sustainable Development and Energy. Ifremer, through its research work and expert advice, contributes
to knowledge of the oceans and their resources, to monitoring of marine and coastal environments and
to the sustainable development of marine activities. To these ends, Ifremer designs and operates tools
for observation, experimentation and monitoring, and manages oceanographic databases. It also
operates a large proportion of the ocean research fleet, including all underwater systems and large-
scale mobile facilities and equipment. Ifremer performs targeted applied research to address the
questions posed by society (climate change effects, marine biodiversity, pollution prevention, seafood
quality, etc.). Results include scientific knowledge, technological innovations, and systems for ocean
observation and exploration. Ifremer’s fields of activity relevant to the project include (i) ocean research -
40 years of experience in coastal and deep-sea biosciences and geosciences, (ii) engineering and
marine technology, (iii) dynamics of coastal environment including the assessment of the quality of the
coastal environment, considering all compartments.

Ifremer has long-term experience in assessing and monitoring the structure and functioning of both
coastal and deep-sea benthic habitats in multiple frameworks including the Water Framework Directive
and the Marine Strategy Framework. Ifremer also provides expertise to support the management of
these habitats through contributions to working groups of the International Council for the Exploration of
the Sea and advice to public institutions.

Three laboratories would be highly involved in the project, with responsibility for coastal habitats, deep-
sea habitats and maritime economy (AMURE) respectively.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Short name IMA Beneficiary n°

Legal information on the Associated Beneficiary

Legal Name Institut des Milieux Aquatiques Legal Status
Legal Registration No | 393 980 503 00022 Private commercial

Private non-commercial
Registration Date 2003 X
PIC No. 913113866 VAT reimbursement YES
Legal address of the Associated Beneficiary
Street Name and No | 1, rue de Donzac PO Box | BP 106
Post Code 64101 ‘ Town/City ‘ Bayonne Cedex
Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the
proposal

The Institut des Milieux Aquatiques (IMA - Institute for Aquatic Environments) was established in 1992
as an association (amended in 2003). It offers consulting, studies and technical support in the marine
and estuarine fisheries, aquaculture and aquatic environment sectors. The IMA is chaired by an
Aquitaine Regional Councillor. It primarily operates across France on behalf of its members, which
include local authorities, professionals from the sectors listed above, public bodies and private
operators.

The IMA team consists of top-level scientific staff (fishery engineers and academics). The IMA takes part
in scientific and technical studies on natural environments and interactions between marine activities
and habitats, in cooperation with Natura 2000 site managers and scientific bodies.

The IMA has taken part in a number of knowledge and mapping programmes and activity impact studies
for rocky subtidal and intertidal habitats of community importance:

- through CARTHAM, a knowledge programme for habitats in the Natura 2000 sites on the Basque
coast (FR72000775, FR7200776, FR7200813 and FR7212002), coordinated by the Agence des Aires
Marines Protégées,

- through socio-economic diagnostic assessments, particularly the identification of pressures and threats
on Natura 2000 sites on the Basque coast, coordinated by Agglomération Sud Pays Basque,

- through marine habitat mapping programmes, such as Interreg Atlantic Area, MESH Atlantic and
Hendaye-Fontarabie Bay marine habitat mapping, coordinated by Ifremer,

-through monitoring programmes for habitats of community importance, such as Reefs (1170) and
Submerged Caves (8330) in subtidal zones on the Basque coast,

- through technical support and adaptation of the Index of Subtidal Macroalgae for the Basque coast,
coordinated by Ifremer under the WFD,

- by monitoring visitor numbers and seafood hand harvesting in “blockfield” habitats on the Basque coast
as part of the Life+ recreational seafood hand harvesting programme.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

PNPC Beneficiary n°

Legal information on the Associated Beneficiary
Legal Name Parc national de Port-Cros Legal Status

Private commercial

Short name

Legal Reglstratlon 188 300 057 000 26

No Private non-commercial
Registration Date 1963

PIC No. VAT reimbursement Yes
Legal address of the Associated Beneficiary

Street Name and . . . BP
No 181 allée du Castel Sainte-Claire PO Box 20220
Post Code 83406 Town/City HYERES CEDEX

Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

The Parc National de Port-Cros (PNPC - Port-Cros National Park) is one of the oldest marine parks
in Europe, with a lengthy experience in managing protected areas, monitoring terrestrial and marine
biodiversity on the islands, environmental surveillance and education related to natural and cultural
heritage. Since 2012, the PNPC area has been expanded to a peripheral zone, surrrounding the
core area of the islands: this new scale of intervention enables a shift in the approach of territorial
partnerships with local stakeholders for sustainability and an improved preservation of habitats. The
park is a founding member of the Mediterranean Network for MPA managers and is involved in
cooperation activities related to MPA management & good practices. The PNPC also manages the
Natura 2000 site of community importance FR9301613 “Rade d'Hyéres” with a marine part and
management plan currently under revision. The main challenges regarding these sites consist in
managing pressures from different categories of users (boating, fisheries, diving, etc.) on the key
habitats of this site (1110; 1120; 1140; 1150; 1160; 1170; 8330) and involve stakeholders in running
appropriate local governance and local awareness-raising campaings to futher protect these
ecosystems.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information
Legal information on the Associated Beneficiary
Legal Name Parc naturel regional d'Armorique | | ggal Status Syndicat mixte ouvert

Short name

Legal Registration No | 25290105300014 Private commercial

Private non-commercial
Registration Date 1969

PIC No. / VAT reimbursement Yes

Legal address of the Associated Beneficiary
Street Name and No | 15 place aux foires PO Box | 27
Post Code 29 590 | Town/City | LE FAOU

FR FRANCE

Country Code Country Name

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

The Parc naturel régional d’Armorique is a grouping of various local authorities established in 1969. Its
missions are to preserve and promote natural and cultural heritage in its territory, sustainably develop
human activities, carry out experiments and innovate in partnership with local, département and regional
authorities who have signed the 2009 - 2021 Charter. The park covers a 125,000 ha area primarily along
the land-sea interface (the Iroise Islands, the Crozon Peninsula, the Aulne River, the Roadstead of
Brest). It plays an important part in bringing together local stakeholders and officials and has gained a
wealth of experience in integrated management, partnerships and governance. In particular, it jointly
manages the Iroise Sea and Islands Biosphere Reserve (réserve de biosphere des iles et de la mer
d’lroise) and works with the Iroise Natural Marine Park to oversee Natura 2000. It is also involved in
innovative governance through several landscape plans and territorial projects, especially in the
Roadstead of Brest. The Park’s versatile team of staff is able to manage cross-disciplinary projects and
its Board members come from various scientific backgrounds. Since 2010, it has managed seven
Natura 2000 sites, including the SACs FR5300046 “Rade de Brest - Estuaire de '’Aulne” and SPA
FR5310071 “Rade de Brest Baie de Daoulas Anse de Poulmic”, two marine protected areas covering
some 9000 ha that are home to Brittany’s largest maerl bed, zostera seagrass, flat oyster beds, boulder
fields, and brown algae. It drew up the Document of Objectives for the sites through extensive
consultation with professional and leisure players, and has been leading innovative actions in marine
habitat research, monitoring, management and awareness-raising together with local socio-economic
and scientific stakeholders. It coordinated France’s involvement in two Interreg projects and is currently
developing two new Interreg projects, one of which is in partnership with the PNMI.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name 10

Legal Name Parc naturel régional de Legal Status

Camargue
VAT No Not applicable Public body | X
Legal Registration No | 251 302 295 000 18 Private commercial

Private non-commercial

Registration Date 01/02/2005
PIC No. VAT reimbursement YES
Legal address of the Associated Beneficiar
Street Name and No Mas du Pont de Rousty PO Box
Post Code 13200 | Town/City | ARLES

FR FRANCE

Country Code Country Name

Brief description of the Associated Beneficiary's activities and experience in the area of the

proposal

The Parc Naturel Régional de Camargue (PNRC - Camargue Regional Nature Park) was
created in 1970. The jointly managed park is tasked with implementing a policy of coordinated
management between all human activities across its territory (86,400 ha) in order to protect the
natural and social environment. The park’s main objectives are to protect and manage natural
environments, maintain traditional activities and develop natural and cultural heritage, as it
works for harmonious and sustainable economic development. These objectives are
accompanied by a number of actions, including: NATURA 2000 coordination, limitation of
pollution and waste, sustainable support of local economic activities, management of nature
areas, development of cultural activities and environmental education, improvement of
knowledge and its dissemination.

The PNRC has been working on marine habitats since 2003. It is responsible for coordination
of the “Camargue” Biosphere reserve two mainly marine Natura 2000 sites (SAC FR 9102014
and SPA FR 9310019) and one mainly land-based site (SAC 9301592), which includes
130,000 hectares of coastal and marine habitats. The PNRC is in charge of implementation of
the 2 SAC management plan. Since 2013, the PNRC has managed two marine highly
protected areas which were created with the full participation of all relevant stakeholders, in
agreement with the “Camargue” Natura 2000 site management plan.

The Park is also involved in management, consultation, monitoring and awareness-raising in
Marine Protected Areas, and is involved in national and international MPA networks.

The park will take part in the LIFE integrated project by implementing actions to boost
knowledge and assess the status of conservation for Habitats 1110, 1160 and 1150. 2. It will
help implement concrete actions to reduce the impact of trawling on Habitat 1110 and
awareness-raising actions across its territory.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name 11

Legal Name Parc naturel regional Golfe du Legal Status
Morbihan

VAT No Not applicable Public body | X
Legal Registration No | 20004970800015 Private commercial

Private non-commercial
Registration Date 2015
PIC No. 913565789 VAT reimbursement Yes
Legal address of the Associated Beneficiary
Street Name and No | 8 bd des iles PO Box | CS 50213
Post Code 56006 ‘ Town/City ‘ Vannes cedex

Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the
proposal

The Parc naturel régional du Golfe du Morbihan, founded by a French Ministerial Order dated 2 October
2014, is a member of the French National Federation of regional nature parks and covers 29
municipalities. The Federation’s 51 parks have a role in supporting the economic and social
development of their territories, with a view to preserving and promoting natural, cultural and landscape
heritage. Regional nature parks have five missions: protecting and managing natural, cultural and
landscape heritage; land-use planning; economic and social development; tourism, education and
information; and experimentation and innovation.

The PNRGM covers a population of around 165,000 across a territory of 64,200 ha (land) and 17,000 ha
(sea). Its 460 km of coastline faces significant challenges related to both coastal and maritime issues. In
July 2016, the PNRGM signed an agreement with the Prefect of the Morbihan département and the
Maritime Prefect of the Atlantic to give legitimacy to its maritime work and formalise its partnership with
State services under the Schéma de Mise en Valeur de la Mer du Golfe du Morbihan a maritime
planning tool used by the French government. The Park has developed partnerships with maritime
professionals, yachtspeople, passenger boat owners, water sports clubs, and more. It is the Natura 2000
operator for 2 SACs (and 2 SPAs) on its territory, and manages a 40 ha island which receives around
15,000 visitors each year.

Since 2008, the PNRGM has been involved in a number of European projects: IMCORE, an Interreg IVB
project on the adaptation of coastlines to climate change; VALMER, an Interreg IVA project on marine
ecosystem services, and the LIFE + recreational seafood hand harvesting project.

The Park jointly coordinates a network of 13 French coastal regional nature parks, working with the
French Federation of regional nature parks. Under this Life IP, the PNRGM will also represent all coastal
regional nature parks that are not associated beneficiaries, in particular with regard to governance
issues.
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ASSOCIATED BENEFICIARY PROFILE (complete for each Associated Beneficiary)

Associated Beneficiary profile information

Legal information on the Associated Beneficiary

Short name 12

Legal Name Réserves Naturelles de France Legal Status
Legal Registration No | 428 434 831 000 31 Private commercial
Private non-commercial
Registration Date 25/08/2015 X
PIC No. VAT reimbursement YES
Legal address of the Associated Beneficiary
Street Name and No | 2 allée Pierre Lacroute PO Box | CS 67524
Post Code 21075 ‘ Town/City ‘ Dijon cedex
Country Code FR Country Name FRANCE

Brief description of the Associated Beneficiary's activities and experience in the area of the
proposal

Réserves Naturelles de France (RNF — French Nature Reserves), a non-profit association, federates
and coordinates the French network of nature reserves. It has over 600 members, including nature
reserve managing bodies, professionals, volunteers, experts, etc.

This association pools the skills and expertise of its members through the work of a permanent team of
staff that supports all nature reserves and other protected areas to provide excellence in conservation
management of natural heritage.

In a partnership established in 2009 with the Agence des Aires Marines Protegées (AAMP, now the
Agence Francaise pour la Biodiversité (AFB)), RNF has developed the Observatoire Patrimoine Naturel
Littoral (RNF-AFB), a national observatory for coastal natural heritage.

This tool was created to coordinate scientific monitoring systems with various managers of marine
protected areas (including Natura 2000 sites) in order to determine and assess the state of
conservation. RNF therefore manages the development of scientifically validated data collection
systems, helps managers with standardised implementation (via training, technical workshops, etc.) and
consolidates and optimises common data into databases to characterise and assess the state of
conservation of habitats (production of routine indicators). This inter-site knowledge and assessment
process supports the local management of sites and is used for submitting reports considered useful
with regard to commitments made at the national and local level (in particular the Habitats Directive and
MSFD).

As an associated beneficiary, RNF will be responsible for implementing actions involving methodology,
monitoring, assessment of conservation status and training for a number of marine Natura 2000 habitats
(soft-sediment intertidal and zostera seagrass habitats).
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CO-FINANCER PROFILE AND COMMITMENT FORM

Legal Name and full address of the co-financer
Ministére de la transition écologique et solidaire

Legal Name
Legal address of the co-financer

Street Name and
Nl

Post Code
Country Code

Tour Séquoia PO Box

92055

_— E_vnlCity :' La?éferg ced;(_
FR

Country Name | France
Financial commitment

We will contribute the following
amount to the project: ‘

800000 Euro ‘

Status of the financial commitment

Confirmed W [1To be confirmed

Signature of the authorised person

Name and status of the authorised | Frangois MITTEAULT
person (obligatory): Directeur de I'Eau et de la Biodiversité

Date of the signature ‘Eﬂ\)
(obligatory):

Authorised signature (obligatory):

24 0c1. 207

The Life integrated project for marine natural habitats of community importance, coordinated
by the AFB (Agence Frangaise pour la Biodiversité, a public body placed under the
supervision of the French Ministry of Ecological and Solidarity Transition (MTES)) is strongly
supported by the Ministry for the following reasons:

- management of the marine environment, and particularly marine habitats of community
importance, is one of the ministry’s major priorities for extension of the marine Natura 2000
network and meeting the objectives of the Habitats Directive for fauna and flora;

- the environmental challenges facing the marine environment require greater investment and
the Life integrated project for marine habitats makes a direct contribution via the leverage
effect it generates with stakeholders:

- the project’s content was jointly developed by all relevant stakeholders to address the
challenges identified in France and offer a significant contribution to coherent public action;

- it fully contributes to implementation of the Habitats Directive Priority Action Framework
(PAF) and action plans for the marine environment, developed under the Marine Strategy
Framework Directive;

- the project coordinator, AFB, is a high-quality public body and the project teams have
proven experience in project management and management of the marine environment;

- the project fits in with actions financed by other funds such as the EMFF, and the ministry




| will see to it that the project is properly coordinated with all complementary funds during _|
| implementation. |

The MTES will be involved as a co-funding body through the Directorate of Water and |
Biodiversity. It is responsible for coordinating and disseminating project information to other

| ministry departments involved in the project (Department of Research and Innovation, |
Department of European and International Affairs), local departments of the Ministry (DREAL,

‘ DIRM and DDTM), the ministry of agricuiture and food (Department of Marine Fisheries and |
Aquaculture as the management authority for EMFF), and all other interested governmental

| departments. |
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OTHER PROPOSALS SUBMITTED FOR EUROPEAN UNION FUNDING

Please answer each of the following questions :

e Have you or any of your associated beneficiaries already benefited from previous LIFE co-
financing? (please cite LIFE project reference number, title, year, amount of the co-
financing, duration, name(s) of coordinating beneficiary and/or partners involved):

1. Coordinating beneficiary: Agence des aires marines protégées (AAMP) / Agence
frangaise de la biodiversité (AFB), since January 2017

- LIFE+ Environment Policy and Governance programme, project reference LIFE12
ENV/FR/000316, project entitled “Pilot experiments on sustainable and participatory
management of recreational seafood hand harvesting” (LIFE+-Pé&cheAPiedeLoisir), granted in
2013 for a maximum amount of 1 949 810 Euros, duration from 01/07/2013 to 30/09/2017,
Coordinating beneficiary: Agence des aires marines protégées (AAMP), 9 associated
beneficiaries.

- LIFE Technical Assistance programme, project number LIFE16 TAE/FR/010, project entitled
“2016 LIFE Technical assistance project for the application of a marine habitats integrated
project in France” (TAP FRAMHIP), granted in 2016 for a maximum amount of 41 864 Euros,
duration from 01/01/2017 to 15/06/2017, Coordinating beneficiary: Agence francaise de la
biodiversité (AFB).

2. Associated beneficiary:

4 - TDV (Tour du Valat) :
1) LIFE-Nature Mares Temporaires (LIFE99/NAT/F/6304) Conservation des mares
temporaires méditerranéennes. From 01/09/1999 to 31/08/2004 Coordinating Beneficiary :
Fondation Tour du Valat - EU Contribution : 574 737 €
2) LIFE NATURE Butor Etoilé (LIFEOONAT/F/7269) Programme de restauration et de
gestion des habitats du Butor étoilé en France. From 1/04/2001 to 31/03/2005 - Coordinating
Beneficiary : Ligue pour la Protection des Oiseaux (LPO) - EU Contribution : 430 649 €
3) Life+ MC SALT (LIFE10 NAT/IT/000256) Environmental Management and Conservation in
Mediterranean salt works and coastal lagoons. From 01/10/2011 to 31/12/2016 - Coordinating
Beneficiary : Consorzio del Parco Regionale del Delta del P6 del’lEmilia-Romagna - EU
Contribution : 2 395 663 €
4) LIFE+ ENVOLL (LIFE12NAT/FR/000538) Networking nesting habitats along the French
Mediterranean coastline for the Conservation of Colonial Charadriiformes. From 01/07/2013 to
31/12/2018 - Coordinating Beneficiary : Association des Amis des Marais du Vigueirat - EU
Contribution : 1 686 129 €
5) LIFE+ PRESPA (Life15 NAT/GR/000936) Bird conservation in Lesser Prespa Lake:
benefiting local communities and building a climate change resilient ecosystem. From
01/10/2016 to 29/09/2020 Coordinating Beneficiary : Society for the Protection of Prespa - EU
Contribution : 1 060 431 €

5 - GIS Posidonie
- LIFE1 ‘L’expansion de l'algue verte tropicale Caulerpa taxifolia en Méditerranée’ — DGXI
n°92-3/INT/13/A, 1 030 000 ECU (3 193 251 FF), colt total 8 481 727 FF, 30 partenaires




impliqués, 12/1992-12/1994, 12 partenaires financiers.

Duration: 24 mois (1993-1995) — 3 countries involved : France, Espagne, Italie
Sous-programme frangais géré par le GIS Posidonie

Coordinating beneficiary: BOUDOURESQUE (Université Aix Marseille-GIS Posidonie)
Associated beneficiaries : 1/Laboratori de Botanica, facultat de Farmacia, Universita de
Barcelona ;2/Consejo  Superior de Investigaciones Cientificas Blanes; 3/Govern
Balear ;4/Universidad de Murcia ; 5/Institut de Ecologia Litoral ; 6/Labo. Environnement Marin
Littoral, Nice ;7/Labo. Physiologie cellulaire et comparée,CNRS ;8/Unité ‘mer et santé’
INSERM ;9/0bs. sciences de [I'Univers Villefranche ;10/Ifremer Toulon ;11/Labo. Biologie
marine et ecologie du benthos, Marseille ;12/CERAM AixMarseille3 ;13/Labo des organo-
phosphorés, Univ. Aix-Marseille3 ;14/Marseille  Aquaforum ;15/Labo  Biologie = marine
Perpignan ; 16/Obs. Sciences Univers Banyuls; 17/CEVAREM Corse; 18/Castalia
Roma ;19/Centro interuniversitario di Biologia Marina di Livorno ;20/Dipartimento di
Biomedicina, Pisa ;21/Dipartimento di ScienzedellAmbiante e del territorio, Pisa ;22/ENEA ;
ICRAM ; 23/Istituto di Chimica di Trento ; 24/Universita di Genova.

- LIFE2 ‘Contréle de [Iexpansion de Caulerpa taxifoia en Méditerranée’ — DGXI-
n°95/A31/EPT/782, 483 884.56 ECU (3 158 300 FF), codt total 6 730 000 FF, 09/1996-
09/1998, 20 partenaires impliqués, 18 partenaires financiers.

Duration : 24 months (1996-1998) — 3 countries involved : France, Espagne, ltalie
Coordinating beneficiary : BOUDOURESQUE (Université Aix-Marseille-GIS Posidonie)
Associated beneficiaries : 1/CSIC Blanes ;2/Dept di Scienza dell Ambiente e del territorio
Pisa ; 3/Universita di Genova ;4/LMPM CNRS Montpellier; 5/UMR Dimar CNRS Marseille ;
6/Association pour le développement de procédés de maitrise de Caulerpa taxifolia ;
7/CEVAREN Corté ; 8/Labo. Environnement Marin Littoral, Nice ; 8/Labo Physiologie et
toxicologie environnementales Nice ; 9/Institut d’Ecologia Litoral, Alicante ;10/Ifremer Brest;
11/Labo Informatique Clermond Ferrand ;12/Dipt di Scienze Botaniche Univ Palermo ;
13/CERAM Aix Marseille3; 14/UMR Dimar-Centre d’Océanologie de Marseille ; 15/GIS
Posidonie ; 16/Govern Balear; 17/SPN Agde ; 18/Univ Trento; 19/Univ Pisa ;20/INSTM
Tunisie ; 22/I0F Split ; 23/Labo eco vegetale CNRS-Clermond Ferrand ; 24/Compagnie des
Salins du Midi ; 26/CMRRovinj Croatie ; 26/Medintec ;27/Techno Membranes.

6 - IFREMER
-LIFE Environment, project reference LIFE0O5 ENV/E/000267, project entitled “BE-FAIR -
Benign and environmentally friendly fish processing practices to provide added value and
innovative solutions for a responsible and sustainable management of fisheries.” Granted in
2005 for a maximum amount of 909,248.00 €, duration from 1/11/2005 to 15/11/2008.
Coordinating beneficiary: Consejo Superior de Investigacones Cientificas — Instituto de
Investigaciones Marinas, 6 partners involved.

- LIFE Environment, project reference LIFEO6 ENV/F/000136, project entitled “MARECLEAN -
Risk based reduction of microbial pollution discharge to coastal waters”. Granted in 2006 for a
maximum amount 783 429 00€, duration from 01/10/2006 to 31/12/2009. Coordinating
beneficary Syndicat mixte des Bassins Versants des Cétiers Granvillais (SMBCG), 12 partners
involved

7 -IMA
-LIFE+ Environment Policy and Governance programme, project reference LIFE12
ENV/FR/000316, project entitled “Pilot experiments on sustainable and participatory
management of recreational seafood hand harvesting” (LIFE+-PécheAPiedeloisir), amount
79 543 Euros, duration from 01/07/2013 to 30/09/2017, Coordinating beneficiary: Agence des
aires marines protégées (AAMP), 9 associated beneficiaries.

8- PN PC




LIFE project in the 2003 — 2007 period ; REF : LIFEO3 NAT/F/000105, project title :
HYERILES - Conservation of Cory's shearwater on the Hyeres islands , EU funding :
415,326.00 € ; Duration from 01-SEP-2003 to 01-SEP -2007, Coordinating beneficiary : Ligue
pour la Protection des Oiseaux Délégation Provence Alpes Cbte d'Azur, associated
beneficiaries : Parc national de Port-Cros (PNPC) Institut Méditerranéen d’Ecologie et de
Paléoécologie (IMEP)

10 - PNRA : none
9 -PNRC :

11 -PNRGM :
LIFE+ Environment Policy and Governance programme, project reference LIFE12
ENV/FR/000316, project entitled “Pilot experiments on sustainable and participatory
management of recreational seafood hand harvesting” (LIFE+-PécheAPiedeLoisir), granted in
2013 for a maximum amount of 1 949 810 Euros, duration from 01/07/2013 to 30/09/2017,
Coordinating beneficiary: Agence des aires marines protégées (AAMP), 9 associated
beneficiaries.

12 -RNF

e Have you or any of the associated beneficiaries submitted any request for financing for
actions or part of this project to other European Union financial instruments? To whom?
When and with what results?

Most of the following projects do not target directly the same issues as the IP itself.
In case of potential overlap, MarHa project will guarantee full complementarity of actions with
the projects requested to other European Union financial instruments :

1. Coordinating beneficiary: Agence des aires marines protégées (AAMP) / Agence
francgaise de la biodiversité (AFB), since January 2017

1.1) Horizon 2020 programme, reference of the call for projects H2020-EO-2015/H2020-EO-
2015, project entitled “Platform for wildlife monitoring integrating Copernicus and ARGOS
data” (EO4wildlife), granted in 2015 for a maximum amount of 2 665 325 Euros, Grant
Agreement number: 687275 — EO4wildlife — H2020-EO-2015/H2020-E0-2015,
Coordinator ATOS SPAIN SA (ATOS ES) SA, 5 associated beneficiaries.

1.2) DG MARE call for proposals MARE/2014/46 “Action on Maritime Spatial Planning on the
Northern  European  Atlantic’, reference of the grant agreement N°
EASME/EMFF/2014/1.2.1.5/3/S12.719473 MSP Lot 3, project entitled “Supporting
Implementation of Maritime Spatial Planning in the Celtic Seas” (SIMCelt), granted in
2014 for a maximum amount of 1811520 Euros, duration from 29/12/2015 to
29/12/2017, Coordinator University College Cork — National University Of Ireland, 6
associated beneficiaries.

1.3) DG MARE call for proposals EASME/EMFF/2015/1.2.1.3 “Projects on Maritime Spatial
Planning (MSP)”, reference of the grant agreement
N°EASME/EMFF/2015/1.2.1.3/03/S12.742089, project entitled “Supporting
Implementation of Maritime Spatial Planning in the Northern European Atlantic
(SIMNORAT), granted in 2016 for a maximum amount of 1 782 679 Euros, duration from
01/01/2017 to 31/12/2019, Coordinator Service Hydrographique et Océanographique de
la Marine - France, 6 associated beneficiaries.




1.4) DG MARE call for proposals EASME/EMFF/2015/1.2.1.3 “Projects on Maritime Spatial
Planning (MSP)”, reference of the grant agreement
N°EASME/EMFF/2015/1.2.1.3/02/S12.742101, project entitled “Supporting
Implementation of Maritime Spatial Planning in the Western Mediterranean region
(SIMWESTMED), granted in 2016 for a maximum amount of 2 822 501 Euros, duration
from 01/01/2017 to 31/12/2019, Coordinator Service Hydrographique et
Océanographique de la Marine - France, 10 associated beneficiaries.

IFREMER : EU ATLAS project : H2020-BG-01-2015 Improving the preservation and
sustainable exploitation of Atlantic marine ecosystems. The project has started in 2016 and
aim at improving the understanding of distribution and diversity patterns as well
biogeochemistry and ecosystems services provided by deep sea ecosystems. As part of this
project, statistic modeling of some deep sea corals species will be carried out.

Although not targeted to Natura 2000 and habitats only, this project has connections with the
work of Ifremer on deep-sea habitats within the IP project (actions A.2, D.1 and E.3). The two
project will benefit from one to another as the knowledge and conservation of deep-sea
ecosystems is a very wide area of investigation.

IMA : FEDER 2014-2020, project entitled “Etat et évolution de la qualité du milieu littoral sud
aquitain” (MICROPOLIT), amount 136 423 Euros, duration from 01/05/2016 to 31/12/2019,
Coordination beneficiary : Université de Pau et des Pays de I'Adour (UPPA), 4 associated
beneficiaries.

PNPC : The Port-Cros Nation Park zone is part of a FEAMP 2014 — 2020 FLAG, led by the
Regional committee for Fisheries. As local governance of this instrument has not started yet,
no part of this project is financed by the EU instrument. Future applications under this FEAMP
instrument will involve careful attention to EU funding rules. In the current EU 2014 — 2020
period, the PNPC has been selected for Interreg MED (MPA ADAPT) and Interreg PO IF —
Maritime (ALIEM, GIREPAM, ISOS) but the projected actions in this Life application do not
apply to the same projects.




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats

in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name
de I'alimentation

Direction des péches maritimes et de ['aquaculture, ministére de I'Agriculture et

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
Street Name and No | Tour Séquoia, 1 place Carpeaux PO Box

Post Code 92055

Town/City La Défense

Country Code Country Name FRANCE
Confirmation

We confirm that the complementary
actions identified in this proposal and
intended to be financed by the EMFF are
in principle eligible for financing.

Yes Al No O
Comments: F]

Les actions complémentaires identifiées dans la
proposition sont en principe éligibles aux mesures
39, 40, 47 et 80 du réglement n°508/2014 relatif
au FEAMP :

» Reéalisation des analyses de risques «
péche » dans les sites Natura 2000 et
proposition de mesures {mesure 40)

o Réalisation des volets « péche » des
diagnostics socio-économiques des Docob
(mesure 40)

o Amélioration des connaissances des
interactions entre péche et habitats Natura
2000 {mesure 40)

» Sensibilisation des pécheurs aux enjeux
de protection des habitats marins (mesure
40)

e Contrats Natura 2000 : actions concrétes
de maintien et restauration des habitats
d'intérét communautaire (mesure 80)

s Elaboration et mise en ceuvre des DOCOB
des sites majoritairement marins {mesure
80)

¢ Innovations liées a la réduction de l'impact
de la péche et de l'aquaculture sur les
habitats marins (mesures 39 et 47)

We confirm that the proposal indicates
correctly the potential financial
contribution from the EMFF.

Yes E No O
Comments:

La contribution financiére potentielle du FEAMP
sur les actions identifiées s'éléve a 5 millions
d’'euros sur la totalité de la programmation 2014-
2020. La contrepartie nationale s'éleve a 25% de
I'aide publique. Le montant potentiel de
contrepartie nationale sur ces actions s'éléve
donc & 1,66 millions d'euros. La mise en ceuvre




des articles 39, 40, 47 et 80 reposant sur des
appels & projets et un processus de sélection, il
est a noter que le montant d’aide publique qui
sera effectivement utilisé pour soutenir ces
actions dépendra de I'objet, de I'éligibilité et de Ia
qualité des projets déposés puis sélectionnés au
cours de la programmation.

We confirm that the proposal indicates
correctly the timing of potential funding
from the EMFF.

Yes \[é No O
Comments:

Les actions identifiées sont en principe éligibles
sur la durée de la programmation du FEAMP a
savoir 2014-2020.

We confirm that during the assessment
of applications for funding (to be)
received by our authority, we (will) take
into account that they are linked to the
LIFE integrated project.

Committed/confirmed PN

Name and status of the authorised
person (obligatory):

Yes ﬁl No [

Comments:

Une partie des mesures 40 et 80 est directement
dédiée a Natura 2000. Par ailleurs, un des critéres
de sélection des projets deposés au titre de la
mesure 39 permet explicitement de prioriser les
projets innovants visant a réduire lI'impact de la
péche sur des habitats Natura 2000.

Status of the financial commitment

To be committed/confirmed [

Comments: Le programme opérationnel frangais a été validé par la commission européenne le 3
décembre 2015 (décision d'exécution n® C(2015) 8863 du 03 décembre 2015).

Signature of the authorised person

Frédéric GUEUDAR DELAHAYE
Directeur des péches maritimes et de I'aquaculture

Date of the signature
(obligatory):

At

Authorised signature (obligatory):

a5 Magitimes et de I'Aquaculiure

Frédéric GUEUDAR DELAHAYE



“INION EUROPEENNE
UNANIEZH EUROPA .

* % K

“WA

* *
* *
* *

* 4 Kk

Avec le Fonds européen agricole pour le développement rural :
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LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name Conseil régional de Bretagne
Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
Street Name and No 283, avenue du Geéneral Patton PO Box
Post Code 35711 I Town/City | RENNES Cedex 7
Country Code FR Country Name FRANCE
Confirmation
We confirm that the complementary actions identified in Yes 7] No[J
this proposal and intended to be financed by the Conseil
régional de Bretagne are in principle eligible for financing. Comments: /
We confirm that the proposal indicates correctly the Yes 7] No[]
potential financial contribution from the Conseil régional de
Bretagne. Comments: financial contribution
estimated at 330 000 € during 2017-
2020
We confirm that the proposal indicates correctly the timing Yes ] No[J
of potential funding from the Conseil régional de Bretagne.
Comments: /
We confirm that during the assessment of applications for Yes 7] No[]
funding (to be) received by our authority, we (will) take into
account that they are linked to the LIFE integrated project. Comments: /

Status of the financial commitment
O

Committed/confirmed ‘ To be committed/confirmed

Comments: The eligible projects concerned by the potential funding will be definitively selected by the
Managing Authority (Conseil régional de Bretagne), according to the rules of the EARDF Programme for
Brittany 2014-2020.

Signature of the authorised person

Jacques LE VAGUERESSE, Directeur
des Affaires européennes et
internationales

Name and status of the authorised person (obligatory):

Date of the signature (obligatory): 07/04/2017
Authorised signature (obligatgry): . le directeur des affaires
_ %GION BR,ETAGNE européennes ejffiternationales
283, avenue du Général Patton
CS 21101
35711 RENNES CEDEX 7 Jacques LWVAGUERESSE

0299 27 10 10



Annexe2: Lettre d'intention
LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats
in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name Conseil régional des Pays de la Loire
Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
Street Name and No | 1 rue de la Loire

Post Code 44966 [ Town/City | NANTES

Country Name FRANCE
Confirmation

Country Code

We confirm that the complementary '
actions identified in this proposal and Yes No O
intended to be financed by the ERFD

are in principle eligible for financing. Bartwriiinki

The complementary actions identified in this
proposal are eligible at 5.2.2 action of the ERDF
regional program of Pays de la Loire - FRANCE.

We confirm that the proposal indicates
correctly the potential financial Yes _ No L
contribution from the ERDF. -

Comments:

The amount of the ERDF as complementary fund
is not a reserved allocation but an estimate based
on the marine SACs pro rata among the total
protected areas (both land and marine ones). The
use of this amount will depend on :

- the quality of the projects submitted and
especially the answer to the selection
criteria and the eligibility of costs,

- the financial availability on the 5.2.2 action
at the date of filling.

We confirm that the proposal indicates
correctly the timing of potential funding Yes No U
from the ERDF.

Comments:




We confirm that during the assessment
of applications for funding to be
received by our authority, we will take
into account that they are linked to the
LIFE integrated project. :

Committed/confirmed

Name and status of the authorised
person (obligatory):

Comments;

Status of the financial commitment

To be committed/confirmed H

Comments: Eligibility of complementary actions identified in this proposal is granted,;
nevertheless the amount of the ERDF would have to be confirmed during instruction process of
projects submitted.

Signéture of the authorised person

ractualisafidn Director

Stégkane LAB
co ﬂ

Yes No [

E — European policies and

{

‘Date of the signature
(obligatory):

[ty

A~

N

Authorised signature (obligatory):

162 SN ) 6




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal lnformatlon on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name ~

Agence de I'eau Artois Picardie

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY

Street Name and No | 200 rue Marceline

Post Code | 59500

Town/City 1 Douai

Country Code |F
We Cbnfirm th:at the °°mplementary
actions identified in this proposal and

de I'eau Artois Picardie are in prmc:ple
eligible for financing.

Country Name

intended to be financed by the Agence

Confirmation

Comments:

We confirm that the proposal indicates
correctly the potential financial
contribution from the Agence de I'eau
Artois Picardie. ‘

YeEZ]NoD

Comments: No financial contribution of the
Agence de I'eau Artois-Picardie will be accorded
for this LIFE integrated project.

However and for information, the agence de l'eau
Artois-Picardie contributes to the Water
Framework Directive surveillance Program for
marine habitats assessment for about 90.000€ for
the 8 years to come. This contribution includes the
invertebrate (financial contribution to lfremer) and
macroalgal habitats assessment (financial
contribution to the Museum National d’Histoire
Naturelle) for inter and subtidal environments.

We confirm that the proposal indicates
correctly the timing of potential funding
from the Agence de I'eau Artois
Picardie.

Yes No [

Comments:

We confirm that during the assessment
of applications for funding (to be)
received by our authority, we (will) take
into account that they are linked to the
LIFE integrated project.

Committed/confirmed [

this LIFE integrated project.

Yes 4 No O

Comments:

Status of the financial commitment

To be committed/confirmed K]

Comments: No financial contribution of the Agence de I'eau Artois-Picardie will be accorded for




Signature of the authorised person

Name énd status of thek authorised Marcus Agbekodo, Directeur Général Adjoint

person (obligatory):

19" April 2017

Date of the signature
(obligatory): ‘

Authorised Signature (obligatory): N
————PargéiEgationr——

¥

Le Secrétaire Général
Jérdme DET L0




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats
in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name ‘ Seine-Normandy Water Agency

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
Street Name and No 51 rue Salvador Allende

Post Code 92027 | Town/City | NANTERRE Cedex

Country Code Country Name France
Confirmation

We confirm that the complementary
actions identified in this proposal and Yes KX
intended to be financed by the Seine-
Normandy water agency are in principle | Comments:
eligible for financing.

We confirm that the proposal indicates
correctly the potential financial

contribution from the Seine-Normandy
water agency. Comments:

We confirm that the proposal indicates

correctly the timing of potential funding
from the Seine-Normandy water agency.
Comments:

We confirm that during the assessment
of applications for funding (to be) Yes
received by our authority, we (will) take
into account that they are linked to the Comments:
LIFE integrated project.

Status of the financial commi-tn'\'ent

Committed/confirmed [ To be committed/confirmed

Comments:

Signature of the authorised person

Name and status of the authorised
person (obligatory): Patricia BLANC, General Manager

Date of the signature (obligatory): 3 (@ ( e =i

Authorised signature (obligatory): Q%




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project
Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name Agence de I'eau Loire Bretagne
Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
9, Avenue Buffon

Street Name and No CS 36339

Post Code 45063 I Town/City | Orléans

France

Country Code Country Name

Confirmation

We confirm that the complementary
actions identified in this proposal and Yes
intended to be financed by the Agence
de I'eau Loire Bretagne are in principle Comments: The 10th program of intervention of
eligible for financing. the water agency (2013 - 2018) identifies

particular modalities of intervention for the WFD
monitoring networks of the coastal water.

E No[:]

We confirm that the proposal indicates
correctly the potential financial
contribution from the Agence de I'eau
Loire Bretagne. Comments: The used reference costs are the
ones of year 2016 and spread to 8 years

Yes L4 No [

We confirm that the proposal indicates

correctly the timing of potential funding Yes 4 No [I
from the Agence de I'eau Loire
Bretagne. Comments: The 10th program of intervention of

the agency is limited to the end of 2018. Beyond
this date, they will be defined in the 11th program
for 2019 - 2025.

We confirm that during the assessment
of applications for funding (to be) Yes 4 No [
received by our authority, we (will) take
into account that they are linked to the Comments:
LIFE integrated project.

Status of the financial commitment

Committed/confirmed [] To be committed/confirmed ]
Comments: Funds will be annually hired, according to the implementation of the monitoring
program

Signature of the authorised person

Name and status of the authorised
person (obligatory): Martin GUTTON

Date of the signature




(obligatory):

A% |eoq(r=t?

Authorised signature (obligatory):

—— ]
_><j




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats
in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name Agence de 'Eau Adour-Garonne

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY

Street Name and No 90 rue du Férétra CS 87 801
Post Code 31078 | Town/City | TOULOUSE cedex 4

FRANCE

Confirmation

Country Code Country Name

We confirm that the complementary
actions identified in this proposal and Yes @ No O
intended to be financed by the “Agence
de 'Eau Adour-Garonne” are in principle | Comments:
eligible for financing.

We confirm that the proposal indicates
correctly the potential financial Yes v} No [
contribution from the “Agence de I'Eau
Adour-Garonne” Comments: 1.03 M€ (129 000 €/year)

We confirm that the proposal indicates
correctly the timing of potential funding ves ¥ no O
from the “Agence de I'Eau Adour-
Garonne” Comments:

We confirm that during the assessment
of applications for funding (to be) Yes m No [
received by our authority, we (will) take
into account that they are linked to the Comments:
LIFE integrated project.

Status of the financial commitment

Committed/confirmed [J To be committed/confirmed /4

Comments:

Signature of the authorised person

Name and status of the authorised Mr Laurent Bergeot - Director
person (obligatory):

Date of the signature

(obligatory): 1 AVR. 2017

Authorised signature (obligatory): (

s T
=== —— ~




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title : Nature integrated project for effective and equitable management of marine
habitats in France
Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY
Agence de I'eau Rhone Méditerranée Corse
Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY

Street Name and No | 2 Allée de Lodz
Post Code 69007 | Town/City | Lyon

Country Code FR Country Name FRANCE
Confirmation

We confirm that the complementary

actions identified in this proposal and
intended to be financed by the Fund are YES NO D
in principle eligible for financing.

Comments:

We confirm that the proposal indicates
correctly the potential financial
contribution from the Fund. YES

&

Comments:

We confirm that the proposal indicates
correctly the timing of potential funding

from the Fund. YES NG D

Comments;

We confirm that during the assessment
of applications for funding (to be)

received by our authority, we (will) take YES O D
into account that they are linked to the
LIFE integrated project. Comments:

Status of the financial commitment

Committed/confirmed To be committed/confirmed L

Comments:
Signature of the authorised person

Name and status of the authorised LAURENT ROY
person (obligatory): Directeur Général

20 mars 2017

Date of the signature Le Directeur Général.

(obligatory):
Authorised signature (obligatory): | ; [(e {/ROY




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine
habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY
Ministére de I’environnement, de I’énergie et de la mer — Water and
| Biodiversity Directorate

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY

Street Name and No | Tour Séquoia
Post Code 92055 I Town/City | La Défense cedex

Country Code FR Country Name France
Confirmation

Legal Name

We confirm that the complementary
actions identified in this proposal and Yes H No [ ]
intended to be financed by the Water
and biodiversity budget (BOP 113) are in | Comments:
principle eligible for financing.

We confirm that the proposal indicates
correctly the potential financial Yes H No :’Q
contribution from the Water and
biodiversity budget (BOP 113). Comments:

We confirm that the proposal indicates
correctly the timing of potential funding ves @ No =
from the Water and biodiversity budget
(BOP 113)BOP 113. Comments:

We confirm that during the assessment
of applications for funding to be Yes B No [ ][]
received by our authority, we will take
into account that they are linked to the Comments:
LIFE integrated project.

Status of the financial commitment

committed/confirmed [J To be committed/confirmed E

Comments:

Signature of the authorised person

Name and status of the authorised Frangois MITTEAULT

person (obligatory): Directeur de I'Eau et de la Biodiversité
Date of the signature 31 MARS 2(}}&
(obligatory): )

* -
Lo Diractour de 'eau et de la biodiversitad

Authorised signature (obligatory): ' %’_’ A :
- gl _Frangois MITTEAULT




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name Agence Frangaise pour la biodiversité

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY

Street Name and No | 5 Square Felix Nadar PO Box
Post Code 94 300 \ Town/City \ VINCENNES

Country Code FR Country Name FRANCE

Confirmation

We confirm that the complementary
actions identified in this proposal and Yes 4 No Ul
intended to be financed by the Agence
Francaise pour al biodiversité are in Comments:
principle eligible for financing.

We confirm that the proposal indicates
correctly the potential financial Ye i No U
contribution from the Agence frangaise
pour la biodiversité. Comments: 2 000 000 €

We confirm that the proposal indicates
correctly the timing of potential funding Yes [4 No [
from the Agence francgaise pour la
biodiversité. Comments:

We confirm that during the assessment
of applications for funding (to be) Yes 4 No U
received by our authority, we (will) take
into account that they are linked to the Comments:
LIFE integrated project.

Status of the financial commitment

Committed/confirmed [ To be committed/confirmed ¥1
Comments: The AFB fund is granted each year
Signature of the authorised person

Name and status of the authorised

person (obligatory): Sophie Gravellier, General Secretary
Date of the signature 20 April 2017
(obligatory):

Authorised signature (obligatory): ] \




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY

PROFILE AND COMMITMENT FORM
Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

IFREMER / UMS Flotte Océanographique Frangaise

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
155 rue jean Jacques Rousseau

Legal Name

Street Name and No

92138

Post Code

| Town/City | Issy Les Moulineaux

FR

Country Code

We confirm that the complementary
actions identified in this proposal and
intended to be financed by the UMS
Flotte Océanographique Frangaise
(Fund) are in principle eligible for
financing.

Country Name

FRANCE

Comments:

We confirm that the proposal indicates
correctly the potential financial
contribution from the UMS Flotte
Océanographique Frangaise (Fund).

N

Yes 4

Comments:

We confirm that the proposal indicates
correctly the timing of potential funding
from the UMS Flotte Océanographique
Frangaise (Fund).

M wNol

Yes

Comments: the IFREMER project will be
submitted for the 2019 call for tender. The
accepted projects will be selected in November
2018. The selection of the IFREMER campaign
depends on the quality of their submitted project.

We confirm that during the assessment
of applications for funding (to be)
received by our authority, we (will) take
into account that they are linked to the

Committed/confirmed [J

Name and status of the authorised

M Nel

Yes

Comments:

Status of the financial commitment

LIFE integrated project.

[

To be committed/confirmed

Comments: Will be confirmed in November 2018 if selected.

Signature of the authorised person

La Directeur Génémal Délégus m

person (obligatory): NCENT | f ey
INSTIPLT
Date of the signature T;(:UR l:__l-;-'-- ol
(Obligatory): 1 1 AVR' 2011 h]55‘%:!‘&' J(_\‘;III-.“I-.‘(‘:J‘_' 3 f‘.'_(;usgca"
92138 ISSY-LES-MOULINEAU]

LA MER

X CEDEX

Authorised signature (obligatory):

(

\—




LETTER OF INTENT FROM MANAGING/COMPETENT AUTHORITY/ENTITY
PROFILE AND COMMITMENT FORM

Title of the LIFE Integrated Project

Title: Nature integrated project for effective and equitable management of marine habitats in France

Legal information on the MANAGING/COMPETENT AUTHORITY/ENTITY

Legal Name COMMUNE D.AGDE

Legal address of the MANAGING/COMPETENT AUTHORITY/ENTITY
Street Name and No Hotel de ville, Rue Alsace Lorraine

Post Code 34300 | Town/City | Agde

FR FRANCE

Confirmation

Country Code Country Name

We confirm that the complementary
actions identified in this proposal and Yes M No [

intended to be financed by the Ze’ 6
(Fund) are in principle eligible for Comments:
financing.

We confirm that the proposal indicates
correctly the potential financial Yes M No [
contribution from th ..... (Fan);

o Comments:

We confirm that the proposal indicates
correctly the timing of potential funding Yes M No [
froEthe .. (Fund).

Comments:

We confirm that during the assessment
of applications for funding (to be) Yes B No [J
received by our authority, we (will) take
into account that they are linked to the Comments:
LIFE integrated project. '

Status of the financial commitment

Committed/confirmed To be committed/confirmed [
Comments:

Signature of the authorised person
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LIFE Integrated Projects 2016- B1

SUMMARY DESCRIPTION OF THE PROJECT

1. Overall context/background/geographical scope

IP itself
Overall context/Background

A major _responsibility and a national priority: The aim of the integrated project (IP) is to
implement the priorities set out in the Prioritised Action Framework (PAF) for Natura 2000,
defined by France in April 2013 according to article 8 of Directive 92/43/EEC, also known as
the Habitats Directive (HD). It focuses exclusively on marine natural habitats listed in the
Directive. Marine waters in metropolitan France are home to a remarkable diversity of
habitats, including eight of the nine marine natural habitats of Community importance. Seven
of them (habitats 1110, 1130, 1140, 1150, 1160, 1170 and 8330) can be found in two
biogeographical regions: the Atlantic and Mediterranean marine regions. Only habitat 1120,
Posidonia beds, is found in the Mediterranean marine region. This habitat, along with coastal
lagoons (1150), are priority habitats. France has an important responsibility for all these
habitats due to its representativeness in terms of area and the presence of elementary
habitats (sub-habitats in the directive) on the limits of their distribution ranges.

A coherent network: The French Natura 2000 network’s sea area has significantly expanded
since 2008. The network includes 158 partial or full marine sites designated under the
Habitats Directive (Special Areas of Conservation (SAC)), which currently cover 25,850 km?,
i.e. roughly 35% of territorial waters. The marine Natura 2000 network was assessed in
biogeographical seminars, and the coastal marine habitats were judged to be sufficient but
reef habitats insufficient (1170). To address this insufficiency, knowledge acquisition
programmes were conducted and a network of offshore sites is under designation (see maps
in form B2b) to achieve a sufficient network in 2017.

Favourable conservation status not achieved: In the context of the assessment carried out in
2012, in accordance with Article 17 of the Habitats Directive, the conservation status of the 8
habitats of the marine Mediterranean region and the 7 habitats of the marine Atlantic region
has been characterized. Only the conservation status of the reef habitat in the Mediterranean
has been assessed as being favourable, which means that marine habitats are a priority.
These periodic assessments are coordinated by the UMS Patrinat, now linked to the French
Agency for Biodiversity (AFB), and which, as the national reference for nature, supports the
Natura 2000 network implementation process.




Figure 1: conservation status of marine habitats in France according to the 2012 assessment

Habitats Atlar'1t|c Medlter.ranean
marine marine
1110 | Sandbanks slightly covered by sea water all time U2 (-) U2 (-)

1120 | Posidonia beds (Posidonion oceanicae)

1130 | Estuaries

Mudflats/sandflats not covered by sea water at low

1140 tide

1150 | Coastal lagoons

1160 | Large shallow inlets and bays

1170 | Reefs

8330 | Submerged or partially submerged caves

Legend
Conservation status Trend since 2007
Unfavourable-Bad (=) Stable
Unfavourable-Inadequate (-) Deterioration
e Favourable (+) Improvement
XX Non assessed (x) Non assessed in 2007

Gradual implementation of management at the national level: Following the designation
process, site management is gradually gaining momentum and relies on three pillars:

- The establishment of steering committees (COPIL) and documents of objectives (DOCOB),
which form the governance body and management plan for each site. The State chairs the
steering committee (COPIL) for marine sites and can appoint one of the members
representing a territorial authority as the chair if the surface of the site is in majority terrestrial.
- Charters or Natura 2000 contracts to carry out the action plan foreseen by the DOCOB.

- The Natura 2000 appropriate assessments of the implications to prevent habitats and
species of community importance from damages.

Some sixty managing organisations are in charge of concrete implementation of Natura 2000
sites (writing the DOCOBs and the management phase) and are concerned by the IP.
Regional departments for Environment, Planning and Housing (DREAL) are the decentralised
offices of the Ministry for Ecological and Inclusive Transition (MTES) and coordinate regional
implementation of Natura 2000.A network contributing to the dynamics of French Marine
Protected Areas: According to French law', Natura 2000 sites with a marine part are Marine
Protected Areas (MPAs), and are included in broader policies concerning MPAs in France, in
particular the national strategy for the creation and management of MPAs (2012-2020).

Shared challenges at the European level: the biogeographical kick-off seminar organised by
AAMP for France in 2015 on the management of marine Natura 2000 sites helped determine
the next management steps required to achieve the objectives of the network. Although
situations differ from country to country, all Member States still have work to do when it comes
to management, and sharing experience will be essential as they progress. The fithess check
carried out by the European Commission in 2016 has concluded that the Nature Directives are
fit for purpose and requires further technical and financial efforts for their implementation.

! Law n° 2006-436 of 14 April 2006 related to national parks, marine natural parks and regional natural parks




Those conclusions are particularly relevant for the marine part which was later developed.
Furthermore, the involvement in the public consultation carried out during this process was the
highest in the European Commission history, clearly expressing the outmost importance of
nature conservation for the European Society.

Expected contribution to good environmental status and integrated maritime policy: In keeping
with the new definition of good environmental status (EU decision 2017), the Natura 2000
network must bring an increasingly clear and significant contribution to the objective of good
environmental status for marine waters of the Marine Strategy Framework Directive (MSFD).
One of the objectives of the IP is to create or improve synergies between these directives, as
well as the Water Framework Directive (WFD). Under the oversight of the MTES, Ifremer and
AFB coordinate MSFD work, with the involvement of UMS Patrinat.

In implementing these directives, marine environmental issues in other European policies also
need to be taken into account. These include the Common Fisheries Policy (CFP) and the
Marine Spatial Planning (MSP) framework Directive. Many collaborative initiatives have
already been established with maritime stakeholders in order to preserve marine ecosystems
through solutions that are compatible with marine activities. This project and its
complementary actions are aimed at improving these collaborations.

A recent national review and a new law for biodiversity: The implementation of Natura 2000 in
France was the subject of a 2015 report by the General Council for the Environment and
Sustainable Development (CGEDD) and the General Council for Food, Agriculture and Rural
Areas (CGAAER), of which relevant recommendations for the marine part have been
considered for the IP.

The French Act for restoring biodiversity, nature and landscapes, also known as “Biodiversity
Act’, was adopted on 8 August 20167 It has established the French Agency for Biodiversity
(AFB), which has become operational on 1* January 2017. It also clarifies the framework for
the appropriate assessments of the implications applicable to professional fishing activities
given their particularities, it includes provisions for user fees for maritime activities, which will
then be used to fund marine biodiversity and it clarifies the process to transfer data issued
from impacts studies.

Why an integrated project on marine habitats?

The decision to dedicate an IP to the marine environment, and more specifically to habitats,
was made jointly by the organisations responsible for implementing the PAF (MTES
Department of Water and Biodiversity and now AFB [formerly the Agence des aires marines
protégées - AAMP and the natural heritage service of the Muséum national d’Histoire naturelle
— MNHN]). This decision considers the responsibility of France in addressing the European
challenges related to marine environment protection and stems from a desire to support the
development of the recent marine Natura 2000 network, which is still in the early stages and
far from reaching its conservation status objectives. There are considerable gaps in
knowledge about the marine environment and the effects of activities, which means that they
cannot be taken into account properly. The goal of the integrated project is to act as a catalyst
and coordinate efforts to move forward in this area.

Furthermore, when it comes to marine habitats, there is currently a lack of the type of
collective scientific and technical collaboration that exists for species of Community
importance (seabirds or marine mammals). These species are already covered by several
international cooperation projects with management scales that correspond to their degree of
mobility. The high involvement of stakeholders in the proposal preparation and the
commitment of beneficiaries have strengthened this decision. However IP actions will naturally
be carried out in coordination with species objectives, and in many cases will help achieve
them.

A collaborative project: The IP proposal’s current format has arisen from a series of technical
workshops and informal discussions with maritime stakeholders: a national workshop (100
participants), three marine subregions workshops (150 participants) and two MPA managers
workshops from the Mediterranean and Atlantic biogeographic regions (respectively 40 and 70

? Law n° 2016-1087 of 8 August 2016 for restoring biodiversity, nature and landscapes




participants). The concept note proposal was also opened up to public consultation and
stakeholders have been involved in the development of the technical forms.

The integrated project will take place over 8 years and two months and will include one 26-
month phase and three two-year phases. This will allow a complete reporting cycle to be
included (in accordance with Article 17 of the Habitats Directive).

Geographical scope

The geographical scope of the integrated project and complementary actions is the network of
marine Natura 2000 sites of the Habitats Directive across Metropolitan France (158 sites, see
maps in form B2b). The sites concerned belong to two biogeographical regions: the Atlantic
marine region (98 sites) and the Mediterranean marine region (60 sites). It entails 18 sites,
considered as “terrestrial” but designated for the conservation of coastal lagoons and which
represents major stakes for this marine habitat. In addition, there are sites beyond territorial
waters that are currently in the process of being designated.

Over 34% of territorial waters within 12 nautical miles are protected by the Natura 2000
habitats network.

0.75% of the exclusive economic zone (EEZ), which stretches out from 12 to 200 nautical
miles from the coast, is covered by the Natura 2000 Habitats network pending the newest
designations.

Project themes, current situation and gaps

For this IP, nine work themes meeting the nine operational objectives (defined in Section 2)
have been identified. They are described in the sections 1.context/ 3.actions/ 4.expected
results of the B1 form following the same numbering.

1. Natura 2000 network’s management and governance and coordination of maritime and
maritime-related policies = Objective 1

In terms of management, of the 158 sites, roughly 30 will not have a DOCOB on 1 January
2018. Fifteen of these DOCOBs should be validated in 2018. DOCOBs will also need to be
written for future offshore sites.

A methodology for developing management plans for protected areas (marine and land) is
currently being finalised in France. It applies to Natura 2000 and management plans revision.
Despite preliminary efforts on the topic, there is a lack of a general framework identifying
priority issues (habitats or species) in each biogeographical region (Mediterranean and
Atlantic) and define long-term objectives on these scales.

The marine environment is currently managed by numerous governance bodies. The French
Environmental code provides for the synergies between MSFD and the HD and a maritime
steering committee, within the French State, was created and expanded in 2016 in order to
organise the articulation between those two directives.

Within the Natura 2000 network, each site must have its own DOCOB and COPIL®, with the
exception of sites located within marine nature parks, where the management plan and
management committee fulfil these roles.

The recent European Commission report on the implementation of Nature Directives
(SWD(2016)473) states that the French model has enabled “remarkable progresses”
regarding acceptability of Natura 2000 in France. This model is resource consuming and
requires further effort because few tools have been developed to support these bodies, and no
assessment has been made of the effectiveness and representativeness of governance
mechanisms in decision-making.

The governance LIFE+ PAPL (recreational seafood hand harvesting) project coordinated by
AFB has generated useful experience for improved management of recreational seafood hand
harvesting, based on innovative local and national governance. The project has worked on
open governance which led to the creation of informal discussion bodies. The informal bodies
now support the work of governance bodies responsible for managing MPAs and regulating
this activity.

Regarding the land-sea interface, French law distinguishes primarily land or primarily marine
sites based on a surface area criterion. The CGEDD-CGAAER report recommends improving

? Decree no. 2008-457 of 15 May 2008 pertaining to Natura 2000 sites and amending the Environment Code




the adequate consideration of the ecological stakes irrespective of the terrestrial or marine
nature of the site.

From an evaluation perspective, France is working with the IUCN to develop the Green List, a
new standard that attests to the quality of management and governance of protected areas.
The beneficiaries of the IP are contributing to these efforts and to adapting the strategy to the
marine environment. Of the first five French certified protected areas, three are MPAs.
However, the system has yet to be applied to Natura 2000 sites.

2. Capacity building and support tools =» Objective 2

The AAMP (now AFB) with the support of sites managers spearheaded the development of a
“toolbox” aimed at capitalising on information about managing Natura 2000 sites (DOCOB,
measures, indicators). For now, this toolbox is mainly used internally and needs to be
developed, completed and updated. It also needs to be centralised and made fully available to
the network of stakeholders.

The Atelier technique des espaces naturels (ATEN, now AFB) has set up a coordination
platform for this network of players, providing joint tools, guides and training workshops has
been incorporated within the future “Resource Centre” department of the AFB.

There is strong and recurrent demand on this topic from the network of MPA managers. At the
national level, managers come together within the MPA forum that meets annually, and annual
meetings are also held for both biogeographical regions addressed by the IP.

New knowledge, the creation of new sites and their early management stages have led to
changes in the way the Habitats Directive is understood. The MNHN is therefore revising the
HD reference document, the Coastal Habitats Manual, which was written in 2004 and provides
detailed descriptions of different marine habitats, in conjunction with the revision of the EUNIS
typology. The work entails collaboration with the scientific community, sites managers and the
main sea users.

Numerical data and information systems management are essential tools for the
implementation of the policy and is part of large projects management. The beneficiaries are
already deeply involved in the issue: the national MPA database and the National Inventory of
Natural Heritage are managed by the AFB. The Inventory includes various data related to
protected areas, fauna and flora, of which marine habitats that have been incorporated
recently. Ifremer is in charge of the streaming portal for MSFD related data, the monitoring
data of the marine part of the WFD database (Quadrige) and the marine environment marine
and coastal geographic data infrastructure (Sextant). Last, a Natura 2000 Information System
(Natura 2000 IS) has been developed by the MTES and opened in 2017). This system,
interoperable with existing databases and taking into account marine specificities, will be the
unique and centralised database for management and monitoring of the Natura 2000 network.
Furthermore, feedback is necessary in order to fully optimise all the data collected and
facilitate the integration of future data. There is currently no common methodological
framework for regularly updating habitats mapping.

3. Integration of marine users and activities = Objective 3

In 2015, participants to a national survey about MPAs answered that the main criterion of MPA
success is acceptance and recognition by stakeholders, prior to the achievement of the
ecological objectives.

The application’s procedure of Natura 2000 in France reflects the intention of providing a
management close to grass-roots level to ensure understanding and acceptance at the local
level in the interest of optimal implementation.

Numerous activities can interact with marine habitats, such as marine gravel extraction,
renewable marine energies, fishing and aquaculture, dredging and piling activities, port
development, defence activities, nautical events, recreational boating, snorkelling and scuba
diving. When these activities take place within a Natura 2000 site, they are generally subject
to appropriate assessments that must be carried out by those in charge of the project.
DOCOBs also include an economic and social diagnosis that identifies activities that take
place on the site and their approval by the steering committee favours an integrated approach.
However management is still too recent to assess and take into account social and economic
impacts and up-to-date frequentation studies is a recurrent need for sites managers. Some
developments are required and have to be organised in parallel with management measures
and requires an organised framework.




The MSFD as well provides guidance at the national and marine regions levels and a few
methodological frameworks exist, but they still need to be implemented locally, in particular
within Natura 2000 sites. For instance, considering marine extraction, the French MSFD
marine action plans entail an objective of “reducing the impacts on subtidal benthic habitats by
limiting the marine extractions and adapting extracting techniques in accordance with the
environment’s sensitivity”. At the national level, a methodological guide for creating orientation
documents for sustainable management of marine gravel was coordinated by the MTES
Department of Water and Biodiversity and recently finalised (2016), in consultation with
stakeholders. An information system specific to these activities is also planned.

To support the management of activities within Natura 2000 sites, technical and economic
background documents were prepared jointly by managers, scientists and stakeholders to be
used as reference regarding: commercial fishing, aquaculture, marine sports and recreational
activities and defence-related activities. That being said, due to the youth of the marine Natura
2000 network and the marine environment idiosyncrasies, this collective expertise is still in
progress.

There is currently not enough reference information available to be able to properly assess the
potential impact of these activities. Furthermore, data from these studies and from monitoring
impacts is not centralised, but the “Biodiversity Act” provides for setting up a natural heritage
inventory and requires projects developers to transfer their data.

In terms of integration of stakeholders, the Life + PAPL also demonstrated that open
governance a project enables higher involvement.

Last, the ecosystems services concept can help consultation and decision-making processes
with stakeholders, however due to its holistic approach, its use requires in-depth study. AAMP
(now AFB) and IFREMER participated in one of the first projects aimed at studying marine
ecosystem services in the prospects of MPA management, the Interreg VALMER project, but
the application to the Natura 2000 context requires further work.

4. Conservation actions and mitigation of pressures on marine habitats =» Objective 4

In the marine environment, mature environmental engineering technologies for restoring
environments are generally rare and conservation actions focus mainly on eliminating
pressures. Moreover, knowledge on how activities affect habitats is sometimes lacking. Within
the framework of the MSFD, about 80 pressure/habitat pairs requiring further studies have
been identified and 3 reference areas have been put in place to assess these interactions
(e.g. extraction and sandbanks).

The AFB-UMS Patrinat (formerly MNHN) has carried out an assessment project on the
sensitivity of marine benthic habitats to anthropogenic pressures, based on bibliographic
research and consultation with experts. The final results of this research will be available in
the first half of 2017.

The MSFD programme of measures (PoMs) involves the creation of strong protections within
MPAs in areas of remarkable biodiversity, as provided for in the national MPA strategy.
Appropriate assessments are an essential tool for preserving habitats and for project leaders
as mentioned previously. They are carried out systematically and are therefore a major source
of information and expertise, but are little shared or capitalised on, and compliance with
recommendations made after these studies is rarely monitored. Finally, there has been little
work to characterise cumulative effects on the conservation status of marine habitats, but a
national project (Carpediem) has been created to address this and work is in progress in the
context of the MSFD/PoMs implementation.

The management of Natura 2000 sites in France relies heavily on a contractual approach.
Charters, in particular, use a commitment-based approach to reconcile the pursuit of
conservation objectives and activities in a pragmatic way. The charter exonerates signatory
organisations from appropriate assessments. The use of these tools is insufficient among
marine sites and at present, it has so far proved difficult to share charters between different
sites.

One recurring issue is protection from the impacts of ship anchors on habitats, in particular
yachts and in some places larges yachts. The organisation of anchorage is one of the actions
planned in the DOCOBs of many sites and in the MSFD/PoMs. Pilot projects on low impact
anchorage have been carried out for small vessels and exploratory studies have been carried
out for large yachts.




The removal of large debris (shipwrecks, lost fishing gear, cables and ineffective artificial
reefs) is also planned for several sites. However there are no set methods for these potentially
costly actions.

Awareness-raising actions are one way of reducing pressures associated with some activities.
They are frequently mentioned in DOCOBSs, since they can be more efficient than regulatory
measures. It applies to professional users but it is also relevant to disseminate best practices
concerning recreational activities, which are not subject to the appropriate assessments and
can represent a significant number of people practising the activity, such as pleasure boating,
seafood hand harvesting, snorkelling and scuba diving.

5. Assessing conservation status = Objective 5

The periodic conservation status assessment is based on experts’ judgment as it cannot rely
on a monitoring network within Natura 2000 sites, which is not structured yet. Site managers
are not always able to establish monitoring and assessment methods as well as conservation
status indicators differ or have not necessarily been defined for all habitats. Efforts have
begun to structure this work, as part of the MSFD monitoring programme (MP) for which
AAMP is the coordinator for benthic habitats and the sea floor.

In 2007, AAMP began an initiative to develop an MPA “dashboard” in order to assess the
individual effectiveness of MPAs and contribute to the national assessment of the network.
The tool is developed during the implementation of management in each marine park, and
now in nature reserves thanks to a partnership with Réserves naturelles de France (RNF). It is
a reporting and management support tool, whose scientific results are reported in a summary
document made available to governance bodies to help orient management choices towards
priority issues. The implementation of this approach to Natura 2000 has proven successful for
few pilot sites, however there are not enough resources and tools to apply it to the entire
network.

In terms of assessment tools, RNF has developed the natural heritage observatory for waders,
which relies on the MPA network and operates as the reference system for Birds Directive and
MSFD. RNF is currently working on extending the observatory to intertidal benthic habitats
and their functionalities.

The knowledge about impact of conservation actions is also very limited. This is mainly due to
the fact that management measures are recent and not yet very numerous. But the
implementation of measures foreseen by management plans will require impact assessments.

6. Communication, dissemination and citizen involvement = Objective 6

In 2014, “Les Francais et la mer”, a survey coordinated by AAMP showed that 42% of the
population in metropolitan France had heard of Natura 2000 and that the Natura 2000 policy
suffered from a negative image. The large number of stakeholders involved in the marine
Natura 2000 implementation process and a lack of national communication in setting up the
network contributed to the situation. A communication strategy for marine Natura 2000 has
been initiated but has not reached operational phase.

Regulatory information is available but the format is not adapted to a broad audience and the
objectives of the policy are currently unclear and require reformulation. New information and
communication technologies in particular are not widely used.

Besides communication, citizen science projects help involve the public and a few existing
projects address marine intertidal habitats. However citizens are generally not given the
opportunity to become actively involved in marine habitat conservation projects.

Educational managed marine areas, an initiative launched in the Marquesas Islands in French
Polynesia is currently being adapted in Metropolitan France. These maritime areas are located
near the coast and are managed using a participatory approach in partnership with schools.

7. Financing =» Objective 7

As things stand, the resources allocated to marine Natura 2000 are not optimised for
achieving objectives based on the approach in place in France. Furthermore, there is no
business model for coordinating the various available funds and no long-term funding
mechanisms for the network as a whole, in addition to the AAMP resources. The efficiency of
the policy has become a priority but cost/benefit approaches have not been used yet to
assess the appropriateness of the means developed to meet the objectives of the directive.
The “Biodiversity Act” includes provisions for user fees to be paid to the AFB for some
maritime activities and for them to be higher when these activities are carried out within MPAs.




In 2015, an attempt was made to introduce anchorage fees but never came into effect due to
a lack of consultation with the stakeholders involved.

8. International cooperation = Objective 8

The kick-off biogeographical seminar on the management of marine Natura 2000 sites led to
follow-up actions in terms of cooperation. In particular, the management methods for marine
habitats, natural heritage shared by all Member States, are not sufficiently shared or pooled.
Cooperation projects such as MAIA or PANACHE have led to technical cooperation between
Member States, but the lack of a permanent technical body limits continued dialogue.

On maritime borders, coordination is lacking when it comes to cross-border environmental
issues and joint management actions are rarely carried out between neighbouring sites.
France participates actively in discussion bodies on MPAs at the European level and under
the OSPAR and Barcelona Regional Seas Conventions, which are appropriate platforms for
disseminating the results of this type of project. However, these working groups are not
sufficiently used for implementing Natura 2000 despite the fact that many contracting parties
to these conventions are concerned by this directive and that sharing experience benefits
everyone.

In the Mediterranean, the MedPAN network gathers MPAs managers and notably aims at
facilitating experience sharing, capacity-building and the implementation of joint management
actions. In France, around ten Natura 2000 managers as well as the AFB are members of the
network.

AFB has contacted the coordinators of current Nature Integrated Projects with a marine
component.

9. Project management and environmental responsibility =» Objective 9

AFB is the coordinating beneficiary of a LIFE+ Project (2013-2017, €4 M) and since 2010,
AAMP (now AFB) has been involved in 18 projects that have received European funding:
international cooperation, research, engineering, fisheries management and maritime spatial
planning. Project management tools and training programmes have been developed and are
used in-house and with partners.

Associated benéeficiaries, in particular IFREMER has also extensive experience of European
projects.

The IP has already been the topic of a planning exercise during a management seminar for
the AFB directors team and a workshop has been organised internally simulating the project
management of the IP, in order to plan out how the future organisation will work and, if
necessary, adapt the organisation to the needs of the project.

Regarding environmental responsibility, AFB has developed its own strategy based on the
experience of the former AAMP and ATEN. AFB also supports the environmental
responsibility framework of Natura 2000 land and marine site managers. The strategy relies
on performance indicators and regular assessments to progress towards exemplarity.

Complementary actions

Context and background

Since the law on the modernisation of territorial public action and on the strengthening of
metropolitan cities of 27 January 20144, regional councils have become the management
authorities for the ERDF and the EARDF. In France, 8 coastal regions are involved in the
management of funds for marine Natura 2000 projects. Europ’Act, a national technical
assistance programme managed by the Commissariat general a I'égalité des territoires under
the authority of the Prime Minister, is a key tool that supports management authorities to help
them use funds properly. The State is jointly responsible for the use of ERDF, EARDF and
EMFF funds in France. Governance is carried out by a State region committee responsible for
overseeing all programmes and funds.

The European Maritime and Fisheries Fund (EMFF)

In France, the EMFF management authority is the Direction des péches maritimes et de
I'aquaculture (DPMA), within the Ministry for Food and Agriculturek (MAA). The Operational
Programme of France was approved by the European Commission on 3 December 2015 for




the 2014-2020 programming period (Implementing Decision No C (2015) 8863 of 03
December 2015).

In accordance with the OP, the national measures of the EMFF that will contribute directly to
Natura 2000 are measures 40 and 80.

- Measure 40 of the EMFF contributes to the reduction of fishing-related pressures on Natura
2000 habitats. It makes it possible in particular to support the conduct of risk analyzes of
professional fishing activities on Natura 2000 sites. These analyses are based on a
methodology defined by the MNHN, in collaboration with the DPMA and in accordance with
the appropriate assessment. This methodology has been validated on several pilot sites but
has to be deployed throughout the network. This measure also makes it possible to support
the implementation of the "fisheries" aspects of the socio-economic diagnosis of the DOCOBs,
as well as to improve the knowledge of the interactions between fishing and Natura 2000
habitats. This measure finally makes it possible to support fishers’ awareness projects to the
stake of protecting marine habitats.

- Measure 80 may potentially finance any development and implementation of DOCOBs.

Furthermore, the objective of the measures 39 and 47 is to support innovative projects aiming
at developing less environmentally impacting fishing and aquaculture practices. These
measures will contribute in a more indirectly way to Natura 2000 policy by enabling the
development of fishing and aquaculture gears or practices, less-impacting on marine habitats.

Eligible projects are selected on the basis of a scoring grid containing several selection
criteria.

The European Agricultural Fund for Rural Development (EARDF)

The national framework has elements that are common to all regional rural development
programmes in France for measures related to Natura 2000 and was approved by the
European Commission on 30 June 2015. Actions are implemented locally by management
authorities (regions). In France, the EARDF finances the management and operations on the
intertidal part of primarily marine Natura 2000 sites. Regional departments of the Environment,
Planning and Housing (DREALS) are key counterparts working with regional councils for the
allocation of resources to Natura 2000, and may be responsible for assessing funding
applications. The amount is foreseen for the 2018-2020 period of time.

The European Regional Development Fund (ERDF)

The funding strategy is described in the operational programme for each region.

In France, the ERDF can finance the creation of DOCOBs and site management, particularly
for mixed sites that are primarily marine. It has also funded INTERREG projects aimed at
sharing knowledge and management methodology for marine protected areas between
European countries (cooperation projects such as the MAIA and PANACHE, which concerned
networks of MPAs in the Atlantic and English Channel regions, similarly to the MedPAN
network in the Mediterranean region).

In 2015, in the Bay and Cape of Antibes and Lérins Islands Natura 2000 site in the
Mediterranean, a marine environment restoration pilot project, was funded through the ERDF.

Among the 8 regional councils, managing authorities for this fund, only the Pays de la Loire
council has explicitly targeted Natura 2000 at sea within its operational programme.

Currently, the use of these funds (EARDF and ERDF) for managing marine Natura 2000 sites
is heterogeneous at regional level, which is not sufficiently taken into account in the overall
strategy. Regional coordination is necessary and beginning to be organised in certain regions.

The amount is foreseen for the 2018-2020 period of time.

National fundings

Funding from Water Agencies

There are five Water Agencies along the two French marine biogeographical regions:
-Water Agency of Artois Picardie;

-Water Agency of Seine Normandie;

-Water Agency of Loire Bretagne;

-Water Agency of Adour Garonne;




Water Agency of Rhéne — Méditerranée - Corse.

Their areas of intervention in the marine environment are independent from each other.
Coastal Natura 2000 sites located at the mouth of river basins are under the direct influence of
land-based discharge and under the WFD and MSFD. Water Agencies take part in achieving
good environmental status of marine waters and their assessment (up to 1 nautical mile for
biology and 12 nautical miles for physic-chemistry). They therefore support restoration and
monitoring of marine habitats, sometimes developing innovative tools. In the Mediterranean, in
addition to the monitoring of marine habitats, the Rhéne-Méditerranée-Corse Water Agency is
more invested, as it take part in the Marine environment observatory (see:
http://www.observatoire-mer.fr/) and its mapping platform MEDTRIX which provides access to
data from habitat monitoring networks with the aim of estimating the quality of coastal waters.
They also finance the app DONIA (see: http://www.donia.fr/), coastal development or other
human activities impact studies on marine habitats of French Mediterranean coasts.

The Law for the Recovery of Biodiversity, Nature and Landscapes was passed on July 20,
2016. It reinforces the policy of the Water Agencies in favor of the restoration of the marine
environments as a lever to the preservation of natural resources. This new law also offers an
opportunity to broaden their interventions in a partnership framework to be drawn. The
preparation of the Xlth Programs (2019-2024) of the Water Agencies will be translated into the
terms of the law. In fact, the links established with the Water Agencies have made it possible
to articulate the work with the AFB between the WFD and the MSFD or the Habitat Directive.

Funding from the Water and Biodiversity Directorate of the Ministry for Environment (MTES)
The intervention of the ministry on Natura 2000 policy and biodiversity is managed by the
"Landscape, Water and Biodiversity" program (“BOP113”) set up to implement the national
strategy for Biodiversity 2011-2020. It is the support of the actions committed to preserve the
biodiversity and the landscapes.

Funding from the *“UMS flotte océanographique”

The French UMS oceanographic fleet refers to all the French naval assets belonging to the
four founding organizations: CNRS (Scientific Research National Center), IPEV (French Polar
Institute), IRD (Research Institute for Development) and the IP associated beneficiary
IFREMER.

A demand from IFREMER for an offshore campaign (2019-2020) will be requested for the call
2019. The objective of the campaign is to acquire new data on offshore reef habitat with the
aim at developing methodologies monitoring of deep habitats, and defining a monitoring
strategy in line with the MSFD objectives.

Funding from the Agence Francaise pour la biodiversité (AFB)

The AFB continues the missions of the former Agence des aires marines protégées and is the
national technical reference for the marine component of Natura 2000. The estimation of the
permanent staff involved in Natura 2000 on the marine habitats of Community interest reaches
5FTE.

The Récif’ Lab project

The Récif’ Lab project has been selected in May 2017 as part of the call for project for
biodiversity conservation under the investment programme for the future of the MTES.

The project, which will be managed by the City of Agde, entails four subprojects which are not
exclusively focused on the conservation of marine habitats of community interest.

Only one subproject is concerned by the complementary funds. It consists in setting up
artificial “micro-reefs” for leisure scubadiving in order to reduce the pressure of this activity on
coralligenous reefs. This subproject, in complement with the creation of the highly protected
area planned in the Life IP, will contribute to the conservation of the reef habitat (coralligenous
reefs).

2. Project objectives:

IP itself
The cross-cutting objective of the project is to achieve or maintain a favourable conservation
status for marine natural habitats of Community importance. To achieve this while ensuring
effective, equitable and transparent management, the integrated project has the following
prioritised list of operational objectives:
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1. Management and governance that facilitates coordinated implementation of the Natura
2000, MSFD and WFD directives while incorporating the connection between land and sea

2. Improved capacities and tools for implementing Natura 2000

3. Integration of marine users and activities

4. Effective, proven and disseminated conservation and pressure mitigation actions

5. Assessment of the conservation status of marine habitats on a biogeographical scale and
monitoring devices for adaptive management

6. Appropriation by the society of the marine Natura 2000 initiative

7. Long-term future of the IP actions ensured through innovative financing mechanisms

8. Reinforced international cooperation

9. Optimised project management and responsibility from an environmental standpoint

NB: The objectives concern the “marine habitats” component of Natura 2000

Complementary actions
EMFF (objectives are named as actions in the OP)
- Implementation of risk analysis by fisheries on Natura 2000 sites and proposal of measures
(measure 40)
- Implementation of the "fisheries" sections of the socio-economic diagnosis of DOCOBs
(measure 40)
- Improved the knowledge of the interactions between fishing and habitats Natura 2000
(measure 40)
- Awareness-raising of fishers to the challenges of protecting marine habitats (measure 40)
- Natura 2000 contracts: concrete measures to maintain and restore habitats of Community
interest (measure 80)
- Development and implementation of DOCOBs for primarily marine sites (measure 80)
- Innovations related to reducing the impact of fisheries and aquaculture on marine habitats
(Measures 39 and 47)

EARDF
- Improvement of the conservation status of intertidal habitats
- Integration of issues affecting marine habitats in coastal local authority policies.

EMFF, EARDF, ERDF

- Improvement of the use of funds allocated to priority conservation issues

- Improvement of the Natura 2000 issues by the competent authorities who manage the
complementary funds.

Funding from Water Agencies

- Improvement of the knowledge on marine habitats

- Improvement of the conservation status of habitats influenced by the quality of marine
waters, and thus marine habitats

- Contribution to the assessment of the conservation status through participation in joint
monitoring.

Funding from the Water and Biodiversity Directorate of the Ministry for Environment (MTES)

- Preservation of the Natura marine habitats

- Coordination and dissemination of the IP with other ministry departments, with regional and
local departments (DREAL, DIRM, DDTM) and with other Ministries

-Coordination between policies (MSFD, WFD, Habitat Directive)

-lImprovement of implementation of the PAF.

Funding from UMS French oceanographic fleet
- Improvement of Scientific research and observations at marine habitats.

Funding from AFB
- Improvement of Habitat Directive implementation (knowledge and management of the Natura
2000 sites) on marine habitats.
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Figure 2: relationships between the work themes and the project actions
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3. Actions and means involved:

Actions financed by LIFE:
The following sections include references to the PAF: measures (M) and pages (p).

1. Natura 2000 network’s management and governance and coordination of maritime and
maritime-related policies
= Section C2, p10; M1, 4, 5, 8, 12, 19; p33, 35 and 37

In terms of sites and network management, action A.4 will perform the development of
strategic management documents to frame and prioritise actions at the biogeographical level.
Each document targets a habitat or group of habitats and a biogeographic region. It entails
long-term objectives for the features and action plan to address the main pressures and
assess the results. At the site level, the action will develop the DOCOBs that are currently
missing as well as the DOCOBs for future offshore sites experimenting the new national
method for protected areas management. The experiment will test an inter-site approach
whenever possible. The means involved in the action are AFB staff and meetings, with the
support of PNRA.

In terms of governance, the action A.1 will analyse the governance mechanisms from the
outset of the project and propose recommendations for the implementation of pilot governance
actions within the C.1 action. Pilot actions could entail good governance practices that have
been tried and tested during the LIFE project on recreational seafood hand harvesting, testing
of multi-site management, the integration of the environmental continuity between terrestrial
and marine sites, synergies to improve coordination with other directives of activity sectors
policy or forward-planning workshops. The assessment of the impact of governance action will
be assessed within the D.3 action.

External assistance will be used to involve human sciences specialists (anthropology and
sociology) in the analysis and assessment actions (A.1 and D.3) and to support the
implementation of C.1 action. AFB staff will be involved for the coordination and uptake of
results, and along with PNRA and PNRGM to inform about governance practices of Natura
2000 within Marine Nature Parks and Regional Nature Parks and to implementation pilot
actions. A call for interest will be opened to implement pilot governance actions within sites not
managed by beneficiaries.

As an overarching action awarding good management and governance practices, action D.4
will address IUCN Green List certification for SACs. Applications will be proposed by COPILs
based on existing assessments of governance, social and economic impacts and the
conservation status. IUCN support will be provided by external assistance and PNPC will
experimentation the certification of SACs within the National Park’s perimeter.

2. Capacity building and tools
= M5, 12, 15, 21; p33, 35

Action C.2 will provide a wide range of trainings to Natura 2000 stakeholders (habitats
conservation status, management planning, financing...) and networking actions. It will involve
networks coordinators such as AFB, TDV and RNF, as well as topic specialists like IMA, GIS-
P and sites managers (PNR GM and AFB marine subregions and PNM officers) and some
external assistance.

An online dynamic “toolkit” will be developed in action C.3 to collect, compile and spread
information on habitat built throughout the project: DOCOBSs, feedback from actions carried
out in Natura 2000 sites, assessment indicators on the conservation status or social or
economic impacts and the updated Natura 2000 marine habitats manuals. AFB staff will frame
and populate the tool, that will be set up by IT external assistance.

The impacts of capacity building actions will be assessed in the D.5 actions by AFB, TDV and
with feedback from other beneficiaries involved in C.2.

A.5 for the definition of data management plans and F.3 for permanent support will help in
storing and disseminating IP data. It will be done by feeding in priority national and
international reference databases and participate for the marine part in the implementation of
the Natura 2000 Information System. A full time data manager will be recruited for these
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actions, IFREMER and PNRA will also be involved and IT external assistance will be used for
the necessary developments.

3. Integration of marine users and activities

= M4, 5, 8, 15; p33, 37

Actions A.3 and D.2 will be directed towards knowledge about marine users and activities and
towards the impacts of the projects actions on those users and activities. Action A.3 will entalil
socio-economic inventories that have not been conducted in Natura 2000 sites, the
methodology for building and updating this information and the definition of social and
economic indicators. It will also address perceptions and representations of stakeholders to
support management actions of the project. The actions will involve beneficiaries in charge of
sites management (AFB, Agde, PNRA, PNRC and PRNGM) and external assistance for
methodological support from human sciences specialists (geography).

The ecosystems services provided by habitats will also be analysed in A.3 by PNRGM and
AFB in pilot sites and with CRNS and IFREMER for methodological support. Using the results
as a consultation tool within COPILs when choosing management measures, will be tested.
D.7 will provide a synthesis of social and economic impacts of project actions and the
restoration of ecosystem services.

Active collaboration with marine users and activities will be set up as part of actions C.4, 5, 6,
7 and 8 (see the following section), addressing the management of activities and the
mitigation of pressures.

A dissemination action (E.1) will share best practices and promote networking between
economic stakeholders in the various economic sectors. It will foster the preparation of
common projects for the conservation of habitats (including scientific activities and research
projects).

The involvement of those stakeholders will also be facilitated by the project conferences
(action E.5), the local and subregions informal technical bodies (as part the action F.1 for
technical coordination) and the steering committee of the project (F.1) which will work in an
open governance format and welcome representatives from marine users and activities.

4. Conservation actions and mitigation of pressures on marine habitats

= M4, 12, 14, 15, 19, 24; p33, 35, 37

Actions C.4 and C.5 will seek enhance compatibility between marine activities and habitats
conservation through two aspects:

- creating reference areas to improve knowledge on habitat pressures, and address the issue
of cumulative impacts (C.4);

- building tools: background documents, appropriate assessments database, charters and
voluntary commitments mechanisms (C.5).

They will be performed by AFB staff (at various levels), beneficiaries in charge of site
management for partnership with stakeholders (PNPC, PNRA, PNRC and PNRGM) and
scientific support (IFREMER, IMA and GIS-P). Actions C.4 requires in some cases nautical
means. Action C.4 will address sites not managed by beneficiaries and both actions will
benefit from external assistance for expertise and tools development.

Action C.6 will work on the creation of strong protection areas within Natura 2000 sites. It will
test different approaches (opportunistic and more in-depths processes). AFB, Agde, PNRA
and PNPC will be involved in the creation strong protection areas and AFB for spreading the
implementation of such areas.

Action C.7 will develop planning and techniques for low-impact anchorage and
sighage/markers, jointly with local authorities and recreational boating organisations,
particularly for large yachts (subaction C.7.1). Subaction C.7.2 will address habitat
restauration through seabed clean-up actions (e.g. : large debris or eradication of invasive
species). The action will address sites managed by AFB, PNPC, PNRA and PNRGM and sites
not managed by beneficiaries through calls for interest. It will include external assistance and
infrastructure work.

Actions C.8 will consist in awareness-raising actions to limit the impact of activities:
standardise these initiatives in terms of tools, methods and the content of messages. Study
user perceptions and adapt the tools and content of these messages based on the issues and
target audience. Most of the beneficiaries responsible for site management will participate in
the action (AFB, PNPC, PNRA, PNRC and PNRGM) using a variety of means to test a wide
range of methods such as nautical ones for the PNRGM. AFB will be responsible for the
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dissemination of the tools to all SACs managers and the action will also be supported by
external assistance.

5. Assessing the conservation status

=> M4, 12,15, 17; p33 and 35

All these actions are fully contributing to the MSFD monitoring programme. Habitats targeted
and methods developed have been selected to fill gaps in terms of conservation status
assessment and to fulfil priority management needs. Those gaps could be habitats or
parameters to assess the conservation status such as structure and functions.

Action A.2 will produce preparatory work for improving the capacities to assess the
conservation status of habitats. It will consist of four subactions:

- A.2.1: defining a monitoring strategy and build on data and expertise to update the habitat
manual.

- A.2.2: developing methodologies, indicators and protocols for the assessment of
Mediterranean habitats.

- A.2.3: developing methodologies, indicators and protocols for the assessment of Atlantic
habitats.

- A.24: testing innovative techniques for habitat mapping and assessment (external
assistance and research and development partnership will be used).

The action will also contribute to the definition of a methodological framework and strategy for
the long-term acquisition of habitats knowledge.

Action D.1 is the consecutive action, to assess the environmental impacts of the projects
actions consistently with the plan targeted by the IP, which means the assessment of habitats
conservation status. The action will therefore develop monitoring throughout the network and it
will also lead to the creation of dashboards for SACs and observatories for two habitats.

As assessment is the cornerstone of the directive, those actions will involve a large number of
beneficiaries: sites managers for the test and implementation of monitoring and SACs
dashboards (AFB, Agde, PNRA, PNRC, PNRGM), networks coordinators for the
dissemination of assessment methodologies (AFB, TDV and RNF) and scientists for the
methodological work and support to managers (AFB-UMS Patrinat, GIS-P, IFREMER and
IMA). Among others, IFREMER will address deep-sea habitats. Important means, such as
boats, diving equipment, ROVs will be necessary for those actions which will also require
external assistance and will entail several meetings between managers and scientists for
sharing practices and endorsing results.

All data acquired during those actions will be made available and will contribute to significant
progress for habitat mapping and the understanding of conservation status by all
stakeholders.

6. Communication, dissemination and citizen involvement

= M4, 20, 21; p33, 37

A full-time communication manager will be recruited by AFB for the duration of the project to
support the communication action E.2. All beneficiaries are engaged in this action to allow
sufficient dissemination of their achievements throughout the project. The E.2 will develop a
national communication plan for the habitats that can be adapted to local situations and
directed to all Natura 2000 stakeholders and the general public. The strategy is to promote a
fundamental message rather than a regulatory one and to combine different communication
methods, including new information and communication technologies. Communication tools
and devices will be made in-house and by external assistance. Action A.3 will support this
action by providing background about how Natura 2000 is perceived and received by different
audiences

The IP will directly involve citizen in the management of marine habitats through citizen
sciences initiatives at site level (subaction E.3.1 with the participation of AFB, IMA, PNRA and
PNRGM) and the creation of educational managed marine areas with schools (subaction
E.3.2, same beneficiaries). The action E.3 requires field work and teaching skills, and will
require external assistance to gain support from environmental education professionals.

In addition to the dissemination towards stakeholders (E.1) mentioned previously, the action
E.4 will consists in networking with other relevant project at national or international level. Two
networking meetings with Life projects will be convened: one with French Life projects and
one gathering Life Nature Integrated Projects.
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The project conferences (action E.5) will represent important milestones to spread the projects
results to a wide audience. A kick-off conference will launch the IP and four conferences will
be held at the end of each phase.

The effectiveness of the dissemination actions and in particular the link between Natura 2000
and the French society will be assessed on a regular basis by an initial study and several
surveys (action D.6).

7. Financing

2> M4; p37

The assessment of the Natura 2000 network’s cost will be carried out to set up a financing
strategy as part of action C.9. Economists from CNRS and IFREMER will carry out this
assessment as well as cost/effectiveness analysis of measures for the conservation of
habitats. A part-time financing manager (80%) will be recruited by AFB to ensure a good
coordination with complementary funds, to identify new funding sources and to improve the
integration of marine Natura 2000 stakes in the funding programmes, especially with the
regional authorities (French regions) in charge of European structural funds. Innovative
funding methods will be tested and the existing or future financing opportunities (taxes and
fees) will be investigated.

This action will be a key component of the After Life plan (action F.5) to ensure long-term
future of the project actions.

8. International cooperation

= M4, 21; p33, 37

The action C.10 will focus on local cross-border issues and support the implementation of joint
management actions. The action will target 3 areas with proximity between SACs of two
Member States and a wider area with a focus on a particular activity (large yachts). AFB staff
(submarine regions or Marine Nature Parks officers) with the support of IMA for the Basque
Country will run the action.

Action C.11 will support cooperation at a wider level by the moderation of an international
technical platform on Natura 2000 marine habitats. It will be carried out by the organisation of
thematic biogeographical seminars and experience sharing (methodologies, habitats data,
communication tools, feedback on management). To this end, AFB will make use of existing
fora such as Regional Seas Conventions ad hoc discussion groups and will inform about the
project outcomes at annual meetings. Collaboration with the MedPAN network will also
contribute to the dissemination of projects results. GIS-P will be partly in charge of a work
cycle on deep reefs.

9. Project management and environmental responsibility

The technical and administrative coordination actions (F.1 and F.2) will be the two pillars of
the project management.

The AFB will set up a coordination team made up with seven full-time and one part-time
(80%). Six of them will be involved in the technical actions, the project manager will be fully
dedicated to the technical coordination and the financial and administrative manager will be
fully dedicated to the F.2 action (administrative and financial management). Ten local officers
will be recruited by the AFB, within Marine Nature Parks and marine subregions branches, for
the development of technical actions of the project.

All the technical actions and contracts will end up on the 30" of June 2025. Only the project
manager, the financial and administrative manager and the communication manager are
scheduled after this date and until the 31% of December 2025 to close the project and for the
dissemination of its results.

The technical coordination includes regular meetings between beneficiaries (every 6 months)
and an annual steering committee involving an open but representative set of stakeholders. It
also includes local and submarine regions technical committees to disseminate projects
results and involve stakeholders at those levels.

The technical and administrative management action (F.2) will be dedicated to ensuring a
strict management of the project finances and matching with the technical aspects; and to
meeting the requirements of the European Commission in terms of reporting. Regular support
(training and tools) will be provided to beneficiaries.
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To fulfil the objective of optimised project management and to have the ability to adapt to
unexpected changes in the eight years period, all beneficiaries have planned significant
resources in those two actions (F.1 and F.2).

The completion of indicators table will be done by AFB in action D.8.

The action F.4 will establish an environmental responsibility approach for the project and for
voluntary stakeholders. All beneficiaries will be in charge of implementing eco-friendly acts
and providing feedback. The carbon footprint of the project will be assessed.

The continuity of project actions being a common responsibility, all beneficiaries are also
engaged in the elaboration of the After Life plan (action F.5). The long-term future of the
project will be considered from early stages and several actions will produce after Life work
plans or strategies.

Expected complementary actions

EMFFE

National measures, requiring requests for funding from the Ministry (MAA):

- Implementation of risk analysis by fisheries on Natura 2000 sites and proposal of measures
(measure 40)

- Implementation of the "fisheries" sections of the socio-economic diagnosis of DOCOBs
(measure 40)

- Improved the knowledge of the interactions between fishing and habitats Natura 2000
(measure 40)

- Awareness-raising of fishers to the challenges of protecting marine habitats (measure 40)

- Natura 2000 contracts: concrete measures to maintain and restore habitats of Community
interest (measure 80)

- Development and implementation of DOCOBs for primarily marine sites (measure 80)

- Innovations related to reducing the impact of fisheries and aquaculture on marine habitats
(Measures 39 and 47).

EARDF

M 12, p35

- Elaborate the DOCOBs and manage the intertidal parts of mixed Natura 2000 sites
- Implementation of Natura 2000 marine contracts.

ERDF
M 12, p35
- Enhance the functionality of protected areas through appropriate management (5.2.2).

Funding by Water Agencies

M2,12,p 35

- Monitor the marine Habitats

- Monitor the quality of the water body in cooperation with other monitoring networks
- Participate in knowledge gathering and monitoring of marine habitats

- As part of actions carried out under the overseas WFD, participate in transferring
harmonised protocols and monitoring

- Mediterranean marine habitat mapping (RMC Water Agency)

Funding from the Water and Biodiversity Directorate of the Ministry for Environment (MTES)

- Coordinate and disseminate of the IP with other ministry departments, with regional and local
departments (DREAL, DIRM, DDTM) and with other Ministries

-Monitor the consistency between the priorities of the PAF and the actions of the IP during the
IP.

Funding from UMS French oceanographic fleet

- Implementation of Scientific research projects and observations on reefs in the Bay of
Biscay.

Funding from AFB
- Natura 2000 regular actions on habitats by permanent staff.

The Récif’ Lab project
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- Installation of artificial micro-reefs

In total regarding complementary funds, the amount of the national funds is 43.407 M€ and
the amount of European funds is 5.585 M€.

National funds: 43.407 M€

m EMFF match fund

B Water Agency Artois
Picardie

W Water Agency Seine
Normandie

B Water Agency Loire
Bretagne

m Water Agency Adour
Garonne

W Water Agency Rhéne
Métiterranée Corse

[ AFB

= MTES

Oceanographic fleet

European funds: 5.585 M€
W EMFF
B EAFRD Bretagne

W ERDF Pays de la Loire

Figure 3 : Relative contribution of the complementary funds (national at the top, european at
the bottom)

4. Expected results (main outputs and achievements, qualitative and quantitative):

Linked to Actions financed by LIFE:
The results expected at the end of the IP with respect to the cross-cutting objective is an
improvement in the conservation status for all marine habitats by 2025 - with at least half the
habitats having good conservation status, and no habitats having an unknown conservation
status.
The result expected for 2040 is favourable conservation status for all habitats.
It is expected that the project will contribute significantly to the implementation of the
Prioritised Action Framework and more specifically, to all the marine habitats actions being
carried out. Furthermore, it is expected that the IP contributes in a transversal way to the
management of terrestrial Natura 2000 sites.
In connection with the action themes presented in Section 3, the following results are
expected:
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1. Natura 2000 network’s management and governance and coordination of maritime and
maritime-related policies

The habitat section of the DOCOBs of 15 coastal sites and 10 offshore sites will be elaborated
with a new methodology and validated by the COPILs. 18 strategic management documents
for the biogeographic regions will be realised (A.4).

The governance of the network will be assessed, using a representative sample of at least 15
sites, 10 recommendations will be shared with the consulted stakeholders and 5 types of
concrete actions proposed (A.1).

The governance bodies of Natura 2000 sites and the MSFD have increased capacities for
marine Natura 2000 implementation. Governance methods will be tested and applied: for
multi-site management, creation and informal bodies, citizens involvement and integration into
other policies. 4 approaches aiming at improving governance effectiveness, will be tested and
validated on the pilot sites. The attendance from stakeholders in governance body will
increase. The decision-making by governance bodies will be facilitated. The effects of
terrestrial activities on marine habitats will be better taken into account (C.1).

A methodology and a list of indicators will be established, and the impact of all governance
actions will be assessed (D.3).

A methodology will be adapted for Natura 2000 sites and 20 SACs will obtain the “Green List”
recognition (D.4).

2. Capacity building and support tools

The measure 21 of the PAF will be performed.

More than 3 000 will benefit from training and at least, with at least 100 participants from each
of the following categories: maritime activities, local elected officials, local civil servants. The
training materials are available online (C.2).

Marine habitats will have been integrated into the AFB resource centre and benefit from
initiatives and dedicated coordination. An online “toolkit” for managing Natura 2000 sites will
be made available. It will include reference information on habitats, the inventory of measures
taken and their effectiveness, a catalogue of indicators, a map of the players involved in
Natura 2000. The visitor number will increase to reach 5 000 per year in 2025. More than 100
contributions plus the updated marine habitats manual will be uploaded and shared with
stakeholders (C.3).

The impacts of actions C.2 and C.3 on the capacities of stakeholders will be assessed,
considering in particular the follow-up actions implemented (D.5).

Data management plans will be available and all data acquired during the project will be
disseminated via national reference portals and made publicly available. Recommendations
for data collection and spreading will be followed and interoperability with european databases
will be achieved (F.3).

3. Integration of marine users and activities

The measure 2 of the PAF will be performed.

The knowledge and understanding of activities and users on Natura 2000 sites will be
enhanced. Socio-economic diagnostics for 8 sites and socio-economic baselines for 3 sites
prior to assessment will be realised. And at least 4 ecosystems services assessments, 3
activities monitoring studies and 5 perception studies will be carried out. A method for
collecting social and economic information needed to manage the sites will be established
(A.3).

The impacts of projects actions on users and marine activities are assessed in at least 12 in-
depth case studies representing the range of project actions and in priority concrete actions.
The overall socio-economic impact and the restoration of ecosystems synthesis are analysed
(D.7).

Relevant activity sectors have been involved in all actions of section 4 (C.4, C.5, C.6, C.7 and
C.8).

2 forums “Natura 2000 and economy” will be organised and gather at least 100 participants
each. More than 80 presentations of the project will be done in activity sectors bodies. And 3
new projects applications, representing over €2,000,000, will contribute to integrating Natura
2000 habitats of community interest into activity sectors policies (E.1).

At least 50 participants of the project conferences are marine users or representatives of
activities. All steering committees are attended by representatives of marine users and
activities.
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4. Conservation actions and mitigation of pressures on marine habitats

The measure 21 of the PAF will be performed.

Pressures from activities will be reduced thanks to better knowledge of interactions between
activities and habitats by the development of 15 habitat/pressure pilot areas, 3 technical
innovations and recommendations for the management of concurrent effects (C.4).

Activity sectors will be involved in the update or development of: 11 technical and economic
background documents for management, 30 experience feedback factsheets, a database for
appropriate assessments, 10 best practices charters, 5 recognisation systems for voluntary
commitments and an adaptation of the Nature Regional Park brand for marine habitats; all
available in an interactive format (C.5).

At least six strong protection areas for habitats will be set up in collaboration with
stakeholders. They will enable achievement of favourable conservation status or improvement
of the conservation status for a wide range of habitats: coralligenous reefs, maerl beds,
seagrass beds, boulder fields, Atlantic subtidal reefs and posidonia barrier reefs (C.6).
Innovative anchorage solutions for different seized vessels will be approved and 300
anchorages will be installed. They will be deployed in partnership with the private sector for
ensuring a long term use. The regulatory planning of anchorages will be performed in 10
areas and in two additional areas for large yachts. Innovative marking solutions will be
installed and the technique will be disseminated to local authorities (C.7.1).

Experimental restoration actions will be performed on 10 sites representing various habitats
and with a majority of subtidal habitats (C.7.2).

People who engage in marine activities will have the resources to improve their practices. The
impacts of these activities on habitats will be mitigated and the perception of marine
stakeholders will positively change in terms of habitats conservation. 300,000 people will be
reached during awareness-raising campaigns. More than 5,000 people will use yearly several
apps at the end of the project. 60,000 people will have visited the underwater trail (C.8).

5. Assessing the conservation status

An assessment strategy will be set up, encompassing all habitats or group of habitats of the
two biogeographic regions. For each habitat, in combination with existing ones, conservation
status indicators will be available and a common assessment methodology used. For relevant
habitats, two levels of monitoring protocols will be available — reduced (for implementation by
site managers) and enhanced (for experts on priority sites). Sites managers will be engaged in
the development of assessment techniques. The most effective techniques for the long-term
monitoring of habitats will have been identified and selected. Standardised methods for
acquiring knowledge and disseminating data on marine habitats will be developed (A.2).

More than 250 local assessments would have been carried out during the project and an
observatory for deep-sea reefs will be implemented at 1,000 metres depth. 75 sites managers
will be involved in regular monitoring. The existing monitoring networks will be optimised and
expanded and regular and long-term habitat monitoring will be established to meet the long-
term obligations of the directives. The monitoring strategy will be shared by scientists and
sites managers, more than 30 workshops will be held during the project. Resources will also
be optimised for marine habitat monitoring by involving local managers whenever possible.
Dashboards will be put in place in 20 SACs. Two habitats will incorporate the Natural Heritage
Observatory which will be the MSFD monitoring tools for the concerned habitats. The 2024
assessment of the conservation status of marine habitats on a biogeographical scale will rely
on conservation status monitoring within sites. And the impacts of the projects actions on the
conservation status of habitats will be assessed (D.1).

6. Communication, dissemination and citizen involvement

The measure 20 of the PAF will be performed.

The perception of the marine Natura 2000 by stakeholders and the general public will improve.
Knowledge and understanding of Natura 2000 will double during the project. 22,000
communication pieces will be handed out during the project, social media will involve at least
2,000 followers, 20 press clippings will be released annually, 10,000 habitats photos will be
available, a project website and a local online coordination platform will be developed, 3 films
will be produced for a wide audience and IP booths will be held in 50 events (E.2).

Three operational citizen science protocols will be available and 10 pilot sites engaged in the
citizen science projects. A webpage dedicated to citizen science will be develop and receive
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5,000 visitors. A “Citizen Science Day” will be organised and will gather 100 participants. the
deep-sea observatory will have more than 10,000 visitors (E.3.1).

Based on the development of 35 educational managed marine areas and children’s sea
councils, the involvement of 1,000 pupils, the input of sustainable development education
NGOs, an educational programme on marine Natura 2000 will be adopted by the French
Ministry of Education (E.3.2).

As a result of the networking action, two interLife meetings will be held (one gathering IP Life).
The project will be presented in 100 national meetings and 40 international meetings. Project
presentation brochures will be available in French and English and an online platform for
national projects on marine habitats will be developed (E.4).

Five project conferences will be organised, the number of participants will increase and all
categories of stakeholders will be represented (E.5).

In terms of impacts of dissemination actions, an initial understanding of the perception or
image of marine Natura 2000 and marine habitat protection issues among stakeholders and
the general public will be available and two assessments of changes in these perceptions and
image will be carried out. Two media content analyses on marine Natura 2000 and habitats of
community interest will be performed (D.6).

7. Financing
The cost of the marine Natura 2000 will be known (human and financial resources from the

various funds) and funding for the network will be planned out. The amounts estimated in the
complementary actions will be used in full, the coordination of fundings between public
policies will be improved and the use of different European funds for Natura 2000 will be
optimised. The cost-effectiveness of management actions will be assessed. Three innovative
funding methods will be tested and 2 continued in the long term. The long-term continuity of
the project actions will be ensured by the funding plan (C.9) and by the After Life plan (F.5).

8. International cooperation

Knowledge on managing habitats in different Member States will be improved. In particular,
the methodology for assessing the conservation status will be shared with Member States or
other countries concerned.

One DOCOB and the site governance will be developed in a cooperative approach. Four joint
action plans will be realised for the management of cross-border issues and joint management
actions will be implemented (C.10).

Four biogeographic seminars will be organised including a work cycle on deep-sea reefs. An
international page for the toolkit will be developed, including a page dedicated to sea fishing.
Five management strategic datasheets targeting an habitat at the European level will be
produced. 40 summary datasheets in English on the management or assessment of marine
habitats will be shared (C.11).

9. Project management and environmental responsibility

Regarding technical coordination, the project will organise: 15 board meetings, 8 steering
committee meetings, 80 local technical committees meetings and 16 marine subregion
committees meetings. Except for board meetings, all categories of stakeholders will attend
each meeting. It will contribute to make stakeholders aware of the progress made by the
project and to seek equitable governance of the project involving beneficiaries and partners in
decision-making (F.1).

On the administrative and financial aspects: all associated beneficiaries specifically will be
trained on the financial aspects, an administrative and financial project monitoring tool will be
operational, mandatory reports and payment requests will be supplied no later than 3 months
after the end of each phase and audits will be performed on time. It is expected that the
project will use of at least 99% of the designated budget and that facilitated project
management and reporting for all beneficiaries, will help the implementation of technical
actions (F.2).

The project will be exemplary from an environmental standpoint, all beneficiaries will meet
annually on this aspect and will implement and report on eco-friendly acts. The project will
have a lower environmental impact and encourage service providers to take environmental
criteria into account in their proposals. The project's CO2 emissions will be known and the
possibilities for reducing them will be identified and developed. A factsheet for the
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implementation of an eco-responsible approach within a European project will be realised
(F.4).

An After Life plan will be developed and validated together with stakeholders and
methodological guides for transferability will be produced (F.5).

Linked to expected complementary actions

EMFF

- Implementation of risk analysis by fisheries on Natura 2000 sites and proposal of measures
(measure 40)

- Implementation of the "fisheries" sections of the socio-economic diagnosis of DOCOBs
(measure 40)

- Improved the knowledge of the interactions between fishing and habitats Natura 2000
(measure 40)

- Awareness-raising of fishers to the challenges of protecting marine habitats (measure 40)

- Natura 2000 contracts: concrete measures to maintain and restore habitats of Community
interest (measure 80)

- Development and implementation of DOCOBSs for primarily marine sites (measure 80)

- Innovations related to reducing the impact of fisheries and aquaculture on marine habitats
(Measures 39 and 47).

EARDF
- The EARDF contributes to the management of intertidal parts of the mixed sites
- Use of the EARDF will be optimised and harmonised for intertidal area actions.

ERDF

- The ERDF contributes to the management of intertidal parts of the sites

- Use of the ERDF until consumption Natura 2000 area

- The functionality of protected areas through appropriate management will be improved.

Funding from Water Agencies

-The regular monitoring on habitats for the WFD is implemented

-The results are shared with the IP coordination team

-The Xlth Programs (2019-2024) maintains the marine habitat monitoring actions on WFD.

Funding from the Water and Biodiversity Directorate of the Ministry for Environment (MTES)

- The National strategy for Biodiversity 2011-2020 is implemented and the next one will
includes the priorities for Natura 2000 marine habitats in accordance with IP results

- The PAF and actions elaborated during the IP are consistent.

Funding from the UMS French oceanographic fleet
-The marine habitat knowledge is improved for the reefs.

Funding from AFB
- All the Natura 2000 sites are managed in a harmonised manner.

The Récif’ Lab project
- The conservation status of the coralligenous reefs improves.

5. Expected contribution to the implementation of the target plan/strategy

The PAF was elaborated in 2013 before the new funds programming, i.e. based on the EFF
and LIFE+ funds. Some of the measures planned at this stage have now been carried out,
including the inventories required for site designation, site designation itself, and the
development of some of the DOCOBs. The appendix added in 2016 provides the updates for
the marine part with respect to changes to the network and a description of the EMFF use.
The measures identified in the PAF concerned by the IP aim at the finalisation of the DOCOBs
for recently designated sites, the revision of implemented DOCOBs, site management,
management effects and network assessments, communication, training, and awareness-
raising.

At the end of the IP, all the measures for marine habitats will be carried out.
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IP itself
The aim of the integrated project is to carry out the measures below for the “marine habitats”
component.
- General priority measures for Natura 2000, page 33 of the PAF: M17; M5; M8; M20; M15;
M19; M21
- Measures specific to marine and coastal Natura 2000, page 35 of the PAF: M12; M14;
M24, M23.
- Priority measures for promoting innovative approaches related to Natura 2000: M4, p37.

Complementary actions

Complementary actions contribute to the implementation of Measures 5 (EMFF) and 15
(EAFRD), p33.

6. Main stakeholders involved in the project:

The main stakeholders involved in the project are the players responsible for implementing the
PAF and Natura 2000 at sea.

As co-financer the MTES will be part of board of the project and will ensure continuous
interaction. Other central and decentralised administration will be involved in the governance
of the overall project at local and national level (through action F.1). They will be involved in
governance (A.1, C.1 and D.3) and management actions (action A.4 for the DOCOB
elaboration and actions C.4 to C.8) according to the activities they are in charge of. In
particular for C.5 action and decentralised administration which can be authorities in charge of
appropriates assessments. They will also benefit from capacity building actions (C.2 and C.3)
and support tools (F.3). In terms of public establishments, the five Water Agencies will
contribute significantly to the implementation of complementary actions and the Conservatoire
du Littoral (CDL), as site manager, will be concerned by management actions and in particular
by actions C.6 and C.7, due to the possibility for the CDL to assign parts of the maritime public
domain and to manage it by agreement.

The marine users or their representatives will be involved in management actions, in actions
related to knowledge about marine users and activities and the impacts of the actions on them
(A.3 and D.2). In pilot sites, they will be involved in dissemination actions (E.1 and E.5), in
governance actions and at the local and national level in the governance of the project (F.1).
The fishing activities will be involved mainly in complementary actions and active collaboration
will be continued with the regional and national Fisheries Committees to facilitate an
integrated approach with other activities concerned by the project. The involvement of the
private sector, including financial contributions, will be sought, in particular in actions: A.2, C.4,
C.5,C.7,E.1and E.2).

Calls for interest or wide spectrum actions will provide means to develop actions on sites that
are not managed by beneficiaries: actions A.1, A.2, A3, C.1,C.4,C.5,C.7,D.1,D.2,D.3, D4,
E.3. They will also benefit from capacity building actions and support tools as well as feedback
from all actions and dissemination actions (E.2 and E.5). Local and marine subregions
technical committees (F.1) will also enable involvement in the project. The involvement of
network coordinators will also facilitate the dissemination toward sites managers.

In addition to the scientific and research competences among the beneficiaries, marine
biology centres and universities will participate in ecology targeted actions (mainly A.2, C.4
and D.1). As well as consultancy firms, they could be contracted through external assistance
and they will be involved within working groups. The project will rely on the working group for
the “benthic habitats and sea-floor" component of the monitoring programme in order to
ensure good coordination with MSFD. Scientific expertise will also be necessary for other
actions (such as citizen science E.3.1).

Local authorities will be involved in governance actions and management actions according to
their competences They will also benefit from capacity building actions and local technical
committees.

Regional councils are counterparts for complementary actions and the use of the EARDF and
ERDF funds for managing marine Natura 2000 sites.

Environmental NGOs will be involved in awareness-raising (action C.8) and the citizen
involvement (action E.3).
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International counterparts (ministries and public establishments in charge of nature
conservation, and local authorities) will be involved in actions C.10 and C.11. IUCN will
contribute to the international dissemination and will be technically involved in the actions
related to the Green List certification (D.4).

7. Long term sustainability (including capacity building):

Capacity building:

All the capacity building actions will contribute to the creation of a common culture for the
implementation of marine Natura 2000 in France. This concerns training actions and the
development of modern tools that can be shared and used by as many stakeholders as
possible. Achieving a common culture will facilitate self-sustaining capacities and regularly
produce trainers and ambassadors.

Citizen involvement:

The aim of citizen involvement is to give society the means to understand and take action for
Natura 2000. By becoming a greater issue in society in the long run, Natura 2000 will gain
momentum and be able to create leverage for its implementation, such as data acquisition to
which the citizen science projects contribute. Action E.3 will develop action plans at the end of
the project to continue relevant actions.

Assessment for effective management:

The high level of effort in monitoring actions (A.2 and D.1) and the development of
dashboards for Natura 2000 sites is aimed at assessing the achievement of long-term
objectives and facilitating decision-making and focusing priorities on conservation issues with
the poorest environmental status at different levels, leading to better use of financial
resources.

Financing:

One of the project objectives is to create long-term income sources to finance the
management Natura 2000 sites. A part-time manager (80%) will be dedicated to the issue and
to facilitation the integration of the topic into other policies and fundings. The project will seek
to identify desirable, equitable and acceptable funding mechanisms. A user fee system for
maritime activities (extraction, development, immersion, anchorage) or a fee for allocating
maritime public domain to the Conservatoire du littoral could be tested.

Use of funds:

The IP intends to collectively improve the use of different funds that can contribute to the
objectives of Natura 2000 by identifying various opportunities and pooling funding sources
over the eight years of the IP. The IP will ensure that priority is given to business models that
rely on a wide variety of funding sources.

Coordination, stakeholders and beneficiaries engagement:

By allocating a significant proportion of the budget to actions that support governance and
coordination, the project must help optimise human and financial resources attributed to each
public policy by promoting their results and sharing initiatives such as monitoring, wherever
possible. Stakeholders have been closely involved in preparing for the IP and will be closely
linked with the project. The IP pursues an objective of transparency, which is considered as a
factor contributing to effectiveness and therefore sustainability. The commitment of
beneficiaries also means a strong effort to be involved in the policy’s implementation in the
long run.

Transfer Natura 2000 into the economy:

By creating capacity building levers, the goal of the project is to strengthen its ties with the
private sector and facilitate the inclusion of Natura 2000 in the strategies of different economic
sectors, and therefore cover some of the costs through progressive changes to these
activities.

8. Expected major constraints and risks of the:

IP itself
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Institutional change:

The French Agency for Biodiversity (AFB) has been established on the 1% of January 2017.
Efforts have been made to anticipate this change and to prepare the IP organisation. The
managers committee has already planned the organisational structure required for the IP and
a new preparatory meeting is scheduled prior to the project beginning. Furthermore, the other
organisations (ATEN, ONEMA and PNF) that have been merged into the AFB have brought
new competences particularly relevant for the project. Finally the MTES, which is the Ministry
responsible for overseeing AFB, is one of the project’s partners and is committed to providing
continuous support to the project.

Improvement of the conservation status of marine habitats:

The cross-cutting objective of the project is to improve the conservation status of marine
habitats. However, the ability to intervene in the marine environment is limited and the results
of the project will depend on the effectiveness of actions and the time it takes for ecosystems
to respond, which can be long and difficult to predict. Furthermore the conservation status
depends on environmental factors such as climate change, which sometimes occur on a scale
greater than that of the project. The project will seek to minimise these risks, particularly
through the assessment mechanisms aimed at improving long-term monitoring at the site and
biogeographical region levels and establishing conditions that will facilitate adaptive
management.

The scale of the project, selecting actions:

One of the difficulties of these large-scale projects is the implementation of a large number of
actions and thematics. To mitigate this risk, various competences have been gathered for the
project and strong coordination will help in adapting in case the projects cope with important
constraints.

Involvement and coordination of stakeholders:

One of the project’'s major areas of action is the coordination of stakeholders who can help
implement Natura 2000. The success of the project therefore depends on the level of
involvement of these stakeholders. The project will address this by allocating human
resources specifically to these coordination issues at national, marine subregion and local
levels, and through a number of actions aimed at facilitating the understanding and enabling
the involvement of stakeholders. In its current formation, it is assumed that the project will
enable implementing management of higher quality and therefore will provide mutual benefit
for stakeholders and the marine environment.

Complementary actions

The European funds operate with programming periods which often cause transition
difficulties between two periods. The IP beneficiaries have set up a close coordination with the
managing authorities of the funds in order to anticipate and if needed alleviate the potential
effects caused by those issues to the IP.

EMFF

The additional actions identified and covered by the EMFF are subject to a selection process.
This is why the amount of EMFF that will actually be used to support these actions will depend
on the purpose, eligibility and quality of the projects submitted and selected during the
programming.

In addition, the operational program does not necessarily specify the amount available for
Natura 2000 actions in articles which may include other subjects (e.g. measure 40) and / or
indirectly contribute to Natura 2000 (measures 39 and 47). Regular information from the AFB
will be organized by MTES in order to ensure the proper link between the EMFF and LIFE on
actions contributing to the preservation of Natura 2000 habitats.

EARDF

The amount indicated in the financial plan of the MarHa IP is foreseen for the 2018-2020
period of time. The actions financed by EARDF will continue if they are being part of the next
programming. The IP will ensure this continuity by taking part in the next programming
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elaboration and the connection between the IP team and the regional council will be
guaranteed.

ERDF

The amount of the ERDF as complementary fund is an estimate based on the marine SACs
pro rata among the total protected areas (both land and marine ones). The use of this amount
will depend on the quality of the projects submitted and their relation with the marine habitats.
The IP will coordinate the Natura 2000 site managers and regional council of Pays de la Loire
to support submission of good projects under this fund.

The actions financed by ERDF will continue if they are being part of the next programming
(2021-207). The IP will ensure this continuity by taking part in the next programming
elaboration and the connection between the IP team and the regional council will be
guaranteed.

Funding from Water Agencies

The Water Agencies are independent of each other. However all of them validated their
actions in a Master plan for Water Development and Management (Schémas directeurs
d'aménagement et de gestion des eaux) for 2016-2021. The total amount indicated in the IP
financial plan includes the estimation until 2025. The Law on biodiversity launches debate on
the Waiter Agencies involvement on the marine biodiversity and some of them may chose to
implement restoration actions like implementation of lower impact anchorages. The
coordination between the Water Agencies and the IP team will ensure that the actions won’t
be financed twice.

Funding from the Water and Biodiversity Directorate of the Ministry for Environment (MTES)
There are no specific constraints and risks for this financing.

Funding from the UMS French oceanographic fleet
The application for funding will be submitted in 2018 and the answer for the funding demand
will be known in November 2018. The IP will be a real lever for the hosting of the application.

Funding from AFB
There are no specific constraints and risks for this financing.

The Récif’ Lab project
There is a risk that the conservation status of the coralligenous reefs does not improve in case
other pressures are more important than the scuba diving activity.

Level of security of the funds:

Except for the UMS French oceanographic fleet - Flotte océanographique francaise, all the
funding presented in the proposal are secured, meaning that the corresponding budget exists
and is allocated to thematics that are in line with the IP. Therefore there is a relatively high
probability of materialising the actions. One of the risks is that the use of many funds is
dependent on the submission on projects (EAFRD, EMFF and EMFF matching funds, French
Ministry of Ecological and Solidarity Transition ((MTES], Water and Biodiversity Directorate).
However several projects are in preparation by sites managers and there is high confidence
that the corresponding financial envelopes can be used for the conservation of marine
habitats.

The funding by Water Agencies is highly reliable as the corresponding actions have been
validated by their respective board in their pluriannual action plan. It should be noted that the
current frameworks driving the Agencies go from 2016 to 2021. The funding has been
estimated considering that the same amounts will be available in the period 2022-2025. This
can be considered as a risk, however, since the promulgation of the biodiversity law in 2016,
Water Agencies have integrated within their missions both the conservation of biodiversity and
more responsibility in the marine environment. So that their contribution for the conservation of
marine habitats (as well as other features) is supposed to increase in the mid-term.

A key aspect of the project is to allocate one person (part time, 80%) to the Natura 2000
financing issues and in particular the coordination of the different funds. This entails
discussions with the relevant authorities to better incorporate the conservation of marine
habitats in the future financing programmes and it is expected that those complementary
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funds increase. Diversification of the sources to finance Natura 2000 will also be sought as
part of this action, which should tend to reduce the overall risk.

It should be noted that regarding EAFRD and EMFF, only the current programme has been
considered (until 2020) although those funds (of the ones which will follow-up) will likely
contribute during the next period. In general, like for EAFRD and EMFF, a cautionary
approach has been privileged for the complementary funds, excluding the funds which entail
significant risks or which were not completely in line with the IP objectives. This also means
that progresses could be made and that the complementary funding could be higher, which is
expected through action C.9.

Summary of the level of security of the funds:

EMFF: high, the budget is validated and available for the work area. The use of the fund is
only depending on the submission of relevant projects. Furthermore the amount should
increase by 2025 since the next programming period has not been integrated.

EAFRD: high, same reason.

ERDF: high, same reason.

For the same reasons the level of security of the EMFF matching fund is high.

Water Agencies: high, as the budget and the work programme have been validated by their
respective board.

AFB and MTES: high, as they are responsible for the implementation of Natura 2000 at sea.
Funding from the UMS French oceanographic fleet: low to medium as the funding is
depending on a selection process for oceanographic campaigns. However, Ifremer is part of
the board of the French oceanographic fleet and highly involved in the Life IP.

Récif’ Lab project: high, because the project has been selected.

9. a) Is your project significantly climate related? Yes [ ] No
b) Is your project significantly biodiversity-related? Yes [] No [x]

If you consider your project to be significantly climate or biodiversity-related (you marked 'yes'),
please explain why:
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GENERAL DESCRIPTION OF THE AREA(s) TARGETED BY THE PROJECT

Name(s)/Definition of the project area(s):

The project serves the entire mainland French SAC network designated for the Habitat
Directive, which mean for the habitats: 1110,1120,1130,1140,1150,1160,1170, 8330. It will be
implemented both within the terrestrial waters and within the off-shore French waters.

This network covers the three marine French coasts “Channel & North sea”, “Atlantic ocean”
and « Mediterranean sea», which fit with the MSFD marine subregions.

The French Natura 2000 network’s sea includes 158 partial or full marine sites designated
under the Habitats Directive (Special Areas of Conservation (SAC)), which currently cover
25,850 km?, i.e. roughly 35% of territorial waters. About 10 off-shore sites will be designated in
2017.

Complementary actions will be implemented in the same geographical area than the IP.
Location of the IP implementation

This network was chosen to implement the PAF because it corresponds to the French marine
habitats component, as a whole. This nationwide area has been chosen because the IP needs
to encompass all situations on the field:

- Presence of all habitats concerned by the IP.

- Representation of the manifold of human activities.

- Differences in terms of governance: overlapping of protection tools (Marine Nature Park,
Regional Nature Parks, National parks, etc), cross-sites management, different type of
management structures, etc.

The nationwide scale allows involving the manifold of stakeholders: scientists, users, nature
protection associations, etc. The IP will implement actions locally all over the country to help
stakeholder to ownership Natura 2000 issues.

This scale is consistent with the objective of making know Natura 2000 policy in France.

See the 5 maps

Map N°1: location of the Natura 2000 network.

Map n°2: location of IP beneficiaries along this network.

Map n°3 to 5 give some details by area on beneficiary sites: Celtic Sea/the Channel/North
Sea; Bay of Biscay and Celtic Sea; Mediterranean Sea.

The complementary actions

The complementary actions will be localised in the area where the complementary funds are
eligible.
1.nationwide for the EMFF as only the national measures have been include in the
complementary actions of the |IP
2.administrative regions:
There are 8 coastal administrative regions in France:
Channel and North sea:
- Hauts-de-France
- Normandie
- Bretagne (partly)

Atlantic ocean :
- Bretagne (partly)
- Pays de la Loire
- Nouvelle-Aquitaine

Mediterranean sea :
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- Occitanie

- Provence-Alpes-Cote d'Azur

- Corse
These regions are involved in implementation of operational programmes of the AERDF and
ERDF.
3. The complementary actions by the Water Agencies cover the 5 hydrographical basins
showed in Map N°6.
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LIFE Integrated Projects 2016 - B2c

DESCRIPTION OF THE STRATEGY FOR THE IMPLEMENTATION OF THE OVERALL
PLAN

To implement the “marine habitats” portion of the PAF, the MarHa IP proposes creating a
national strategy that will lead to a process, mobilize additional funds for Natura 2000 and
involve all stakeholders as effectively as possible. The IP is necessary for the PAF to be fully
implemented. It will stimulate and promote Natura 2000 policy on marine habitats through the
technical contributions it will make.

The strategy is based on a period of 8 years in order to include a complete evaluation cycle to
assess the conservation status of habitats (2019-2024) and draw technical and financial
analysis from it to hence adjust or complete the IP actions.

It will include future Natura 2000 marine sites (designation in 2017) in order to deploy IP
actions across the marine habitat network.

Selection of actions

Selection of best practice, demonstration and pilot actions has been based on the current
needs and priorities established by stakeholders and especially site managers, authorities
responsible for implementing the Habitats Directive in France, and scientists.

The actions concern all marine habitats of community interest, particularly with respect to
improving their knowledge and methods for mitigating or eliminating anthropic factors that
deteriorate their conservation status.

All contributions of the IP to the PAF are shown in the diagram below.
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Figure 1: Contributions of the IP to the implementation of the PAF

The actions of the IP were also selected excluding the actions funded by the additional funds,
and in particular:

-coordination of foreshore sites funded by the EAFRD in Brittany;

-coastal habitat monitoring performed by water agencies;

-actions concerning commercial fishing and aquaculture funded by the EMFF.

-routine actions related to the implementation of marine Natura 2000 funded by the AFB and
Directorate of Water and Biodiversity (DEB).

In the short-term (Phase 1: 2 years and 2 months), this involves implementing strategic
actions that lay the groundwork for the full implementation of the IP:




- Creation of a strong national coordination team (8 people working on different themes)
responsible for the operational implementation of IP actions and monitoring;

- Strengthening of local teams evenly and strategically distributed across France’s different
coasts;

- Creation of the partnership and engagement terms for beneficiaries and organisation of the
involvement of stakeholders;

- Development of recommendations, preparations for concrete actions and IP impact
assessment actions;

- Launch of the first concrete actions and assessment actions.

The total 8-year period of the IP will allow this strategy to be gradually implemented over the
first phase of the IP so that an exhaustive assessment can be made of the gaps and
shortcomings that hinder the full implementation of the PAF.

In the long term, the actions of the IP are part of a strategy which aims at the mobilisation
and federation of energies at local and national scale and the ownership of the Natura 2000
issues by the stakeholders.

Evaluation actions will be put in place to constantly monitor the achievement of PAF objectives
and the IP will be refocused, if needed, on meeting expected results at the end of each phase.
Selection of the partnership

The partnership for this national project was built based on the benefits that beneficiary
actions will bring to the IP and the those that the IP to bring to beneficiaries. The basic criteria
for selecting the beneficiaries are listed below:

- capacity to implement national actions;

- capacity to implement pilot actions locally, including inter-site actions or between different
protection tools;

- capacity to meet the administrative and financial (including cash flow) requirements of LIFE
projects;

- long-term capacity.

The beneficiaries are spread across 2 biogeographical regions and all marine habitats are
represented in the sites they manage.

Nature protection associations are not included in the partnership because there are usually
involved in the local scale and cannot ensure the implementation of nationwide actions. They
will be involved locally via the outsourced services included in many actions (Action E3, etc.).
Users and their representatives will be able to join the partnership depending on the results of
the first actions, starting from Phase 2.
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EU ADDED VALUE OF THE PROJECT AND ITS ACTIONS

Extent and quality of the contribution to the objectives of LIFE

The IP will primarily contribute to Life Nature objectives (implementation of the Natura 2000
directives, and therefore the Priority Action Framework (PAF) objectives) and more
specifically, to the whole implementation of its marine habitat component. To reach this
objective, the following results are expected:

°Expected level of PAF implementation

The result expected at the end of the IP with respect to the cross-cutting objective is an
improvement in conservation status for all habitats by 2025 - with at least half the habitats
having a good conservation status, and no habitat having an unknown conservation status.
The result expected for 2040 is a good conservation status for all habitats.

It is expected that the project will contribute to implementation of the Priority Action
Framework and

In this regard, the IP responds to the EU Biodiversity strategy, and particularly Target 1
“Complete the establishment of the Natura 2000 network and ensure good management » and
more specifically the objective 1a « Member States and the Commission will ensure that the
phase to establish Natura 2000, including in the marine environment, is largely complete by
2012 ». The IP aims at improving the conservation status of marine habitats of Community
interest across all French mainland waters.

The main direct actions that will be implemented to achieve this result are the conservation
actions, and in particular Action C6 (implementation of regulated areas) and Action C7 (lower
impact recreational anchorages and navigational markings; removal of litter) and Action C4
(pilot areas on concurrent pressures).

°Area covered by the IP actions, the number of sites

The network covered by the IP includes all sites listed for marine habitats under the Habitats
Directive. The IP will target a total of 32,130 km?, plus the surface area of the offshore sites,
whose precise boundaries have not been definitively set at the time of IP submission.

There are two implementation levels in this network:

1. The overall network

The network will be particularly served by actions concerning:

- governance and stakeholder involvement (Actions A1, C1, D3, D4);

- ecological and socio-economic knowledge for ecological and socio-economic monitoring of
the network (Actions A2, A3, C5, D1, D2);

- management planning (Actions A4, D4);

-capacity building (Actions C2, C3, D5);

-communication and dissemination (Actions E1, E2, E4, E5).

2. Selected sites

The sites will be served by best practice, demonstration and pilot actions (see Form B4).
These sites have been selected for their relevance to site issues and the content of the action
and the habitat issues at the biogeographic level.

°Expected improvement in long term capacity
Long-term improvement of capacities for monitoring and assessing the conservation status of
marine habitats will be performed by:
-setting up a scientific and technical methodological framework at a national level which will
last beyond the IP, including the Habitat Manual;
-implementing tools for making all documents required for management available, including
experience feedback;




-managing marine Natura 2000 data on habitats;

-extended and optimised participation of stakeholders to facilitate their involvement in Natura
2000 implementation;

-improvement in knowledge of habitats (monitoring and assessment) and of their interaction
with activities;

-development of new funding sources for Natura 2000.

The goal is to develop a common culture for all stakeholders on implementation of Natura
2000 in marine habitats;

¢ Other environmental objectives of the LIFE programme
*Climate and biodiversity. The LIFE Integrated Project (IP) is part of the 7"" EU Environment
Action Programme (2013-2020).
The LIFE IP on marine habitats contributes to advancing the EU Biodiversity Strategy, not only
for Target 1 (implement the Habitats Directive), but also Target 2 (maintain, improve and
restore ecosystems and their services) and Target 4 (make fishing more sustainable).

Extent and quality of the mobilisation of other funds

The statement of needs, mobilisation of funding and coordination between funds is considered
to be a key objective of the project. To this end, a Natura 2000 financing manager will be
allocated to these activities at 80% FTE over the 8 years of the IP.

Action C9 aims to draw up a funding strategy for the next European programmes (2021-2027)
and organise national coordination between the relevant financial institutions.

°Quality of coordination with other financial mechanisms
DPMA (Department of Marine Fisheries and Aquaculture):
Coordination with the DPMA, the authority responsible for managing the EMFF, will be
managed by the French directorate for water and biodiversity (DEB) and the AFB financing
manager, particularly during calls for projects organised by the DPMA.
Water agencies, regional councils:
Coordination with the water agencies and regional councils (EAFRD and ERDF) will be
ensured through the organisation of annual regional or inter-regional meetings bringing
together all financial institutions and government services with a role in completing Natura
2000 funding applications.
Finally, coordination with the IP partners involved in the complementary actions (DEB,
IFREMER, AFB) will be managed by the financing manager during half-yearly project
management meetings.

°Level of mobilisation
EU funds:
The amounts set out in the financial plan have been identified based on remaining budget
amounts not used in the 2014-2020 programme. They correspond to an estimation for projects
working on marine habitats. The goal of the IP will be to incorporate Natura 2000 into the
following programme for 2021-2027.
The amounts estimated for water agencies are estimates for 8 years of the IP. They are based
on annual budgets for the last 10 years, primarily earmarked for marine habitat monitoring
actions under WFD implementation which are complementary to Actions A2 and D1.
The DEB and AFB amounts are estimates of what will be attributed to marine Natura 2000 for
habitats, excluding IP actions.
Finally, the amount set for IFREMER relates to an oceanographic campaign planned for 2018,
which directly complements Actions A2, D1 and E3.

Quality of multi-purpose mechanism, synergies and integration

°Natura 2000, MSFD, WFD
The project creates synergy between the various marine public policies such as Natura 2000,
MSFD and WFD by pooling resources and methods (Actions A2 and E4), by networking
decision-making bodies together for each policy (Actions A1 and C1) and by coordinating
between funds (Action C9). These synergies can also be seen in the connection with the




complementary actions, as links are created and maintained as part of project development
and implementation (e.g. strengthening of connections with water agencies).

The data generated in this project will be entered into existing IT systems for optimising the
respective reports for these European directives (Actions A3 and F3).

Seeking Favourable Conservation Status for marine habitats serves the goal of MSFD Good
Environmental Status and WFD good status for water quality.

Natura 2000 implementation on species under Natura 2000 directives will serve the LIFE IP
communication and awareness-raising actions for marine habitats.

The European fisheries and aquaculture policy will also serve LIFE IP, e.g. through
identification of needs for regulated areas (Action C6) in offshore sites.

More generally, the IP contributes to implementation of the Marine Environment Action Plan
(PAMM) programme of measures for the MSFD (two French measures are focused on Natura
2000).

°EU climate adaptation and mitigation strategies
IP investment on marine environment monitoring issues at a national level contributes to
identification of climate change and can be used to prepare and adapt Natura 2000
management to this issue. Improving the conservation status of habitats contributes to
increasing the resilience of these habitats and their ability to adapt to climate change.

° Integrated maritime policy
The LIFE IP also contributes to implementation of the integrated maritime policy and supplies
content for the environmental aspect of maritime planning which is beginning in France.
AFB is involved in parallel in three DG MARE maritime spatial planning projects.

°Dissemination in professional or leisure activity sectors
Action E1 contributes to dissemination of IP in sector policies and to incorporating them into
Natura 2000 objectives.

Data management and data ingestion
The IP will use important mean for management and dissemination. It will feed national,
European and international platforms. In addition, the IP will well marine users in valuing data
collected during impact studies and will contribute to the European data ingestion strategy.

Replicability and transferability

The IP seeks to test a strategy for multiplying effective actions on habitats and species
through other policies or in other countries.
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Figure 2: Replicability and transferability of IP actions

To this end, the IP plans

- international cooperation actions on marine habitats (Actions C10, C11, E4): sharing
knowledge of habitats, of monitoring and assessment methods, of implementation of specific
measures, of involvement of stakeholders=>c. and f.

- effective pilot and demonstration actions (see form B4) could be replicated in future best
practice projects in other network sites covered by the IP and other managers, particularly via
the plan to build capacity (C2, C3) and network stakeholders => e.

- actions for planning (A3), monitoring and assessment of conservation status (A2, D1) could
be transferred to species in land environments and under other policies such as the WFD and
MSFD =>a. b. and d.

- implementation of the marine observatory by RNF aims to deploy and transfer their results in
phase 4 of the IP => e.

-The IP will focus on the demonstration aspect, and as much as possible on serving as a
catalyst, e.g. for Actions C4 and C6, C7) => e.

The funding lever represented by the IP will provide the means to replicate these actions.

Strategy for deliverables

The deliverables are considered as tools, intended to be disseminated, in particular through
the toolbox developed in action C.2. In this logic the report format is generally not suitable and
lighter formats will be sought. Therefore, although some actions will provide reports, the
strategy of the IP is to produce "light" deliverables as much as possible to facilitate
dissemination.

Beneficiaries have agreed on the principle, based on the experience that hundreds of pages
report are rarely read. So that, most actions will provide factsheets activities feedback and that
will be a requirement for the organisations selected through the calls for proposals.

See for instance the format of a factsheet on the experience "bateau bleu" in the
Mediterranean.




http://www.aires-marines.fr/Media/Agence/Fichiers/Documents-techniques/Mise-en-aeuvre-
de-l-operation-Bateau-bleu-pour-la-reconnaissance-de-professionnels-engages-dans-le-parc-
national-de-Port-Cros

All the finalised products, when validated, will be disseminated either through the toolbox
(including the international page) for technical products or through the project website for the
wide audience products.

Transnational, green procurement, uptake of research results:

Transnational
The cooperation actions (see above) will contribute to the European added value provided by
the IP.

Green procurement
Action F4 on the eco-responsible approach aims for 100% of IP publications to use eco-
certified paper and plant-based ink for printing

Uptake of research results

The scientific part of the IP is central, and features particularly in the preparatory actions. Of
the 12 IP beneficiaries, 5 are scientific organisations (AFB and UMS PatriNat, GIS Posidonie,
Tour du Valat (TDV), CNRS and RNF) which will rely on transnational projects such as
Interreg MESH (Mapping European Seabed Habitats), the EUSeaMap project (EMODnet),
etc.
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BEST PRACTICE / INNOVATION / DEMONSTRATION CHARACTER OF THE PROJECT

BEST PRACTICE:

The IP will implement methods and techniques previously tested and approved or resulting
from the IP itself. Action C3 is dedicated to collecting and sharing best practices. Its aim is to
develop a digital toolkit that will provide all stakeholders with standardised information.

Use of results validated in the LIFE + recreational seafood hand harvesting project

- project governance and management: open steering committees for project management (IP
actions: A1, C1, D3 and F1);

-the ESTAMP database will be fully incorporated and used to organise data on Natura 2000
(Actions A5, F3);

- indicators developed in the LIFE+ project for boulder field, honeycomb worm and zostera
grass habitats (IP actions: A2, D1);

- mitigation of the impacts of activities by changing user behaviours (IP action: C8):
continuation of actions related to recreational seafood hand harvesting;

- use of signs installed on sites (Action E2 of the IP).

Use of results validated in the LIFE + LAG’Nature project

- method for assessing Mediterranean lagoon habitats (IP Actions: A2, D1);
- capacity building: continuation of stakeholder networking and training actions, including land-
sea relationships (IP actions: C2, C3 and D5);

Promoting and capitalising on effective Natura 2000 measures:

-dissemination of effective Natura 2000 measures to all managers and stakeholders via the
toolkit (Pl action: C3);

-organisation of training workshops to share best practices (IP action: C2);

- use of networks established by the MAIA and PANACHE Interreg projects: stakeholder
networking actions (IP actions: C2, C3, E1, E4);

- management recommendations (IP action: A4);

- sharing methods with other member states (IP actions: C10, C11).

Other best practice actions in the IP:

-promotion of the decision-making process (approach: TRIAGE) implemented in the VALMER
Interreg project (IP action: A3)

Beyond best practices, the project will seek to compile all resources for managing Natura
2000 sites and make them available in adapted tools that will optimise effectiveness. For this,
the content will be analytical and specify the conditions and levels of effectiveness. They will
provide information on the possibility of applying different best practices.

DEMONSTRATION:

Most concrete actions will focus on demonstrations, in other words, on experimental
implementation of methods that have been approved in another context, on a limited number
of sites. Each demonstration will be designed based on the interest (for the analysis of
whether they can be applied elsewhere) of working on one or several sites that are either
grouped together or far from each other.

The actions below are aimed at experimenting with methods approved elsewhere, applied to
Natura 2000.

- Action A2 will develop methodology for the evaluation of conservation status of habitats.
-Action C1 will implement demonstration actions for governance (use of participatory digital
tools, consultation methods, etc.);

-Action C8 will test the creation of an Atlantic underwater trail or experiment with an Atlantic
version of the Donia application (for pleasure boaters, divers, recreational fishermen) for the
Mediterranean;




-Action C9 will test the creation of user-fee-based funding systems for marine Natura 2000;
-Action D4 will test the implementation of the IUCN Green List certification on Natura 2000
sites;

-Action E3 will test the creation of Educational Managed Marine Areas for marine Natura
2000.

-Action D1 with the development of site dashboards and network observatory for adaptive
management.

PILOT (INNOVATION):

Several actions are innovative or experimental in nature:

- A.2.4 will test innovative technologies for the monitoring of habitats.

-Action C3 will test the idea of making documents (manuals, feedback, etc.) available to
stakeholders and having them participate in feeding into a digital toolkit;

- Action C4, on pilot areas, will help study the impact of certain uses (especially industrial) and
look into a cumulative impact analysis;

-Actions C7.1 and C7.2 on innovative anchorages and waste removal will be innovative
actions that will have been tested in the Mediterranean to improve the conservation of
seagrass;

- Action C9 will implement a coordinated funding strategy for Natura 2000 that involves
regional authorities and will develop innovative funding methods.

-Action E2 will implement an innovative collaborative local coordination platform on a Natura
2000 site in Brittany.

EFFORTS FOR REDUCING THE PROJECT'S "CARBON FOOTPRINT"

The IP will seek to reduce the carbon footprint in the following areas:

Transportation:

Travel will be limited and video-conferencing will be given priority. The IP plans to equip one of
the beneficiaries located in south-western France (Institut des Milieux Aquatiques) with a
video-conferencing system.

Whenever possible, train travel will be the chosen mode of transport for trips.

Carpooling will be organised for regional meetings: workshops, training and IP management
meeting.

Travel will partially be reduced thanks to the fact that the IP team is located on several coastal
sites in France (on the English Channel, Atlantic and Mediterranean coasts) in order to be
close to the stakeholders involved locally.

Organisation of IP meetings

The beneficiaries will, as much as possible, use environmentally responsible caterers for
organising their meetings (local products, sustainable packaging, recycling).

Ecological goodies will be given priority.

Paper use:
The IP will seek to implement the following approach: favour non-paper (digital) versions of

printed documents, for printed documents, seek to reduce their impact (print on both sides of
the page, reduce the size), use recycled paper.

Communication within the partnership

Email charter: avoid large attachments (large documents, photos) and favour the use of an
exchange platform (IP website); avoid grouped emails.

Encourage the responsible approach for stakeholders (training for managers/beneficiaries —
E4)

Energy use: turn off lights, put computers in sleep mode as soon as possible, save the web
pages used the most often in Favourites, shut off heat at night or on Fridays, etc.

Encourage the implementation of the “bike bonus” scheme in beneficiary and stakeholder
organisations, waste recycling and composting in the lunchrooms of these organisations, etc.
Draw up carbon footprint reports for each beneficiary in December 2021 and 2024.

Action F4 of the IP describes how to reduce the carbon footprint.
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STAKEHOLDERS INVOLVED IN THE PROJECT

The main stakeholders involved in the projects are the players responsible for implementing
the PAF and Natura 2000 at sea.

The Ministry of the Environment is involved as a cofinancer through the Department of Water
and Biodiversity. Other departments in the Ministry will also be involved in the project:, the
Department of Research and Innovation, and the Department of European and International
Affairs.

Within the Ministry for food and Agriculture,the DPMA will be involvded as the management
authority for the EMFF.

The stakeholders concerned by the IP and involved in the preparation of the present
proposals are as follows:

User representatives

Organisations that represent professional maritime activities (maritime clusters, harbor
authorities, renewable marine energies, gravel extraction, nautical industries, commercial
fishing and aquaculture), or leisure activities (recreational seafood hand harvesting,
recreational boating, water sports, diving/snorkelling, etc.) will especially participate in the
actions of the project related to their activities: the creation of reference documents, studies of
interactions between activities and marine habitats, implementation of measures, training
actions, and more broadly, governance and actions aimed at facilitating integrated
management. For commercial fishing and aquaculture, users will mainly be involved in the
implementation of complementary actions funded by the EMFF.

Site managers and their networks

The managing organisations of Natura 2000, including managers of marine parks (within the
AFB), nature reserves or national parks will be responsible for implementing IP actions on
their site, providing technical support to governance bodies, and sharing experience.

Networks of site managers such as RNF, PNF (AFB in 2017) and MedPAN will contribute to
some cross-cutting actions and help disseminate the results of the project.

The Conservatoire du littoral is in charge of sites management. Furthermore, it can be
assigned parts of the maritime public domain and asked to manage it by agreement. This
assignment involves the payment of fees to the manager for occupation of the maritime public
domain.

Scientific organisations

In addition to the scientific and research competences among the beneficiaries, marine
biology centres and universities will participate in scientific monitoring protocols, in the
development of indicators, and assessments of the impacts of pressures from activities. The
project will rely on the working group for the “benthic habitats and sea-floor" component of the
monitoring programme. Consultancy firms will complement needs related to data collection,
the development of methodologies and assessments.

Local authorities

Local authorities are often involved as Natura 2000 sites managers and elected officials from
coastal regional and local authorities are frequently concerned as members of COPILs.
Representatives of these authorities also come together as members of the Association
nationale des élus du littoral (national association of coastal officials), which will be the starting
point for capacity building actions with elected officials.

Regional councils are key counterparts, concerning the use of the EAFRD and ERDF funds
for managing marine Natura 2000 sites.

Environmental NGOs

The actions of these NGOs will be directed at raising awareness with the general public about
Natura 2000 habitats, environmental education and the implementation of monitoring and
citizen science actions.

Central and decentralised administration




The implication of government bodies will be deeply rooted in the IP, which is essential for
such cross-cutting projects. These stakeholders will be responsible for coordination between
public policies and different funding sources. Various ministries will be involved in addition to
the MTES, including the Ministries of European and Foreign Affairs, Defence, National
Education, Food and Agriculture, Higher Education and Research, and under the authority of
the Prime Minister, the General Secretariat for the Sea and the General Commission for
Territorial Equality (CGET), which has the mission of coordinating the use of structural funds
and their decentralized services. Regional departments for Environment, Planning and
Housing (DREAL) oversee the implementation of marine contracts and the management of
the Natura 2000 network at the regional level in France and Inter-regional Directorates for the
Sea (DIRM) implement the integrated maritime policy at the coastal level.

The partnership with Water Agencies will ensure consistency between the actions of the IP
and the actions carried out by these Agencies: coordination actions between the MSFD, the
Habitats Directive and the WFD concerning monitoring, actions for improving knowledge of
marine habitats, studies on the quality of the water body and interactions between the water
body and marine habitats and improving the conservation status of habitats 1130 and 1160.
The Rhoéne-Méditerranée and Corse Water Agency has opted for a more substantial
involvement on the marine environment. Furthermore, the action of Water Agencies is likely to
evolve since the “biodiversity law” expands their scope of activities to biodiversity.

International counterparts:

In the first instance, countries sharing common maritime boundaries will be privileged
interlocutors through their ministries and public establishments in charge of nature
conservation. Collaboration with other Member States and third countries will be facilitated
through communications in the relevant technical working groups: the Marine Expert Group of
the European Commission, the Intersessional Correspondence Group on Marine Protected
Areas of the OSPAR Commission and the Regional Activities Center for the Specially
protected Areas in the Mediterranean.

The MedPAN network will contribute to the dissemination of the IP’s results to strengthen
capacity building of the Mediterranean MPAs managers and will facilitate the implementation
of joint management actions.

Through its regular partnership with the AFB, IUCN will contribute to the international
dissemination and will be technically involved in the actions related to the Green List
certification.

The beneficiaries of the Nature IP, especially those targeting marine issues (two in number to
date), will participate in experience sharing on IP”s results and management.

All these stakeholders will be involved in the IP governance bodies.

Significant translation means are foreseen in the project to facilitate dissemination. Given that
the project will promote the production of light deliverables for dissemination, it will decrease
the amount of resources needed for translation. However, should those means be not
sufficient, the project will find other solutions to support translations costs, for instance bearing
part of the costs by the counterpart interested in the topic (either a country for a particular
translation or an international organisations).
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EXPECTED CONSTRAINTS AND RISKS RELATED TO THE PROJECT
IMPLEMENTATION AND MITIGATION STRATEGY

Institutional change:

The French Agency for Biodiversity (AFB) has been established on the 1% of January 2017.
Efforts have been made to anticipate this change and to prepare the IP organisation. The
managers committee has already planned the organisational structure required for the IP and
a new preparatory meeting is scheduled prior to the project beginning. Furthermore, the other
organisations (ATEN, ONEMA and PNF) that have been merged into the AFB have brought
new competences particularly relevant for the project. Finally the MTES, which is the Ministry
responsible for overseeing AFB, is one of the project’s partners and is committed to providing
continuous support to the project.

Improvement of the conservation status of marine habitats:

The cross-cutting objective of the project is to improve the conservation status of marine
habitats. However, the ability to intervene in the marine environment is limited and the results
of the project will depend on the effectiveness of actions and the time it takes for ecosystems
to respond, which can be long and difficult to predict. Furthermore the conservation status
depends on environmental factors such as climate change, which sometimes occur on a scale
greater than that of the project. The project will seek to minimise these risks, particularly
through the assessment mechanisms aimed at improving long-term monitoring at the site and
biogeographical region levels and establishing conditions that will facilitate adaptive
management.

There is a risk that the 2024 assessment could result in a decline in conservation status
simply because of the difference in methods. Nevertheless, this is unlikely insofar as the
current situation is unfavourable in many cases and therefore cannot deteriorate. But if this
were to happen, it would nevertheless be regarded as a progress. Indeed, it is better to be
aware of a degraded situation and take measures accordingly than to believe that the situation
is better and do nothing. One of the fundamental principles of the evaluation of management
advocated in France implemented as part of the dashboard approach is adaptive
management: putting resources where the situation is unfavourable ("putting money on the
red signals"). Unfavourable results will therefore be an argument for intensifying actions on the
habitats concerned (regulatory measures among others). The lack of robustness of current
results is sometimes invoked, leading to uncertainty about the need to implement measures,
rightly so. This progress is therefore necessary to maintain a trusting relationship with
stakeholders and to put in place appropriate measures.

The scale of the project, selecting actions:

One of the difficulties of these large-scale projects is selecting actions that address issues in a
realistic and appropriate manner. To mitigate this risk, tools have been developed to prioritise
issues so that resources are allocated to areas that are essential to the conservation status of
habitats.

Coordination of stakeholders:

One of the project’'s major areas of action is the coordination of stakeholders who can help
implement Natura 2000. The success of the project therefore depends on the level of
involvement of these stakeholders. The project will address this by allocating human
resources specifically to these coordination issues and through training and communication
aimed at helping stakeholders understand the approach.

Cross-border cooperation:

The success of cross-border cooperation planned under action C10 is dependent on the
engagement of international counterparts. An assumption under this action is that the projet
provides means that will foster the discussions and will benefit everybody (for instance
scientific inventories, social and economic surveys, a legislative study will be financed by the
projet and shared with international stakeholders). National organisations in charge of Natura
2000 have been contacted since early stages, as the letters of support from the various
governments annexed to the concept note show. Regarding the Spanish counterparts, the two




situations are different. In the case of the "baie de Chingoudy" site, no counterpart exists as
the site was supposed to be designated as a French site only at the beginning and the IP
action (C.10) intends to set up the basis of the cooperation. In the case of the "Cap de creus"
site, AFB staff of the PNM du Golfe du Lion has informed their counterpart of the IP action.
Regarding the Italian sites par of the zone 4, they were not contacted individually. This topic
stems from various discussions, especially within the MedPAN network, which express the
need to develop management actions targeting luxury yachting.

Risk management:

A risk register will be included within Action F1. The French Agency for Biodiversity has
experience in risk mapping using a standard methodology (risk typology, scoring risk, entities
and periods concerned, action plan, preventive and curative measures). Risk mapping or
inventory is part of the project management tools to be developed by the project coordinator
and the administrative and financial manager. The project management information and
management system used by the AFB (Project Business Excellence) also provides support for
risk management (monitoring of planning, deadlines and achievements).
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CONTINUATION / VALORISATION AND LONG TERM SUSTAINIBILITY
AFTER THE END OF THE PROJECT

e How will you ensure the long-term implementation of the plan and beyond?

The overall long-term implementation strategy for Natura 2000 is based on the following
principles.

°collaborative definition and implementation of the IP actions
The IP actions are the priority actions that have been collectively defined by the stakeholders
involved in implementing Natura 2000. It will therefore be easier to reproduce them after the IP
and use their outputs.

By the authorities responsible for implementing marine Natura 2000.

The coordinating beneficiary and co-funder of this IP are the authority with a technical support
role in implementing marine Natura 2000 (including the direct management of 60 sites) and
the authority responsible for implementing Natura 2000 in France respectively. The long-term
implementation of this IP is therefore partially ensured by the fact that these established
organisations are developing the IP actions within their role of implementing Natura 2000. A
large number of permanent AFB staff helped draw up the IP and are set to support the on-
going process. Continuity will be ensured through their on-site mediation and annual technical
workshops organised by the AFB in its support role for the entire network.

The actions developed in the IP will be useful for the almost daily work of these authorities in
coordinating implementation of Natura 2000.

By all stakeholders involved in managing marine Natura 2000

Building the IP actions is also based on the contributions of stakeholders, including Natura
2000 site managers. These contributions were collected during:

- a national one-day workshop with around one hundred participants (June 2016);

- public consultation concerning the September 2016 concept note;

- 3 workshops in January with a total of 150 participants.

As well as these workshops, working groups were formed to develop each action or group of
actions, led by the AFB permanent thematic staff, ensuring that the actions are consistent with
the long-term needs and objectives for marine Natura 2000 habitats.

The governance methods tested will seek to increase the involvement of stakeholders in
decision-making for site management at local, regional and national levels. Along with
communication actions, ownership of the Natura 2000 approach and issues will strengthen the
long-term implementation of the Habitats Directive.

°Scientific and technical contributions of the IP
The IP seeks to improve the knowledge of marine habitats and validate monitoring and
assessment methods for the scientists that represent these habitats at national level in
France, in accordance with the local issues for reporting at biogeographical level. The Natura
2000 reporting managers for France (UMS PatriNat, part of the AFB, coordinating beneficiary)
will be responsible for coordinating and validating these scientific and technical results to
ensure their long-term use.

°Capacity building (see form B3, Expected improvement of the long-term capacity)

The capacity-building strategy will capitalise on and optimise the outputs and results of all IP
actions through a number of adaptive tools and instruments tailored to the target audience.
The outputs, including feedback from positive experiments, will be shared with as many
people as possible. The toolkit will mainly target stakeholders involved in managing Natura
2000 sites and will be an adaptive, dynamic and long-term resource in the AFB resource
centre. Training carried out during the IP will build the capacity of stakeholders in the long
term. The project website will remain operational 5 years after the end of the IP. Strengthening
stakeholder networking will support dynamic and adaptive capacity-building.

°Integration in sector policies and synergy with other environmental policies.




The quality of multi-purpose mechanisms, synergies and integration of the IP, described in the
B3 form, ensures the continuation of some actions beyond the IP.

Monitoring and surveillance actions will be included in the MSFD monitoring programme, and
effective pilot and demonstration measures could be included in its programme of measures.

°mobilisation of other funds
The extent and quality of the mobilisation of other funds (Form B3) and Action C9b
(Elaboration and implementation of a sustainable and coordinated funding plan, including
complementary funds) ensure the continuity of some actions of the IP.

Assessment actions will enable adjustments.
In general, the IP will play the role of boosting and integrating resources and systems to
create a number of long-term, adaptive and tailored tools.

¢ Which actions will have to be carried out or continued after the end of the project?

1. Governance and stakeholder involvement actions: Actions A1, C1, C5, D3 and D4

These actions will optimise Natura 2000 site governance at network level. The involvement of
stakeholders in defining (Action A1) and implementing (Action C1) these actions will ensure
that experiments of effective governance (Action C1) are continued. C5. The offshore site
governance method will be proposed in the IP for application across all Habitats Directive or
Birds Directive sites if it is effective.

2. Knowledge, monitoring and assessment method actions: Actions A2, A3, D1 and D2
Advances in ecological and socio-economic knowledge will be shared with all stakeholders
involved in managing Natura 2000 sites, ensuring use after the IP.

The integration of Natura 2000 objectives in other policies such as the MSFD will also ensure
the continuity of these actions.

3. Networking and capacity-building actions: Actions C2, C3, C11, D5, E1 and E4

Optimising and capitalising on the IP results and all outputs concerning marine Natura 2000
habitats in a shared and adaptive digital toolkit integrated into the AFB resource centre, and
the training programmes and networks of stakeholders involved in managing Natura 2000 will
help communicate the outputs of the IP after the project has finished and beyond its scope of
action.

4. Management planning action: Action A4

This action will establish a process for planning site management depending on issues at
biogeographical level. This national methodological framework will be used during and after
the IP, with the support and management of the AFB.

5. Marine habitat data organisation and management actions: Actions A5 and F3
These actions will be implemented as part of the integration of existing data systems so that
data from the IP can be capitalised on and used nationally, beyond the IP.

6. Concrete conservation and management actions: Actions C4, C6 and C7

These actions are pilot and demonstration actions. They will be continued depending on their
cost-effectiveness and supported by feedback from the site manager beneficiaries involved in
these actions.

7. Actions seeking to limit the pressures of activities by changing behaviours: Action C8.

The continuity of this action will be ensured by providing feedback on the most effective tools
and approaches created. The resources for implementation will be provided under the funding
action (C9).

8. Funding action: Action C9

This action, especially participation in the 2021-2027 funding programme and perhaps the
following programme, will ensure the continuity of the other actions by providing a financial
lever for Natura 2000 measures. Additional actions will be ensured beyond the IP. Feedback
on innovative funding methods will be provided in the toolkit to ensure dissemination.




9. Cooperation action: Action C10

10. Communication and dissemination actions (E1, E2, E3, E4, E5)
Ownership of the Natura 2000 approach by the general public will benefit this policy beyond
the IP. The IP website will be maintained for at least 5 years following the IP.

11. Action to implement an eco-responsible approach: Action F4.

This action will be continued via distribution in the toolkit and the ownership of the approach in
each beneficiary organisation.

The Action F5 form is dedicated to the After LIFE Plan.

e How will this be achieved? What resources will be necessary to carry out these actions
and how will those capacities be ensured?

Current resources allocated to site management will be maintained within public or private
management bodies.

Possible funding will be targeted as much as possible on the needs identified by developing
resources and capacity building, especially for marine habitats.

e Wil the staff recruited/trained during the project continue to work on the implementation of
the plan?

The human resources allocated to the IP will not be extended beyond the IP. Permanent AFB
staff working on the implementation of Natura 2000 (thematic coordination and direct
management of AFB sites) will continue to do so, carrying on from the IP approach, which
itself is incorporated into the AFB Natura 2000 approach. Continuity will be ensured between
the project and post-project.

The same is true for the French Ministry of the Environment, responsible for implementing
Natura 2000 and co-funder of the IP.

The same pattern applies to other beneficiaries. Permanent staff involved in implementing the
IP will receive training on the Natura 2000 approach and culture, and will ensure the link with
their actions after the IP.

In particular, stakeholders (site managers, scientists, etc.) will continue the activities of the IP
at their level (operator/coordinator).

¢ How, where and by whom will the equipment acquired be used after the end of the
project? (if relevant)

The hyperspectral imaging (Ifemer) and sonar (AFB) sensors have a service life of no more
than 10 years, as does most other equipment (diving equipment (AFB), boats).

e To what extent will the results and lessons of the project be actively disseminated after the
end of the project to the people and/or organisations that could best make use of them
(please identify these people/organisations)?

- all Habitats Directive site managers that have not directly contributed to implementation of
the project as a beneficiary or partner (under an agreement, e.g. as a host site for
implementation of an action resulting from a call for projects);

- all Habitats Directive / Birds Directive managers

- all steering committee members (stakeholders) from each site

- all EU member states affected by marine habitat conservation

- national stakeholders: users, nature protection NGOs, consulting firms.

Many of the project’s actions will especially focus on contributing to this dissemination, which
will continue at the end of the project, particularly by the AFB, the French Ministry of the
Environment (Department of Water and Biodiversity) and all beneficiaries.
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General note regarding cost calculations
AFB:

Personnel costs are calculated on the basis of the costs of the former AAMP which leads to
an average daily cost of €250 over the duration of the project. The total number of person-
days per year is 204.

Travel costs: €600 flat rate for any trip of 1 to 4 days, of more than 300km in France. This
flat rate includes transport costs, meals and accommodation, and is calculated on the basis
of former AAMP projects in 2016. 50 to 300 km trips are estimated 200€.

CNRS:

External assistance: Some of the personnel involved in the project are part of
AgroParisTech and the social science institution EHESS, bodies that are connected to the
CNRS via a mixed research unit (UMR). Their work time is accounted for under “external
assistance”.

TDV:

The Pble-relais lagunes méditerranéennes (Mediterranean Lagoon Centre) is a consortium
coordinated by the Tour du Valat foundation (TDV) in partnership with the Conservatoire
d’espaces naturels du Languedoc-Rousillon (CEN L-R, Languedoc-Rousillon Conservatory
for Natural Spaces) and the Office de I'Environnement (Environment Agency) of Corsica
(OEC).

External assistance: Some of the personnel involved in the project are part of the OEC or
CEN L-R. Their work time is accounted for under “external assistance” and their travel
under “other costs”.

Translation costs throughout the project have been estimated based on the current
framework contract that bind the AFB with a translation company. For French to English
translations (or vice-versa), which will be the most frequent ones, the cost per word is
€0.11.




Table of content

Form C1a - Preparatory actions 5

Action A1: Characterize and assess current governance in Natura 2000 marine areas___5

Action A2 : Develop strategy and methodologies for assessing habitat
conservation status 9

Action A3 Enhance knowledge of existing activities and users to support management,
assessment and communication 29

Action A4 Develop site management plans and strategic documents

for the biogeographiC T8GI0NS i, 34
Action A5 Assess data requirements and links to existing information systems_ 38
Form C1b - CoNCrete aCtiONS 40
Action C1 Enhance the governance of Natura 2000 marine areas | 40
Action C2 Implement the capacity building Plan e 45
Action C3 Develop and implement online dynamic toolkit 51
Action C4 Improve practices through analysis of pressures on habitats 55
Action C5 Increase the involvement of activity sectors ] 64

Action C6 Contribute to implementation of marine strategy measure M03 by developing

strong protection for Natura 2000 site habitats 69
Action C7 Restore Nabitals 75
Action C8 Change behaviours to limit the impact of activities on sensitive habitats 86
Action C9 Propose and implement a sustainable and coordinated funding strategy 92
Action C10 Implement joint management actions on cross-borderissues 97

Action C11 Moderate an international technical

platform on Natura 2000 marine habitats_______ 101
Form C1c - Monitoring of the impact of the project actions . .. . . . . . . . . . .. 105
Action D1 Assess habitat conservation status______ . 105
Action D2 Assess the impact of project actions on activitiesandusers_____ 117
Action D3 Assess the impact of governance actions 122
Action D4 Facilitate "IUCN Green List" certification for pilot sites___ 124



Action D5 Monitor the impact of capacity-building actions 127

Action D6 Assess changes in perceptions of stakeholders and the general public 129

Action D7 Report on socio-economic impacts of project actions

and restoration of ecosystem services__________ 131
Action D8 Complete indicator tables ... 132
Form C1d - Public awareness and dissemination of results 135
Action E1 Disseminate results in different activity sectors 135
Action E2 Implement the project communicationplan_____ . 137

Action E3 Facilitate citizen participation:

citizen sciences and educational managed marineareas_________ 141
Action E4 Network with other projects 148
Action ES Project CONferenCeS 151
Form C1e - Project management and monitoring of project process 153
Action F1 Project technical coordinaton_......... .~ 153
Action F2 Administrative and financial management 159
Action F3 Data management and dissemination_ 161
Action F4 Develop an eco-responsible approach .~~~ 164
Action F5 Develop an "After Life Plan"____ 167
Form C2 - Deliverable, milestones and reporting schedule = 169
Form C3 - Timetable 178




LIFE Integrated Projects 2016 - C1a

A. Preparatory actions

ACTION A.1: Characterize and assess current governance in Natura 2000 marine
areas

2. Beneficiary responsible for implementation:
1- AFB

9-PNRA

11- PNRGM

3. Description (what, how, where, when and why):

This action seeks to characterise current local marine Nature 2000 governance systems
and to analyse their main strengths and weaknesses in terms of how effective the system is
for habitat conservation, with a view to then proposing changes. All or some of these
proposed improvements will be offered to volunteer sites for implementation (Action C1)
and assessment (Action D3) in order to select the most relevant solutions for more effective
governance.

The core issue of this action is: how can governance be improved so that the best
decisions are made in order to improve the conservation status of marine habitats?

Links between Action A1 and other IP actions
Action A1 must feed into:

- Action A3: in particular, the study of perceptions of some users and the study of
image of the network at a national level.

- Action C9: some of its methods and results will be necessary for implementation of
Action C9 (assessment of Natura 2000 transaction costs and identification of the
various stakeholders).

- Action D2: in accordance with A3, this action must provide food for thought
concerning the development of a system for assessing the effects of measures on
activities and the way in which they can be integrated into the Natura 2000 tool.

Tasks 1 and 2 will be performed by the the human science manager of the coordinating
beneficiary (Agence Francaise pour la Biodiversité). Task 3 will be performed by the two
associate beneficiaries: the PNR du Golfe du Morbihan (PNRGM - Gulf of Morbihan
Regional Nature Park) and the PNR d’Armorique (PNRA — Armorique Regional Nature
Park).

Task 1: Prepare the call for tenders

It includes:

- Preparing the call for tenders

- Selecting the best candidates

- Contracting with a consortium of scientists. These scientists will take part in the
action A1 as external assistance. The call for tender will be prepared by permanent
staff at AFB and will be launched early 2018.



Task 2: Carry out the study

This task will be implemented by the selected consortium of scientists, the PNRGM and the
PNRA, under the supervision of AFB. This task is organised in 5 steps.

1. Draw up a sample of representative sites (2 months)

The study will be based on analysis of a sample of 15 - 20 sites spread across the three
French coasts, selected for optimal diversity of locations and taking into account the level of
motivation on each site. Classification is expected to be made on the basis of the following
factors:

e Time: consider sites created at different time periods;

e Type of site manager: AFB, local authority, park, fisheries committee, port, etc.;

e Is the site including in another management tool? If yes, what type of management
tool (national park, marine nature park, regional nature park)?

e Organisational structure: is there a dedicated steering committee? For example, in
marine nature parks, there is a management board for coordinating activities;

¢ Creation dynamics: for example, are there significant differences between the sites
created by extending a land area into the sea and the sites created directly with
marine objectives ;

e |solated site or existence of cross-site dynamics;

European comparisons could be considered even if they remain small.

2. Build an analysis grid (2/3 months). Several levels of governance will be to be
studied:

- The steering committee;

- Peripheral forums involving various civil society or private sector stakeholders;

- Coordination between formal bodies and local, more informal, consultation forums:
local influences, conflicts, etc.

- Citizens who could be called upon to take part, whether or not they are familiar with
Natura 2000 on the site, who have particular perceptions of it, etc.

A number of themes should be included in this analysis, such as:

- Management of interfaces: interfaces between management tools (parks, reserves,
etc.), between Natura 2000 sites, between land-based and marine sites, between
public policies;

- Integration of Natura 2000 into public policies: definition of structures responsible for
coordinating and exchanging information between these policies; identification of
actions;

- Participation of civil society and the private sector, perceptions, extent of ownership
of the approach;

- Adaptation of a general system to local specifics: e.g. local influences, managers'
room for manoeuvre, knowledge, technical and social skills required:;

- Adaptation of a “standard model” to each situations;

- Handling conflict in governance;

- Potential developments for the governance of marine Natura 2000 sites;

- Assessment and coordination (link with Action D3).

3. Collect data through interviews, surveys of site managers and analysis of
documentation resources (7/8 months)

4. Analyse data and make initial recommendations, in collaboration with managers (4
months)
6



5. Finalise and present study results (4 months)
Task 3: Coordinate network of coastal Regional Nature Parks

This task will be implemented by the PNRGM. It consists of performing an assessment of
marine Natura 2000 governance approaches within French coastal Regional Nature Parks.

Task 4: Coordinate the integration of Natura 2000 in local governance for the PNRA

This task will be implemented by the PNRA. It consists of characterizing Natura 2000
integration in local governance for the PNRA case.

Dissemination

The recommendations from action A1 will be disseminated through the various channels of
the IP: the toolkit, communication, conferences, networking actions including
internationally. Translation for international circulation will depend on the level of priority for
this topic (given that other countries do not have the same frameworks for the governance
of Natura 2000 at sea). Regarding international dissemination, translated factsheets will be
made available on the international webpage and presentations on governance work will be
suggested within international conferences as part of C.11 and E.4 actions. The MTES wiill
also disseminate the results internationally and to its deconcentrated services and the
prefects concerned at national level.

Reasons why this action is necessary:

The European Commission’s recent report on the implementation of nature directives
(SWD(2016)473 final) states that the French contractual model has enabled a “remarkable
improvement” in the acceptance of Natura 2000 in France. Acceptance has progressed, but
does that mean improved effectiveness?

Moreover, when a contractual model predominates, the mandatory assessment of the
impacts of activities on Natura 2000 site habitats may lead to management measures in the
form of administrative authorisations and regulation of uses.

Finally, against the backdrop of budget restrictions, how can we target smooth, effective
and legitimate implementation of public policy?

It is therefore necessary to review governance, focusing on its effectiveness in terms of the
objective of habitat conservation, in the light of current institutional changes, particularly in
territorial restructuring, transferred responsibilities and the creation of the AFB.

4. Constraints and assumptions

The first risk in theory is to fail to find a service provider that has all the required
competencies during the call for tenders, given the complex nature of the subject and the
absence of clearly defined references in terms of marine protected area governance.
Action A1 has been developed with human and social science researchers gathered by the
French Scientific Interest Group “HomMer” who have worked on the subject for several
years (governance of protected areas, integrated coastal zone management, conflicts in
coastal areas, etc.), so this risk should easily be overcome.

Another limiting factor will be the extent to which the relevant authorities and site managers
recognise the usefulness of this action. In some cases, the results of this preparatory action
may raise questions about the relevance of current local, or even broader, governance
systems. Change in governance requires acceptance of the conclusions by the relevant
stakeholders, and changing current models can take time and require regulatory
modifications.



The objective of this action is therefore to put forward recommendations for discussion with
the various stakeholders in order to suggest implementation of some of them under Action
C1, as a voluntary initiative.

This action is concerned by interactions between land and sea waters through the
governance and will be linked with WFD.

5. Expected results :

- Marine Natura 2000’s governance system will have been characterised based on the
implementation of a common analysis grid on 15 to 20 sites across the 2 France’s marine
biogeographical regions;

- At least 10 recommendations will have been shared by the consulted stakeholders
(especially the State and the Natura 2000 site managers);

- At least 5 types of concrete actions to be implemented under Action C1.

As part of the action, as well as for the whole project, factsheets will be produced to provide
feedback on the experience gained in the action implementation (in this case governance).
The bateau bleu project illustrates this type of factsheet.
http://www.aires-marines.fr/Media/Agence/Fichiers/Documents-techniques/Mise-en-aeuvre-
de-l-operation-Bateau-bleu-pour-la-reconnaissance-de-professionnels-engages-dans-le-
parc-national-de-Port-Cros

This two-page format has proven very efficient in terms of dissemination towards managers
and stakeholders and will be used as an inspiration for the project. Without getting rid of
reports, in general, the project will favour the development of light deliverables as much as
possible to facilitate dissemination.

6. Cost estimation:

AFB:

Coordination of the action: preparation and management of call for tenders
- Human science manager, over 2 years, 125 days €31,250
- b trips: €3,000

External assistance:
- A multi-disciplinary team over 2 years (estimate

based on consultation with human science experts): €200,000
total AFB: €234,250
PNRGM:
- Personnel costs total PNRGM: €5,860
PNRA :
- Personnel costs €10,421
- Travel (train and hotel) €331
- Catering costs for 1 forum and 2 workshops with stakeholders
(30 attendees-local governance support) €1,200

total PNRA: €10,421
Total under Action A1: €250,530

Phase 1 costs:
AFB: €250,647.5
PNRA: €11,150
PNRGM: €6,270

7. Deliverable products:



31/12/2018: Methodological report: sample proposal, analysis grid,
methods/analysis tools, data reporting format;

31/12/ 2019: PNRGM’s report on coastal Regional Nature Park governance;
31/12/ 2019: PNRA'’s report on the roadstead of Brest Natura 200 site;

31/12/ 2019: A final analysis report with recommendations for Action C1.

8. Milestones:

31/03/2018: launch of the scientist assistance external consultation
31/03/2018: recruitment of the AFB human science manager
31/12/2018: organisation of the 1° PNRA workshop

31/12/2019: organisation of the scientists’ workshop

working



ACTION A2 : Develop strategy and methodologies for assessing habitat
conservation status

SUBACTION A.2.1 — Develop an assessment strategy for marine habitats

2. Beneficiary responsible for implementation:
1-The AFB is responsible for this sub-action. Within AFB, it will involve the “Natural
Heritage” mixed service unit.

3. Description (what, how, where, when and why):

This sub-action aims to develop an assessment strategy for marine habitats, and therefore
plays a coordination role for sub-actions under Action A2 in preparation for Action D1. It will
also focus on updating the marine habitats manual, the first version of which dates back to
2004 and was created by the former natural heritage department of the MNHN. This
habitats manual is an interpretation guide for the marine habitats listed in Annex 1 of the
Habitats Directive. For the habitats targeted by the project, it contains 45 versions
(“elementary” habitats) of the directive’s habitats (“generic” habitats).

The habitats concerned are habitats 1110 to 1170 and habitat 8330 for two marine
biogeographical regions: the Atlantic and Mediterranean marine regions.

For ecological relevance and monitoring and management consistency purposes, these
habitats are broken down and divided into the following groups in order to define the
strategy:

- Zostera seagrass beds (part of 1110)

- Maerl beds (part of 1110 and 1160)

- Other subtidal sedimentary habitats (part 1110 and 1160)
- Intertidal sedimentary habitats (part of 1130 and 1140)

- Posidonia beds (1120)

- Coastal lagoons (1150)

- Honeycomb worm reefs (part of 1170)

- Other intertidal reefs (part of 1170)

- Coralligenous reefs (part of 1170)

- Other subtidal reefs (part of 1170)

- Deep-water coral (part of 1170)

- Submerged or partially submerged caves (8330)

These groups were also created to generate better synergy with the monitoring programme
and are covered in the project’s various actions (A2, A4, D1).

This sub-action will be organised around two pillars:

- The capitalisation exercise — the update of the habitats manual. This update relies on
bibliographic research and consultation with experts.

- The habitat conservation status assessment process, which will be carried out in 2018
as part of the reporting under Article 17 of the Directive (reporting before the end of the
first half of 2019). This process will rely on consultations with experts and will be
strengthened to develop a strategy for the next assessment cycle (2024).

To develop the assessment strategy, four workshops will be organised (one workshop per
biogeographical region during the last quarter of 2018, then in the first semester), with the
experts concerned (including beneficiaries) and Natura 2000 site managers. By taking on
their results, they will facilitate the integration of the work of the beneficiaries involved in
Action A2 into the long-term strategy for assessing the Directive’s marine habitats
(indicators to be used, related protocols, monitoring network identifying priority sites,
monitoring costs, etc.), which will include an action plan for the 5 following years.
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Prior to these workshops, the updated habitats manual will provide an inventory of existing
assessment and data consolidation tools. This work will contribute to the organisation of
habitat data (linked to Actions and F3)

The work will be supported by permanent AFB staff (“Natural Heritage” mixed service unit
marine Habitats Directive manager and manager in charge of the benthic habitats portion of
the monitoring programme) to facilitate the involvement of experts from the scientific
community working on marine habitat conservation status assessments under the Habitats
Directive, the WFD and the MSFD.

This sub-action concerns the project’s entire geographical scope of action.

This sub-action will take place over the first three years of the project, in Phase 1 and 2,
and will end in late 2020.

Reasons why this action is necessary:

Conservation status assessment is the cornerstone of the directive as it relates to its
ultimate purpose. In addition, the system for managing French protected areas places
assessment at the heart of management. It is the key management tool used for decision-
making and will be the subject of D1. The sub-action is therefore necessary for preparing
all the project’s assessment work and in particular for coordinating the project’s preparatory
actions.

This sub-action is also essential for promoting synergies with the monitoring and
assessment strategies of the other relevant European directives (MSFD and WFD). The
sub-action assumes that synergies will grow, especially following the European Union
decision (2017) which revised the definition of good environmental status.

As for the habitats manual, it is a key tool for understanding the Directive that benefits
managers and all stakeholders. It needs to be updated to incorporate new knowledge and
specific aspects of the network, such as offshore habitats, and to facilitate consistency with
the 2016 updates to European marine habitat types (EUNIS).

4. Constraints and assumptions

No major obstacles are expected for this sub-action. It will partially depend on the progress
made by all the beneficiaries concerning habitat assessment. The sub-action is based on
the idea of using the best available knowledge and does not presume to resolve all
scientific issues related to habitat assessment. The premise is to move forward from the
current situation, where habitat assessment mainly relies on the opinions of experts.

This action is concerned by interactions between land and sea waters through the
assessment of habitats and will be linked with WFD.

When possible videoconferencing will be set up.

5. Expected results :

1. Organisation of two workshops per biogeographical region on the assessment of
habitats of Community interest with scientists and managers.

2. Update of the marine habitats manual, available in an interactive version.

3. An assessment strategy for marine habitats in Metropolitan France by habitat or
group of habitats:
o The network of priority sites
o Reference indicators and protocols common to the MSFD and

recommendations for their implementation

o Complementarity with the MSFD monitoring programme

6. Cost estimation: €172,100



Personnel costs: €151,500, working hours (3 years) for the scientific manager.

Working hours for permanent staff (cost not accounted for under the project): 90 days for
the “Natural Heritage” mixed service unit marine Habitats Directive manager and 60 days
for the manager in charge of the benthic habitats portion of the MSFD monitoring
programme.

Travel: €5,400, 8 trips for workshops and meetings with scientific experts.

Consumables: €8,000, organisation of four workshops for 40 people (room, equipment
rental, meal expenses).

Other costs: €7,200 covering travel costs for three experts per workshop.

Phase 1 costs:
AFB: € 119,519

7. Deliverable products
31/12/2020: report on the update of the habitats manual and on the development of the
assessment strategy.

8. Milestones:

31/01/2018: recruitment of the AFB “Natural Heritage” mixed service unit scientific
manager.

31/12/2020: publication of the assessment strategy and habitats manual.



SUBACTION A.2.2: Developing methodologies for the assessment of Atlantic
habitats conservation status

2. Beneficiaries responsible for implementation:

1-AFB will follow-up indicators developments to carry out monitoring within sites, validate
and disseminate the methodologies (department for Marine Nature Parks, National Parks
and Territories and the mixed service unit Patrinat).

6-IFREMER, will develop methodologies for seagrass beds, intertidal reefs, subtidal reefs
and deep-sea reefs.

7-IMA, will work on the adaptation of methodologies for the southern variations of subtidal
reefs and underwater caves.

9-PNRA will develop methodology for maerl beds.

11-PNRGM will develop methodology for gorgogian subtidal reefs.

12-RNF will coordinate the involvement of sites managers for the assessment of seagrass
beds and sediment intertidal habitats, prior to the integration within the Natural Heritage
Observatory.

3. Description (what, how, where, when and why):
What

The subaction will prepare, for the of Atlantic habitats, the monitoring action (D.1) to
improve the evaluation of the conservation status of habitats for the bioregion.

Nota bene: one pilot site of IFREMER regarding seagrass beds is located in the
Mediterranean, but it has been included in this subaction as it is part of a set of pilot sites
located in the Atlantic.

How and where

1-AFB scientific officer, with the support of permanent staff from UMS Patrinat and as part
of the Natura 2000 scientific coordination, will ensure close collaboration with beneficiaries
for the validation and dissemination of methodologies through the reference portal
(resource is allocated to A.2.1 subaction).

The Channel and North Sea officer will be respectively in charge of supporting the
collaboration with sites managers and the dissemination of results. The PNM officers
(bassin d’Arcachon, estuaire de la Gironde et mer des pertuis, Iroise and estuaries picards
et mer d’'Opale) will ensure uptake of the methodologies to implement follow-up monitoring
actions within its sites. They will be in charge in priority of one habitat for which they have a
high responsibility (respectively seagrass beds, intertidal reefs, subtidal reefs and
sandbanks).

6-IFREMER will develop extensive methodology for the assessment of seagrass bed
(1110-10, addressing the two species: Zostera nolteii and Zostera marina). It will be
deployed over a network of representative sites in the Atlantic (four) and one in the
Mediterranean. Depending on data and means available two optional sites could be added
(see figure 1). It will combine various approaches to be able to characterise the
conservation status of the habitat at the biogeographic level: ground observation, aerial
surveys with hyperspectral camera, historical data and habitat modelling. This will address
all parameters of the conservation status: surface, distribution area, structure and functions.
In each monitoring site, it will involve local staff of IFREMER and the work will contribute to
implement consistent monitoring in the different sites. The sites have been selected due to
their responsibility for the habitat and to represent the range of variations over the
distribution area. The same approach will support work of the C.4 actions for the analysis of
pressures on this habitat and the D.1 action for monitoring.

Regarding intertidal reefs, IFREMER will be involved in two aspects:
13



- Implementing a methodology for the assessment the surfaces of intertidal reefs with
macro-algae cover (1170 — 1, 2 and 3) using remote sensing imagery at low tide
(new Pléiades imagery). The approach intends to develop an easily replicable
analysis, in order to follow the surface evolution of this habitat. Imagery will be
complemented by ground data collected by sites managers. Two pilot sites in the
Atlantic are targeted.

- Studying the variations of the intertidal reefs habitat in the Southern part of the
biogeographic region. It will target intertidal boulder reefs and platforms reefs and
will provide adapted indicators and protocols for the habitats. The action will be
performed by the Anglet branch of IFREMER (Basque Country). The Basque
Country is influenced by the Mediterranean climate and therefore the habitats can
present different facies and associated species.

&
o

O sites ¢'&tude . O

Sites complémentaires

Figure1: monitoring sites (in blue) used by IFREMER to develop the seagrass
methodology (the two sites in yellow are optional)..

IFREMER will develop a modelling approach to assess the spatial distribution of subtidal
reefs with laminarian kelps. It will concern sites located in Brittany sites, which host the
most important area for this habitat in Europe. The approach is particularly helpful to
address the surface evolution of the habitat but also its structure and functions.

Last, IFREMER and its deep-sea laboratory will develop a monitoring strategy and a
methodology for the assessment of deep-sea reefs conservation status. Complementary to
functional indicators, the approach will seek providing surface information which is
generally not available with traditional techniques providing station information. To this end,
new data will be collected and to prevent this sensitive habitat (hosting coral reefs) from
damages, non destructive techniques will be used: acoustic and optical imagery of the
seabed in combination with discrete samples collected with a light submarine device. The
relevance of the hyperspectral data in the deep-sea environment will be tested.
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Data acquisition will be done during a series of offshore oceanographic campaigns. A
dedicated campaign will target an offshore Natura 2000 site (probably located within sector
A or B, see map of section B2b; the campaign will be funded by IFREMER as a
complementary action) and an opportunistic approach will be favoured to regularly collect
data during the future offshore campaign, using light techniques such as Remotely
Operated Vehicle (ROV) and Autonomous Underwater Vehicle (AUV).

The combination of historical data, discrete samples and surface data will enable to
implement statistic habitat modelling and to provide predictive habitats maps at the Bay of
Biscay scale. In addition, photos and videos will be used to produce 2D and 3D habitats
mosaic.

As part of this subaction, a deep-sea observatory will be prepared for future development in
the D.1 action. At the end, it will consist in a permanent deep-sea reefs monitoring device
installed at a depth around 1,000 metres. Prior to the development in D.1, the different
component of the observatory will be assembled and the submersion will be tested in lower
depths to guarantee maximum reliability.

7-IMA will develop adaptation of methodologies for the southern variations of two habitats:
subtidal reefs and underwater caves. Within SACs of the Basque Country, the work will
require fields studies, nautical means with divers and a ROV, sample of vegetation cover
will be extracted and analysed with external assistance.

9- and 11- PNRA and PNRGM will be involved in the development of the Natural Heritage
Observatory within their sites.

The PNRA will also develop methodology for the assessment of maerl beds (1110-4) as a
reference site for this habitat. It will require external assistance to involve scientists experts
for this habitat.

PNRGM will also develop a methodology for the assessment of conservation status of the
reefs habitats and its rare gorgonian facies.

12-RNF will involve natural reserves and other sites managers in charge of Natura 2000
habitat management in the development of two components of the Natural Heritage
Observatory for the two following habitats: seagrass beds and sediment intertidal habitats.
The Observatory is a network evaluation tool based on local monitoring by site managers.

RNF will organise collaborative work to provide means to sites managers to assess the
conservation status of those habitats (10 sites will be targeted for each habitat). External
assistance will be used for scientific support to develop adapted protocols for each habitat
and to work on data analysis (biostatistics). IFREMER will also provide support to feed this
work with the methodology developed on seagrass beds. An annual workshop for each
habitat will be organised to share experience between managers and scientists and an
annual seminar for the integration of both components into the Observatory.

A full time additional officer will be recruited by RNF for its actions also supported by a
permanent project manager.

When

For AFB, IMA, PNRA, PNRGM and RNF, the subaction will be carried out in phase 1
(methodologies for the main habitats).

IFREMER work will be developed over phases 1 and 2.

Reasons why the subaction is necessary



This subaction as well as the whole A.2 action is necessary for the development that will be
carried out in action D.1.

Standard methodologies for the assessment of conservation status of habitats are lacking
and several parameters defining the conservation status such as habitats functions and
structure are require further investigation. Adapted protocols are need for habitats that can
be monitored by sites managers. The work proposed in the subaction is based on the
analysis of the existing protocols, indicators and methodologies that have been identified in
the monitoring programme of the MSFD.

Seagrass beds will benefit from important means within this action and the project. This
follows a strong demand from sites managers due to the sensitivity of this habitat and the
high level of interaction with users and activities.

4. Constraints and assumptions

The subaction assumes that adaptation might be necessary and will be possible to ensure
full complementarity with the MSFD. Scientists involved in the subaction, AFB and the
MTES are also deeply involved in MSFD work and will ensure results transfer and
coordination. Research work is part of the subaction and might lead to uncertainties in the
result. Similarly to the whole project, the subaction does not target a holistic approach, but
aims at progressing with the best knowledge available and gained.

Regarding RNF, one assumption is that natural reserves within Natura 2000 sites represent
interesting cases studies due to a higher level of protection. The Observatory also relies on
a resource effectiveness assumption as a monitoring networks. RNF work entails several
meetings, and when possible videoconferencing will be set.

Deep-sea oceanographic campaigns depends on the selection mechanism of the French
Oceanographic Fleet for offshore campaigns, which relies on call for projects and
assessment by the national offshore fleet commission; of which IFREMER takes part.

This action is concerned by interactions between land and sea waters through the
assessment of habitats and will be linked with WFD.

5. Expected results:

At the end of phase 1, the following habitat will benefit from a validated methodology to
assess their conservation status:

- Southern area variations of subtidal reefs and underwater caves.

- Maerl beds by PNRA.

- Subtidal gorgonian reefs by PNRGM.

- Seagrass beds and intertidal sediment, adapted for managers implementation by
RNF.

At the end of phase 2, the following habitat will benefit from a validated methodology to
assess their conservation status or some parameters (IFREMER):

- Seagrass beds for an overall assessment over the distribution area.
- Surface of intertidal reefs with macroalgae cover.

- Subtidal reefs with laminarian kelps.

- Southern area variations of intertidal reefs.

- Deep-sea reefs.

The modelling approaches will result in habitats evolution maps for seagrass beds and
subtidal reefs with laminarian kelps. And for deep-sea habitats, a predictive map of the
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deep-sea reef habitat will be produced for the whole Atlantic region (the habitat is located in
the Bay of Biscay area).

In terms of networking and dissemination, the following meetings will be convened:

- 4 annual workshops managers/scientists for seagrass bed and intertidal sediment
habitats by RNF (15 persons each).

- 2 annual seminars for the integration of work in the Natural Heritage Observatory by
RNF (30 persons each).

6. Cost estimation: €1,867,213
1-AFB: €83,200

Personnel costs: €80,000

Working time of Channel and North Sea and PNM officers (BA, EGMP, | and EPMO), for
the uptake of monitoring protocols and indicators and dissemination to sites managers.
Working time of the scientific manager is accounted in subaction A.2.1.

Travel and subsistence: €3,200€, local travels for the PNM officers and marine subregion
travels for the Channel and North Sea officer.

6-lfremer: €1,427,961
The subaction includes important cost for IFREMER. This is partly due to important
investments in terms of equipment necessary for the whole project.

Personnel costs: €610,137
Permanent personnel, except where specified.
For coastal habitats:
- 54 days per phase for the coastal habitats officer (€332 per day).
- 64 days in phase 1 of benthic ecology researcher (€376 per day).
- 45 days in phase 2 of coastal ecology researcher (€376 per day).
- 18 days in phase 2 of subtidal reefs researcher (€376 per day).
- 94 in the two phases of benthic ecology engineer (€340 per day).
- 45 days in phase 2 of coastal ecology engineer (€340 per day).
- 210 days in phase 2 of coastal habitats engineer (€289 per day, additional).
- 26 days in phase 2 of subtidal reefs engineer (€340 per day).
- 151 days in phase 2 of post-doctoral fellow for seagrass spatial ecology (€304 per
day, additional).
- 151 days in phase 2 of post-doctoral fellow for seagrass spatial modelling (€304 per
day, additional).
- 151 days in phase 2 of post-doctoral fellow for subtidal reefs (€304 per day,
additional).
- 50 days per phase for biology technician (€269 per day).
- 151 jours en phase 3 de technicien pour le tri des espéces (€209 per day,
personnel additionnel).
For deep-sea habitats:
- 110 days per phase for the deep-sea habitats officer (€332 per day).
- 36 days per phase of deep-sea habitats researcher (€376 per day).
- 66 days per phase of deep-sea habitats engineer (€340 per day).
- 101 days in phase 2 of deep-sea habitats engineer (€289 per day, additional).
- 68 days per phase of deep-sea habitats technician (€269 per day).
- 151 days in phase 2 of biology technician (€209 per day).
- 10 days per phase of project assistant (€289 per day) for the deep-sea
environment.

Travel and subsistence: €34,000 (travel for field work including oceanographic campaigns,
€17,500 and €10,000 for phases 1 and 2).
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External assistance: €310,024

- €125,000 for aerial surveys in pilot sites for seagrass habitat mapping using the
hyperspectral camera acquired for the project.

- €118,804 for acquisition and processing of remote-sensing imagery. IFREMER
benefits from preferential rates for imagery purchase within its framework
agreement with the National Centre for Space Studies (Centre national d'études
spatiales -CNES).

- €66,220 for biological analyses of benthic samples in phase 2. The project will
collect extensive sample from the various habitats and IFREMER use to outsource
such volumes of analysis.

ngQmen t: €447,000
€307,000 for the purchase and assembling of the various part of the deep-sea
observatory. The equipment is of high technicality considered that it will be
permanently submerged and at a depth around 1,000 metres. The assemblage of
the various components is also very complex to guarantee maximum reliability. The
cost estimation is based on a quotation and is consistent with previous experience
of IFREMER regarding the submersion of such devices in the mid-Atlantic ridge.

- €140,000 for the purchase of the hyperspectral camera. The cost estimation is
based on a quotation and is consistent with the market rates. The camera will be
used both for seagrass habitats and for subtidal reefs. It will also be used in A.2.4
subaction and in D.1 action.

Consumables: €26,800 (hardware and lab material).

7-IMA: €155,589
Personnel costs: €35,315

- 32 days of professional divers (387€ per day)

- 60.5 days of engineers for habitat monitoring and project management (€334 per
day).

- 6.5 days of the director for expertise and coordination (€419 per day).

Travel and subsistence: €3,140
For diving and ROV boardings, local travel and national meetings.
External assistance: €106,104

- Divers certification: €2,200 (prorated calculation of diving days for the project: one
third).

- Training to maintain divers qualification: €5,504 (prorated calculation of diving days
for the project: one third). At the depths that will be explored here, professional
divers must be up to date with their Class IIB certification, and training for
maintaining the qualifications are going to be compulsory in France for this class.

- Chartering costs for professional diving vessel for subtidal reefs and underwater
caves: €36,400 (€29,900 for the reefs, €6,500 for the caves).

- Use of a ROV for subtidal reefs and underwater caves: €44,000 (€33,000 for the
reefs, €11,000 for the caves).

Sample analysis: 18,000€.
ngQmen t: €9,100

- Bibliography for sample identification: €250.

- Renewal of mapping software license: €2,700.

- Field equipment (camera, lights, filters, sub boxes): €4,100.

- Diving equipment (pressure regulator, dive computer, stab jacket): €1,650.

- Pad: €400.

Consumables: €730

- Bottling material: €390.

- Protection equipment (for mobile, pad...): €100.

- Diving material revision: €240.

Other costs: €1,200 (project results valuing in various meetings).

9-PNRA: €15,141
Personnel costs: €4,150




- 22 days of the additional project manager (205€ per day).
Travel and subsistence: €631€ (2 travels in France for workshops).
External assistance: 10 000€ (implementation of the maerl protocol).

11-PNRGM: €17,310
Personnel costs: €16,010
- 47 days of the additional task officer (205€ per day).
- 25 days of the additional project manager (255€ per day)
Consumables: €300 (fuel for boat)
Other costs: €1,000 (organisation of meetings with scientists).

12-RNF: €168,012
Personnel costs: €117,308
- 388 days of the additional project officer (234€ per day).
- 104 days of the permanent project manager (296€ per day).
Travel and subsistence: €17,900
- 22 travels at 350€:10 for pilot monitoring sites and 6 for workshop attendance (2
persons).
- 6 five days travels (1 700€ each).
External assistance: €18,000 (scientific support for seagrass bed, sediment habitats and
biostatistics €6,000 each).
Equipment: €6,000
- Hardware and softwares: €5,500.
- Field equipment (camera and GPS): 500€.
Consumables: €6,404
- Field and office material: 800€
- Catering: €5,604, 4 workshops (15 persons) and 2 seminars (30 persons and 2
days).
Other costs: €2,400 for accommodation during seminars (30 persons).

Phase 1 costs:
AFB: €89,024
Ifremer: €963,116
IMA: €166,480
PNRA: €16,200
PNRGM: €18,522
RNF: € 179,773

7. Deliverable products:

31/12/2019: first trench of methodologies for the assessment of Atlantic habitats
conservation status.

31/12/2021: second trench of methodologies for the assessment of Atlantic habitats
conservation status.

31/12/2021: seagrass conservation status map.

8. Milestones:
31/12/2021: validation of the deep-sea observatory material.

Dependence on complementary funds: the activities of Ifremer on deep-sea habitats
within this action are dependent on the offshore campaign that will be realised under the
complementary fund provided by the UMS French oceanographic fleet. Ifremer has applied
in September 2017 to carry out the offshore oceanographic campaign in 2019.

The subaction will be supported by the habitats assessment activities funded by the Water
Agencies, however the subaction is not dependent on the fund



SUBACTION A.2.3: Developing methodologies for the assessment of Mediterranean
habitats conservation status

2. Beneficiaries responsible for implementation:

1-AFB will follow-up indicators developments to carry out monitoring within sites, validate
and disseminate the methodologies (department for Marine Nature Parks, National Parks
and Territories and the mixed service unit Patrinat).

3- Commune d’Agde will test corraligenous reefs indicators.

4- Tour du Valat (TDV) foundation will update the methodology for the assessment of
Mediterranean lagoons (1150-2)

5-GIS Podisonies will develop methodologies for assessing the conservation status of
Meditteranean habitats.

3. Description (what, how, where, when and why):

What
The subaction will prepare, for the of Meditteranean habitats, the monitoring action (D.1) to
improve the evaluation of the conservation status of habitats for the bioregion.

How and where

1-AFB scientific officer, with the support of permanent staff from UMS Patrinat and as part
of the Natura 2000 scientific coordination, will ensure close collaboration with beneficiaries
for the validation and dissemination of methodologies through the reference portal
(resource is allocated to A.2.1 subaction).

The Meditteranean officer will be respectively in charge of supporting the collaboration with
sites managers and the dissemination of results. The PNM Cap Corse officer will ensure
uptake of the methodologies to implement follow-up monitoring actions within its sites.

3- Agde will carry out monitoring of the coralligenous reef area targeted by the strong
proction area planned in C.6 action. Monitoring will be implemented according to the
methodology developed by GIS-P and will provide a baseline situations for this habitat prior
to the protection. Agde will provide regular feedback to GIS-P regarding the operational
feasibility of the protocols. The monitoring will require nautical means (existing one) and
diving.

4- TDV will support sites managers for the implementation of the national methodology for
the assessment of coastal lagoons (1150-2). This methodology has been elaborated by the
former natural heritage service of the MNHN (now UMS Patrinat), but needs to be
groundtruthed by managers. The field work will lead to an update of the methodology in
collaboration with the UMS Patrinat by the inclusion of feedback factsheets.

Following the field work, a workshop will be organised to prepare the updates in
collaboration with sites managers and other stakeholders.

5-GIS-P will develop an ecosystemic approach to perform the assessment of the various
parameters defining the conservation status of habitats. It will target four habitats in priority:
Posidonia oceanica seagrass beds (1120); infralittoral rock with photophilious algae (1170-
13); coralligenous formations (1170-14) and submerged caves (8330). This is based on
existing methodologies that have been tested in Marine Protected Areas but it requires
further developments and adaptations. For those habitats, standard indicators and
protocols will be produced, as well as adapted version for the implementation by sites
managers. It will include field work (diving) in Natura 2000 sites and lab work.

Knowledge synthesis will be carried out for the particular facies of Posidonia barrier reefs. It
will use existing data (LIDAR - light detection and ranging, and high resolution data from
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aerial surveys) and it will address two major functions of this habitat: nurseries for fish
species and erosion prevention.

Two workshops addressing those habitats will be convened to involve scientists in the
development and disseminate results.

Starting on phase 2, GIS-P will prepare methodologies for habitats that are less considered
in monitoring programmes to increase the capacity to assess their conservation status.
Those habitats are the followings: 1110 (1110-5, 6, 7, 8 et 9), 1140 (7, 8, 9 et 10), 1160
(1160-3) and 1170 (offshore reefs).

GIS P will also prepare methodology with the assessment of sandbanks carried out in
collaboration with PNRC in phase 1.

For all of this work, GIS Posidonie will involve scientists of its network through external
assistance. GIS P will be highly involved in trainings (C.2) to build on those results and
transfer to the sites managers and other scientists.

When

The subaction will be carried out mainly in phase 1 (methodologies for the main habitats).
AFB and Agde will be involved only in phase 1. GIS-P will continue on adapted
methodologies for other habitats and for the preparation of the Posidonia barrier reefs
summary book as well as a workshop on this topic.

Although, TDV have allocated few resources in phase 3 and 4 for updating of the
methodology, the subaction is considered to be finished at the end of phase 2.

Reasons why the subaction is necessary

This subaction as well as the whole A.2 action is necessary for the development that will be
carried out in action D.1.

Standard methodologies for the assessment of conservation status of habitats are lacking
and several parameters defining the conservation status such as habitats functions and
structure are require further investigation. Adapted protocols are need for habitats that can
be monitored by sites managers. The work proposed in the subaction is based on the
analysis of the existing protocols, indicators and methodologies that have been identified in
the monitoring programme of the MSFD.

4. Constraints and assumptions

The subaction assumes that adaptation might be necessary and will be possible to ensure
full complementarity with the MSFD. Scientists involved in the subaction, AFB and the
MTES are also deeply involved in MSFD work and will ensure results transfer and
coordination. Research work is part of the subaction and might lead to uncertainties in the
result. Similarly to the whole project, the subaction does not target a holistic approach, but
aims at progressing with the best knowledge available and gained.

Work of TDV depends on involvement of sites managers and stakeholders. It has been
included with the assumption that there is a strong demand for this priority habitat
undergoing high level of interaction with human activities.

This action is concerned by interactions between land and sea waters through the
assessment of habitats and will be linked with WFD.

5. Expected results :

At the end of phase 1, the following habitat will benefit from a validated methodology to
assess their conservation status:

- Posidonia oceanica seagrass beds (1120); infralittoral rock with photophilious algae
(1170-13); coralligenous formations (1170-14) and submerged caves (8330), by
GIS-P.

- Mediterranean lagoons (1150), by TDV.

One report will be produced by each beneficiary and the AFB UMS Patrinat will produce
factsheet for the validated methodologies. The GIS-P will include the monitoring network
strategy for those habitats.

Three workshops will be organised:
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- One ecosystemic management workshop for the conservation status assessments
of Mediterranean habitats (2 days), by GIS-P.

- A workshop for stakeholders involved in the assessment of Mediterranean lagoons,
by TDV.

- Workshop dedicated to Posidonia barrier reefs summary book, to disseminate the
results to stakeholders (sites managers, scientists, marine users and decision-
makers), in phase 2.

GIS-P will also produce:

- Methodology for the assessment of sandbank habitat in PNRC sites (for D.1 action
in phase 1).

- Baseline information for future assessments of other Mediterranean habitats: 1110
(1110-5, 6, 7, 8 et 9), 1140 (7, 8, 9 et 10), 1160 (1160-3) and 1170 (deep-sea
reefs), in phase 2.

- a Posidonia barrier reefs summary book (phase 2).

For relevant habitats, all methodologies will be the standard one for both HD and MSFD.

Agde will produce a factsheet including feedback on the implementation of the protocol for
coralligenous reefs and results of the baseline situation in terms of conservation status of
this habitat in Posidonies du cap d’Agde site prior to the creation of a strong protection
area.

6. Cost estimation: €418,668

1-AFB: €24,200

Personnel costs: €22,500

Working time of Meditteranean and PNM Cap Corse officers for the uptake of monitoring
protocols and indicators and dissemination to sites managers. Working time of the scientific
manager is accounted in subaction A.2.1.

Travel and subsistence: €1,700€, local travels for the PNMCC officer and marine subregion
travels for the Meditteranean officer.

)

3-Commune d’Agde : €16,480

Personnel costs: €16,480

For diving, based on a divers daily-rate of €515 (32 days), which includes two divers (senior
manager and technical staff with the respective daily rates 315€ and 200€).

4-Fondation Tour du Valat: €21,607

Personnel costs: €15,169

Working time of the project manager (10 days at €310 on average) and PACA officer (52
days at €233 on average).

External assistance: €2,438 (for the working time of the Occitanie and Corse officers).

Consumables : €1,600
1 workshop for 50 attendees (room rental, catering, travel).

Equipment : €2,400 (hardware)

5-GIS Posidonie : €325,400

Personal costs: €209,600
- Working time of research engineer (€250 per day, permanent): €206,000.
- 1internship : €3,600.

Travel and subsistence: €27,400€
- €4,000 for meetings.
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- €23,400 for field work.

External assistance: €47,100 for the involvement of scientists of the GIS network.

Equipment : €13,000 (hardware, and field equipment : camera, GPS and for diving).

Consumables: €19,300
€5,000:0rganisation of two workshops.
€14,300: small field material, lab stuff, diving material and petrol for the car and the boat.

Other costs: €9,000 (reports publishing).

Phase 1 costs:
AFB: €25,896
Agde: €17,634
GIS-P: €295,320
TDV: €16,123

7. Deliverable products:

31/06/2021: synthesis of methodologies for the assessment of Mediterranean habitats
conservation status.

31/12/2021: Posidonia barrier reefs summary book

8. Milestones:

31/12/2019: first tranche of methodology for the assessment of Mediterranean habitats.
31/12/2021: second tranche of methodology for the assessment of other Mediterranean
habitats.

Dependence on complementary funds: this subaction will be supported by the habitats
assessment activities funded by the Water Agencies, however the subaction is not
dependent on the fund.
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1. SUBACTION A.2.4 - technological developments for habitat monitoring

2. Beneficiary responsible for implementation:
1-AFB, marine environment department of the public policy support department

3. Description (what, how, where, when and why):
What?
This sub-action will test four innovative habitat mapping technologies that have recently
been developed:
e hyperspectral remote sensing
¢ automated classification of sea bed types using sonar
e geolocation and underwater mapping for divers
e use of underwater drones for greater depths

The action aims to test them together, assess them on a Natura 2000 site and incorporate
them into the methodological discussions under Action A2.

These innovative technologies have been developed to meet the needs of replicability,
automation and performance required for deploying harmonised area mapping methods on
a national level. Moreover, these technologies complement each other and will make help
advance towards a comprehensive range of monitoring resources in MPAs: airborne
remote sensing for supralittoral and mediolittoral zones and sonar remote sensing for
infralittoral and circalittoral zones and diving equipment for field verification. This sub-
action also plans to check the feasibility of integrating these sensors onto a single
underwater drone type vehicle to improve the depth of surveys.

These tools have now moved on from the proof of concept phase and have already been
implemented separately in R&D projects and public-private partnerships. The experiments
envisaged under this sub-action therefore aim to test the maturity of these technologies, to
assess their reliability and cost, and define the conditions their use in operations.

An objective of the subaction is to involve the private sector through R&D activities.
Financial contribution with private companies will be sought for the development of some
tasks of the subaction (see below).

Task 1: Test airborne hyperspectral imaging for mapping foreshore habitats and shallow
areas (up to 20m depth).

This technology involves processing hyperspectral aerial images. At these depths, it can
identify water, the sea bed and the type of sea bed (sand, rocks, plants, algae, coral). It will
be based on recent experiments performed on reef foreshores in Normandy and on the
entirety of French reef areas in the Indian Ocean since 2010 (as part of R&D work
coordinated by the AAMP with private companies and IFREMER). This task aims to adapt
the processing system already used for Indian Ocean habitats to the habitats targeted by
the project.

Task 2: Automated classification of sea beds using sonar data.

A new automated method for detecting sea bed types has been developed. It uses data
from a sonar sensor attached to the bottom of a ship and automatically analyses the
acoustic response from the sea bed in order to characterise each type. The system
automatically detects the characteristics of the signal and classifies the sea bed,
distinguishing between rock, sand, mud and vegetation.

Task 3: Optimise diving equipment to include positioning and facilitate the spatialisation of
data on habitats collected by divers.
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The aim of this task is to develop and test a precise system for individual geolocation,
navigation and mapping for a scientific diver. The goal is for these functions to be
performed automatically by the equipment carried by the diver, and the user will be able to
configure the interface so that he or she can adapt data entry forms to the relevant habitats
and protocol. The navigation system will use AUV (Autonomous Underwater Vehicle)
sensors and will be fully integrated into an underwater console carried by the diver.

Task 4: Integrate sensors onto an underwater drone

In order to extend the capacity for inspection of sea beds to 100m without onerous budget
requirements, this task will test integration of the sonar sensor and hyperspectral camera
onto a lightweight underwater drone that can be deployed from a jetty or small vessel. This
underwater drone technology is used for offshore exploration and can carry a range of
payloads. Usage procedures developed should comply with the nautical, human and
logistics capacities available in MPAs.

Task 5: Merge data

This task aims to optimise coordination between the four mapping technologies mentioned
above to provide MPA managers with a complete mapping solution for the benthic zone
from 0 to 100m in depth.

How?

The four technologies will be tested on the same Natura 2000 site for the purposes of
comparison and merging of the data from the various technologies. The site should present
environments that are sufficiently diverse, and include seagrass, maerl, sand, mud and
rock habitats.

There are companies that specialise in these 4 technologies that could perform the tasks
described via R&D partnerships (assuming co-funding of at least 20% from the other party).
This is the case for tasks 1 and 5, for which companies have already applied. The other
tasks will be performed through calls to tender.

The sub-action will be coordinated by the AFB marine technologies manager and
temporary 6-month assistance will be planned at both the beginning and end of the action
for defining specifications and providing support for processing and presenting data. In
2019, a course will be run to support service providers studying data merging. Moreover,
the companies selected will be assisted by benthological experts and the relevant Natura
2000 area managers in completing specification phases and developing plans for site
sampling, comparing data and validating results.

Tasks 1 and 4 will use the hyperspectral camera acquired by IFREMER for the project (see
A.2.2 costs).

Pre-existing data and maps will be used to validate and qualify results.

Task 1:
This task will be organised around the following components:

- Field verification to feed into the spectral library on benthic populations.

- Integration of the hyperspectral camera and acquisition of hyperspectral images by
light aircraft over 500km? of shallow areas (0 to 20 metres).

- Configuration of classification algorithms to take into account new types of habitat,
calculation of indices to characterise the state of health of habitats and testing of
results visualisation tools adapted to large-scale data
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Task 2:

This task will focus on acquiring a second set of data by boat over an area of around 10km?
(depths of 10 to 50 metres) using a sonar sensor and automated data analysis.

Task 3

At the start of the project, a working group including industry players, divers and managers
will define the functional specifications of the system. A prototype will then be developed
and tested with the PNM Iroise divers and IFREMER scientific divers for qualification of an
operational environment (cost not accounted for under the project). The system will then be
implemented on the selected site via external assistance. This task will provide field
verification for data acquired under task 4.

Task 4
Testing here will include the following components:

- Definition of standard mission scenarios (drone routes)

- Integration and synchronisation of sensors (hyperspectral imaging and sonar) onto
the underwater drone. Integrating sensors is a complex technical process.

- Acquisition of marine data in areas at depths of between 30 and 100 metres.

- Processing, data merging and mapping.

Task 5

This task focuses on methodological support for the whole of the sub-action: definition of
technical developments, analysis of various sets of data collected for developing an
operating procedure and of a common process for processing data and producing two
technical guides for reproducibility.

Where?

The sub-action will target a site offering contrasting characteristics and habitats and
presenting fairly recent field verification data. The Natura 2000 Glénans site is a potential
candidate for these tests.

When?
2018-2020

Reasons why this sub-action is necessary:

Marine mapping methods in subtidal areas generally rely on sonar, sampling and divers.
The limitation of these approaches is how difficult they are to implement, the lack of
automation, biased interpretation and poor coverage. These obstacles prevent
standardisation of monitoring and large-scale harmonised deployment. Technological
improvements therefore need to be made to extend data collection and create disruptive
innovation in habitat monitoring strategies. The sub-action does not cover mapping
techniques in dewatered coastal areas which are already subject to similar work.

This sub-action is also necessary for optimising technologies used under the habitats
monitoring action (D1) which will use the results of these developments.
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Reducing the cost of habitat monitoring is also one of the objectives of this action. Area
monitoring is not implemented much due to the staff, equipment, logistics and processing
costs involved. In order to reduce these costs, the action plans to automate, standardise
and simplify monitoring. Integrating multiple sensors onto underwater drones is also part of
this approach, because it is less expensive than airborne technologies.

Task 1: hyperspectral remote sensing

This method can be used to mitigate against several of the obstacles encountered with
traditional techniques, including mapping of shallow areas, geographical range and
resolution, and automation. It also allows progressive capitalisation of results to feed into
international spectral databases, and generates high resolution bathymetric data as a by-
product.

Task 2: automated classification of sea bed types

Sonar methods currently use supervised classification, which requires significant field
verification work.

Task 3: navigation console for divers

The quality of diver observations is determined by their ability to locate themselves under
water, select predefined observation points in the sampling plan and georeference and
record their observations. GPS positioning is not possible under water, so divers position
themselves in relation to one or more reference stations and then in absolute terms via a
connection to a surface GPS system. These systems are not very satisfactory in that they
require significant logistics and slow divers down. This task will test systems that have been
trialled for the military.

Task 4: Integration of sensors onto underwater drones

Sonar can provide automated classification of the major types of substrate (rock, sand,
etc.), but cannot precisely identify the type of benthic coverage, especially with vegetation
and coralligenous formations. Hyperspectral imaging sensor technology has recently been
adapted to the underwater environment to overcome these limitations.

Task 5: data merging

These technologies complement each other and must be implemented together.

4. Constraints and assumptions

Using these technologies in the marine environment depends on the weather.
Unfavourable weather conditions can delay experiments. Equipment and team mobilisation
periods and logistics will therefore be designed to take into account this variable. Moreover,
tests will be scheduled outside the winter season. Finally, “backup” sites will be identified in
case changes have to be made.

A risk has been identified for the technological component. It relates to the feasibility of
integrating sensors onto the underwater drone, which has not been studied to date. An
initial theoretical assessment suggests that this task is feasible, with a good level of
confidence. However, in order to prepare for any difficulties, a feasibility study on
integrating sensors will be launched once the action begins.
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5. Expected results :

In general, it is expected that:

The four technologies tested under tasks 1 to 4 will be validated.

Continuous mapping of depths of 0 to 100 metres over a 600km? surface area will
be validated.

One of the optimised data processing systems will be validated for providing
developed and standardised results (mapping of habitats and their status) which
can be used directly by Natura 2000 site managers. Habitat conservation status will
also be assessed.

More specifically, the sub-action should produce and provide the following results:

Validated interpretable data: all data collected will be validated and published in a
standardised format that can be used by a GIS: raw data and other data collected
for use of data series (consolidation under Action F3).

Mapping results: the data produced and graphical representations thereof (time
series, maps, indices).

Technical reports:

o Report on needs analysis and implementation of tests describing the four
tests under the sub-action and main objectives (functional specification, field
testing acquisition strategy, use of data, design of methodologies)

o Campaign report, precisely describing the resources implemented, the
operations performed, the actual sampling plan, the data collected and the
performance achieved. It will account for any malfunctions, damage and
difficulties encountered.

o Sub-action summary report including results and recommendations (in the
form of practical datasheets for each technology). This will include
discussion of difficulties encountered in achieving the objective and the
limitations of the technologies used.

o Two methodological guides will be written: a guide on the appropriate field
protocol describing the coordination between various technologies and their
implementation and a data analysis guide.

Involvement of the private sector through R&D activities.

6. Cost estimation:
Costs are estimatedbased on the surface areas to be covered (aeroplane, boat) and a daily
rate for divers and, the underwater drone.

Total cost of the subaction: €425,000

Personnel costs: €55,200

1% phase (2018): temporary 6-month support for defining specifications for the call
for expression of interest and calls to tender.

1% phase (2019): course on merging technologies for summary mapping.

2" phase (2020): temporary 6-month support for publications and results
capitalisation and dissemination.

Travel costs: €2000 (travel for field tests).

External assistance: €270,000

Costs are estimated based on surface areas to be covered (aeroplane, boat) and a daily
rate for divers and the underwater drone. They have all been estimated by specialised
companies.

External assistance will be used for all four tests and the overall methodology:
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- Airborne hyperspectral technology: €80,000, 80% coverage of the total cost of
€100,000 for the R&D partnership (assuming 20% contribution from the other party),
which breaks down as follows: field verification trips (€6000), sensor integration and
surveys (€54,000), results processing and validation (€40,000).

- Data acquisition via sonar: €45,000; including boat chartering, integration of sensors
and surveys (€38,000) and validation of results (€7000).

- Fitting the underwater drone with sensors (hyperspectral and sonar):

o €100,000 for data acquisition by underwater drones: sensor integration and
surveys (€75,000), results processing and validation (€25,000).

- Positioning for divers: €5000 per dive.

- General methodological study: €40,000 (80% coverage of a total cost of €50,000 as
part of an R&D partnership) including: methodological research, adaptation of
processing software, merging of data from various tests and production of
deliverables.

Equipment cost: €95,000

- Purchase of a sonar sensor (€25,000). This cost corresponds to the market price for
this type of equipment. The equipment will be used again for implementation of
Action D1.

- Purchase of diver equipment (€70,000). This cost corresponds to the purchase of a
geolocation console for divers and has been estimated on the basis of a quote from
a specialised company. This equipment is little used in civil applications, and has a
number of high-technology features associated with waterproofing and the
positioning technology which uses inertial navigation system. The equipment will be
used again for implementation of Action D1.

Other costs: €2800 (rental of an underwater drone). This cost is estimated on the basis of a
quote from a specialised company.

Phase 1 costs:

AFB: €427,465

7. Deliverable products :
30/09/2020: report on technological developments for habitat monitoring.

8. Milestones:
30/09/2018: validation of the needs analysis and definition of technical specifications.
30/09/2019: end of data acquisition campaigns.

30/09/2020: end of processing, validation of technologies for the rest of the project.
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ACTION A3: Enhance knowledge of existing activities and users to support
management, assessment and communication

2. Beneficiary responsible for implementation:
1-AFB: coordination of the action's overall implementation
Beneficiaries jointly responsible for the Action

11-PNRGM

6-IFREMER and only AMURE, the maritime economy unit, for this Action A3
2-CNRS

9-PNRA

3-Municipality of Agde

10-PNRC

3. Description:

Action A3 focuses on acquiring knowledge on activities and users (it mirrors Action A2, but
focuses on society) via two tasks and throughout the Integrated Project (IP)'s first 3
phases.

Task 1. Enhance knowledge of existing activities and users so as to better prepare
management: analyse and improve DOCOB socio-economic diagnostics

DOCOB socio-economic diagnostics often contain limited information about activities ie. the
minimum in order to characterise the impacts that the activities may have on habitats and
species, in line with the goal of the Natura 2000 directive. Representations, perceptions,
conflicts on marine environment uses, historical and cultural aspects are often overlooked,
while they are integral part of the day-to-day management and issues. So as to better
prepare management (ex: identifying main stakes, elaborating measures, assessing effects
of measures on habitats, activities and users, etc.), this task will :

A. Analyse existing DOCOB socio-economic diagnostics and produce a critical assessment
(January 2018 -> December 2018)

The goal of this first step is to get a technical assessment of current socio-economic
diagnostics, based on literature review and experience feedback: what works, what does
not work, what the necessary means are etc. Questions to tackle might be the following:
are other information and indicators necessary to build socio-economic diagnostics, and
which ones are essential? To what extent can we quantify and qualify people in Natura
2000 sites: who are they, when do they come, why? Are we able to understand users and
uses in their historical, social and cultural context? What are the strategies to collect data?
Shall we adapt methodologies depending on activities?

=> Literature survey including methodological aspects + analysis of previous diagnostics
(e.g. PNM and other types of Marine Protected Area (MPA) and land-based areas that
have developed usage and user analyses). Implementation: external assistance scientists
=> Experience feedback: experience feedback workshops held over 2 days and
discussions with N2000 site managers and stakeholders with whom they work.
Implementation: AFB + external assistance scientists

B. Propose methodological revisions and additions in line with this technical assessment
and the human resources available on each Natura 2000 site (January 2019 -> March
2019)

The aim of this sub-task is to translate the first step into concrete recommendations, by
suggesting new or different ways to carry out socio-economic diagnostics (ex: include
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representations studies), while taking into account the human and financial means of the
sites.

Implementation: AFB + external assistance scientists

C. Perform missing DOCOB diagnostics or required diagnostics (reference state) for Action
D2 by applying revision proposals (March 2019 -> March 2023)

Implementation: Natura 2000 site managers + external assistance scientists + AFB +
PNRGM (nautical activity diagnostic + reference state under D2) + Agde municipality
(reference state under D2).

D. Revise the technical guide for producing DOCOB socio-economic diagnostics, according
to feedback on the application of the methodological revisions proposed and implemented.
(January 2020 -> March 2023)

Implementation: AFB + external assistance scientists

WHERE

The entire marine SAC network is concerned.

Extra sites will be added for comparative analysis and experience feedback.

The AFB will also support the implementation of 3 diagnostics in Phase 1, 2 diagnostics in
Phase 2, 1 diagnostic in Phase 3, selected from the needs of the following sites:

- Atlantic coast:
o Houat-Hoédic site: DOCOB diagnostic
Baie de Vilaine site: DOCOB diagnostic
potentially, offshore sites: DOCOB diagnostic
PNM EGMP: focus on industrial and leisure activities
PNM BA: focus on the activities on the Natura 2000 sites it covers

O O O O

- Channel-North Sea coast:
o Littoral Ouest Cotentin site: recreational fishing activity diagnostic (reference
state to assess the effects of the fallow area under D2)

Links between Task 1 and other IP actions:
Task 1 provides the reference states needed for Action D2 “Assess the impact of project
actions on activities and users”. It also provides data for drafting DOCOBs under Action A4.

Task 2. Enhance knowledge of activities and users for improved site management:
meeting needs outside DOCOB socio-economic diagnostics.

Socio-economic diagnostics on Natura 2000 sites are not the only step in the management
process that needs information on activities and users. This second task seeks to meet four
other needs, as a preparatory phase for specific actions.

A. Study perceptions of some users to better understand their relationship to nature and its
protection, in order to build relevant actions of sensitization_(connected to Action C8)
¢ Identify sites with this need. Implementation = AFB (supported by PNRA, PNRGM,
PNRC, PNPC and Agde municipality);
e Develop a methodology (qualitative if possible). Implementation = external
assistance scientists + PNRGM;
e Implement the methodology, collect data on perceptions. Implementation = external
assistance scientists + PNRGM ;
e Summarise and disseminate results. Implementation = external assistance
scientists;
¢ Make recommendations for messages or action of sensitization. Implementation =
external assistance scientists.
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WHERE

-PNRGM for recreational seafood hand harvesting, pleasure boaters, water-sports
club supervisors.

-Implementation of 3 studies in Phase 1, and 2 studies in Phase 2 on sites selected
by the AFB (call for expression of interest).

B. Characterise ecosystem services provided by marine habitats of Community interest

e Identify 4 pilot sites: two sites to be assessed by IFREMER and CNRS and two to
be supported by the AFB. The 4 sites should represent a diversity of issues and
contexts (ex: habitats, state of conservation, stage of DOCOB implementation, etc.).
Implementation = IFREMER + CNRS + AFB;

e Review the current marine ecosystem service assessments, in terms of the
methods used in relation to the context and objective of the assessment.
Implementation = CNRS;

e Train selected site managers to carry out strategic ecosystem service assessments
by appropriating the TRIAGE* decision-making process and concepts developed
under the INTERRG IVA Valmer project. Implementation = IFREMER + CNRS;

e Deploy the TRIAGE* approach on pilot sites to prioritise assessment objectives and
select the assessment method most adapted to issues targeted.

e Implement ecosystem service assessment, adapted to the issues defined in the
previous step. Implementation = CNRS + IFREMER

e Develop multi-agent modelling for at least one site in support of the TRIAGE*
approach, so as to carry out a dynamic assessment of the socio-ecosystem and
perform some measure assessments scheduled under D2. Implementation =
CNRS;

* The TRIAGE approach (Pendleton et al., 2015) is a methodology to select the relevant
ecosystems services that need to be assessed in marine planning. The methodology
targets decision-making processes and works with a step wise approach :

1. Considering the general scope and need for ecosystems services assessment

2. A refinement of the scope of the assessment.

3. A selection of methods, tools and means for quantifying marine ecosystems services.
This approach has been developed during the INTERRG IVA Valmer project, based on the
findings that such methodology was lacking in the marine environment generating a lack of
uptake and usefulness of ecosystems services assessments in marine planning.

WHERE: 4 sites including:
-External Loire Estuary
-PNRGM

C. Study perceptions in support of the territorial consultation and coordination process

This study will be carried out in the same way as Task 2.B and aims to gather
recommendations for the territorial coordination process. Implementation by external
assistance scientists + PNRGM.

WHERE:
-PNRGM
-Implementation of 3 studies in Phase 1, and 2 studies in Phase 2 on the same sites
as study 1 on perceptions:
o Channel - North Sea sites managed by the AFB;
o PNM GdL for the management of canyons, reef habitats and Posidonia beds,
study of perceptions of divers;
o PNM EGMP and its 13 SACs.

D. Monitor activities for daily management needs
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This subtask will address the monitoring of various marine activities that can impact marine
habitats (leisure activities: boating, scuba diving... as well as professional activities such as
fishing). Such monitoring is frequently implemented by sites managers but a common
methodology is lacking. The subtask will first collect information on existing methodologies
to monitor activities and then provide support to site managers to implement activities
monitoring according to a set of common protocols. More precisely, the subtask will
consecutively:
¢ Identify sites with this need and for which activities. Implementation = AFB;
e Assess existing protocols. Implementation = external assistance + partner
managers;
e Develop or select a protocol adapted to those activities. Implementation = AFB +
external assistance scientists;
e Carry out the monitoring process. Implementation = AFB + external assistance
scientists + Natura 2000 site managers.

WHERE:

- PNM GdL: monitor the visitation of rocky habitats and Posidonia beds by divers, in
relation with task 2.3;

- 3 other Mediterranean sites, identified via a call for expression of interest to
monitor the extent of diving, pleasure boating and fishing activities, by offering an
easily transferable protocol with a view to homogenously monitoring the marine sub-
region;

- PNRA: survey of pleasure boats in preparation for Action C7.1 (implementing
anchorages).

Implementation procedure for A3.2: external assistance requests will be performed via a
call for expression of interest. The AFB will seek to form partnerships through consortiums
of researchers and Natura 2000 site managers. Each partner is to provide a technical and
financial contribution of at least 20% to the action's budget. The different tasks will be
carried out so as to boost managers' skills and will therefore involve them throughout the
action's implementation.

Link between Task 2 and other IP actions:

Task 2 includes preparatory elements for Action C8 (Change behaviours to limit the impact
of activities on sensitive habitats) and Action D2 (Assess the impact of project actions on
activities and users).

Action A3 is also linked to actions relating to governance: A1, C1, and D3. Methodological
elements and experience feedback from this action will be capitalised on and published via
the toolkit (C3). Finally, there are also links with Action A2, on “habitat ecology” and Action
D2, for an integrated and systemic approach. This action lays the groundwork for drafting
the DOCOBs, for the participation process and for some awareness-raising and
communication actions (A4, C6, C8, E).

The AFB's human science manager will be responsible for coordinating and implementing
Action A3.

Reasons why this action is necessary:

Action A3 generally aims to improve understanding of activities and users on Natura 2000
sites and their interactions with marine habitats so as to prepare for specific management
actions. It enables the organised and formal gathering of data on human activities and
users throughout the project.

This action is concerned by interactions between land and sea waters through terrestrial
users or activities that can impact the marine habitats, and will be linked with WFD.

4. Constraints and assumptions
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Action A3 contains many tasks of various kinds; there is a risk of losing sight of the core
objective which will be limited by the human science manager's coordination work.

So as to avoid dissipation and loss of efficiency, the time required for assessments and
capitalisation before developing new studies will be taken into account.

Given the wide range of situations (sites, stakeholders, timing) there is a risk of studies not
being representative - and therefore being impossible to replicate on other very different
sites. However, the LIFE + péche a pied de loisir project showed that the issue of context
and its effect did not really affect perceptions, so diversity of situations is not necessarily an
obstacle to replicability (in any case, it does not seem to present obstacles to the methods).

5. Expected results:

-Elaboration of measure 2 of the PAF.
-Enhanced knowledge and understanding of activities and users on Natura 2000 sites
(especially their relation/interaction with the habitats) particularly via:

- 8 DOCOB socio-economic diagnostics (through Task 1);

- atleast 3 reference states for D2 (through Task 1);

- 4 ecosystem service assessments (through Task 2.2);

- atleast 3 activity level monitoring reports (through Task 2.4);
- atleast 5 perception studies (through Task 2.1 and 2.3).

6. Cost estimation:

AFB:

-Personnel costs: €127,250

Human science manager (269 days): €67,250

PNM GDL officer (80 days in phase 1): €20,000

PNM EGMP officer (100 days): €25,000

PNM BA officer (60 days): €15,000

-Travel costs: €6,600

-External assistance: €355,000

External assistance costs were estimated with the help of scientists with skills required to implement
Action A3.

Task 1 A & B: €20,000, Phase1

Task 1 C & D: €75,000 - Phase1; €75,000 - Phase2; €25,000 — Phase3
Task 2A: €80,000 — Phase1; €50,000 — Phase?2

Task 2D: €30,000 — Phase2

-Other costs: €5,000

Total AFB costs: €493,850

CNRS:
-Personnel costs: €33,410
-Travels: €4,500
-External assistance: €15,400
Total CNRS costs: €53,310

Agde municipality: personnel costs: €7,980

IFREMER:

-Personnel costs: €87,535
-Travel: €13,000

-Computer (phase1): €2,000
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-Consumable costs for catering for workshop: €3,000
Total IFREMER costs: €105,535

PNR GM:
-Personnel costs: €118,825
-Consumables for catering and renting room: €16,000
-Equipment: Drone for data collecting: €7,000
Total PNRGM costs: €141,825

PNRA: personnel costs: €1,025
PNRC: personnel costs: €43,890
Total Action A3: €847,415

Phase 1 costs:
AFB: €279,752
Agde: €8,539
CNRS: €57,042
Ifremer: €94,879
PNRA: €1,097
PNRC: €6,709
PNRGM: €66,645

7. Deliverable products:

31/12/2018: report on socio-economic diagnostics from existing DOCOBs (Task 1 A)
31/03/2023: Internet links to the new French DOCOBs and their socio-economic
diagnostics (Task 1.3)

31/12/2019: Report on ecosystem services provided by Natura 2000 marine habitats (Task
2.2)

31/12/2021: Recommendations for action C8 and consultation and coordination process
(Task 2.1 and 2.3)

31/03/2023: Guide for elaboration of socio-economic diagnostics (Task 1.4)

8. Milestones:

01/2018: The AFB recruits a coordinator (1/4 FTE for Phases 1 and 2) for this action
07/2018: IFREMER recruits an 18-month post-doc (connected to Actions C9 and D2)

01/2019: CIRED recruits a 22-month post-doc (connected to Actions C9 and D2)
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ACTION A.4: Develop site management plans and strategic documents for the
biogeographic regions

2. Beneficiary responsible for implementation
AFB, for coordination and implementation of the action.
PNRA, as reference point for production of the strategic document for the maerl habitat.

3. Description (what, how, where, when and why):

What:

a. The purpose of the strategic management documents is to provide a clear and shared
vision, per biogeographic region (Atlantic and Mediterranean) and per habitat, of the
objectives in terms of state of habitats, pressures on these habitats, and priority measures
to be implemented to meet these objectives.

They will contribute to specifying the location of some actions planned under the project
(such as monitoring under Action D1) and propose supplements to LIFE project actions to
be implemented via other funding. They will also ensure consistency with the environmental
objectives of the Marine Strategy Framework Directive (MSFD).

b. Site management plans (Documents of objectives — DOCOBS) are the cornerstone of
Natura 2000 implementation within sites. Here, this involves finalising production of the
habitats section of the DOCOBs for all marine Special Areas of Conservation (SACs) by
testing adaptation to Natura 2000 of the new French methodology for producing
management plans, common to all protected areas.

How:
a. Produce strategic management documents for each biogeographic region

For the two biogeographic regions (Atlantic and Mediterranean), each habitat or group of
habitats (identified under Action A.2.1) will be the subject of a strategic document. These
documents will be produced collaboratively by AFB project team staff (project officers for
the Atlantic, Channel, Mediterranean and the other parks and areas), by the PNRA (for
maerl), and with the support of other associated beneficiaries (Agde Municipality, Tour du
Valat foundation, GIS-Posidonie, IFREMER, IMA, PNPC, PNRC, PNRGM and RNF). The
protection of biodiversity project officer (permanent staff) will provide support for
implementation of this action as a whole (cost not accounted for under the project).

For each biogeographic region, 4 workshops will be organised bringing together science
experts to draw up these strategic documents.

These documents will be produced at the level of biogeographic regions, based on
summaries of existing knowledge and supplemented under Actions A.2 and A.3, with the
following sections:

- Issues relating to habitats, in order of priority at various levels (biogeographic, and
marine sub-region where relevant).

- Long-term conservation objectives, specified by biogeographic region for each habitat.
They correspond to the target state for management.

- Operational objectives, mainly covering reduction of pressures, specified for the
duration of the LIFE project in line with the environmental objectives of the MSFD. The
main Natura 2000 sites that these operational objectives apply to will be identified.

- A programme of measures, on the basis of existing measures, with proposals for new
measures if necessary, in line with the MSFD measures programme. Sites on which these
measures would be most relevant will be identified, based on the priorities at various levels.

- Prioritised list of DOCOBs to be revised and a working schedule.

This first part of the action shall take place during the first phase (first two years) of the
project; monitoring and updating are planned throughout the project. The document will be
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made available in the toolkit (C.3). In Phases 2 and 3, Action A4 will be implemented by the
AFB team staff mentioned above, then by AFB permanent staff.

b. Planning for site management

The purpose of this Action is to draw up the habitats section of the DOCOBs for SACs and
for future offshore sites (2020-2022), using a common, new methodology. The new
methodology promotes the use of clear terminology for the mandatory pillars of DOCOBs:
issues, long-term objectives and operational objectives. Furthermore, it puts assessment of
the results of actions, such as the state of conservation of habitats, at the heart of site
management coordination. These parts of the DOCOBs must therefore be consistent with
the equivalent sections of the strategic documents at the biogeographic level. In some
cases, these documents could be common to several sites.

They will be drawn up by the project officers for the Atlantic (the coastal sites listed below
and offshore sites), Mediterranean (offshore sites), and other parks and areas: GNB, PNM
Cap Corse (coastal sites and offshore site) and PNM GdL (offshore sites).

Where:
a. Atlantic and Channel-North Sea biogeographic regions

b. Natura 2000 sites or groups of sites targeted (all SACs):
GNB:
- FR2500079, FR2500084, FR2502018 and FR2502019: Chausey, La Hague reefs
and moorlands, Surtainville banks and reefs, and Vauville bay.
- FR5300011, FR5300012 and FR5300066: Cape of Erquy - Cape Fréhel, Lancieux
bay - Arguenon bay - Saint-Malo and Dinard archipelago, and Eastern Saint-Brieuc
bay.

Atlantic zone:
- FR5202011 and FR5202012: Northern Loire estuary, and Southern Loire estuary -
Bay of Bourgneuf.
- FR5300020: Cape Sizun.
- FR5300033: The Houat and Hoédic islands.
- FR5300034: Vilaine estuary.
- FR7200812: Sandy part of the Aquitaine coast.

PNM Cap Corse:
- FR9400570 and FR9402013: Agriates, and Cap Corse plateau.

Offshore sites (in the process of being defined): 5 sites in the Atlantic, 5 sites in the
Mediterranean.

When:

Strategic documents will be produced in Phase 1, and updated as needed.
DOCOBs for the Atlantic zone and GNB will be produced in Phases 1 and 2.
DOCOBs for PNM Cap Corse will be produced in Phase 1.

DOCOB:s for offshore sites will be produced in Phases 2 and 3.

Reasons why this action is necessary:

Currently, management planning is performed independently at site level. While taking the
local level into account is essential and will be pursued under this action, it is important to
supplement this opportunistic approach with a strategic vision at the biogeographic region
level, specifying priorities for the issues, objectives and actions to be implemented. In other
words, answering the question: “where and how do we need to act to make the most
effective progress towards a good conservation status?” The aim of this Action is therefore
to increase obijectivity in selection of the sites on which management measures will be
proposed for a given habitat, via identification of long-term objectives at the biogeographic
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level and prioritisation of issues at various levels. This means that management can be
phased and prioritised at the Natura 2000 network level. Production of strategic documents
therefore ensures a uniform approach for local acceptance of the measures and for any
potential local or regional funding. It is therefore essential for prioritisation of actions
throughout the project.

Producing site DOCOBs at the same time means that coordination of these two
approaches can be tested using shared methodologies.

4. Constraints and assumptions

This national level approach must lead to optimised management within sites and therefore
requires close collaboration with managers and steering committees at the local level.
There is a risk that this will not happen, and there is therefore a plan in place to update
these strategies to take into account the results of other LIFE project actions (identification
of indicators, acquisition of knowledge, experience feedback on management measures,
etc.).

In fact, there will be a schedule overlap between finalisation of the strategy (2018-2019)
and production of some DOCOBs. The operators and steering committees of these sites
will be involved in this work to ensure their engagement with the approach.

This action is concerned by interactions between land and sea waters through the
integration of terrestrial activities in the DOCOBs and the strategic documents, and will be
linked with WFD.

When possible, videoconference will be set up.
5. Expected results :

a. Management planning by biogeographic coast

A document providing strategic vision and prioritisation of conservation issues at the
biogeographic level for each of the 18 habitats or groups of habitats (as defined under
Action A.2.1).

b. Planning for site management

Production of the habitat sections of 8 DOCOBSs covering 15 coastal sites and 4 DOCOBs
covering 10 offshore sites, using a common methodology and pooling across groups of
sites.

6. Cost estimation: €635,151

a. Management planning by biogeographic coast: €159,301
AFB Personnel costs: €125,000
- 40 days for the project officers for the Atlantic, Channel, Mediterranean and parks
and other areas in Phase 1, then 5 days per phase in Phases 2 and 3.
N.B.: Cost not accounted for under the project: 40 days for permanent staff (project officer
for protection of biodiversity) in Phase 1, then 10 days per phase.
PNRA personnel costs : €1,640

Travel: €12,000 (AFB)
- Participation in workshops: 2 workshops per project officer: 2*€600
- PNRA : workhops attendance : 661

Consumables: €8,000
- 4 workshops per biogeographic coast, bringing together science experts (30
people): €1,000 for logistics (room hire, catering).

Other costs: €12,000
- Covering travel costs of experts (5*€300 per workshop).
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b. Planning for site management €475,850
Personnel costs: €467,750
(based on an average of 150 days per DOCOB).
- Production of DOCOBs for the coastal sites:
o 368 days in Phase 1, then 199 days in Phase 2 for the Atlantic and GNB
project officers.
o 286 days in Phase 1 for the PNM Cap Corse officer.
- Production of DOCOBs for the offshore sites:
o 100 days in Phase 2, then 50 days in Phase 3 for the Atlantic,
Mediterranean and PNM GdL project officers
- Cost not accounted for under this action: 20 days for permanent staff (project officer
for protection of biodiversity) in Phases 1, 2 and 3.

Travel costs: €8,100 (participation in local or marine sub-regional meetings for site
management).

Phase 1 costs:
AFB: €416,551
PNRA: €2,462

7. Deliverable products:
a. Management planning by biogeographic region
31/12/2019 : List of strategic documents for management at the biogeographic level for
each of the 18 habitats or groups of habitats.
The documents will be made available in the toolkit (Action C3) and will each include:
- the conservation objective targeted for management
- the most representative sites for this habitat
- the associated state and tracking indicators, including detailed protocols (or the
work planned for specifying them)
- the operational objectives specified for the duration of the LIFE project to achieve
the target state
- the list of proposed measures for this habitat and, as far as possible, identification of
the sites on which these measures will be most relevant.

b. Planning for site management
List of DOCOBSs produced (DOCOBs will be available on the project website):
- 31 December 2021, for the 15 coastal sites.
- 31 December 2022, for the 10 offshore sites.
Experience feedback on implementation of a uniform method for drawing up management
plans (will be translated under Action C11).

8. Milestones:

31/01/ 2018: recruitment of project officers for Channel, Atlantic, Mediterranean, GNB, and
PNM Cap Corse, and of additional PNRA personnel.

1 half of 2018: recruitment of project officers for the other marine nature parks.

31/12/ 2019: validation of the 18 strategic management documents.

31/12/ 2021: validation of the 8 DOCOBs for the 15 coastal sites.

31 /12/2022: validation of the 4 DOCOBs for the 10 offshore sites.

Dependence on complementary funds: although the action is not dependent on a

complementary fund, synergies will be sought between this action (the development of
DOCOBs) and the implementation of risk analysis of fishing activities funded by EMFF.
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ACTION A.5: Assess data requirements and links to existing information systems

2. Beneficiary responsible for implementation:
1-AFB

3. Description (what, how, where, when and why):

What

This action aims to prepare for data management during the project. This includes analysis
of the needs of the various data producers, identification of existing information systems in
order to provide project beneficiaries with recommendations for facilitating data integration,
use and accessibility. All data produced by the project must be freely accessible.

The project will produce several types of data:

- Georeferenced data (points or vectors) on habitats including beneficiary data (Actions A2,
C4, D1, E3).

- Data on maritime uses which may contain spatial data on activities (visitor numbers) and
data from economic and social analyses (Actions A3, C1, C4, D2).

- Data from impact assessments and monitoring performed by project leaders which could
affect habitats located within Natura 2000 sites (Actions C4 and C5).

- Document data associated with impact assessments (Action C5).

- Data on Natura 2000 sites, including regulatory zoning (Action C6).

- Document data generated under all project actions (deliverables: technical reports,
awareness-raising materials, communication documents, data from the website,
administrative reports, etc.) some of which will be included in the toolkit (action C3).

How

This action will be implemented by the project coordination team data manager. It will make
an inventory of the types and volumes of data expected from the beneficiaries and other
project stakeholders and identify existing Information systems. The action will produce a
data management strategy for the project which will be used to set out recommendations
for beneficiaries for consolidating data (including data entry and use) and will identify any
developments required. These developments will include the data manager’s participation
in defining technical specifications for the toolkit (planned under Action C3).

The objective of the action is to avoid the creation of new databases and facilitate the
consolidation and dissemination of project data via existing databases and reference
portals, and interoperability with current or future Information systems, including at a
European level.

The databases and information systems which may be useful for this project include:

- The Quadrige information system, which includes data from IFREMER monitoring
networks.

- The marine and coastal geographic data infrastructure (Sextant) operated by IFREMER.

- The Natura 2000 Information system operated by the French Ministry for Ecological and
Inclusive Transition (MTES).

- The National Inventory of Natural Heritage (INPN) operated by the French Natural History
Museum (MNHN).

- The Marine Protected Areas (MPA) database, the database on foreshore habitats
(ESTAMP) and the mapping portal for marine data (Cartomer), operated by the AFB.

- The future marine environment information system run by the MTES and AFB

- The future information system for integrating data from prior assessment or impact
monitoring studies.

- The European Marine Observation and Data Network, EMODnet, data portal on benthic
habitats. IFREMER is a network partner and is part of the “benthic habitats” consortium.

- The European Biodiversity data centre operated by the European Environment Agency,
under the Biodiversity Information System for Europe (BISE), particularly with regard to the
Natura 2000 database and the results of assessments of the state of conservation of
habitats disseminated via the EIONET database.

When
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2018

Where
Across the project’s geographical scope of action.

Reasons why this action is necessary:

This action will prepare for the project’s data management action (Action F3). By defining
common specifications for the format of data, it will contribute in particular to data longevity
and results acquired under Actions A2, A3, C1, C3, C4, C5, C6, D1, D2 and ES3.

4. Constraints and assumptions

The scope of some databases or information systems fall outside the framework of Natura
2000, let alone the scope of this project (e.g. the information system on the marine
environment developed under the Marine Strategy Framework Directive (MSFD) or the
legal obligation under the Restoration of Biodiversity, Nature and Landscape Act regarding
storing data from prior assessment or impact monitoring studies).

The primary objective of this preparatory action and resulting Action F3 is the management
of the data from the IP. It will also serve to define the scope for Action F3 so as not to
mobilise project resources beyond the areas targeted by the project.

This action is concerned by interactions between land and sea waters through the link
between freshwater and marine information systems and will be linked with WFD.When
possible, videoconference will be set up.

5. Expected results (quantitative information when possible):

For the six categories of data mentioned above, instructions for the IP beneficiaries and
project stakeholders regarding data submission (format - metadata - standards), a target
Information system, processing procedures for publication and free access to data and
interoperability with European reference systems.

Performance indicator: number of data categories for which instructions have been
specified.

6. Cost estimation: €57,600

Personnel costs: 1 data manager within the IP Coordination Team, 1 year: €51,000
Travel (6 trips within France and 1 to Brussels or Copenhagen): €4,600.

Other costs: €2,000 (organisation of a meeting with data producers).

Phase 1 costs:
AFB: €61,632

7. Deliverable products :
A general data management strategy for the IP including allocation of the budget for Action
F3 by area in which data is produced.
A Data Management Plan for each area in which data is produced (of which there are six)
to document how data will be produced or collected, in order to define how it will be
described, shared, protected and stored. Sections will cover:
- Stakeholder responsibility for data,
- The resources required for implementing this approach,
- For each data set:

e description: documents and metadata,

e storage, access and security,

o dissemination: free and facilitated distribution and accessibility.

8. Milestones:

01/01/2018. Recruitment of data manager within the Project Coordination Team.
15/12/2018: publication of the general strategy and data management plans.
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LIFE Integrated Projects 2016 - C1b

C. Concrete actions

ACTION C.1.: Enhance the governance of Natura 2000 marine areas
2. Beneficiaries responsible for implementation

1-AFB will coordinate action C1.

Beneficiaries jointly responsible for implementation

11-PNRGM will implement innovative governance actions and disseminate practices via
the network of coastal regional nature parks in France.

9-PNRA will test new governance methods and more informal bodies such as workshops or
forums.

3. Description (what, how, where, when and why):

WHAT:

This action aims to help the managers of Natura 2000 sites implement initiatives to improve
the effectiveness of their site governance. These sites will be selected via a call for
expression of interest.

The specific content of Action C1 will be specified through recommendations from Action
A1. However, the themes around which the calls for expression of interest will be built can

be identified.

a. Implementation of consistent management between Natura 2000 sites that share
the same ecological issues

This theme will focus on sharing environmental, social and economic issues between
several neighbouring sites at relevant functional scales to improve management. It will also
seek to coordinate situations where spaces have overlapping protection statuses.

Examples of potential measures:

- collective awareness-raising between sites about shared issues;

- experience sharing between the stakeholders, particularly between steering
committees;

- joint coordination for developing management plans: drafting / revision of DOCOBs,
ensuring the consistency of action plans (in relation with Action A4);

- implementation of measures that are common to several DOCOBs at an inter-site
scale.

b. Integration of Natura 2000 policy into other local public policies.

This theme will aim to improve the incorporation of Natura 2000 issues into local policies.

Examples of potential measures:
- facilitate the incorporation of the key measures of approved DOCOBs into action
plans implemented under major public policies (WFD, MSFD);
- integrate Natura 2000 issues and even the measures of approved DOCOBs into
management strategies for the maritime public domain;
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C.

build the capacities of local stakeholders concerning Natura 2000 issues and the
need for consistency between public policies (Action C2).

Development of local participation

This theme will aim to involve a wider public by increasing involvement and collective
contributions to better site management.

Exampl

es of potential measures:

development of innovative tools that encourage participation in debates on
measures to be taken, concrete involvement in actions;

organisation of hackathons';

implementation of open meetings and debates at various locations to increase
citizen involvement;

enhance ownership of environmental issues through innovative approaches
(foresight, ecosystem services, etc.).

Integration of in itinere assessment into governance bodies in order to improve

management coordination

This theme will aim to use a dashboard-type monitoring and evaluation tool to continuously

assess
D4).

Exampl

the achievement of objectives for the purposes of decision-making (Actions D1 and

es of potential measures:

raise the awareness of local people involved in site governance about assessing the
achievement of objectives and interpreting the results observed in order to
programme the measures to be adopted;

perform shared inter-site analysis of the assessment results in order to facilitate
consistent decision-making.

Figure 1: Workshop for the LIFE + on recreational seafood hand harvesting project, (credits:

M.Morineaux /Aamp/LIFE+ Péche a pied de loisir)

WHEN:

! “Hackathon” is a portmanteau merging hacker and marathon. The aim is to test an idea and design an app
prototype in a few hours (principle of rapid prototyping). It is organised as a competition for programmers,
typically working in teams under a time limit. A panel of judges usually chooses the winning team when the
time limit is up.
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The action C1 will begin in the first quarter of 2020 and end in the first half of 2025 at the
latest.

WHERE:

Action C1 will take place on the following 16 pilot sites located across France's two
biogeographical regions:

- 6 sites managed by the beneficiaries of the IP, who will continue the initiatives
launched under the VALMER and the LIFE+ recreational seafood hand harvesting
projects:

o 1 SAC within the PNRGM;

o 1 SAC within the PNRA;

o 4 SACs in 4 Marine Nature Parks: 1 SAC within PNM EPMO, 1 within PNM EGMP,
1 within PNM BA and 1 within PNM GDL,;

- 10 Natura 2000 sites that are not managed by the beneficiaries of the IP, selected
via a call for expression of interest.

HOW:

The managers of the 16 Natura 2000 sites will be assisted in implementing governance
measures via:
- Funding for the 10 sites to be selected;
- Methodological support from external assistance scientists in order to ensure that
the recommendations elaborated in action A1 are implemented.

Task 1: coordination of Action C1 outside the call for expression of interest
(5 years and 6 months - 15" quarter 2020 to June 2025)
The AFB human science manager will be responsible for this task

An interim report will be produced in 2022, and a final report in 2025.

Task 2: coordination of the call for expression of interest
(5 years - 1% quarter 2020 to 1% quarter 2025)
The AFB human science manager will be responsible for this task, which will include:
- preparing and implementing the call for expression of interest;
- overseeing the implementation of governance measures on the 10 sites selected.

An interim report will be produced in 2022, and a final report in 2025.

Task 3: methodological assistance for the 10 sites selected

Assistance external scientists will be responsible for this task, which includes:
- assisting in the selection of sites during call for expression of interest;
- providing methodological support to the sites;

- participating in steering committee or other governance meetings.

An intermediate report will be produced in the 3™ quarter of 2020, along with a final report
in the 3™ quarter of 2021.

Reasons why this action is necessary:

This action is necessary because the quality of governance is an important lever for
improving the quality of management (connected to Action D4).

This action will facilitate consistent decision-making between the sites or, within the same
site, between different local policies.
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This action will facilitate decision-making concerning the measures to be implemented
based on the results of the assessment of habitat conservation status.

This action will improve experience sharing in terms of governance.

This action will be based on recommendations from Action A1 to offset the lack of effective
governance on the sites.

4. Constraints and assumptions

Some of the measures will be implemented without significant change to current forms of
governance and will mainly involve specific coordination while drawing on existing
frameworks.

Other measures will require significant changes or even a complete overhaul of these
frameworks, which means acceptance from all participants in the relevant bodies. To
mitigate against the risk of these stakeholders not being engaged, specific efforts will be
made to raise awareness about governance issues to improve management quality and the
assistance provided to managers.

This action is concerned by interactions between land and sea waters through the
governance and will be linked with WFD.

5. Expected results:

- 4 approaches aiming at improving governance effectiveness, tested and validated
on the pilot sites (at least 1 approach per theme identified)

- Anincrease in the number of stakeholders / better networked stakeholders

- 10 feedback reports from managers on governance to be included in the toolkit

- Integration of at least 5 approved Natura 2000 measures into other local policies

- Development of an in itinere assessment tool to be used for decision-making

6. Cost estimation:

AFB
Personnel costs: €165,750
Number of
Costs (€) days
Human science manager 75,750 303
PNM EPMO officer 22,500 90
PNM EGMP officer 25,000 100
PNM BA officer 25,000 100
PNM GDL officer 17,500 70
Travel: €18,000
including travel within the 10 sites: 3 x 10 x €600= €18,000
External assistance: €175,000
including expert for methodological assistance: €75,000
including grants to 10 sites (€5,000 x 10 sites (phase1); €2,500 x 10 sites x 2 phases (phase 2 &
phase 4)) : €100,000
The external assistance cost have been estimated by scientists involved in governance research
projects
Total AFB €358,750
PNRA

Personnel costs: €26,465
Phase 1: €9,710, phase 2: €8,480, phase 4: €8,275

Travel: €2,976
3 travels during the 3 last phases: €992 x 3
45



Consumables: €3,600
3  workshops x 3 phases: 3 x 3 x €400

Total PNRA: €33,041
PNRGM
Personnel costs: €16,200
Total PNRGM (Phase 3 only): €16,200
Total cost of Action C1: €407,991

Phase 1 costs: €0

7. Deliverable products:

31/12/2023: PNRGM final report on governance changes in coastal regional nature parks
in France

31/12/2024: PNRA final report on governance in the roadstead of Brest

31/03/2025: final report on the coordination of the action with the network of Natura 2000
site managers in 2025.

31/03/2025: final report on Action C1

8. Milestones:
31/03/2020: Launch of the scientist assistance external consultation, organised by AFB

30/04/2020: Launch of the call for expression of interest, organised by AFB
31/03/2025: Publication of the final report on Action C1 (tasks 1 and 2)
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1. ACTION C.2 Implement the capacity building plan

2. Beneficiaries responsible for implementation

1- AFB

Beneficiaries jointly responsible for implementation

4-TDV will extend training from the Life+ LAG’Nature project.

5-GIS Posidonie will organise training on Mediterranean habitats.

7- IMA will organise training for the Sentinel network.

8- PNPC will take part in training provided by GIS Posidonie.

11- PNRGM will be responsible for training on activity management.

12- RNF will organise training on habitats for the Observatoire du Patrimoine Naturel

Littoral.

3. Description (what, how, where, when and why):

This is a cross-cutting action that covers all capacity building needs for the IP, particularly
training needs. It is linked to Action C3 (toolkit) and Action D5 for the assessment

component.

The AFB outreach manager will coordinate this action and run some training courses. He or
she will communicate with permanent staff members to ensure coordination with the AFB
resource centre and the AFB Natura 2000 training programme.
The 5 PNM officers and the GNB (Normandy-Brittany Gulf) officer will organise some

courses in their area.

The courses provided under the LIFE project are organised by the needs identified in the

following tables.

3.1-Taking ownership of issues associated with Natura 2000 marine habitats.

WHAT HOW WHERE WHEN
Training to interpret the new habitat 12 training days organised Every marine 5 courses
manual for managers, consultants by the AFB scientific sub-region during Phase

and nature protection NGOs.
Target: 150 people trained.

manager

2

1 course
during Phase
3

3.2-Taking ownership of the process for assessing the conservation status of marine
natural habitats (linked to Actions A2, D1 and D2).

WHAT HOW WHERE WHEN
Training/support for managers for 3 three-day courses for Every marine Phase 1: 1%
standardised annual data collection | 1110-1; sub-region, course on
campaigns relating to intertidal 2 three-day courses for around ten zostera beds
sediment habitats (1130 & 1140) 1130 & 1140. sites per Phases 2 - 4:
and zostera seagrass beds (1110- habitat. courses on
1). The RNF will be zostera beds

Target: 75 people trained

responsible for this

and sediment

training programme habitats.
Training to assess the conservation | 10 courses. Mediterranean | Phases 1 and
status of four Mediterranean 1 assessment. marine sub- 2: 8 courses.
habitats' with implementation of the region Phases 3 and
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“Ecosystem-based quality index”.

GIS Posidonie will be

4: assessment

Assessment of these courses. responsible for this followed by 2
Target: 50 people trained training programme. adjusted
The PNPC will take be courses
responsible for Phase 1
of these courses.
Training on Mediterranean lagoons | 24 courses. Mediterranean | Phases 1 - 4.
(1150) for all stakeholders. marine sub-
Target: 300 people trained Tour du Valat will be region
responsible for these
programmes
Training to use study indicators for 22 days of technical PNM and GNB | Phases 2 - 4
“honeycomb worm”, “boulder field” discussion, organised by | sites

and posidonia seagrass habitats
(linked to Actions A.2.2 and D.1) for
site managers.

Target: 200 people trained

the 5 AFB PNM officers
and the AFB GNB officer.

T Posidonia oceanica seagrass beds; infralittoral rock with photophilious algae; coralligenous formations and submerged

caves

3.3. Development and sharing of planning and management tools for Natura 2000
sites (linked to Actions A4 and D4).

WHAT HOW WHERE WHEN
Methods for drawing up Natura 6 courses organised by Every marine Phase 2:
2000 documents of objectives permanent AFB staff’ sub-region 2020
(DOCOBsS) in response to Action

A4,

Target: 100 people trained

“Green List” training for managers 9 courses organised by Every marine Phases 2 - 4.
and government services, linked to | permanent AFB staff’ sub-region

Action D.4.

Target: 70 people trained

" During the annual meetings of managers (and government services)

3.4. Taking ownership of the impacts of activities on habitats (linked to Actions C6, C8

and C7)

WHAT HOW WHERE WHEN
Training for staff responsible for port | 4 courses, including field On Natura Phases 1 -3
and boating management of trips, organised by PNRGM | 2000 sites

PNRGM. covered by

Target: 40 people trained PNRGM

Training and development of 14 days of technical Onthe 5PNM | Phases 2 -4
technical documents on yacht discussion, organised by sites and the

anchoring and low-impact signage the 5 AFB PNM officers GNB site

(linked to Action C.7.1 and 2) for and the AFB GNB officer.

local authorities, management

consultants, etc.

Target: 150 people trained

Training on the impacts of coastal 19 days of technical Onthe 5PNM | Phases 1-4
development on marine habitats discussion, organised by sites and the

(anchorage zones, sand extraction, the 5 AFB PNM officers GNB site

submerged dykes, etc.) for local and the AFB GNB officers.

authorities, management

consultants, etc.

Target: 120 people trained

Training for organisations in contact | 22 days of technical Onthe 5PNM | Phases1-4
with the general public (tourism discussion, organised by sites and the

office) to raise awareness of seafood | the 5 PNM officers, the GNB site + 4

hand harvesting and outdoor sports GNB officer and the sites to be

on Natura 2000 sites (linked to outreach manager. defined.
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Action C.8.).
Target: 300 people trained
Training on regulations for police 2 courses organised by the | Two “pilot” Phase 2
officers / managers: understanding outreach manager. sites.
issues of monitoring, clarification of
investigation processes, etc. (linked
to Action C6).
Target: 30 people trained
Training for specialist maritime 3 courses organised by the | PNM EGMP Phase 1
schools PNM EGMP (Estuaire de la | site.
Target: 90 people trained Gironde et de la Mer des
Pertuis).

3.4. Taking ownership of Natura 2000 governance methods and stakeholder mapping

(linked to Actions A1 and C1)

WHAT HOW WHERE WHEN
Training for local stakeholders and 6 courses organised by | In every marine | Phases 2 -4
managers in supporting consultation | an external service sub-region

processes: issues associated with managed by the AFB

consistency between public policies, | human science

participatory leadership of meetings, | manager.

open-source participatory digital

tools, etc. (depending on the results

of Actions A1 and C1).

Target: 80 people trained

3.5. Taking ownership of funding mechanisms (linked to Action C9)

WHAT HOW WHERE WHEN
Training of Natura 2000 managers 6 courses organised by | In every marine | Phases 2 -4
to use Natura 2000 funding. the Natura 2000 sub-region

Target: 90 people trained

financing manager

3.6. Taking ownership of the issues associated with the LIFE Integrated Project for
all trainers and beneficiaries (linked to Action F1)

WHAT

HOW

WHERE

WHEN

Training for trainers: explanation of
common training approaches,
communication messages, links
between actions, for beneficiaries
and their teams (e.g. PNM).
Target: 15 people trained

8 half-day courses
organised by the
outreach manager

During board
meetings of the
LIFE Integrated
Project

Phases 1 -4

Action D5 will help adjust this plan throughout the project, depending on the effectiveness
of training and changes to requirements.

The following objectives apply to all training programmes:

- Promote the use of paperless training documents (datasheets, webinars, guides)
that are distributed using the toolkit (Action C3)

- Limit training costs for participants in order to ensure the expected participation rate
(e.g. create programmes that are eligible for the use of employee personal training

credits)

- Target different training levels from initiation to expert courses
- Train all individuals involved in teaching these programmes to ensure the

consistency of Action C2.

Reasons why this action is necessary:

- The French context for implementing the Natura 2000 initiative (1 site = 1 steering
committee and 1 manager) requires a methodological framework to ensure
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consistent management of the network. Capacity building is required to ensure
consistency.

- Capacity building in this context is also key to ensuring long-term capacity.

- This action ensures that all stakeholders, both locally and at national level, have a
good understanding of the issues surrounding marine habitats.

- This action makes management more efficient and improves conservation status,
and ensures that it is maintained in the long term.

4. Constraints and assumptions

The large number of beneficiaries involved in this action must not prevent national
management and training consistency at local level. Training for trainers and the
participation of the AFB will ensure that training programmes are consistent between
beneficiaries.

The training topics were set according to the priority needs identified by the beneficiaries in
order to improve the conservation status of habitats on their site. The training topics will be
adjusted in Phases 2, 3 and 4 depending on the results of the actions of the IP and
changes to priorities.

A need assessment has been done annually by the French Agency for Marine Protected
Areas regarding training for the management of marine protected areas. This is based on a
sites managers survey. This activity continues with the AFB and integrates the resource
center for the marine environment. This compendium of training not only concerns marine
natural habitats of Community interest, but they are part of it. The choice of the training
courses proposed in the IP has also been based on this information and considering the
feasibility, in particular with regard to the beneficiaries ability beneficiaries to provide such
training. The training provided for in the IP will integrate the AFB's marine environment
training catalog and future developments can be considered in the light of future needs
assessments.

5. Expected results:

- Elaboration of measure 21 of the PAF

- Ownership of Natura 2000 issues by stakeholders

- Ownership of the method for developing the DOCOBSs and ensuring their
consistency

Ownership of the “Green List” approach and implementation by 20 managers.
Training programmes carried out:

5 RNF courses: 75 Natura 2000 site managers trained

10 GIS Posidonie courses: 50 managers trained

24 “lagoon” habitat meetings: an average of 50 people per meeting. A total of 1,000
individual participants (stakeholders only counted once when they attend more than
once)

4 PNRGM courses: 40 people trained

A total of 121 training days organised by the AFB and its PNMs, with 2,300 people
trained

» 1 training programme for trainers

VVV'

Y VY

6. Cost estimation:
AFB

-Personnel costs: €201,250

Number of
days

HR cost (€)

50



Outreach manager 172 43,000
Scientific manager 60 15,000
Human science manager 36 9,000
PNM EGMP officer 250 62,500
GNB officer 62 15,500
PNM EPMO officer 90 22,500
PNM BA officer 50 12,500
PNM GDL officer 40 10,000
PNM Cap Corse officer 45 11,250

The Natura 2000 financing manager’s time is accounted for under Action C9. Permanent
AFB staff involved in training for Actions A4 and D4 are not accounted for here.

-Travel: €22,400

-(Other costs) Room hire: €13,000

Approximately two thirds of training courses will not require travel as the PNM officers will carry out
training in their own premises and some courses will be linked to trips which have already been
budgeted for (IP project management meetings such as board meetings, local technical committee
meetings, etc.).

-Technical assistance: €24,000
Including mobilisation of experts: €18,000 for training on governance and €6,000 for actions on
regulations

Consumables:
-Cost of participant meals (€25 per meal): €63,425
-Publishing of teaching materials: €13,000

Total AFB : €337,075

Tour du Valat:
-Personnel costs : €59,973
-External assistance : €68,625
-Consumables : €38,400
Total TDV : €166,998

GIS Posidonie:
-Personnel costs : €13,000
-Travels: €6,300
-External assistance: €16,400
-Consumables: €2,500
Total GIS Posidonie: €38,200

IMA:
-Personnel costs: €2,825 Total IMA: €2,825

PNPC:
-Personnel costs: €1,500
-Travels: 600€ Total PNPC: €2,100

PNRGM:
-Personnel costs: €9,810 Total PNRGM: €9,810

RNF:

-Personnel costs: 37,980€
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-Travels:3,500€
-External assistance (mobilisation of experts): €15,000
-Consumables: €3,375
-Other costs: €3,000
Total RNF: €62,855

Total cost of Action C2: €619,863

Phase 1 costs:
AFB: €57,298
GIS-P: €14,873
IMA: €1,653
PNPC: €2,247
PNRGM: €3,499
RNF: €13,262
TDV: €26,371

7. Deliverable products:

31/12/ 2019: List of IP Natura 2000 training programmes for Phase 2

31/12/ 2021: List of IP Natura 2000 training programmes for Phase 3

31/12/ 2023: List of IP Natura 2000 training programmes for Phase 4

31/03/ 2025: Internet link to the toolkit (connected to Action C3) with at least 80 new
teaching materials

8. Milestones:
20/12/2019: organisation of at least 25 courses
20/12/2021: organisation of at least 65 courses

20/12/2023: organisation of at least 105 courses
20/12/2025: organisation of at least 125 courses
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ACTION C.3: Develop and implement online dynamic “toolkit”
2. Beneficiary responsible for implementation:

1- AFB, via its departments “Resource Centres”, “Marine Environments” and “Marine
Nature Parks, National Parks and Territories” : PNM GDL (Gulf of Lion Marine Nature
Park), PNMI (Iroise Marine Nature Park), PNM EPMO (Picard estuaries and the Opal sea
Marine Nature Park) and PNM BA (Arcachon Basin Marine Nature Park).

3. Description (what, how, where, when and why):

What:

This action aims to develop and maintain a toolkit for capitalising on and sharing
experience feedback, for which the main objective is to support the work of managers by
providing them with operational, up-to-date and common resources. The secondary
objective is to make all these operational elements available to other Natura 2000
stakeholders.

This toolkit consists of an online platform which will be developed in line with Action F3
(consolidation of data from the LIFE Integrated Project into a database).

This will be part of AFB’s online Natura 2000 Resource Centre, as shown in the diagram in
Figure 1. Permanent AFB staff (research, expertise and skills development management)
will be involved in development of this tool, in particular to ensure interoperability with the
Natura 2000 Resource Centre.

Contributors

P o

« Natura 2000 » resource centre

-Associated
beneficiaries of the — Integration
« Marine integrated LIFE Contributions ina « Marine Habitat » Toolbox
habitat» ___) | project in a standard Monitoring standard _ _ _
Toolbox . i ol format committee format - Outputs of the integrated Life project
* : —_— 2 e
management stakeholders® To be defined Existing outputs
Reports. guides, « habitats » description
feedbacks on management, etc
Validation J ‘ ‘
o Steering and
i Contributions = & i ¢
CP‘::;;Z:::;!S sommbiies e |1 Sha « Wetlands »
sakoodersfor | ———=> | AFBRawe |} Emifonments resource centre
biodiversity centre | resource centre :
AFB i
Resource
centre ety s e———————————————— e ————
network i Otherspecificresource centres: environmental
management i engineering, overseas teritories riverrestoration, |
; green and blue framework, catchment areas i
AFB Resource centre
\ network /
\\\ ,/”
- o i

Figure 2. Planned co-ordination between the toolkit and AFB’s Natura 2000 Resource
Centre
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Contributors to this toolkit will be stakeholders involved in marine habitat management, in
particular managers of Natura 2000 sites.

Assessment of this action is planned under Action D5.

Examples of resources planned for the toolkit:

- Reference information on habitats;

- Technical tools (guides, web resources, methodological framework, etc.);

- “Experience feedback” forms, on measures implemented for habitat protection
within Natura 2000 sites;

- Catalogue of assessment indicators for the state of habitat conservation;

- Awareness-raising resources;

- Up-to-date information (newsletter, articles, workshop reports, etc.);

- Training catalogue;

- Web seminars, an online videoconference teaching tool (in particular on experience
feedback from the implementation of Natura 2000 charters);

- Funding methods for Natura 2000 measures.

How:

The AFB’s data manager will be responsible for defining the specifications for the external
assistance planned under this action, and its coordination with Action F3. Project officers
for the Channel and North Sea, Atlantic Ocean, and Mediterranean Sea will have a marine
subregion coordination role for this tool: presenting it to stakeholders, supporting
beneficiaries in integrating their deliverables, supporting managers in formalising their
experience feedback, updating, and performing validation with the AFB Resource Centre.
Marine Nature Parks with experience feedback under Natura 2000 will assist in specifying
requirements for the toolkit and in supplying content for it.

The action will be performed according to the following schedule:
1/ Marine subregion inventory of Natura 2000 tools and of their content, and specification of
requirements for the toolkit.

This will be performed by the Channel and North Sea, Atlantic Ocean and Mediterranean
Sea Project Officers with the support of the Protection of Biodiversity Project Officer
(permanent post, cost not accounted for in this action).

2/ Development of the toolkit.

a- Drawing up of specifications: production of the Specifications by assisting the
project manager.
b- Development of the toolkit by external assistance.

3/ Drawing up of methods for maintaining the toolkit.

a- Specification of the make-up of the toolkit monitoring committee.
The monitoring committee will be made up, at minimum, of members of the
Resource Centre, LIFE project co-beneficiaries, and stakeholders.

b- Specification of the procedure for validating content to be included.
The monitoring committee will validate toolkit content and ensure its correct
operation. It will meet annually. The relationship with the Steering Committee of the
Resource Centre will be defined.

4/ Supplying toolkit content

Supply of toolkit content will be ensured by annex Project Officers, by coast.
a- Specification of methods for collecting content, to facilitate inclusion of content from
all stakeholders.
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b- Integration of standardised deliverables from beneficiaries of the LIFE integrated
project.

c- Organisation of specific workshops during existing meetings, grouping managers
and other stakeholders (coast technical committees from the LIFE integrated
project, roundtables, workshops by coast, technical discussion days, training, etc.).

d- Development of 10 web seminars by the Gulf of Lion Marine Nature Park: 4 per
year over 2.5 years.

e- Integration of the Habitat Manual into the toolkit. Use of the Habitat Manual in the
toolkit will be implemented by the scientific manager.

f- Production of experience feedback from the PNMI.

The PNMI will recruit a staff member on a 1-year contract to analyse experience feedback
from 10 years of management of the Natura 2000 sites within Park boundaries, and to work
on the methodology for integrating Natura 2000 into a management plan.

Reasons why this action is necessary

This action is indispensable for:
- implementing consistent and effective management of Natura 2000 sites across
metropolitan France.
- implementing consistent assessment at the biogeographical level.
- capitalising on effective Natura 2000 measures implemented locally.

The role of the steering committee is essential. The experience on this aspect has shown
that the quality of the materials is not enough to ensure an effective dissemination but that
it should be the accepted by the stakeholders. Therefore, discussions are required before
dissemination and that is why the toolkit monitoring committee will meet annually, to
validate the elements that will integrate the toolkit. Nonetheless a light format will be sought
as much as possible for those meetings (videoconference or back-to-back with other
meetings).

4. Constraints and assumptions

Proper performance of this action is dependent on the various contributors sharing their
data. The LIFE integrated project will ensure that:

- for contributions from the project, it is specified in advance that they are to be public
and used in the “toolkit”,

- for external contributions, to frame them using agreements that set out copyrights,
distribution rights and usage rights.

It is important that the toolkit is kept up-to-date in order to be operational and reliable. The
roles of staff members responsible for this action and the toolkit monitoring committee are
key to this mission succeeding.

5. Expected results:

- Elaboration of measure 21 of the PAF

- formation of a toolkit monitoring committee;

- the toolkit put online, consistent with the Resource Centre;

- 100 contributions included in the toolkit, covering 75% of Natura 2000 network marine
sites;

- toolkit site visitor numbers constantly increasing over the project duration, reaching
5000 visits per year in the last phase, 2024-2025.

- 4 web seminars per year being put online over 2.5 years;

- Natura 2000 taken into account in the PNMI Management Plan;

- Habitat Manuals put online.
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6. Cost estimation:

The AFB Data Manager is responsible for this action, with hours accounted for under
Action F3. The data manager will be responsible for toolkit implementation, using 10% of
work time during phase 1, then 5% FTE for coordination in the other phases.

AFB
-human resource: €269,000
Number of HR cost (€)
days
Scientific manager 50 12,500
Project officer for the Mediterranean sea 190 47,500
Project officer for the Atlantic ocean 120 30,000
Project officer for the Channel and North sea 190 47,500
PNM EPMO officer 60 15,000
PNM GDL officer 152 38,000
PNM BA officer 60 15,000
PNMI officer 254 63,500

-Travel: €18,000

-External assistance: €38,000
Toolkit specifications definition and tests: €30,000
Development of 10 web seminars (€800 x 10): €8,000

-Equipment:
Database/interactive platform development: €50,000
Total C3: €375,000

Phase 1 costs:
AFB: €94,802

7. Deliverable products:

30/06/ 2018: A report on the inventory of Natura 2000 tools and their content;
31/12/2019: Minutes of the 2 monitoring committee meetings;

31/12/2020: A functional toolkit, interoperable with the Natura 2000 Resource Centre;
31/12/2022: Recommendations for integrating Natura 2000 into Marine Nature Park
management plans, based on the experience of PNMI;

31/07/ 2023: links to the 10 web seminars online.

8. Milestones:

31/05/2018: creation of the toolkit monitoring committee

30/06/ 2018: report 1 “Inventory of Natura 2000 tools”

30/08/ 2018: production of specifications for development of the toolkit.
15/10/2018: 1 monitoring committee meeting

30/12/2018: specification of the procedure for validating toolkit content
15/10/2019: 2™ monitoring committee meeting

15/10/2020: 3™ monitoring committee meeting

31/12/2020: toolkit online

31/01/ 2020: 1* web seminar online (then one every 3 months)
15/10/2021: 4™ monitoring committee meeting

31/12/2021: all existing content online and IP deliverables produced
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15/10/2022: 5™ monitoring committee meeting

31/07/ 2023: 10" web seminar online

15/10/2023: 6™ monitoring committee meeting
15/10/2024: 7™ monitoring committee meeting
15/10/2025: 8™ monitoring committee meeting
30/12/2025: all LIFE integrated project deliverables online
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ACTION C.4: Improve practices through analysis of pressures on habitats

2. Beneficiaries responsible for implementation:

1-AFB, coordination of the action, organisation of calls for expression of interest, and
implementation on sites managed by the AFB, including Seine Bay, and PMN Cap Corse,
PMN BA and PMN EPMO.

5-GIS Posidonie, for pressures on posidonia bed barrier reefs.

6-IFREMER for pressure on zostera seagrass.

7-IMA for pressure of foreshore visitor numbers on boulder fields (excluding pressure from
recreational seafood hand harvesting).

8-PNPC, for implementation of an observatory for managing the impact of site inhabitants
on habitats.

9-PNRA, for recreational seafood hand harvesting pressures on boulder fields and maerl,
and anchorage pressures on maerl.

10-PNRC, for sand extraction pressures on sandbanks.

11-PNRGM, for recreational seafood hand harvesting pressures on seagrass and boulder
fields, and anchorage pressures on seagrass.

3. Description (what, how, where, when and why):
What

1. The purpose of this action is to improve management of activities in Special Areas
of Conservation (SAC), via implementation through partnerships of analyses of pressures
on marine habitats. Within pilot SACs, this involves monitoring habitats at various points
with various levels of pressure for the same activity (see Figure 1), or sometimes for
several activities. This work will be implemented collectively, systematically involving the
area manager, a representative of relevant users, and scientific support. Technical
innovations could be tested and the results will consist of recommendations for practices in
SACs for the relevant activities, including recommendations for appropriate assessments
where necessary.

Maritime pressures directly or potentially affected by this action include: aggregate
extraction, dredging, dumping dredged materials, beach nourishment, developments
(embankments, ports, marine energies, etc.), cable laying, anchoring, recreational seafood
hand harvesting, invasive species and litter. Other land-based pressures are involved:
contamination of marine habitats by estuary influence on the coastline (eutrophication) or
further offshore (accumulation of sediments), or by wastewater treatment plant effluents.

All habitats targeted by the project are directly or potentially affected. As sensitivity may
vary for different components of the same habitat in the sense of Annex 1 of the Marine
Strategy Framework Directive (MSFD), habitats are generally presented here at the level of
elementary habitats according to the classification in the French marine habitats manual for
habitats under the directive (e.g. 1170-14 for coralligenous reefs).
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Figure 1: principle of monitoring in a pilot area: example for a habitat/pressure pair
(monitoring performed on various stations with differing levels of impact on the habitat).

2. As a second step, and with a view to analysing the cumulative effects of various
activities, the results of Part 1 will be reused for a mapping analysis of the risks of
concurrent pressures on marine habitats and the drawing up of recommendations for
managing these risks.

How
This action will be coordinated by the AFB and developed in close collaboration with
associated beneficiaries, Natura 2000 site managers, users and scientists.

1. For this part, the AFB will coordinate the work of beneficiaries, implement pilot
areas on 4 sites, and organise 2 calls for expression of interest for implementation of pilot
areas on sites not managed by beneficiaries.

List of pilot areas planned by beneficiaries:

For the AFB:

- Distinction of pressures associated with various activities on sandbanks (1110, in
particular ill-sorted sand — 1110-4). The work will be performed as a supplement to
the analysis of risks associated with commercial fishing performed under
complementary actions, due to the multiple pressures that exist on this site.
Implementation of the action will be coordinated by the project officer for the
Channel and North Sea and be the subject of external assistance for monitoring.

- The PNM BA officer will be the reference manager for IFREMER work on the area,
in particular with regard to management of pressures associated with maritime work
(including turbidity) on Zostera noltii and Zostera marina seagrass in PNM BA and
more generally for combinations of pressures on these habitats.

- Management of pressures generated by leisure activities on habitats of sites
managed by the marine nature park (in particular 1110 and 1130). Implementation
of this action will be coordinated by the PNM EPMO officer and be the subject of
external assistance for methodology and data collection.
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- Management of pressures generated by leisure activities on reef habitants (1170, in
particular 1170-10 and 1170-12). Implementation of this action will be coordinated
by the PNM Cap Corse officer and be the subject of external assistance for
methodology and data collection.

GIS-Posidonie will provide scientific support:

- To PNRC for analysis of pressures on sandbanks,

- To managers of sites that include the barrier reefs identified under Action A2, for
analysis of pressures on these habitats.

- For the development of pressure indexes to understand the effect of pressure on
the conservation status of habitats, via intervention in Actions A2 and D1 (1120 —
Posidonia beds, 1170-13 — photophilous algae reefs, 1170-14 — coralligenous reefs,
and 8330 — undersea caves).

IFREMER will provide scientific support to site managers affected by its involvement in
zostera seagrass under actions A2 and D1 (Lancieux and Arguenon bays, Gulf of
Morbihan, Arcachon, Bidassoa estuary, Thau lagoon) for analysis of pressures on these
habitats. This analysis will be based on a local-scale mechanistic model (for each site).
This approach is aimed at simulating the dynamics of seagrass beds and the influence of
hydro-sedimentary flows (in particular associated with tides), anthropogenic pressures, and
environmental changes specific to each region. Modelling will be based on field data
collected during Actions A2 and D1 and the present action.

The IMA will perform an analysis of the effect of foreshore visitor numbers (excluding
recreational seafood hand harvesting) on Sabellaria alveolata (honeycomb worm) reefs
(1170-4) and boulder fields (1170-9). The LIFE+ péche a pied de loisirs project has shown
that the impact of recreational seafood hand harvesting in overturning boulders and
trampling Sabellaria alveolata was less than that of the ordinary visiting of the foreshore by
the general public. Assessment of visiting pressure and the habitat status will be performed
by drone overflying combined with field monitoring using a protocol implemented in the Gulf
of Morbihan.

Managers affected by the interventions of GIS-Posidonie, IFREMER and the IMA will be
responsible for involving representatives of the activity sectors relevant to the studies.

PNPC will implement an observatory for managing the impact of site inhabitants. This
observatory will focus on diving and yachting activities, and posidonia beds and
coralligenous formations. In addition to data gathered by PNPC, external assistance will be
mobilised to assess pressures and publish data online. PNPC will coordinate working
groups in collaboration with scientific teams and representatives of local stakeholders.

PNRA will pursue impact assessment actions for recreational seafood hand harvesting on
boulder fields for management of this activity. These assessments will include future
developments of the protocol defined under the LIFE+ péche a pied de loisir project and
will be based on monitoring visitor numbers for the activity based on tested protocols. In
addition, PNRA will participate, in partnership with scientists, in defining and implementing
new protocols for the impact assessment for recreational seafood hand harvesting on maerl
and in planning new management methods (awareness raising or regulations), as use of
fishing gear can irreversibly damage the habitat. Finally, PNRA will implement impact
assessment actions for anchorages on maerl, which will support implementation of new
anchorages planned under Action C.7.1. This work will be based on diagnostics of activities
which will be drawn up during Action A3.

PNRC involvement will cover assessment of the impact of sand extraction on sandbanks,
for improved management of these activities. The Natura 2000 sites “Espiguette dunes”
and “Camargue” include highly dynamic sandy spits which form micro-habitats within
“sandbank” habitats, enabling the development of biotic communities of interest
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(invertebrates, syngnathid populations). These sites are sought after for sand to nourish
other eroded sandy beaches in the Mediterranean, and are subject to dredging. Two sand
spurs (one developed, the other naturel and protected) will be compared using the same
diving-based investigation methods, to assess the impact of activities on habitat functions.
PNRC will associate contracting authorities and government services with this work, as
they are responsible for ordering dredging actions.

PNRGM and PNRA have offered to pursue assessment of the impact of recreational
seafood hand harvesting activities on boulder fields and Zostera notlii seagrass, in order to
have long-term monitoring using refined protocols for managing this activity. Furthermore,
PNRGM will assess the impact of anchor dropping on zostera seagrass, along with the
beaching of small craft (dinghies) with a view to proposing regulation of these practices,
similar to the zones implemented for anchoring (ZMEL). This work will be based on
diagnostics of activities carried out under Action A3.

Each beneficiary will be responsible for providing experience feedback (as specified in
Expected Results below) and will be supported by AFB staff for capitalising on and sharing
results.

Calls for expression of interest for sites not managed by beneficiaries

Two calls for expression of interest will be coordinated by marine sub-region project officers
(Mediterranean Sea and Channel and North Sea for both, and Atlantic for the second only)
and the scientific manager. Coordination will involve drawing up the specifications, and
selecting and monitoring the projects, including capitalising on and sharing results.
Selection of proposals will involve relevant stakeholders (government services, user
representatives, scientists, etc.), and be based on the following criteria:

- Substantiation of the issues on the habitats, interactions with the activity and the short-
term improvement expected on the status of marine habitats.

- Partnership with the relevant activity sector(s).

- Scientific partnership.

As a priority, proposals will be focused on habitat-pressure pairs, representing major
management issues. Around a hundred habitat-pressure pairs have been identified for
management of the French SAC network.

Proposals could include testing new practices.

Projects will be selected as part of a partnership, involving joint funding by the other party
of at least 20%. In particular, project involving contribution of the private sector would be
favoured in the selection process.

As the type and cost of projects could vary significantly depending on the habitats and
activities studied, it is difficult to predict the number of projects that will be selected. At
minimum, it is expected that 3 projects will be implemented via calls for expression of
interest.

2. This part will be performed by the AFB with support from beneficiaries for use of the
results from the first part. It will involve temporary recruitment by the AFB of a GIS officer to
produce the mapping of risks from concurrent pressures. The GIS officer will work under
the manager for assessment of cumulative effects within the AFB (permanent staff), and
will use the methodology and results produced by the AFB in work on cumulative effects to
integrate the results of the first part of the action.

The analysis will be performed using a GIS, with a mesh of 1 minute of latitude by 1 minute
of longitude. This resolution is a scale suitable for summarising local processes (SACs)
with reasonable levels of data loss, and for breaking down biogeographic processes (SAC
network) with perfectly adequate accuracy. The objective was to represent areas at risk
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due to combinations of activities that could have an impact on a habitat, by overlaying
layers of load associated with various sectors of activity and including the risk factor for
habitats located within the mesh.
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Figure 2: lllustration of a partial result on the mapping of two concurrent pressures
(shellfish farming and marine aggregate extraction) on the Tregor Goélo Natura 2000 site

Where

The action will take place partly within sites managed by beneficiaries: Natura 2000 sites in
Seine bay, PNM Cap Corse, PNM BA and PNM EPMO for the AFB, PNPC, PNRA, PNRC
and PNRGM.

The action will also take place in part to support managers of the following sites: Natura
2000 sites in the Basque region (via the IMA), IFREMER analysis sites for zostera
seagrass (see Action A.2) and GIS-Posidonie sites for posidonia bed barrier reefs (the
major sites will be selected on the basis of the inventory performed in A.2).

Finally, the action will partly take place on Natura 2000 sites selected following calls for
expression of interest.

When
The AFB, PNRA and PNRGM will implement this action over the 4 phases for their
respective work.

Phase 1 (2019): launch of the first call for expression of interest, whose implementation will
overlap with the second phase (2 years per project).
IMA preliminary work for awareness-raising actions (C8).

Phase 2: initial work for recommending management of concurrent effects.
Start of joint work by GIS-Posidonie and PNRC.
Launch of implementation of the observatory by PNRC.

Phase 3 (2022): launch of the second call for expression of interest.

On the basis of the results of Action A2, initial IFREMER analysis work on pressures on
zostera seagrass.

Pursuit and completion of the action for PNRC.
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Phase 4: further work for recommendations on management of concurrent effects.
Reasons why this action is necessary:

This action is essential for suitable management of activities to achieve Favourable
Conservation Status (FCS) for marine habitats. In the marine environment, knowledge of
habitats is patchy, as is understanding of the impact of activities on habitats (at both French
and European levels). However, these two aspects are fundamental for managing
activities.

Work on the sensitivity of habitats to physical pressures was performed in 2015 and 2016
by the former natural heritage service of the French Natural History Museum (MNHM - now
part of the AFB), on the basis of a literature survey. The results are presented as sensitivity
matrices for pressures and habitats. These results are essential, but they sometimes need
to be confirmed locally or taken further by field studies, and it is also important to jointly
construct these diagnostics with the relevant users, both to ensure the accuracy of the
results and to facilitate their acceptance.

With regard to concurrent pressures, this part of the analysis has not currently been
adequately covered, in particular due to the fact that impact studies and appropriate
assessments tend to focus attention on the impact of one activity. Furthermore, analysis of
concurrent pressures is inherently more complex.

The habitats and work sites for this action have been selected on the basis of criteria for
sensitivity to pressures and conservation issues (responsibility of sites in the achievement
of favourable conservation status for the habitat). The work performed under the LIFE+
Péche a pied de loisir project on assessment of the impact of recreational seafood hand
harvesting on boulder fields needs further study, which will be performed under this action.

4. Constraints and assumptions

The difficulty with analysing pressure/habitat pairs concerns taking account of scales
(station, project zoning, etc.) and the associated pressure levels, and identifying “lesser
impact” reference stations. Furthermore, the impact of the same pressure could vary based
on local environmental context, and require adaptation of the impact indicators. Finally, it is
not always possible to distinguish the influence of external factors and to attribute variations
in a habitat’s conservation status to variations of the same pressure.

Recommendations for management of concurrent pressures may be faced with lack of
knowledge on synergistic or antagonistic effects.

To mitigate these difficulties, the action benefits from similar experiences of work on pilot
sites and assumes collective progress in the context of partnerships with users, scientists
and managers. This does not mean implementing a holistic approach, but rather giving
preference to proposals for shared diagnostics (risk-based approach) on the basis of
objective elements and the best knowledge available.

The plan for the action is also based on the assumption that work performed outside the
Integrated Project is available regarding assessment of cumulative effects on marine
habitats. This work has been performed under the Carpediem project coordinated by AFB
with the support of the Ministry for Ecological and Inclusive Transition (MTES), whose
results (aspects of methodologies and mappings for cumulative pressures on habitats at
the level of French waters) should be delivered in 2018 for inclusion in the update of the
initial MSFD assessment.

This action is concerned by interactions between land and sea waters through terrestrial
activities that can impact the marine habitats, and will be linked with WFD.

When possible, videoconference will be set up.

5. Expected results:

The expected results include

e Improvement of practices via studying 15 habitat/pressure pilot areas and experience
feedback (by the relevant beneficiaries and by those selected under the calls for
expression of interest) for each area, including:
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a joint technical assessment (by users, managers and scientists) on the work
performed.
- joint proposals for changes to the methods of practising these activities to
reduce pressures on habitats.
- recommendations for performing appropriate assessments on the practice of
relevant activities on SACs.
- publication of monitoring data.
- anindicator to assess the relevant pressure on habitats.
- a mapping of the risk areas identified for each analysis site, using a
methodology that can be applied to other sites.
Testing of technical innovations on at least 3 pilot areas.
Recommendations for management of concurrent effects.
Regular updating of matrices for the sensitivity of habitats to pressures (disseminated
under Action C3).
¢ Involvement and contribution from the private sector.

6. Cost estimation: €1,114,667
AFB: €698,600

Personnel costs: €276,000
Coordination by the project officers for the Mediterranean, Atlantic (for Phases 3 and 4) and
Channel and North Sea:
- preparation of calls for expression of interest and calls to tender, project selection and
monitoring, coordination of beneficiaries, and capitalisation on results.
- support of the scientific managers (40 days per phase for Phases 2, 3 and 4).
- temporary assistance in GIS for producing mappings (100 days per phase, in Phases 2
and 4)
PNM Cap Corse, PNM BA and PNM EPMO officers for implementation of projects (330
days).

Travel costs: €17,600
Travel for marine sub-region project officers and the scientific manager to monitor actions
on the selected sites and to participate in meetings with scientists and managers ; Local
travel to meet with stakeholders for PNM officers.

External assistance: €400,000
2 calls for expression of interest (€160,000 each): payments distributed in Phases 1 and 2
for the first and payment in Phase 3 for the second.
2 calls to tender for actions on sites managed by the AFB (€20,000 in Phases 1 and 2).
Multiple offers for actions on PNM Cap Corse and PNM EPMO (2 times €10,000 for each).

Other costs: €5,000 to publish the action report

5-GIS-Posidonie: €40,000
Personnel costs: €31,250
Working time of the research engineer (€250 per day) for:
- Support in performing the action in PNRC in Phase 1 (15 days)
- Analysis of pressures on barrier reefs (88 days)
- Development of pressure indicators in Mediterranean habitats (22 days).

External assistance: €8,750

Scientific consulting for:
- Support in performing the action in PNRC in Phase 1 (€1,050)
- Analysis of pressures on barrier reefs (€7,700)

6-IMA: €17,518 for analysis of pressures due to foreshore visitor numbers in Phase 1.
Personnel costs: €7,518

64



- Working time (20 days for an engineer at €334 and 2 days management consulting
at €419).

External assistance: €7,000 (7 days hire of a drone for visitor number analysis).

Equipment: €3000 (IT and office equipment, used for all actions).

7-IFREMER: €101,896 for analysis of pressures on zostera seagrass.

Personnel costs: €68,896 (€34,448 per phase in Phases 3 and 4 (working time for
permanent staff, per phase: 25 days at €332 for the coastal habitats project officer, 26 days
at €376 for the coastal ecology researcher, 26 days at €340 for the coastal ecology
engineer, 28 days at €269 for the biology technician).

External assistance: €33,000 for biological analysis of samples.

8-PNPC:€112,000 for implementation of an observatory for managing the impact on
habitats.

Personnel costs: €10,200, working time for the additional junior officer for drawing
up specifications for external assistance, then collecting data to feed into the observatory
(10, 30 and 20 days at €170 in Phases 2, 3 and 4 respectively). Support by permanent staff
(10 days per phase, cost not accounted for under the project):

Travel costs: €2,800 in Phases 2, 3 and 4. Meetings with stakeholders to define and
manage the observatory.

External assistance: €19,000, €40,000, and €40,000 in Phases 2, 3 and 4
respectively, for design and management of the observatory and data consolidation.

9-PNRA: €25,963, to pursue improvement of recreational seafood hand harvesting
practices, to protect boulder fields and maerl beds, and reduce the impact of anchorages
on maerl beds.
Personnel costs: €25,232
- 108 days at €205 over the 4 phases for additional staff to monitor recreational
seafood hand harvesters, modify protocols, analyse data, and provide experience
feedback.
- 5 days per phase at €170, for permanent field staff for field monitoring.
Travel costs: €723 for local travel and travel to one feedback meeting in France.

10-PNRC: €76,050 to reduce the impact of extraction processes on sandbanks.
Personnel costs: €5,410, working time in Phases 2 and 3 (8, then 2 days at €190 for
additional staff, a technician for field studies; and for permanent staff for project monitoring
and analysis of the results: 3 then 9 days at €230 for the project officer, then 1 then 2 days
at €250 for the project manager).
External assistance: €70,000
- In Phase 2, for performing dives and acquiring impact data on sandbanks (€30,000)
and analysis of the samples taken (€20,000).
- In Phase 3 for data analysis, comparison between the two monitoring sites and
production of the assessment (€20,000).
Consumables: €640 (vessel operating costs).

11-PNRGM: €42,640 for reducing the impact of anchorages on seagrass and continued
improvement of recreational seafood hand harvesting practices.
Personnel costs: 52 days at €205 per phase for the additional project officer.

Summary of Action C4 costs by phase and beneficiary (without overheads):

Phase 1 Phase 2 Phase 3 Phase 4

AFB €127,400 €206,600 €268,500 €96,100
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GIS -P €4,800 €35,200 0 0

IMA €17,518 0 0 0
IFREMER 0 0 €67,448 €34,448
PNPC 0 €21,700 €45,900 €44,400
PNRA €5,900 €5,900 €6,297 €7,866
PNRC 0 €52,780 €23,270 0
PNRGM €10,660 €10,660 €10,660 €10,660

Phase 1 costs:
AFB: €136,318
GIS-P: €5,136
IMA: €18,744
PNRA: €6,313
PNRGM: €11,406

7. Deliverable products:

30/06/2025: assessment of changes in practices via analysis of habitat/pressure pairs.
30/06/2025: final report on good practices to develop to reduce the effect of concurrent
pressures on habitats.

8. Milestones:

30/06/2019: launch of the first call for expression of interest.
30/09/2020: first mapping analysis of concurrent effects.
30/06/2022: launch of the second call for expression of interest.
30/03/2024: second mapping analysis of concurrent effects.

Dependence on complementary funds: this subaction will be supported by the human

activity impact studies on Mediterranean marine habitats funded by the Rhéne
Méditerranée Corse Water Agency. However the subaction is not dependent on the fund.
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ACTION C.5: Increase the involvement of activity sectors

2. Beneficiary responsible for implementation:

1-AFB (department of marine environment, department of marine nature parks and national
parks, mixed service unit Patrinat)

9-PNRA for the implementation of charter and recognition mechanisms.
3. Description (what, how, where, when and why):
What

This action seeks to enhance cooperation with activity sectors and authorities responsible
for reviewing the appropriate assessments, by the production of tools and background
documents, to allow a better management of pressures on natural habitats. These co-
constructed tools and guidance should make it easier for activity sectors to understand and
take into account the objectives of the directive.

Task 1: Update the Natura 2000 background or guidance documents on activities through
updated factsheets in a numerical format

And task 2: Produce new Natura 2000 guidance documents complementary to the existing
ones

The development of the Natura 2000 network was accompanied by the production of
guidance documents for the management of activities. Since 2009, the following
documents have been produced together with activity sectors:

- Guidance document on the Natura 2000 appropriate assessments for dredging
(Study and obersvation group on dredging and the environement, Groupe d’étude et
d’observation sur le dragage et I'environnement - Géode, 2008)

- Technical and economic guidance documents for recreational and sports activities
(AAMP, 2009), profesionnal fisheries (AAMP 2009), marine aquaculture (AAMP,
2009) and national Defense (AAMP, 2014)

- Guidance document for the extraction of marine materials in Natura 2000 marine
sites

- Guidance document on cargo ports and Natura 2000 (Studies and expertise centre
for risks, the environment, mobility and planning, Centre d’études et d’expertise sur
les risques, I'environnement, la mobilité et 'aménagement — Ceremal/ex-Cetmef,
2012).

These guidance documents are used by both the activity sectors and the Natura 2000
managers in order to seek a better compatibility between activities and conservation
objectives. They make this easier by providing information about the objectives of the
directive, the interactions between the ecological stakes and the pressures generated by
activities (through matrixes) and information about social and economic aspects. Most of
those materials have been elaborated prior to the implementation of the management in the
Natura 2000 network and therefore they need updates as management progresses within
sites.

Other guidance documents, although not targeting Natura 2000 only, do help the protection
of Natura 2000 habitats: guidance on environmental monitoring of coastal and harbour
infrastructures (Cerema, 2012), guidance on undersea cables’ operations (Cerema, 2012),
guidance on assessing the environmental impacts of offshore windfarms (MTES, 2017).
Those guidance documents will therefore also be used, adapted and updated in the Natura
2000 context of habitats conservation.
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Task 3: Build a database for Natura 2000 appropriate assessments

This task aims to share and build on existing Natura 2000 appropriate assessments carried
out for the protection of habitats.

Task 4: Foster stakeholders’ engagement about making activities compatible with a
favourable conservation status of marine Natura 2000 habitats

This task seeks to favour voluntary commitments, such as charters, with activity sectors. It
also aims at facilitating the use of those mechanisms for sites managers.

How

AFB staff will work in a collaborative way to carry out this action. The different tasks will be
coordinated by the human and social sciences officer. The scientific officer will bring its
expertise on interactions between pressures and natural habitats, while the project officers
from submarine regions and territories will bring their feedback on their management
experience and will liaise with the activity sectors and the responsible authorities for
appropriate assessments at the local level.

PRNA will provide feedback on its experience regarding appropriate assessments for task
1 and will be involved in task 4.

Task 1: Update the Natura 2000 guidance documents

On the one hand, this task will focus on updating the existing guidance documents
structured around the following parts:

A-context elements on the activity,

B-pressures induced on habitats by the sub-activities of the specified activity (interaction
matrixes). It will use the work from the CARPEDIEM project (apart from the integrated
project), regarding mapping of pressures on habitats, at the inter-sites, submarine region or
biogeographic region scales.

C-description of habitats: mapping and sensitivity to different pressures. Action C.4 will help
carrying out this part.

On the other hand, this task will focus on feedback and lessons learned from management:

D-standard measures to reduce the impacts, which may be implemented: lessons learned
factsheets based on management measures already implemented across the network and
processes to grant activity authorizations.

E-standard measures to monitor the marine Natura 2000 habitats, along the description of
protocols and expected results: experience feedback will be based on the results of actions
C.4 and D.1. This subtask will include recommendations to store data collected by private
operators.

Task 1 will be implemented together with the users or representatives from the specific
activity sectors, the decentralised administration services and the sites managers. External
assistance for expertise will be used to simultaneously undertake this task and task 2. The
dissemination of guidance documents and informative sheets will be done through the
Natura 2000 resources center, through action C.3.

Task 2: Produce complementary N2000 guidance documents along the existing ones

Based on the existing guidance documents and experiences on appropriate assessments
and management actions, new guidance documents on managing activities in the context
of habitat conservation will be produced. The following activity sectors do not benefit from
existing guidance:

-renewable marine energies,
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-hydrocarbons extraction and transportation,

-mineral resources prospection,

-marina harbours and mooring areas (link with action C.7),

-beach nourishments,

-maritime transport.

The coordination team will ensure the dissemination of products from tasks 1 and 2,
including at the community level, to contribute to the European Union guides on marine
Natura 2000 using guidance documents from tasks 1 and 2.

Task 3: Build a database of Natura 2000 appropriate assessments

In the first instance, this task will build on the Natura 2000 information system managed by
the MTES and appropriate assessments for which the AAMP/AFB has been consulted. It
will consists in setting up a feedback grid type: activity X/habitat Y, recommendations,
requirements endorsed by the competent authority, assessments criteria, measures for
avoiding-reducing-offsetting impacts and their efficiency, protocols for monitoring the
compliance with the recommendations or requirements and data provision mechanisms.
Based on the AFB experience, the typology proposal will discussed with other sites
managers, representatives from activy sectors and competent authorities, in order to
develop the tool (through external assistance in F.3 action).

Task 4: Foster stakeholders’ engagement about making activities compatible with the
favourable conservation status of marine Natura 2000 habitats

Templates for charters will be produced, by types of activity, and in priority for sports and
recreational activities, for which such mechanisms of voluntary commitments have proven
their effectiveness, being legal Natura 2000 charters permitting appropriate assessments
exemption or a non-binding commitment. Those templates will be adapted at various levels
(marine subregion, biogeographic region) to take into account local characteristics.

Recognition mechanisms for habitats conservation good practices will be developed too
(certification or label). External assistance will be used to support their implementation and
use by activity sectors.

PNRA will work on the development for the marine habitats of the national brand “valeur
Parc” (Park value) of the Nature Regional Parks. This brand has been initially created for
terrestrial stakeholders. PNRA will also work on a “bay label” to acknowledge good
practices of marine stakeholders.

This task will also be performed in a collaborative way with sites managers, relevant
activity sectors and decentralised administration for the endorsement of binding
charters.

Interaction with the private sector will consist mainly in cooperation for task 1, 2 and 3 to
produce the guidance for the different activities including the tourism sector. Financial
contribution from the private sector would be sought in task 4 to support the implementation
of good practices and their recognition.

Where

This action will be carried out at the scale of the project.

When

This action will be carried out over the duration of the project.

Reasons why this action is necessary?
Implementing the Natura 2000 directive on the marine environment is quite recent. There is

69



thus a need for all stakeholders to have access to guidance elements. It is necessary for
sites managers to allow an adequate management and increase the coherence at the
network level. Activity sectors also ask for these guidance elements, in order to better
understand the objectives of the directive, what these objectives mean in practice, and in
fine to better take into account when doing the appropriate assessments and during the
projects implementation. Finally, authorities responsible for appropriate assessments ask
for better decision-making support tools. Furthermore, as marine Natura 2000 is quite
recent, there is a need to share experiences and practices across the network, since all
stakeholders involved at the local level face the same kind of issues. This action is also
necessary to improve our knowledge about pressures, interactions with the marine
environment and the efficiency of management measures. This need of harmonisation and
sharing of experiences is particularly relevant regarding the appropriate assessments; as
they are a key tool to achieve the directive’s objectives. In addition to the guidances,
fostering involvement can be very efficient, sometimes more than other measures. That is
why it is necessary to provide means to activities, allowing a commitment on a voluntary
basis.

Those needs are shared by the other Member states and the action will thus contribute to
European initiatives on that topic.

4. Constraints and assumptions:

This action requires availability from stakeholders. The assumption is that this action
benefits to all stakeholders, so they should be willing to get involved in the action, provided
that AFB brings human and financial means to perform the necessary work.

This action is concerned by interactions between land and sea waters through terrestrial
users or activities that can impact the marine habitats, and will be linked with WFD.When
possible, videoconference will be set up.

5. Expected results:

This action aims to:
- Update 7 guidance documents and elaborate 4 new ones on the management of
activities and their interactions with the Natura 2000 marine habitats;
- Produce 30 experience feedback’ factsheets on management actions implemented
to reduce the impacts of activities on habitats;
- Build a database on appropriate assessments;
- Elaborate 10 “best practices” charters;
- Create 5 systems, including the “bay label” in the PNRA, to recognise the
environmental compatibility of some practices.
- An adaptation of the “valeur Park” brand for marine habitats in the PNRA.
All of these technical products will be elaborated and validated in cooperation with
stakeholders, in particular the private sector, including financial contribution for the
implementation of good practices. They will feed into the C3 “online dynamic toolkit” as well
as the trainings implemented by action C2.

6. Cost estimation: €549,294
e AFB :€517,950

Direct personnel costs : €338,830

- Working time of the human sciences manager for coordination (130 days over all
phases).

- Working time of the scientific manager (89 days during phases 2 to 4).

- Working time of the marine subregions officers (400 days over all phases).

- Working time of the territories officers (636 days over all phases).
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Travel and subsistence : 16 864€ (meetings with stakeholders, local travels for
territories officers and national travels for the others).

External assistance: 190 000€

- 20 000€ per phase for technical expertise supporting the production of guidance or
background documents.

- 30 000€ during phases 1, 2 et 3 et 20 000€ during phase 4 to support commitment
from stakeholders and good practices recognition mechanisms.

e PNRA:€31,344

Direct personnel costs : €25,080 (projects managers to participate in best practice guide
with users)

Travel and subsistence : €2,664

Consummables : workshop organization (catering) €3,600

Phase 1 costs:

AFB: €123,157

PNRA: €7,614

7. Deliverable products:

30/06/2025: assessment of the activity sectors involvement actions for the conservation of

habitats.

8. Milestones:
30/06/2025: dissemination of the products of action C.5 is finalised.
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1. ACTION C.6:
Contribute to implementation of marine strategy measure M03 by developing strong
protection for Natura 2000 site habitats

2. Beneficiary responsible for implementation:

1-AFB: coordination of the action at the national level and its implementation in two marine
nature parks (marine environment department, and department for marine nature parks,
national parks and territories)

3-Agde municipality

8-Port-Cros National Park (PNPC)

9-Armorica Regional Nature Park (PNRA)

3. Description (what, how, where, when and why):

What

This action is part of a national measure under the Marine Strategy Framework Directive
(MSFD): “marine strategy measure M03: developing strong protection for Natura 2000 site
habitats”. Depending on the issues identified, it involves implementing regulatory protection
measures within certain Natura 2000 sites, to significantly reduce the main pressures to
which the target habitat is sensitive. Various instruments may be used: biotope protection
orders, nature reserve, or public maritime domain assigned to the Conservatoire du littoral.
These protection measures must be validated by the site Steering Committee and
ultimately ordered by the relevant authority. These measures must be accompanied by
implementation of suitable habitat monitoring, along with monitoring of social and economic
impact, and regulatory control.

This measure applies as a priority to habitats whose sensitivity has been assessed as high
or very high. Until a national framework is in place (see below), this means the following
habitats:

- Atlantic: 1110-1 (seagrass and maerl), 1130-1, 1140-3 (seagrass), 1160-1, 1160-2
(maerl), 1170-1,2,4,5,6,9 and 8330-1

- Mediterranean: 1110-7,8, 1120-1, 1130-2, 1140-7,8, 1170-10,11,12,13,14, 8330-2,3,4
N.B.: habitats are presented here at the level of elementary habitats according to the
classification in the French marine habitats manual for defining habitats under the directive.
This level of precision is necessary for this action, as sensitivity may vary for different
components of the same habitat in the sense of Annex 1 of the directive.

How

Implementation of these measures will stem from implementation of the Documents of
Objectives (DOCOBs) in which regulatory management measures have been included,
based on the sensitivity of the issues on the site, in order to obtain favourable conservation
status. The order of priority of management measures to be applied in the network will be
established based on prioritisation of conservation issues at the marine sub-region level.
The action will be implemented in coordination with the various government services: at the
central level, for good coordination with the framework to be implemented for Measure M03
of the MSFD programme of measures, and at the decentralised level, for consultation
phases that should lead to proposed measures.

Natura 2000 site managers will provide the link with the Steering Committee in the phase
for consultation and specification of management measures, and then ensure their
implementation.

Activity sectors will be involved in defining the principles of action at the national level, then
at the local level via consultation meetings in association with the Steering Committees.

For the purposes of integrated management of the various activities, this action will be
coordinated with additional actions regarding analysis of risks associated with fishing
activities for habitats of Community interest, and proposed measures that may result from
these analyses.



Step 1: Ensure that issues regarding Natura 2000 habitats are properly integrated into
MSFD Measure M003-Nat1b: “Enhance the network of marine protected areas by
implementation of strong protection measures on sectors with remarkable marine
biodiversity”. This phase will be performed by permanent AFB staff.

- List the Natura 2000 habitats subject to regulatory protection measures.

- Analyse the content of DOCOBSs and identify any strong protection measures already
proposed in DOCOBs and not implemented.

- Identify and analyse sticking points for actions included in DOCOBs and which have not
been implemented, in association with Action A1.

- Identify habitats that could be subject to additional regulatory protection measures, on the
basis of scientific (identification of functional zones, prioritisation of issues) and socio-
economic (social acceptability) criteria.

- Draw up a list of pressures to be addressed for each habitat (in association with Action A4
and specification of long-term objectives per habitat, which includes the list of influencing
factors, and with Action C4 on the assessment of pressures on habitats).

- Identify available regulatory instruments, relevant to the situations and legally suitable.

Step 2: Implement regulated zones

Task 1: Draw up proposed measures and consult within Steering Committees

This task involves defining protection issues: target habitats and their location, then
drawing up proposed measures suitable for the issues with relevant stakeholders, followed
by validation by the relevant Steering Committee.

At minimum, this action will be implemented within the 5 sites managed by beneficiaries:

1. Create a regulated area (fishery reserve) to protect coralligenous reefs (1170-14) on
the Agde coast Natura 2000 site.

2. Create a regulated area (nature reserve) to protect subtidal reefs (1170-5, 6 and 7)
on the Ouessant-Moléne Natura 2000 site in the Iroise marine nature park (PNMI).

3. Create two regulated areas to protect maerl beds (1110-3) and boulder fields (1170-
9) on the bay of Brest Natura 2000 site in the Armorica regional nature park. Part of
these areas is located in the de facto highly protected area, due to its proximity to
military bases.

4. Plan, at the scale of the Gulf of Lion marine nature park (PNM GdL), regulatory
protection areas for the protection of sedimentary habitats (1110), Posidonia beds
(1120), coralligenous reefs (1170-14) and deep reefs (1170).

5. Within the Port-Cros national park (PNPC), mark off an existing area (1.2 km? for
the protection of Posidonia beds and coralligenous reefs on the Hyéres bay) to test
the relevance of this equipment for the effectiveness of the highly protected area,
then create two regulated areas on the Hyéres bay and Corniche Varoise sites for
the protection of Natura 2000 habitats (Posidonia barrier reefs).

On the basis of experience on these sites, the AFB will support the implementation of
strong protection on other sites, although it is not possible to definitively identify them at this
stage (cf. 4. Constraints and assumptions). Marine subregions, PNM Cap Corse and GNB
officers will be involved in these further developments.

Task 2: Examination by government services of the proposed measures adopted in the
DOCOBs for effective implementation of the measures.

Depending on actual validation by government services on a timescale compatible with the
project schedule and the available budget, the following tasks will also be performed on
sites other than those mentioned above.

Task 3: Regulated areas implemented by Agde municipality (one area) and by PNPC (3
areas) will be marked out during the project.
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In addition to physical marking of these sites, and in general, marking could be electronic
and will be performed in collaboration with the Naval Hydrographic and Oceanographic
Service (SHOM).

Permanent AFB staff (office for control and monitoring at sea) will provide the link with
government services for taking regulated areas into account in the control plans of MPAs
by marine sub-region.

Task 4: (outside this action): Assessment of the effects of the measure under Actions D1
and D2 of the LIFE project.

Where

At minimum, on the following sites: FR9101414 for Agde municipality, FR5300046 for
PNRA, FR5300018 for PNMI, FR9101482, FR9101493, FR9102012 and two future
offshore sites for PNM GdL and FR9301613 and FR9301624 for PNPC. The target habitats
will be those considered as priority at the Natura 2000 site and marine sub-region levels
(on the basis of preliminary work: Step 1) and on areas subject to validation by government
bodies.

When

AFB: throughout the project for coordination and in Phases 1 and 2, and 2 and 3
respectively for PNM GdL and PNMI.

Agde municipality: throughout the project.

PNRA: throughout the project.

PNPC: in Phase 1 (marking out of existing area), then 3 and 4 (creation of two new areas
and their marking out).

Links with other actions

Assessment of the effects of these regulated areas will be performed in Actions D1 and D2.
This action will be coordinated with Action A4 for management planning.

Consultation meetings rely on the governance actions implemented under Action C1.
Training actions (C2) for environment inspectors and prosecutors.

Awareness-raising (C9) or communication (E2) actions will support implementation of
regulated areas.

Data on regulated areas will be consolidated into a database and made available under
Action F3. This data will also be included in Action C3 (toolkit).

Reasons why this action is necessary:

This action is part of the long-term objective of maintaining or restoring the habitats for
which a site has been designated in favourable conservation status via implementation of
suitable protection measures. These measures could be regulatory if justified by the issues.
Currently, regulated areas aimed at protecting habitats represent about 1% of the surface
area of the network of habitat sites (i.e. less than 0.1% of the waters of metropolitan
France). The French Natura 2000 model favours use of contractual measures where
possible. However, in some cases, depending on the issues, regulatory protection
measures could be more suitable for achieving the objectives of the directive. Regulatory
measures are therefore part of the actions proposed by the DOCOBSs, but for the moment
their implementation is limited. This project action will ensure consistent and acceptable
implementation of these regulatory measures, in particular by supporting implementation
via preliminary work to provide a scientifically, economically and socially supported basis
for work.

In addition to the fact that this action contributes to Good Environmental Status and
implementation of the programme of measures under the MSFD, this action will contribute
to implementation of the national strategy for marine protected areas.

Some sites will receive significant means for implementing this action, in particular for
marking out regulated areas. The project and these pilot sites provide experience of
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implementing the means required for maximum effectiveness of strong protection in marine
Natura 2000 sites, to achieve the objectives in terms of habitat conservation status.

4. Constraints and assumptions

The main constraint for this measure is the social acceptability of regulations at sea. The
timescale for adoption of measures is also difficult to predict. At this stage, 5 areas where
these constraints are under control have been identified. Other sites could be affected by
this action on the basis of experience from the pilot project on these 5 areas, and subject to
the issues identified being compatible with the national framework and validation of the
approach by the Steering Committee.

To mitigate this risk, recommendations from the national conference on MPAs, pertaining to
implementation of strong protective measures, will be followed:

- With regard to governance: definition of national guidelines and local objectives shared
with users, joint construction of projects at the local level and proposals produced and
validated within Steering Committees, and involvement of assessment services as early as
possible.

- On the technical side, to optimise the positive effects for the environment and users:
implementation of impact monitoring on these areas, use of buffer zones, and taking the life
cycle of species into account and their dependence on specific habitats.

The assumptions in terms of surface areas, mentioned in the section on expected results,
is based on the protection issues identified and targeted in the DOCOBs for each site.
However, the final results will depend on the options adopted during the consultation
process. Another intention of the action is to test different approaches for implementation of
these areas, such as the low-cost opportunistic approach (for example for PNRA), and an
approach using significant means to aim for maximum optimisation of protection (as for
Agde municipality and PNPC).

Finally, there is uncertainty associated with the effectiveness of this action, as changes in
the conservation status of habitats could be slow and affected by other factors. While
unable to mitigate this uncertainty, the project will seek to understand the impact of the
action on the conservation status of habitats via assessment actions.

5. Expected results:

Creation of 6 highly protected areas (regulated areas) and achievement of favourable
conservation status or improvement of the conservation status for habitats inside the
following Natura 2000 sites:

- Agde coast (FR9101414) — coralligenous reefs (5 km?).

- Bay of Brest (2 areas, FR5300046) - maerl (2.5 km?), seagrass (0.2 km?), boulder
fields (0.3 km?).

- OQuessant-Moléne (FR5300018) — subtidal reefs (3 km?)

- Hyéres bay (FR9301613) and Corniche Varoise (FR9301624) — Posidonia barrier
reefs (linear structure: 1km).

Achievement of favourable conservation status or improvement of the conservation status
of coralligenous reefs or Posidonia beds (1.2 km?) on the Hyéres roadstead site.

Marking installed for highly protected areas on the Agde coast site (1 area), and the Hyéres
bay (2 areas) and Corniche Varoise sites (1 area).

A highly protected areas plan for habitats of Community interest within PNM GdL, validated
by the park’s management board.

6. Cost estimation: €661,950
1-AFB €222,000
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Personnel costs: €194,000

Parks and Golfe Normand breton officer (Cap Corse, Golfe du Lion) phases 3-4 : 203days
Iroise Marine nature park officer (all phases) : 234 days

- Mediterranean officer (60 days phase 2 & 3)

- Chanel and North sea officer (166 days, all phases)

- Atlantic officer (93 days, phases 3 and 4)

Travel costs: €3,000 (local travel for phase 2 and 3)

External assistance: €25,000

- €5,000 for PNM GdL in Phase 2 (technical support for defining the plan for highly
protected areas).

- 2*€10,000 for PNMI in Phases 2 and 3 (scientific and technical support for implementation
of the nature reserve).

3-Agde municipality: €295,880

Personnel costs: €53,280

- €50,400 (42 days at €300 per phase for the senior manager: consultation to define the
area and relations with stakeholders throughout the project).

- €2,880 (4 days at €180 per phase for the technician: support in preparation for marking
out, installing buoys and then their maintenance).

External assistance: €57,600 buoy maintenance (€19,200 per phase for Phases 2, 3 and 4,
on the basis of a cost estimate regarding a flat-rate support fee for installation then
maintenance of the buoys by the Lighthouses and Beacons Service, at an annual cost of
€9,600). The Lighthouses and Beacons Service is the national reference operator for
markings at sea.

Infrastructure: €104,000

€104,000 for purchase of 8 buoys in phase 1 (€13,000 per buoy, on the basis of a cost
estimate from the Lighthouses and Beacons Service, the high cost of each buoy being
mainly due to the depths involved). This cost has been assigned to the “infrastructure”
category, as the equipment, although removable, is destined to remain attached to the
seabed for 15 years, and this complies with Agde municipality accounting rules. Buoy
installation will be performed in Phase 2, but the purchase cost has been assigned to
Phase 1 to spread out expenses.

Equipment: €81,000
- €80,000 for the purchase of a vessel (cost estimated on the basis of a quote for an 8

metre vessel with a 200 hp engine, and fitted out for hosting professional divers). The
vessel will be used for buoy installation, and for habitat monitoring actions (Action D1) and
social and economic surveys (Action D2). The cost has been assigned to Action C6, which
is at the centre of Agde municipality involvement in the project.

- €1,000 for purchase of a computer for all Agde municipality actions on the project.

8-Port-Cros National Park (PNPC): €139,150

Personnel costs: €16,150

- €16,150 (50 days at €170 in Phase 1, then 30 and 15 days in Phases 3 and 4
respectively, for additional junior staff for defining marking plans and buying equipment).
- Support of permanent staff (cost not accounted for under the project; 40 days in Phases
2, 3 and 4: consultation for definition of the two areas and relations with the stakeholders
over these phases).

Travel costs: €2,000 for local travel for meetings with stakeholders (higher cost in Phases 3
and 4 as the target areas will be further away).

Infrastructure: €121,000
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- €36,000 in Phase 1 for the marking of a 1.2 km? area on the basis of an estimate for
installing 10 buoys

- €43,000 in Phase 1 for the marking of an area expected to be 1 km? made up of two
sub-areas, requiring installation of 25 buoys (depths being less than for the first area).

- €42,000 in Phase 1 for the marking of an area expected to be 1 km?, made up of two sub-
areas, requiring installation of 24 buoys (depths being less than for the first area).

For the same reasons as for Agde municipality, these costs have been assigned to the
“infrastructure” category.

8-Armorica Regional Nature Park (PNRA): €4,920

Personnel costs: €4,920 (24 days work time for additional staff distributed over the 4
phases: consultation to define the areas and relations with stakeholders throughout the
project).

Phase 1 costs:
AFB: €22,738
Agde: €126,602
PNPC: €47,829
PNRA: €439

7. Deliverable products:
31/12/2024: report on the implementation of strong protection areas.

8. Milestones:

31/12/2018: national framework for installation of strong protection within Natura 2000 sites
available.

31/12/2019: marking out of a highly protected area within the Hyéres bay site.

31/12/2020: creation and marking out of a highly protected area within the Agde coast site.
31/12/2020: validation of the highly protected areas plan for habitats of Community interest
within PNM GdL.

31/12/2021: creation of two highly protected areas within the bay of Brest site.

31/12/2022: creation of a highly protected area within the Ouessant-Moléne site in the
PNMI.

31/12/2023: creation and marking out of a highly protected area within the Hyéres bay site.
31/06/2025: creation and marking out of a highly protected area within the Corniche
Varoise site.

Dependence on complementary funds: although the action is not dependent on a
complementary fund, synergies will be sought between this action (the implementation of
highly protected areas) and the measures that can derive from risk analysis of fishing
activities funded by EMFF.
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ACTION C7 : Restore Habitats

SUBACTION C.7.1 — develop lower impact recreational anchorages and navigation
marks

2. Beneficiary responsible for implementation:

1-AFB, for coordination and implementation of the action.

8-Port-Cros National Park (PNPC) for roll-out of anchorages across a pilot area.
9-Amorique Regional Nature Park (PNRA) for feedback on the methods tested and roll-out
of anchorages and navigation marks.

11-Gulf of Morbihan Regional Nature Park (PNRGM) for feedback on the methods tested.

3. Description (what, how, where, when and why):

This action seeks to reduce the impact of fixed anchoring systems on marine habitats. It
affects yacht anchorages and navigation marks. The action differentiates between “small
yachts” (under 24 m) in Task 1 and “large yachts” in Task 2. Navigation marks are
considered in Task 3.

Task 1: small yacht anchorages

What

This task involves developing the organisation of yacht anchorages (yachts under 24 m) by
creating and managing anchorage zones, incorporating anchorage techniques with a lower
impact on marine habitats. This task can also cover anchorage associated with diving.

Anchorages are generally organised by the implementation of small craft anchorage zones
(ZMELSs). This is a regulatory provision in France for the spatial distribution of anchorages,
in part according to environmental criteria, which authorises user fees for the services
provided (e.g. anchorages).

This task will initially consist of producing methodological information for future roll-out of
lower impact anchorages.

This methodological work will be based on feedback from PNRA, PNRGM and PNMI (AFB)
and will provide the following scoping information: technical information for anchorage
sizing, methodology for zone organisation and analysis of the carryover effects, procedure
for ZMEL creation including an impact study, monitoring actions to be implemented, funding

mechanisms and legal aspects.
r‘::—-_ - _f!
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Figure 1: example of two systems tested in PNMI (System A patented by Bretagne Plongée
and System B by Imer). These systems reduce interactions between the chain and habitat,
compared to a traditional system.
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How

Development of a methodological guide will be coordinated by the AFB project officers for
the Mediterranean sea and for the Channel and North sea. It will be supported by PNRA,
PNRGM and the AFB PNMI officer to take into account feedback from the trials conducted
on their site. It will be carried out in partnership with all other relevant managers, yachting
and diving clubs, local authorities and organisations responsible for yachting.

Three calls to tender will be issued one after the other for implementation of anchorages in
the sites managed by the AFB and PNRA (2 experimental anchorages for maerl
preservation) and three calls for expression of interest will be launched for implementing
anchorages on sites not managed by the project beneficiaries. The specifications for calls
to tender and calls for expression of interest will be defined by the AFB officers (of marine
sub-regions and PNMs) and PNRA staff. Projects will be selected on the basis of the
following criteria:

- Justification of the challenges facing habitats, interactions with the activity and the
expected short-term improvement to the status of marine habitats.

- Local acceptance: inclusion of the action in the DOCOB, partnership with a yachting or
diving club, existing or planned ZMEL.

- Consideration of the authorisations required.

- Long-term future of the project (requiring the commitment of the anchorage zone
manager).

- Scientific monitoring carried out in order to assess the impact of the action.

Project selection will involve the relevant stakeholders (government services, user
representatives, etc.).

Anchorages will be implemented on the sites selected via a partnership agreement with the
anchorage zone managers, requiring joint funding of at least 50% by the other party and a
commitment to long-term system maintenance and monitoring of the impact of anchorages
(the results of monitoring will be reported under Action D1). The projects must include
communication actions with users and incorporate feedback that can be passed onto other
relevant managers and stakeholders.

Similarly, the implementation of these AFB anchorages will be subject to the commitment of
the anchorage zone manager.

Projects that include definition of the ZMEL or prototype testing may be selected, providing
that this is justified by specific conditions (e.g. type of sea bed).

Project monitoring and capitalisation will be performed by AFB staff.

Calls for expression of interest will be coordinated with Task 3 and will include navigation
marks. They will be issued at the same time as the expression of interest under Action
C.7.2.

As part of this action, the PNP-C will implement 60 lower impact anchorages across a pilot
zone, with the aim of rolling out the technique in the long term right across Porquerolles
island (500 anchorages), in the Hyéres Bay Natura 2000 site and within the national park.
This is the area in the Mediterranean where anchorage pressure is considered to be the
greatest (2017 study).

This task will be carried out alongside Actions C3 (for publishing methodological
information), C8 (for raising the awareness of the relevant authorities and users) and D1
(for monitoring the impact of these techniques).

Where
The methodological guide will apply to the entire project area.

For the beneficiaries, implementation of anchorages will affect the sites managed by PNP-
C and PNRA, and for the AFB, at least the sites managed by PNM GDL, PNM BA and
PNM EGMP.
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The choice of other sites will depend on calls for expression of interest and around thirty
sites may be affected (sites with relevant actions outlined in their DOCOB). The aim is to
implement around a dozen projects across as many different sites as possible.

When
The methodological guide will be produced during Phase 1 of the project.

Calls for expression of interest and invitations to tender will be launched in a coordinated
manner in 2019, 2021 and 2023.

The projects are expected to last for an average of two years, with one year for prior
studies and work, where required, and one year for installation. This does not include
feedback on habitat monitoring and continuity of the funding mechanism (at least two
years).

Task 2: large yacht anchorages

What

This task seeks to support and boost the development of lower impact anchorage zones for
medium to large yachts.

Several steps are necessary for implementing this type of project:

Step 1: sea bed survey

Step 2: economic, social, financial and legal study

Step 3: definition of the project specifications and method (carried out by the anchorage
zone manager, public service concession, etc.) and completion of procedures (particularly
for administrative authorisations).

Step 4: works and roll-out of anchorages.

Step 5: ZMEL management

Step 6: monitoring actions for the environment, zone user numbers and finances, in order
to assess the environmental efficiency and test the proposed business model.

How

The AFB will support the performance of these projects in any of the steps. The project
officer for the Mediterranean sea will be responsible for defining and requesting external
assistance to facilitate project progress, working with the relevant stakeholders, including
site managers, anchorage zone managers, yachtspeople or their representatives and when
possible, involvement of the private sector. This assistance could be for the technical, legal,
financial or economic and social aspects. He or she will also be responsible for supporting
the managers’ search for funding, in accordance with Action C9, and will ensure links
between the projects across different sites in order to facilitate experience sharing, which
will be presented in a methodological guide.

This task will be performed alongside Action C9 for the analysis of a fee mechanism to fund
the implementation of large yacht ZMEL projects and ensure their long-term future (funding
to manage monitoring actions, maintenance and facility renovation), and Action C3 (for
publishing methodological information), Action C8 (for raising user awareness) and Action
D1 (for monitoring the impact of these techniques).

Where

For large yachts, 4 sites have currently identified a major challenge for this subject
(damage to sensitive habitats, including Posidonia seagrass beds and corralligenous
formations): “Corniche Varoise”, “Cap Ferrat’, “Baie et Cap d'Antibes, iles Lérins” and
“Bouches de Bonifacio, ilots des Moines”. Other sites, especially in Corsica, may also be

interested in this task. The aim is to support at least two in implementing projects.

When
Studies on ZMEL projects have already been completed or are ongoing, with the projects
set to be carried out from 2019/2020.
The support of the project officer for the Mediterranean sea and external assistance are
regularly scheduled in each phase. The extent of support and assistance could vary
depending on the progress of projects.
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Task 3: marking

What
Similarly to Task 1, this task seeks to reduce the impact of sea mark systems placed in
areas with sensitive habitats. Two types of sea marks will be considered in this task:

- Navigation marks in highly protected areas, which could be implemented in the project.

- Other types of sea marks (swimming areas, navigation channels, etc.) for which
methodological support for implementing lower impact systems will be provided during
this task. This support will target the competent authorities for sea marks (local
authorities, government services, NGOs, etc.), with a special focus on demonstrating
the interest of these techniques for saving money in the long term.

How
The methodological guide will be produced by the sub-regional project officers for the
Mediterranean sea and for the Channel and North sea, with the support of permanent staff.

For the implementation of navigation marks, the topic of lower impact sea marks will be
included in the funding possibilities for calls for expression of interest and invitations to
tender issued by the AFB. The selection criteria will also be based on justification of the
challenges in terms of habitat protection and on the commitment of the Natura 2000 site
manager to ensuring system continuity.

This task will be carried out alongside Action C3 (for publishing methodological
information), Action C6 (for highly protected areas), Action C8 (for raising the awareness of
the relevant authorities) and Action D1 (for monitoring the impact of these techniques).
Where

Traditional navigation marks will be replaced by lower impact navigation marks in a highly
protected area on the Bay of Brest site for maerl protection (PNRA). The other sites will
depend on the results of calls for expression of interest.

The economic rationale for moorings for all types of yachts is that the user pays for the
infrastructure in the long run. That is why such prerequisites will be sought in the calls for
interest. Furthermore, the action will look for the involvement of the private sector such as
the nautical industry to support the development of such techniques.

The dissemination of the techniques to the recreational boaters will be done through action
C.8 and especially through tourism offices for touristic boaters.

Reasons why the action is necessary

Anchorages can have a negative impact on the conservation status of habitats, especially
seagrass meadows (zostera in the Atlantic and Posidonia in the Mediterranean), but also
reef subtidal habitats (gorgonians or coralligenous formations). Regulating and organising
anchorages can help reduce pressure, but it is not always enough. In addition to
organisational methods, many sites have listed the development of lower impact
anchorages in their DOCOB (over 30 SACs). There are major expectations on this subject,
which is why this action has been included in the project.

Innovative anchorage techniques have been tested, but the lack of hindsight and their cost
could prevent implementation. This action aims to make these new techniques available to
all and to boost their use, by paying for the current additional cost and by supporting the
competent organisations in implementing them. The aim is to reach a lower cost than
traditional techniques by the end of the project.
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For the large yacht task, managing average large yacht user numbers on
Mediterranean Natura 2000 sites is a major issue given the impact of the anchorage
of these yachts on sea beds, especially Posidonia seagrass and coralligenous
formations. This is a management issue specific to the Mediterranean, where large yachts
have witnessed significant growth and now have major economic importance. Regulatory
measures limit or prohibit the anchorage of ships in some very sensitive sectors and focus
them in other, sandy areas. However, due to economic factors, regulations are not always
possible and there are no projects to reconcile user numbers with environmental protection.
The roll-out of lower impact anchorages goes far beyond the scope of this type of project
(e.g. estimated €5 million to implement 80 anchorages on the “Corniche Varoise” site).
However, initial studies have confirmed the technical and economic feasibility, showing that
economic balance could be achieved in the long term (10 years). The action seeks to
facilitate the implementation of these systems by supporting the relevant managers,
particularly in seeking funding in accordance with Action C9.

For the navigation marks component, the action will focus on funding based on
environmental measures such as highly protected areas. For other types of sea marks,
such as swimming areas, funding these systems would largely exceed the project’s scope
due to their large number. In these instances, the action proposes methodological support
from the competent authorities (e.g. local authorities).

4. Constraints and assumptions

For anchorages, the priority sites need to be selected as the action’s budget cannot fund all
sites where the action has been proposed. Selection will be based on various criteria,
including the anchorage pressure and project maturity. In particular, this requires the long-
term commitment of the anchorage zone manager. The existence of a funding mechanism
to secure the future of ZMELs (zone maintenance and monitoring) will also be an essential
requirement.

Several factors could hinder local implementation of the action, including:

- Acceptance by users. For example, the use of new materials such as textiles instead of
traditional techniques that use more chains.

- The economic importance of yachting activities.

- The performance of prior impact studies.

The project will seek to reduce these risks as much as possible through strong support

from the project coordination team and the selection of relevant sites. The risk also appears

moderate as this issue already has significant support.

The expected costs and results have been defined on the assumption that the project funds
implementation of anchorages at a level not exceeding 50%. The remaining sum and
maintenance will be at the cost of the anchorage zone manager. The action is intended to
promote the purchase of equipment with a lower environmental impact, without fully funding
the cost of yachting infrastructure.

For navigation marks, the priority is for navigation marks in highly protected areas
(excluding sea marks for swimming, etc.).

When possible, videoconference will be set up.

5. Expected results:
Task 1: small yacht anchorages

The ZMEL model of lower impact anchorages has been tried and tested and widespread
roll-out is possible at a reasonable cost for anchorage zone managers.
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Implementation of ten ZMELSs for habitat protection. The zones will be managed in the long
term and self-funded.

For yachts under 24 metres long, across the three marine sub-regions, lower impact
anchorage techniques will be available at a cost that does not exceed that of traditional
anchorages.

Habitats of community importance will be protected across a total area of at least 5 km? by
implementing lower impact anchorages. These habitats are mainly Posidonia and zostera
seagrass meadows, and to a lesser extent, maerl and reefs (reef subtidal habitats with
gorgonians or coralligenous formations).

The expected numbers of anchorages installed are as follows:

- 2021: 100 anchorages installed

- 2023: 200 anchorages installed

- 2025: 300 anchorages installed
including, for beneficiaries, at least 60 anchorages installed on the Hyéres Bay site (PNP-
C, 30 for Phase 1, 30 for Phase 2, and then 30 throughout Phases 3 and 4, implemented
by the anchorage zone manager on the basis of tests carried out during the first two
phases), 2 anchorages installed on the Bay of Brest site (PNRA) and 60 anchorages
installed on sites managed by the AFB (20 in Phase 1, 20 in Phase 2 and 20 in Phase 3).

Task 2: large yacht anchorages

For large yachts, at least two ZMELs will be installed by the end of the project, with long-
term funding secured. A balanced technical and financial model will have been tried and
tested and made available to other interested sites. Large yachting will be managed in a
way that is compatible with the preservation of habitats of community importance, with
anchorages that have an almost non-existent impact.

Task 3: marking

A guide will be available and 20 local authorities will be have been made aware of the
impact of navigation marks on habitats and will have received training on implementing
lower impact sea marks.

3 marked highly protected areas, including one within PNRA.

For task 1, 2 and 3:
Involvement of the private sector (nautical industry) in the development of least impact
moorings and markings.

6. Cost estimation: €792,290

Cost calculations for anchorages and navigation marks are based on initial feedback from
trials of these systems. The techniques vary depending on the type and depth of sea beds
and the size of the units received. In the Mediterranean, costs are generally higher given
the depth and absence of tides, requiring underwater work to install anchorages (which can
be carried out at low tide in the Atlantic).

Pilot tests include:

- Within PNMI, cost of an anchorage system for units less than 8 metres long: €1,500
(including installation).

- Within the Agde coast site (managed by the municipality of Agde), average cost of an
anchorage system for units between 6 and 17 metres long: €3,500 (including installation).
- Within the Estérel site, average cost of an anchorage system for diving: €3,500

- Within PNR Camargue, average cost of a lower impact sea mark (on shallow sea beds):
€2,000.
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AFB: €800,370

Personnel costs: €183,750

- Time taken by the marine sub-regional project officers for the Mediterranean sea and
for the Channel and North sea (with the support of the PNMI project officer) to develop
reference documents on the basis of existing pilot tests at the start of the project for
providing a framework for action.

- Time taken by the marine sub-regional project officers (with the support of the PNM
officers) to define the specifications for calls for projects, select cases, monitor projects
and capitalise on the results after Phase 2.

- Time taken by the project officer for the Mediterranean sea (60 days per phase) to
support the implementation of large yacht anchorage projects (Task 3).

Travel costs: €7,800, travel by marine sub-regional project officers and PNM officers to
sites where the action is rolled out.

External assistance: €160,000

- €40,000 per assistance phase for actions prior to the implementation of lower impact
large yacht anchorages (sea bed survey, impact studies, definition of the business
model, implementation of partnerships).

Infrastructure costs: €300,000

- 3 calls for expression of interest (€70,000 each) for the installation of anchorages and
navigation marks on sites not managed by the project beneficiaries. Funding of the
selected projects will be organised in two instalments between two phases.

- €30,000 for Phases 1, 2 and 3 for implementing anchorages and sea marks on sites
managed by the AFB (invitations to tender) and purchasing equipment for PNRA.

PNPC: €139,480

Personnel costs: €4,080

- €4,080 (9 days at €170 in Phase 1, then 15 days in Phase 2 for additional junior staff for
defining anchorage plans and purchasing equipment).
- Support of permanent staff (cost not accounted for under the project; 20 days in Phases 1
and 2 for defining the two zones and relationships with stakeholders).

Travel costs : €1400 (meetings with Mediterranean partners)

Infrastructure costs: €134,000

- €62,000 for roll-out of 15 to 20 anchorages in Phase 1 (expected average cost of €3,500).
- €72,000 for roll-out of 15 to 20 anchorages in Phase 2 (expected average cost of €4,000
for deeper areas).

This cost has been assigned to the “infrastructure” category, as the equipment, although
removable, is destined to remain attached to the sea bed for 15 years, and this complies
with PNP-C accounting rules.
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PNRA: €1,640

- Time taken for feedback and supporting the specifications for on-site implementation of
two anchorages and lower impact navigation marks (bulk purchase of equipment by the
AFB).

PNRGM: €7,770
- Time taken by additional staff (16 days for the project manager and 18 days for the task
manager) to produce the yachting management guide.

Phase 1 costs:

AFB: € 167,081
PNPC: €68,405
PNRA: €6,474
PNRGM: €8,314

7. Deliverable products:

Task 1: small yacht anchorages

30/06/2019: a guide on implementation of ZMELSs for habitat protection and lower impact
anchorage techniques.

30/06/2025: a review of anchorages installed (including those on sites managed by the
associated beneficiaries): list of zones, surface of habitats affected, spatial distribution of
anchorages, number, photographs and costs of the different types of anchorage installed.

Task 2: large yacht anchorages

30/06/2021: a guide entitled “business model and technical guidelines for implementing
large yacht anchorage zones.”

30/06/2025: a review of ZMELs implemented with the project’s support: number of zones,
spatial distribution of anchorages and feedback on the technical, environmental, social and
economic aspects.

Task 3: marking

30/06/2019: a guide on lower impact navigation mark techniques for local authorities.
30/06/2025: a review of navigation mark systems installed (including those on sites
managed by the associated beneficiaries): list of zones, number and spatial distribution of
navigation marks and photographs of systems.

8. Milestones:

31/03/2019 : publication of a guide on lower impact anchorage and navigation mark
techniques.

30/06/2019: launch of the first call for expression of interest and the first invitation to tender.
30/06/2021: launch of the second call for expression of interest and the second invitation to
tender.

30/06/2023: launch of the third call for expression of interest and the third invitation to
tender.
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ACTION C.7.2: Habitat restoration actions

2. Beneficiary responsible for implementation:
1-AFB
9-PNRA

3. Description (what, how, where, when and why):

What
This action covers the various methods of marine habitat restoration:

1. Eradication or reduction of invasive species, on highly-significant sectors where the
source of these species and their propagation factors are now under control

2. Cleaning of the seabed by removing litter: lost fishing nets, ineffective artificial reefs,
abandoned moorings, cables, etc.

3. Species propagation (seagrass)

On the basis of the census of actions planned under the DOCOBSs, the marine habitats
relevant to these actions are estuaries, zostera and posidonia seagrass meadows, maerl
beds and reef habitats.

How

At the start of the project, PNRA will produce a methodology guide for managers, on the
basis of experiments performed to eradicate invasive species (Spartina alterniflora and
Japanese oyster) on intertidal habitats. Furthermore, PNRA will implement new
experimental sites for the eradication of invasive species (Spartina alterniflora, exotic
gracilaria, and Japanese oyster) on intertidal habitats with soft or reef substrates.

The AFB’s project officers for the Mediterranean and Channel and North Sea will produce
an inventory of existing restoration techniques, with the support of the PNM EGMP officer.
This inventory will be used to frame the calls for expression of interest and public contracts,
whose specifications will be produced by AFB staff.

The AFB will award three consecutive public contracts for the performance of restoration
actions within sites management by the AFB and three calls for expression of interest will
be made for the performance of restoration actions on sites not managed by project
beneficiaries. Projects will be selected based on the following criteria:

- Substantiation of the issues on the habitats, and the short-term improvement expected on
the status of marine habitats.

- Local acceptability: inclusion of the action in the DOCOB.

- The existence or development of a protocol for the action.

- The necessary authorisations being taken into account.

- Performance of the scientific monitoring required for assessing the impact of the action.

- The potential for transfer of the action to other sites.

The topic of invasive species will be considered as a priority within this action and will be
promoted within the calls for proposals.

Among the sites managed by the AFB, estuary habitat restoration actions via eradication of
invasive species (Spartina anglica) will be performed on PNM EPMO sites.

The calls for expression of interest will be made at the same time as those for Action C.7.1.

Project selection will involve relevant stakeholders (government services, scientists, etc.).
The selection committee will ensure that at least half the restoration actions cover subtidal
habitats and that the priority topic of invasive species is adequately addressed. Restoration
actions could be managed by various bodies, such as local authorities, Natura 2000 site
managers, port or anchoring zone managers, professional bodies (fishermen's
associations, maritime cooperatives, etc.), user associations or environmental NGOs. They
could be subcontracted to maritime works companies, by providing contractors with the
required methodology.
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AFB staff will ensure that projects are monitored and their results capitalised on.

This task will be performed in association with Actions C3 (for making methodologies
available), C8 (for awareness raising among relevant users and authorities) and D1 (for
monitoring the impact of these techniques).

Where

These restoration actions will be performed on areas where the pressures that caused the
degradation are under control. They must enable or accelerate natural habitat restoration.
For beneficiaries, restoration actions involve the bay of Brest site, managed by PNRA, and
for the AFB, at minimum, within the sites managed by PNM EPMO.

Selection of other sites will depend on the calls for expression of interest. The objective is
to implement around 10 projects on different sites.

When
The methodology guide will be produced by PNRA during the first phase of the project.

The inventory of restoration techniques will be produced in 2018 by the AFB.

The calls for expression of interest and public contracts will be launched in a coordinated
manner in 2019, 2021 and 2023, at the same time as those of Action C.7.1.

The mean expected duration of projects is two years: 1 year for preliminary work and
studies, where necessary, then 1 year for performance. This does not include the
experience feedback from monitoring the habitats (at least two years).

Reasons why this action is necessary

This type of action corresponds to the definition of concrete actions which are at the heart
of LIFE nature projects, and many Natura 2000 sites have identified this type of action in
their DOCOB. However, interventions on the marine environment are complex and
potentially expensive. This action is therefore necessary to test innovative techniques to
reduce high pressures on habitats, thereby directly contributing to their natural restoration.

4. Constraints and assumptions

It is difficult to propose expected results in terms of surface areas. For example, for two
experiences of eradicating Caulerpa racemosa by the Agde municipality and PNCC, the
surface areas were of the order of a few square metres (test of a treatment technique on
patches where the species had developed) and several hundred square metres (manual
treatment by divers) respectively.

Furthermore, the cost of these operations can be very high when they require underwater
interventions. The idea of this action is to test techniques, in intertidal and subtidal areas,
and to measure their effectiveness in terms of achievement of favourable conservation
status compared with the cost. To optimise the cost/effectiveness ratio, projects with high
potential for transfer to other sites (i.e. moderate cost) will be given preference in the
selection process.

Removal of lost fishing nets could be performed under this action, as the French
operational programme of the European Maritime and Fisheries Fund (EMFF) does not
permit this type of action. In contrast, the clean-up of abandoned oyster farms, which is in
the DOCOBSs of many sites, will not be eligible for the calls for expression of interest, as it
can be funded by the EMFF.

5. Expected results:

Experimental restoration actions performed on 10 sites, with experience feedback, of which
half the actions are underwater and at least five projects will target invasive species, which
return habitats to a good long-term conservation status over the experiment surface areas.

Including:
For PNM EPMO (AFB):
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- restoration of a hectare of estuary habitats, currently colonised by invasive species.

For PNRA:

- production of a methodology guide for combating invasive species on intertidal
habitats with soft or reef substrates.

- restoration of a hectare of intertidal habitats, currently colonised by invasive
species.

6. Cost estimation: 266,647€

The cost estimate is based on experience of restoration actions. For example, the cost of
removing a lost net ranges from €3,000 to €10,000 depending on surface and depth.
Underwater actions for eradicating invasive species have recently been performed (2014
and 2015) on Agde Municipality and PNPC sites, costing €11,000 and €13,000
respectively.

1-AFB: €249,850
Personnel costs: €93,250

- Working time for project officers for the Mediterranean and Channel and North Sea
marine sub-regions and the PNM EPMO officer) to produce the inventory of restoration
techniques at the start of the project to frame the action.

- Working time for marine sub-region project officers to draw up the specifications for
calls for projects, project selection and monitoring, and capitalising on the results from
Phase 2 onwards.

- Working time for PNM EPMO officers for implementation of the action on the relevant
sites.

Travel costs: €6,600, travel on the sites where the action is implemented for marine sub-
region and PNM EPMO project officers.

External assistance: €150,000

- 3 calls for expression of interest (€30,000 each) for implementation of restoration
project. Funding of selected projects will be in two instalments, overlapping two
phases.

- €15,000 per phase for Phases 1, 2 and 3 for implementation of restoration projects
within sites managed by the AFB (public contracts).

9-PNRA: €16,797

Personnel costs: €16,135
- Field staff: 75 days at €155

- Additional staff: 22 days at €205
Travel costs: €662 for two trips in France for sharing experience.

Phase 1 costs:

AFB: €63,879
PNRA: €6,035

7. Deliverable products:
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31/12/2019: methodology guide for combating invasive species, on intertidal habitats with
soft or reef substrates (PNRA).
30/06/2025: assessment of the restoration actions implemented.

8. Milestones:

30/06/2019: launch of the first call for expression of interest and first contract.
30/06/2021: launch of the second call for expression of interest and second contract.
30/06/2023: launch of the third call for expression of interest and third contract.
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1. ACTION C.8: Change behaviours to limit the impact of activities on sensitive
habitats

2. Beneficiaries responsible for implementation:

1-AFB, its public policy support department (marine environment department) and the
department for Marine Nature Parks, National Parks and Territories.

8-PNPC

9-PNRA

10-PNRC

11-PNRGM

3. Description (what, how, where, when and why):
What

The aim of this action is to raise awareness of the impacts of activities and change
behaviours in order to sustainably limit the impacts of activities.

The action will target habitat/pressure pairings where awareness-raising is a real lever for
reducing the pressure and improving the habitat conservation status in the long term.

The first phase of the IP will target the following habitats as a priority: zostera seagrass
beds, Posidonia seagrass beds, maerl, honeycomb worms, laminariaceae fields,
coralligenous formations and tidal caves.
The main target audience for this phase includes:

- users of professional and recreational “regulated” activities, when potential

representatives struggle to raise the awareness of these users

- users of activities being outside any organisational setting.
The main activities targeted are recreational seafood hand harvesting, recreational boat
fishing, yachting and water sports, especially diving.

1. Implement existing awareness-raising measures
4 types of measures are planned:

1/ development and distribution of teaching materials

- Development and publishing of guides, laminated and paper datasheets, flyers and
tide tables to raise awareness of habitats (by all beneficiaries involved in Action C8);

- Arecreational fishing kit to encourage the use of a sea anchor (AFB);

- A map of marine habitat sensitivity, developed for at least 5 Natura 2000 pilot sites,
published on their websites (AFB).

These tools will be distributed:

- during awareness-raising campaigns in direct contact with users;

- via the national network for sustainable recreational seafood hand harvesting
(réseau national pour une péche a pied récréative durable) for dedicated materials;

- during awareness-raising training courses (connected to Action C2) for
organisations in contact with the general public (such as tourism offices) or training
planned in specialist maritime schools;

- in the toolkit (Action C3) for the most relevant tools.

Example block diagram used by PNM Iroise to raise awareness of the impact of anchorage:



Figure 1: lllustration of the impact of two types of anchoring on zostera beds on the
Crozon peninsula. Innovative anchorage on the right, traditional anchorage on the
left (credits: Maxime Aubinet)

2/ Awareness-raising campaigns

These campaigns establish direct contact with users during their activity. The technique
has been proven effective, particularly during the LIFE + Recreational seafood hand
harvesting project.

Various campaigns are planned to raise awareness of the protection and management of
Natura 2000 habitats:
- onland:
o Awareness-raising campaigns for recreational seafood hand harvesting by
the AFB (with the support of the network for sustainable recreational seafood
hand harvesting), PNRGM and PNRA.

- onthe water:

o Underwater camera campaigns organised by PNRA and water sports
centres;

o Campaigns aimed at raising the awareness of stakeholders on the water,
concerning compliance with the regulations in force (2 highly protected
areas), organised by PNRC;

o Campaigns aimed at water sports club instructors (connected to C2),
organised by PNRGM.

- Underwater
o Implementation and management of 4 underwater trails and monitoring of

their effectiveness throughout the IP period (AFB).

3/ Development of digital tools
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- Development of a digital application on anchorage best practice in the Atlantic
Ocean, based on the DONIA tool experimented in the Mediterranean sea (AFB);

- Development of local sea bed imaging for diving in each marine sub-region, in
accordance with the MSFD diving strategy (Mediterranean MO31 programme of
measures) (AFB);

- Publishing of information on sensitive habitats in navigation software and on smart
buoys (AFB);

- Development of the “marine habitats” component in the PNRA Natura 2000 site’s
“Vivez I'Armorique” app;

- Development of an underwater landscape photographic observatory to raise
awareness of the issues relating to PNRGM uses and habitats.

4/ Broadcast of messages

- Continued broadcast of messages on local radios for large yacht users (AFB);
- Broadcast of messages about marine habitats on the VHF radio for yachtspeople,
fishermen and marine traffic users (AFB).

2. Develop recommendations to identify new tools to be implemented

- Capitalise on work already carried out, particularly by LIFE + recreational seafood
hand harvesting;

- Use the results of studies that draw on human and social sciences under A3 to
determine the most effective awareness-raising methods, tools and means for the
activities;

- Produce recommendations based on feedback for each activity after 4 years, then
revise these recommendations by capitalising on the experience obtained at the
end of the IP.

3. Implement the new tools identified in Point 2.
4. Assess and promote the tools developed

Opinion surveys will be carried out locally, particularly by PNRC. However, general
assessment of these measures will be performed under Actions D1 and D2.

The best tools will be entered for the European Natura 2000 Award (connected to Action
E2)

HOW

The outreach/citizen science manager will oversee implementation of the AFB measures
for this action and will coordinate the measures implemented by the beneficiaries involved
in this action. The graphics designer will be involved for 163 days during the first phase of
the IP for graphic design of the tools. 5 PNM and GNB (Normandy-Brittany Gulf) project
officers will be involved in local implementation of these measures.

At the end of each phase, the choice of awareness-raising measures will be reviewed by
the LIFE board in accordance with the new priorities, based on changes to pressures and
understanding of those pressures, and depending on the results of the IP actions (Actions
A3, C7, C9, D1, D2 and E2).

Action C8 is a cross-cutting action in the IP:
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Figure 3: Relationship between Action C8 (awareness-raising) and the other IP
actions

The sites involved in implementation shall be those managed by the beneficiaries (70%)
and other sites from the marine SAC network (30%). The sites will be chosen following
calls for expressions of interest at the start of each phase.

WHERE

10 Natura 2000 sites in the Atlantic region will be involved in each phase of this action, with
5 sites covered by the associated beneficiaries and 5 others from within the Natura 2000
network. During phase 1, the sites covered by the beneficiaries are the Bay of Brest
(PNRA), Gulf of Morbihan (PNRGM), and 3 sites from PNMs (AFB).

5 Natura 2000 sites in the Mediterranean region will be involved in each phase of this
action, with 3 sites covered by the associated beneficiaries and 2 other from within the
Natura 2000 network. In phase 1, the sites covered by the beneficiaries are the Natura
2000 site “Bancs sableux de I'Espiguette” and “Camargue” (PNRC) and the Hyéres bay site
(PNPC).

Reasons why this action is necessary:

Users of the marine environment sometimes do not understand or are not aware of the
effect of their activities on the environment. Awareness-raising must therefore be adapted
to the level of knowledge and awareness of the potential impacts on the marine
environment perceived by stakeholders.

Each activity can use different tools and it is vital to know the preferred communication
methods of users in order to make it the most relevant mechanisms.

Awareness-raising actions can be more effective than other management actions in
improving the conservation status and they are therefore a key addition.

Indirectly, these actions will help increase the profile of the Natura 2000 network.

4. Constraints and assumptions
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The underlying goal of awareness-raising actions is to reduce the impacts of users, which
can make users feel guilty. Their success requires users to take responsibility, despite the
fact that the impacts on habitats are not caused by a single factor. The feeling that damage
is due to other pressures tends to release users from their responsibility. The project plans
to manage these difficulties via:

- Opinion surveys and perception studies in A3, which will develop an awareness-
raising strategy adapted to the target audience.

- Modification of the habitat status and the monitoring of pressures on habitats, in
order to justify in communications whether these changes are linked to natural
alterations, climate change or other types of pressure.

This action is concerned by interactions between land and sea waters through the
awareness-raising regarding the impacts of terrestrial activities on marine habitats, and will
be linked with WFD.

5. Expected results:

- Elaboration of measure 21 of the PAF

- The main results expected are changes to behaviour in order to reduce the
pressure on marine habitats and changes to the perception of marine stakeholders
towards a view of the environment that is more favourable to the protection of
marine habitats.

- Production of 100,000 guides and 200,000 other tools (e.g. laminated information
sheets/anchoring kit): 300,000 people reached during awareness-raising
campaigns;

- 1 app on anchorage issues and 4,000 users each year for the final year of the IP

- 1 *Vivez 'Armorique” marine habitats application: 1,500 users.

- 5 sea bed sensitivity maps: 5,000 people reached

- 1 underwater trail developed, 15,000 visitors each year for 4 years: 60,000 people
reached

- Users of the toolkit will add to these awareness-raising activities.

6. Cost estimation:

AFB:
- Personnel costs: €346,750
Outreach manager, 740 days over 8 years: €185,000
Graphics designer, 163 days for phase 1: €40,750
5 PNM + GNB officers, 484 days: €121,000

- Travel: €24,000
- Production of awareness-raising tools: €50,000
- On-the-ground awareness-raising actions: €60,000
- Purchase of space in specialist journals + writing of articles: €500
- Development of apps: €60,000
- Technical development and maintenance of 1 underwater trail: €30,000
- Management of awareness-raising on trails: €15,000
- Field equipment (boots, oilskins, T-shirts, etc.) : €10,000
Total AFB cost: €596,250

PNRA (land and sea awareness-raising campaigns, digital application)
- Personnel costs: €40,375
- External assistance (development of tools, application): €41,860
Total PNRA cost: €82,235
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PNRGM (land and sea awareness-raising campaigns, photographic observatory for diving,
development of tools)

- Personnel costs: €82,270

- Ship fuel: €4,500

- External assistance (photos, development of tools): €54,000

Total PNRGM cost: €140,770

PNRC

- Personnel costs: €107,160
Travel: €2,400
External assistance: €1,400
Equipment (signs: €3,000 and boat: €30,000): €33,000
Consumables (including fuel): €7,900
Other costs: €6,105

Total PNRC cost: €157,965

PNPC
- Personnel costs: €17,000
- Travel: €200
Total Port Cros cost: €17,200
Total C8 =€994,420

Phase 1 costs:
AFB: €174,143

PNPC: €18,404
PNRA: €23,545
PNRC: €56,635
PNRGM: €49,841

7. Deliverable products:

31/12/2019: “awareness-raising” guidelines and action plans presenting the actions to be
carried out and recommendations for each habitat/pressure pairing in phase2.

31/12/2019: a phase 1 two-yearly review of the awareness-raising tools used in the Natura
2000 network and their effectiveness for the public and habitats targeted.

31/12/2021: Review of the awareness-raising tools used during the two first phases:
published tools (site signs / paper leaflets / flyers), digital tools (mobile anchorage app,
digital sea bed imaging solution for divers, navigation software integration, radio and VHF
broadcasts) and teaching content used in Action C2.

31/12/2024: Guidelines and recommendations on awareness-raising tools, stakeholder
methods, rhetoric and approaches produced/tested during the IP and analysis of their
advantages/disadvantages

31/12/2024: Review and technical recommendations concerning roll-out of the underwater
trail

8. Milestones:
31/03/2018: recruitment of an outreach manager
31/03/2018: recruitment of a graphics designer
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Phase 1 (then repeated similarly in the three following phases):

31/03/2018: Two-yearly awareness-raising action plan

30/04/2018: Calls for expressions of interest and tool distribution service

30/04/2018: Development of awareness-raising tools and on-site distribution

30/06/2018: Launch of calls to tender for the first digital awareness-raising tools
31/07/2018: Production of the first guidelines on awareness-raising tools and their
effectiveness
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1. ACTION C.9. Propose and implement a sustainable and coordinated funding

strategy

2. Beneficiaries responsible for implementation:

1- AFB, particularly the public policy support department (“marine environment” service)

Beneficiaries jointly responsible for implementation

2- CNRS

6- IFREMER (only the AMURE maritime economy unit for this Action C9)

3. Description (what, how, where, when and why):

Action C9 seeks to characterise the funding mechanisms and costs of the network and
implement a sustainable funding plan.

. A.a. Characterise existing and

Q.nzir:%racterlse the potential funding mechanisms 1-AFB 2018
mechanisms and A.b. Assess the costs of the Natura 2-CNRS 2018-2019
costs of the Natura 2000 network _ 6-IFREMER
2000 network A.c. Assess the cost-effectiveness of | 2-CNRS 2024

Natura 2000 measures 6-IFREMER

B.a. Draw up a funding strategy for
B. Draw up and the next European programmes 1-AFB
implement a (2021-2027) and organise 2-CNRS 2019-2025
sustainable and coordination between financial 6-IFREMER
coordinated funding | institutions
plan 1- AFB (+ outsourcing)

inovative funding methods 2.CNRS 2020-2025

6-IFREMER

This ac
tion will be coordinated by the AFB Natura 2000 financing manager. Permanent AFB staff,
not accounted for in the IP, will be involved in this action.

Action C9 will be linked to governance actions (A1, C1), actions on habitat conservation
status (A2, D1), regulatory actions (C6) and conservation actions (C7.1 and C7.2).

In general, it will seek to involve business sectors such as the private sector.
The entire French Natura 2000 network is affected by this action.

A) Characterise Natura 2000 network funding mechanisms and costs

A.a. Characterise existing and potential Natura 2000 funding mechanisms

The aim of this task is to ensure coordination between the different sources of funding and
to make the use of funds by project leaders easier to understand.

An inventory of the different sources of funding will be carried out with all authorities
responsible for managing these funds, on the basis of work started by the AFB (initial
classification of measures). It includes:
- refining the national classification of Natura 2000 measures for the specific Action
C9 use;
- listing the possibilities provided by each fund;
- collecting feedback from funding applications granted in recent years;
- summarising these funding opportunities for each type of measure with the aim of
optimising funds via the collective assessment of funding applications;
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- performing benchmarking of funding methods for Natura 2000 in Europe.

The same process will be applied to new potential sources of funding, such as fees and/or
taxes (wind turbines, cruise ships), carbon credits and other so-called “innovative” funding
mechanisms.

Task Aa will be carried out by the financing manager.
A.b. Assess the costs of the Natura 2000 network (marine habitats)

This task is entrusted to IFREMER and the CNRS, during Phase 1 of the IP.
The characterisation of the Natura 2000 network cost will be based on the following criteria:
- the costs of measures, for each type of measure according to the classification
established en Aa :
o collect and apply feedback;
o extrapolate to Natura 2000 network level, when possible.
- the transaction costs (“operating costs of a coordination mechanism”) of Natura
2000 policy in order to improve its efficiency, in accordance with governance actions
(A1 and C1):
o define a classification to identify all types of costs (contracting costs,
monitoring costs, etc.);
o assess the transaction costs.
These costs may be of different types: personnel costs, operational costs, etc.

The action will be implemented at the scale of the Natura 2000 network (marine habitats
sites).

A.c. Assess the cost-effectiveness of Natura 2000 measures
This task is entrusted to IFREMER and the CNRS, at the start of Phase 4 of the IP.

The aim is to identify the most cost-effective measures for supporting management and
improving efficiency in a context of restricted budgets. Cost-effectiveness analyses will be
developed to support decision-making regarding the measures to be implemented for a
given DOCOB objective.

The task will determine the effectiveness of each measure (in terms of environmental
benefits) and will establish the initial ecological status of the site before implementing
certain actions in a standardised format for comparison between the various possible
measures. The task will be carried out at different scales (site, coastline, panel of
measures, efc). ).

This task will be linked to actions implemented for knowledge and assessment of the
conservation status (A2 and D1) and the assessment of the costs of measures carried out
in Ab.

B) Draw up and implement a sustainable and coordinated funding plan

B.a. Draw up a funding strategy for the next European programmes (2021-2027) and
organise national coordination between financial institutions

A needs assessment will be performed to support the funding strategy by analysing the
progress of implementation of the sites and measures planned. This needs assessment by
geographical location and time period for each financial instrument is key to determining
the amount of funding requested and for establishing priorities in terms of measures.
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The funding plan will be developed by characterising the costs of the Natura 2000 network
and on the basis of existing and potential funding sources. It will seek to meet the needs
identified in order to ensure a long-term impact, coordination between the various public
policies (especially ensuring that the Natura 2000 policy is properly taken into account in
future European funding programmes) and the efficiency of funding mechanisms for
programmes from 2021.

In order to optimise and/or reduce costs, the following aspects will be included in the
funding plan:

- identification of the most efficient scale for managing the Natura 2000 measure, in order
to save money: e.g. coast-specific contracts or inter-site measures (for the integration of
new Natura 2000 measures not initially planned in the DOCOBs during the DOCOB
revision phase);

- identification of the economic value of having numerous managers spread across the
coastline, similarly to the implementation of monitoring networks by the RNF;

- improvement of information sharing between sites in order to carry out inter-site
measures.

The task also includes the implementation of annual regional or inter-regional meetings for
all 8 coastal regions in order to guide funding applications and to coordinate responses, on
the basis of DOCOBs and priority needs identified by AFB and government services. The
strategy will be developed with all financial institutions, based on the results of the needs
assessment.

- An annual regional or inter-regional meeting will be organised for all 8 coastal

regions;
- A national meeting will be organised each year for national funding.

When possible, videoconference will be set up.

The results of this work will be transferred to the fund management authorities and
government services involved in preparing the 2021-2027 programmes, with the possible
support of the AFB. It will also enable to update the PAF.

At the end of the project, implementation of this strategy will be assessed to prepare the
programmes due to start in 2028.

As part of this task, the involvement of the private sector in the project will be reported and
the financial contributions will be quantified as much as possible.

B.b. Study and test new and innovative funding methods

Feasibility studies for new funding methods

This study will be based on:

- Work by the MTES Green Economy Committee and in particular by the ‘biodiversity’ and
‘sea’ working groups, which tackled the compensatory measures and the payment for
environmental services issues for example.

- The experience of Corsica, Port-Cros and the IUCN Andalusia in testing the introduction
of carbon credits;

- The feasibility of fees for wind turbines, cruise ships, anchorages and car parks for access
to Natura 2000 sites;

- The use of passenger maritime transport tax in protected areas.

- The feasibility of reproducing public access fees as used in the assignment of the
maritime public domain to the Conservatoire du Littoral in the Chausey Natura 2000 site.
One aim of this study is to promote the introduction of these fees in order to one day
manage Natura 2000 within the overall budget of the local authorities that benefit from it.

Testing new funding methods
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This experiment will be carried out with external assistance and supervised by the AFB
Funding Manager.

A call for interest will identify 3 areas for testing innovative funding mechanisms in the
Mediterranean.

Based on the experience gained during this test, the replication will be sought in 3 others
sites, potentially using complementary funding.

The funding plan developed under B.a. will be implemented.
Reasons why this action is necessary:

With pressure on the State budget, it is important to study the efficiency of Natura 2000
implementation. This a theme that has hitherto been the subject of little research, despite
the EU identifying this as a priority need in its Biodiversity Strategy.

The need to improve the understanding of different funds has been identified and the
system needs to be better organised in order to better match funding with the network’s
conservation measures.

Improved understanding of funds, especially for the terms of their use, would also improve
their use by managers in planning their management measures.

4. Constraints and assumptions

Access to data is required and the conditions for data sharing need to be clearly
established with financial institutions from the start of the action.

There are a number of institutional changes in progress (regional reform, new AFB
structure, changes to the involvement of water agencies in marine Natura 2000). The
network of financial institutions will facilitate/specify the links between these bodies in
Natura 2000 funding.

For the cost-effectiveness analyses of measures, the low number of measures in place,
particularly along the Atlantic Coast, can be a difficulty. Also, these analyses require being
able to assess the ecological effectiveness of the measures, which largely depends on
results from action D1.

The number of sites for testing innovative funding methods is limited to 3 considering that it
is essential to provide sufficient means to each site to facilitate success of the mechanisms.
Replication of the approaches tested will be sought through other means.

This action involves coordination with the Water Agencies for the funding of the
conservation of marine habitats, and will be linked with WFD.

5. Expected results:

- better use of funds: the amounts estimated in the complementary actions will be used in
full.

- none of the classification measures will go without funding.

- 3 innovative funding methods will be tested and 2 continued in the long term.

- 3 other sites will benefit from the replication of innovative approach(es).

- continuity of the project actions will be ensured by the funding plan.

- coordination of funding between public policies.

- reporting on the involvement of the private sector in the project and its contribution.

6. Cost estimation:

1-AFB (Phases 1 - 4)

Personnel costs: Financing manager working at 80% over 8 years: €305,800

External assistance (B.b) (cost based on consultation with economic and environmental
experts): €40,000 per phase for Phases 2 and 3: €80,000

Travel (3 trips per phase): €7,200

Total AFB cost = €393,000
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2-CNRS (Phases 1 and 4)

Personnel costs (174 days): €44,718

Travel: €4,500

External assistance (in the CNRS consortium): €25,000
Total CNRS cost = €74,218

6-IFREMER (Amure) (Phases 1, 3 and 4)
Personnel costs (3 staff members): €85,988
Travel: €7,500

Total IFREMER cost = €93,488

Total Action C9: €560,706

Phase 1 costs:

AFB: €89,238
CNRS: €64,433
Ifremer: €70,540

7. Deliverable products:

15/12/2018: Inventory of existing funding (AFB)

15/12/2019: report assessing the costs of implementing Natura 2000 (CNRS/IFREMER)
31/12/2020: a sustainable and coordinated funding plan (AFB)

31/12/2024: cost-effectiveness analysis for the selected Natura 2000 measures
(CNRS/IFREMER)

31/12/2024: assessment of the funding plan strategy implemented during the IP (AFB)
31/12/2024: analysis of innovative funding methods (on terrestrial zones and abroad)
(CNRS/IFREMER)

8. Milestones:

31/03/2018: Recruitment of the financing manager

15/12/2018: Publication of the inventory of existing funding

15/11/2018: Organisation of 1% regional and national annual meetings

15/12/2019: Publication of the report assessing the costs of implementing Natura 2000
15/03/2020: Launch for call for tender for outsourcing B.b

31/12/2024: Publication of cost-effectiveness analysis for Natura 2000 measures
31/12/2024: Publication of final analysis of innovative funding methods
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Action C.10: Implement joint management actions on cross-border issues
2. Beneficiary responsible for action

1-AFB, for coordination and implementation of the action. Within the AFB, this involves the
protected areas department and the marine environment department of the public policy
support department.

7-IMA for support in drawing up the management plan on Zone 1.

3. Description (what, how, where, when and why):

What

The purpose of this collaborative action is to develop action plans, then implement joint
management actions on habitats located in Natura 2000 sites in cross-border areas or
located in a zone of international trade. Four zones are targeted for implementation of this
action. They are located in the following cross-border areas: France-Spain (2 zones),
France-Belgium (1 zone), France-ltaly (1 group of sites). The AFB is involved in the
management of Natura 2000 sites in these four zones, either directly managing or providing
enhanced support.

For all zones, the initial aim (1st phase) is to jointly specify the conservation issues for the
habitats and draw up an action plan for the remainder of the project. The remainder of the
project will be devoted to implementing concrete management actions.

These actions will be specific to each zone and could cover reducing pressures on shared
habitats via implementation of technical management measures, methods for assessing
conservation status and joint implementation of monitoring protocols, sharing good
practices, enhancing stakeholder capacities in both countries, awareness raising or
communication.

Zones 1 and 4 are special cases. They are, respectively:

- a zone where the Natura 2000 site designated by France overlaps waters claimed by
Spain (Zone 1). For this zone, the preparatory phase consists of proposing management
methods, in particular for governance, which would be acceptable for both countries, in
order to be able to proceed to launching joint production of a management plan;

- an international cooperation zone under the RAMOGE agreement for protecting the
marine environment (RAMOGE is an acronym from Saint RAphael, MOnaco, GEneva). On
this zone (Zone 4), the action will specifically cover the subject of luxury yachting. It could
lead to awareness-raising actions, with multi-lingual materials disseminated regarding the
impact of yacht anchoring in posidonia beds and good practices to follow.

How

During the first phase, AFB staff (permanent for Zone 1, additional for Zones 2, 3 and 4) will
be responsible for initiating cooperation on each of the zones: involvement of relevant
stakeholders and drawing up the action plan. In the following phases, AFB staff will
coordinate, in association with local partners, implementation of concrete management
actions, which will be performed using external assistance. Depending on the choices
made in action plans, this external assistance could consist of scientific support, concrete
conservation actions, production of awareness-raising tools, implementation of training
courses, etc.

In the specific case of Zone 1, external assistance for a legal study will be mobilised from
the first phase. This will involve suggesting a management system (governance and
coordination of management) suitable for the legal provisions of both countries, given the
differences in the way Natura 2000 is implemented in national law. A trainee placement to
study governance will provide support for specifying management methods for this site. As
a second step, the IMA will provide support for production of a management plan, with
regard to ecological, social and economic diagnostics.
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At the end of the project, an action plan will be produced for each zone, for pursuing
cooperation actions.

This cooperation will occur via shared work meetings (bilateral meetings, administrative
meetings and technical workshops), in addition to discussions via the usual channels. As
well as these meetings, field trips will be organised to facilitate technical discussions
between managers and the development of shared tools.

Concrete implementation of management actions will remain the responsibility of the
relevant national authorities.

Where
The four pilot zones adopted for these actions will be used to test various governance
situations and various management actions suitable for the habitats to be conserved.

Zone 1: Natura 2000 site — Chingoudy bay (FR7200774). Habitats: 1110 (1110-1:
fine, clean or slightly silty sand, Zostera marina and noltii seagrass) and 1130-: estuaries.
Chingoudy bay is located at the border between France and Spain. Actions will be
coordinated by both States, with support from the AFB’s Atlantic annex, the IMA for the
diagnostic phase and the State-designated site manager.

Zone 2: Natura 2000 sites - Albéres coast posidonia beds (FR9101482) and Cap de

Creus (ES5120007). Habitats: 1120 — posidonia beds and 1170 reefs (1170-14:
coralligenous).
The action will be developed on the continuous space of the reef coast of PMN GdL, from
the Cerbére-Banyuls marine reserve to Cap Creus on the Spanish side. It will be led by the
PNM GdL team of the FR9101482 site manager in association with the team of the PNM
Cap Creus / Cap de Creus Natura 2000 site.

Zone 3: Natura 2000 sites — Banks of Flanders (FR3102002) and Trapegeer-

Stroombank (BEMNZ0001). Habitats: 1110 — sandbanks with shallow permanent seawater
cover (and 1110-2: medium dune sands).
The action will be on those sites where there is continuous 1110 habitat. It will be led by the
AFB’s project officer for the Channel and North Sea, with technical support from site
managers (the Dunkirk port authority and the Hauts-de-France regional committee for
maritime fisheries and fish farming (CRPMEM) for drawing up the DOCOB, in association
with the Belgian Federal Public Service (marine environment department), the Royal
Belgian Institute for Natural Sciences and the Flanders Marine Institute, responsible for
management and monitoring of marine Natura 2000 sites.

Zone 4 (group of sites): the following Natura 2000 sites in France: Cap Martin

(FR9301995), Cap Ferrat (FR9301996), Antibes bay and cap, Lerins islands (FR9301573),
Estérel (FR9301628), Corniche Varoise (FR9301624) and sites in Italy (Fondali capo
Mortola - San Gaetano; Fondali San Remo — Arziglia). Habitats: 1120: posidonia beds and
1170: reefs (1170-14: coralligenous)
Action plans will be proposed for marine Natura 2000 sites located on the coast of Alpes
Maritimes and Var in France and of Ligurie in Italy. It will be led by the AFB's Project officer
for the Mediterranean, in association with the management structures of the relevant
Natura 2000 sites.
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Figure: maps of the four areas targeted by the action.

When

The phases for diagnostics and specification of the action plan will be performed during the
first phase of the project. Implementation of the actions adopted will be proposed during the
following three phases.

In Zone 1, the site’s cross-border governance will be implemented and the management
plan drawn up during the first two phases.

Reasons why this action is necessary:

104



The Habitats Directive encourages cooperation between member States and the directive’s
objective is Favourable Conservation Status at biogeographic scales, which are not limited
by national borders of member states. As shown during the kick-off seminar for the
management of marine Natura 2000 sites, implementation of the directive on marine
environments is at an early stage, and member States have not yet put cooperation
mechanisms into place. The conclusions of the seminar included the need for technical
discussions. The scale of cross-border or neighbouring sites presents an opportunity for
implementation of concrete cooperation actions.

4. Constraints and assumptions

The willingness of the authorities of member States is essential for performance of this type
of action. Sticking points could arise over sovereignty issues and the positions of national
borders. To avoid this, it is proposed that the action is focussed on technical cooperation
and habitat conservation issues.

National organisations in charge of Natura 2000 have been contacted since early stages,
as the letters of support from the various governments annexed to the concept note show.
Beyond the acknowledgement of national authorities which is necessary, the target
organisations of the action are the ones in charge of the management of the Natura 2000
sites. They can be national or local authorities as well as NGOs. Regarding the Spanish
counterparts, the two situations are different. In the case of the "baie de Chingoudy" site,
no counterpart exists as the site was supposed to be designated as a French site only at
the beginning and the IP action (C.10) intends to set up the basis of the cooperation. In the
case of the "Cap de creus" site, AFB staff of the PNM du Golfe du Lion has informed their
counterpart of the IP action. Regarding the ltalian sites par of the zone 4, they were not
contacted individually. This topic stems from various discussions, especially within the
MedPAN network, which express the need to develop management actions targeting luxury
yachting.

Another limitation could be the lack of availability, or financial means, of counterparts for
engagement in the project.

Understanding of issues and habitat conservation objectives varies between member
States and could compromise implementation of joint actions. The first phase of the project
will seek to optimise convergence in a joint action plan.

Franco-British cooperation has already been launched on the following sites: ridens and
hydraulic dunes of the Pas-de-Calais straits (FR3102004) and Bassurelle sandbank
(UK0030368). This zone has not been included in project actions, but relevant links will
naturally be made.

5. Expected results:

For Zone 1:

- Validation by both countries of the site governance method.
- Production of the site management plan.

For Zones 1, 2 and 3:

- Production of an action plan for target habitats.

- Production of diagnostics on the conservation status of the target habitat(s) (for
cross-border Zones 1, 2 and 3) using a shared method at the scale of the cross-border
zone.

- Performance of a joint management action on each zone.

- Production of an action plan for continuation of cooperation actions after the project.

For Zone 4:

- Analysis of governance of the activity and joint management methods on the sites
studied on either side of the border. Production of an action plan.

- Performance of 3 joint management actions for the activity.

- Production of an action plan for continuation of cooperation actions after the project.

For all zones:
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Production of bilingual summary brochures describing the management actions in place on
cross-border sites.

6. Cost estimation: €274,089

The main costs are associated with HR time, technical and scientific studies, and
communication costs. The travel budget is also significant for this action, which aims to
facilitate technical and scientific discussions with cross-border partners, in meetings and on
the field.

1-AFB: €227,900

Personnel costs: €121,700

- Working time of Project officers for the Mediterranean, Channel and North Sea and
PNM GdL (40 days)

- Support by permanent staff, Project officer for the Atlantic (40 days per phase, cost
not accounted for under the project).

- Trainee placement during the first phase, to support the study of shared governance
on the Zone 1 site.

Travel costs: €34,200
€8,400 per phase for travel for additional project officers for regular meetings with foreign
partners. Plus €600 in Phase 1 for trainee travel.

Cost of external assistance: €68,000

- €8,000 in Phase 1 for the legal study (cost estimated on the basis of a quote).

- €5,000 per relevant phase and per zone for performance of management actions:
field monitoring, technical study, communication materials.

Other _costs: €4,000 (translation of action materials, €1,000 per phase). Translation could
concern other languages than French and English if considered necessary for the action,
although translation into English will be favoured in general to facilitate dissemination
beyond the local case study.

7-IMA: €46,189

Personnel costs: €44,735

Working time for the first two phases for an engineer (119 days) and support of the
manager (10 days, consultancy) to perform ecological, social and economic diagnostics for
the zone’s DOCOB.

Travel costs: €1,454 (local meetings with partners).

Phase 1 costs:

AFB: €55,854
IMA: €19,370

7. Deliverable products:
31/12/2021: DOCOB for the Chingoudy bay site.
31/12/2025: Assessment of joint actions led by managers of cross-border sites.

8. Milestones:

30/06/2018: recruitment of additional project officers.

31/12/2019: end of the preparatory phase for cooperation actions on each zone.
31/12/2021: validation of the Chigoundy bay DOCOB

30/06/2025: validation of action plans for continuation of cooperation actions after the
project.
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1. ACTION C.11: Moderate an international technical plateform on Natura 2000 marine
habitats

2. Beneficiary responsible for implementation:

1-AFB, organising seminars and coordinating the online platform

5-GIS Posidonie (Posidonie Scientific Interest Group), involvement in organising a
workshop on deep reefs

3. Description (what, how, where, when and why):
What

This action aims, via meetings and sharing information, to facilitate the sharing of
experience on marine habitat management, including knowledge of habitats and methods
for assessing the state of conservation, management measures or actions, and stakeholder
involvement.

This action will be performed in collaboration with the relevant authorities for marine
implementation of Natura 2000 in Member States and the stakeholders needed for these
actions (scientific experts, Natura 2000 site managers, maritime activities, etc.).

The project will also rely on current networks of managers, such as the MedPAN network in
the Mediterranean, and collaboration initiated for the Atlantic and the Channel via the MAIA
and PANACHE projects.

How

Organisation of 4 thematic biogeographic seminars

Mediterranean

o Organisation of a biogeographic seminar on the management of luxury yachts, in
Toulon in 2020.

e Organisation of a work cycle on deep reefs:

o Workshop on the mobilisation of preventive tools and monitoring
instruments, in Perpignan in 2019.

o Workshop on the assessment and reporting of the state of conservation of
deep reefs, in Marseille in 2020 (organised by GIS Posidonie)

o Workshop on climate change and canyon management, on the Giens
Peninsula in 2021

o Biogeographic seminar on the management of deep reefs, in Perpignan in
2022

Atlantic

¢ Organisation of a biogeographic seminar on the management of reef habitats, in
Brest in 2021

¢ Organisation of a biogeographic seminar on the management of soft-substrate
habitats, in Boulogne in 2024

Organisation of the luxury yacht seminar will be coordinated by the project officer for the
Mediterranean Sea. The other seminars will be organised by the local marine nature park
teams: Gulf of Lion (deep reefs), Iroise (Atlantic reefs), and Picard estuaries and the Opal
sea (EMPO) (Atlantic soft-substrate) with the support of the project officers for the
Mediterranean Sea, Atlantic Ocean, and Channel and North Sea and AFB permanent
teams.
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On the basis of work performed under Action A.2.2, GIS Posidonie will provide scientific
support to the work cycle on deep reefs and organise a second workshop.

The seminars mainly concern the biogeographical regions indicated, but participation of
stakeholders from other regions will be possible, in particular in the case of deep reefs,
where the work cycle will include actions performed by Ifremer as part of a project on
Atlantic deep reefs. Similarly to Action A5 at the national level (strategic management
documents), these seminars will contribute to the collaborative production of strategic
documents for the management of the various habitats of the directive: objectives for
conservation at the European scale, major sites of importance for tracking, influencing
factors to cover for good status of habitats, and management measures.

Making project results available

1. The project will contribute to content for the marine page of the European Commission’s
Natura 2000 platform. Relevant experience feedback datasheets will be translated into
English and made available (for example, assessment method for the state of habitat
conservation).

2. In addition to the resources made available on the Natura 2000 platform, the necessary
links to project information published via the toolkit (Action C3) will be created to be made
available on a page specific to international cooperation. In particular, documents from
biogeographic seminars will be made available and documents regarding methodology and
essential capitalisation on earlier work will be translated. The website will facilitate
cooperation via provision of a collaborative space and by making available a directory of
collaborators that specifies their respective specialisms.

Several audiences are targeted: users, organisations responsible for the management of
Natura 2000 sites, scientists, government services and local authorities, so that the issues
of marine habitat conservation are properly integrated into the various public policies of
Member States.

The toolkit will be the dedicated tool to disseminate products of the IP to facilitate
replication of the activities carried out during the IP. An international webpage will enable to
disseminate products in English. A specific page will be created for information for
government services and professional organisations responsible for management of sea
fishing. By publishing relevant information (analyses of fishing/habitat interactions, taking
into account of social and economic aspects, existing measures, etc.), it will provide
technical support for the association of other Member States needed in the context of the
CFP for implementation of measures within Natura 2000 sites.

At this stage, and considering discussions in the international meetings (like the first
biogeographic seminar for the management of marine Natura 2000 sites in 2015 and
discussions within the Marine Expert Group) the main common topics seem to be habitats
assessment methodology and fishing activities management, but the project will adapt to
potential changes. This may lead to changes regarding which documents should be
translated in priority.

The products issued from the IP (and complementary funds) linked to these topics will be
translated and disseminated through the webpage. The translation on other products will
be based on the needs that are expressed by other countries while trying to be
complementary with the other projects (such the IPs BNIP or INTEMARES) as well as the
biogeogaphic seminar process under the Marine Expert Group activities in which the AFB
and the Ministry are already involved. The IPs officers will collect those needs during the
networking activities within various international fora. In particular, the project will link with
the Eurosite Marine and Coastal Protected Areas (MCPA) Working Group.

3. The project will rely on the international networking tools of managers (websites,
newsletters, etc.) to pass on technical information associated with the project:

MedPAN: http://www.medpan.org/organisation, funding will provide for participation at the
biogeographic seminar by the coordination team and managers from the MedPAN network
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MAIA: http://www.maia-network.org/homepage
PANACHE: http://www.panache.eu.com//home panache

Where

All sites are potentially involved.

The locations of biogeographic workshops and seminars were chosen based on the
themes, but could change if necessary.

When
Throughout the project. First workshop from Phase 1 and first seminar from Phase 2.

Reasons why this action is necessary:

The kick-off seminar for the management of marine Natura 2000 sites concluded that it is
necessary to pursue and deepen discussion on the chosen themes for suitable
management, based on the issues targeted and activities involved. This seminar also
illustrated the need for sharing information on the implementation of management by the
various Member States.

4. Constraints and assumptions

The proposed themes correspond to existing dynamics within the network of Natura 2000
sites, the scientific community, and users of the marine environment. Nevertheless, the
content of the seminars could be revised on the basis of international meetings organised
elsewhere or if new subjects seem to take priority.

In particular, co-ordination with the BNIP and INTEMARES integrated projects is planned
(under Action E4) to ensure consistency in cooperation actions. Similarly, cooperation
actions within international bodies should help avoid any redundancy.

Beyond the experience feedback from the project itself, the content of the systems for
capitalising on earlier work will depend on the contributions of other Member States. The
project coordination team has allocated time for facilitating this participation.

5. Expected results:
Organisation of 4 biogeographic seminars.

Organisation of 3 workshops on deep reefs.

An international page for the toolkit (in association with Action C3), including a page
dedicated to sea fishing.

Production of 5 management strategy datasheets for a habitat at the European level.

Sharing of 40 summary datasheets in English on the management or assessment of
marine habitats.

6. Cost estimation: €345,950
AFB: €334,800

AFB costs are mainly associated with organising the biogeographic seminars. These costs
are based on the experience of organising the kick-off seminar for the management of
marine Natura 2000 sites. Given that the seminars proposed here involve a more limited
number of people, as the themes are more targeted, they will last two days and the cost is
calculated on the basis of covering the cost of the midday meal only.

Personnel costs: €155,000

e Support of local teams for organisation

e Coordination of the technical platform

Work cycle on deep reefs: PNM Golfe du Lion project officer: 241 days.
Atlantic reefs: help within PNM Iroise: 102 days
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Sand banks: PNM EMPO project officer: 68 days
Mediterranean, Atlantic and Channel-North Sea project officers:

- Platform coordination time: 3*8 days per phase = 96 days.

- 10 additional days for organisation of each seminar (when covered
by the biogeographic region) and special case of the luxury yacht
seminar organised by the Mediterranean project officer (54 additional
days). 104 days.

Support by permanent staff (cost not accounted under the project): 156 days
Travel: €23,800

e Project team travel for the workshops: 3*€600

e Project team travel for the biogeographic seminars: 4*€3,000

e Travel for members and coordination team of the MedPAN network for the
Mediterranean seminars: 2*€5,000

External assistance: €120,000

e For organising the 4 seminars: €120,000
Consumables

e For organisation of 2 workshops on deep reefs: €6,000
Other costs: €30,000 (translation: €7,500 per phase)
GIS Posidonie: €2,150

Organisation of a workshop: €2,000 travel and €1,150 consumables.

Phase 1 costs:

AFB: €32,207

7. Deliverable products:
31/12/2024: Proceedings of the 4 biogeographic seminars.

31/03/2025: List of management strategy datasheets and experience feedback datasheets.

8. Milestones:

Biogeographic seminars in:
2020 — Mediterranean luxury yachts
2021 — Atlantic reefs
2022 — Mediterranean deep reefs
2024 — Atlantic soft-substrate habitats
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LIFE Integrated Projects 2016 - C1c
ACTION D.1: Assess habitat conservation status
2. Beneficiaries responsible for implementation:

1-L'AFB will support sites managers in the implementation of habitat monitoring and the
elaboration of sites dashboards (via its departments “Resource Centres”, “Marine
Environments” and “Marine Nature Parks, National Parks and Territories” “Marine Nature
Parks, National Parks and Territories”). The Mixed Unit Service « Natural Heritage » (UMS
PatriNat) is responsible for the scientific coordination and the validation of indicators,
protocols and results of conservation status assessments at sites and biogeographic levels.
3- The commune d’Agde for the assessment of impacts of action C.6.

4- The foundation Tour du Valat, as the Pdle-relais lagunes méditerranéennes, for
supporting the implementation of the assessment of the Mediterranean coastal lagoons
habitats (1150-2).

5-The GIS Posidonie will provide scientific support to PNR Camargue and carry out the
deployment of Mediterranean habitats conservation status indicators.

6-IFREMER for the assessment of Atlantic (mainly) habitat conservation status: seagrass
beds, intertidal reefs, subtidal reefs and deep-sea reefs

7- IMA for monitoring the conservation status of four habitats (1170-4, 1170-5-7, 1170-9,
and 8330-1) in SACs of the Basque coast.”

9-PNRA for monitoring the conservation status of three habitats (1110-3, 1130; 1140).
10-PNRC for the assessment of the evolution of two habitats (1110 and 1110-1).
11-PNRGM for monitoring the conservation status of two habitats (1110-1 and 1170).
12-RNF for the integration of two habitats in the Littoral Natural Heritage Observatory for
(1110-1 and 1130 and 1140).

3. Description (what, how, where, when and why):
What

This action aims at assessing the conservation status of marine habitats and the impacts of
project actions on the conservation status. It also aims at implementing evaluation devices
within the Natura 2000 sites network.

It includes:

D.1.1) the evaluation of habitats conservation status. The evaluation will be based on
existing and foreseen (in the MSFD context) methodologies. It will be complemented by
protocols and indicators set up as part of A.2 action.

The action will also develop evaluation devices to meet the sites management needs
(DOCOB'’s objectives) and the European reporting obligations (at the biogeographic level,
HD article 17). At the site level, it will consists in supporting sites managers in the
adaptation to the Natura 2000 context and implementation of dashboards. Dashboard is
the steering tool for management developed in other protected areas and is based on the
assessment of the level of achievement of objectives (favourable conservation status in this
case).

% Les sites concernés sont : Cote Basque rocheuse et extension au large (FR7200813), Domaine
d’Abbadia et corniche basque (FR7200775), Falaises de Saint-Jean de Luz a Biarritz
(FR7200776), Rochers de Biarritz : le Bouccalot et la Roche ronde (FR7212002), Baie de
Chingoudy (FR7200774)
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Figure: extract from the PNM Iroise annual dashboard.

D.1.2) The monitoring of the effectiveness of management actions developed during the
project. This assessment will be based on regular monitoring of habitats conservation
status along with the implementation of concrete actions. The cause-effect relationships
between actions and conservation status will be analyses following methodologies set up in
A.2 and C.4, while ensuring the various factors of influence on the habitat are considered
(anthropogenic pressures, climate change, invasive species, etc.)

As well as the whole project the habitat of interest are habitats 1110 to 1170 habitats and
8330 habitat for both marine biogeographic regions Atlantic and Mediterranean (1120 only
in the Mediterranean). As detailed in subaction A.2.1, groupings or division of habitats are
proposed, in the interest of consistent monitoring and management.

Existing devices at the national (MSFD monitoring programme) and local (existing
monitoring within Natura 2000 sites) levels will be the basis of the monitoring networks.
They will be complemented with set-alone sites entailing significant conservation stakes.

The local implementation of some monitoring will be handled by beneficiaries in charge of
managing Natura 2000 sites et will involve other managers in a monitoring/training
perspective.

With the support of F.3 action, all data acquired during the action will be organised and

made available, by national referent databases, in line with the national strategy for data
management under the HD and the MSFD.
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How and where

D.1.1) Conservation status evaluation of habitats will build on preparatory work carried out
in action A.2, providing a global monitoring strategy and methodologies for habitats
assessment (metrics, indicators, protocols).

Role of beneficiaries within the D.1.1 task:

1-AFB:

- The scientific manager with the support of permanent staff from AFB-UMS PatriNat
will be in charge of scientific coordination of the assessments of habitats
conservation status at sites and biogeographic levels. The scientific manager will
also be in charge of: validation of evaluation protocols and indicators, as well as
their dissemination, the organisation of workshops for experience sharing on
conservation status assessment (one per phase and per biogeographic region) and
the production of synthesis reports of evaluation actions.

- The marine subregions officers will support sites managers (other than
beneficiaries) in the implementation of habitat monitoring consistently with existing
monitoring and those carried out by the associated beneficiaries involved in the
action.

- Atlantic PNM and GNB officers will be in charge of monitoring implementation for
intertidal habitats and of the involvement of other sites managers in a
monitoring/training perspective. As well as Mediterranean PNM officers, they will be
in charge of transferring the protocols developed by beneficiaries for other habitats.
Their involvement will be directed in priority towards habitats for which the area has
a major responsibility according to the monitoring strategy (for instance the SAC
located in the PNM bassin d’Arcachon hosts 47% of the surface of zostera nolteii in
France).

AFB, through the scientific manager and with the support of other officers will also organise
the implementation of monitoring with external assistance by scientific organisations or
consultancy firms. Those monitoring aim at being complementary with those developed by
beneficiaries and the monitoring network planned by the MSFD, while incorporating the
Natura 2000 of major importance for the conservation status of the habitats. To date and
unless the monitoring strategy set up in A.2.1 will provide changes, the following monitoring
are foreseen for each phase:

- 5 monitoring stations for boulder reefs.

- 2 monitoring stations for the other intertidal reef habitats (complements to MSFD).

- 2 surface and stations monitoring for sabellaria reefs.

- 4 monitoring stations for subtidal reefs (complements to MSFD).

- 6 monitoring stations subtidal sediment habitats (complements to MSFD).

- 5 monitoring stations for maerl beds.
For the last 3 habitats, monitoring will require nautical means (boats or diving) and will be
supported by technological developments validated in action A.2.4 as well as purchased
material.

Last, marine subregions, PNM and GNB officers will support managers in the
implementation of SAC dashboards. The existence of monitoring and the calculation of
standard indicators being a prerequisite for dashboard implementation, the work will consist
mainly in providing a methodological support for adapting to Natura 2000 the method used
in other protected areas and in layout developments to produce didactic materials directed
to the governance bodies. Those dashboards will therefore be developed for sites
benefitting from validated conservation status indicators, independently whether there are
based on monitoring carried out as part of the action of not.
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3-The commune d’Agde will carry out regular monitoring in phases 2, 3 and 4 of the
conservation status of coralligenous reef, consecutive to the implementation of a strong
proctection area as part of C.6 action and to the baseline produced in subaction A.2.3.
Monitoring will be implemented according to the methodology developed by GIS-P, with the
use of nautical means acquired for the project and on a basis of 32 dives per phase.

4-Regarding habitat 1150-2 « Mediterranean coastal lagoons», following developments
made in action subaction A.2.3 (in-situ testing) of the 2013 MNHN methodology, the TDV
foundation in its role of network coordinator will support the implementation of the
assessment of this habitat by sites managers. Especially through annual workshops, 35
sites will benefit from this support which will target the technical aspects of the assessment
as well as financial ones (estimating the necessary human and financial costs according to
the targeted surface). This work will be done jointly with the implication of TDV in action C.2
to adapt the training offer.

5-GIS Posidonie, in line with subaction A.2.3 will implement monitoring in 80 stations
geographically distributed over the French Mediterranean region and for each of the
following habitats: Posidonia oceanica seagrass beds, infralittoral rock with photophilious
algae, coralligenous formations and submerged caves. The monitoring will be carried out
according to the protocols validated in A.2.3 and until the end of phase 3 and will widely
require nautical means. This network aims at following the evolution of the ecosystems
quality over time, and therefore to assess and better understand their conservation status.
This work will partly use existing data et will enable to monitor the evolution by return on the
same site in some cases.

In phases 1 and 2, the GIS-P will support evaluation work of the PNRC.

Starting on phase 3, the GIS-P will propose, on the basis of bibliographic analysis, existing
data and preparatory work carried out in A.2.3, an evaluation of the other Mediterranean
habitats: 1110 (1110-5, 6, 7, 8 et 9), 1140 (7, 8, 9 et 10), 1160 (1160-3) and 1170. Two
workshops will be convened for the involvement of relevant scientific experts in those
developments.

GIS-P will involve scientists from its network through external assistance.
6-IFREMER, in line with its implication in the subaction A.2.2, will target in this action:
Coastal habitats:

- The assessment of the conservation status of seagrass over the 5 sites addressed
by subaction A.2.3. This assessment will be based on the combination of data from
the field and modelling results for the development of integrated indicators, using
various approaches (surface index, biodiversity index and indicative species for the
functions of the habitat), and it will offer a readership grid of indicators compared to
their baseline situation. Comparison of the conservation status and the various
indexes between different sites, along with environmental gradients and local
pressures will be realised.

- The dissemination of methodologies validated in action A.2.3 for the assessment of
intertidal and subtidal reefs, and for the integration of southern variations of the
intertidal reefs.

Deep-sea habitats (reefs) with two complementary approaches:

- Surface monitoring: acquisition of a new optic and acoustic mapping following the
same strategy as the one developed in A.2.3 and algorithms developments of
automatic changes detection of acoustic and optic data.

- Stations monitoring through the implementation and the maintenance of

demonstrative deep-sea observatory for the evaluation and regular monitoring of
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the conservation status of deep-sea reefs within an SAC. The observatory will be
installed at a depth around 1,000 metres. It will allow daily video acquisition of a reef
habitat and zooming on a structuring coral species, enabling the observation of
polypes behaviour, the assessment of their activity intensity and to estimate the
growth rate of a colony. The video acquisition could be triggered by particular
events such turbidity rises. Correlations will be sought with activities data on the
area (such as fishing). IFREMER will ensure long-term future of the observatory in
order to make it a wide scale research infrastructure in the frame of the EMSO
project (European Multidisciplinary Seafloor and water column Observatory).
Significant human resources will be used for adequate implementation of this work
involving permanent and additional staff such as post-doctorate fellows.

The deep-sea part will require 15 to 20 days of oceanographic campaign for the deep-sea
reef mapping and the observatory deployment, followed by 5 to 6 days of annual campaign
for maintenance during 3 years (the costs are not accounted for the project).

7-IMA will work on the implementation of assessment of intertidal reefs (sabellaria and
boulder reefs), subtidal reefs and underwater caves on the Basque coast SACs. In
particular IMA will be in charge of validating protocols adapted to the southern area of the
Bay of Biscay where the habitats present different facies from the rest of the biogeographic
region. Subtidal monitoring will be carried out by certified divers of IMA. The monitoring of
intertidal habitats will be performed in a complementary way using aerial drones surveys
and field surveys.

9- and 11- In line with A.2.2, PNRA and PNRGM will be involved in the development of the
Littoral Natural Heritage Observatory within their sites for the sediment intertidal habitats
and seagrass beds, being a priority within their management plan (for instance, the
PNRGM site includes 16% of the national surface of zostera marina). In addition to
seagrass, PNRGM will monitor the reef habitat 1170 and more precisely the gorgonian
subtidal reefs with aboveground fauna, corresponding to a rarity criterion and conferring
them a high level of priority for their conservation. The maerl beds habitat (1110-4) will be
monitored by PNRA with the bay of Brest SAC which will become a reference area
(containing 23% of the national surface of this habitat) for the assessment of the
conservation status of this habitat and therefore for the HD/MSFD monitoring network. A
monitoring will also be realised to monitor the effects of innovative anchorages devices
implemented in C.7.1 subaction and a dashboard will be developed for the PNRA site.

10-PRNC will assess the conservation status of sandbanks (including partly seagrass
beds) within two strong protection areas. The assessment will enable having a referent
area in terms of conservation status evolution, 10 years of effects after the implementation,
and in comparison with the baseline carried out in 2008. In particular a new seagrass area
have been detected but not assessed accurately. The monitoring will be done by external
assistance with the support of GIS-P for the scientific framework. The technique used will
be a mapping with lateral sonar of the Beauduc gulf (4.5 km?) and the bay of Carteau (10
km?) and the testing of a multi depth-finder method allowing for mapping very shallow
depths (below 1 metre depth). Those techniques will enable assessing the various
parameters of the conservation status in particular habitat structure, the resolution making
visible the impact evolution.

12-The strengthening and the deployment of the evaluation devices for the conservation
status of intertidal sediment habitats (1130 et 1140) and seagrass beds (1110-1, z. marina
et z. noltii) will be coordinated by RNF and integrated in the Littoral Natural Heritage
Observatory. In coordination with scientific expert developing the indicators (action A.2) and
with the support of IFREMER, the objective of the involvement of RNF will be to support
managers in the implementation of assessment protocols meeting the management needs
of the site. This will be done by recurrent working cycles, the organisation of regular
workshops with managers and scientists (a workshop for each habitat on a yearly basis
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and an integration into the Littoral Natural Heritage Observatory seminar on a yearly basis)
et the activation of scientific support for the protocol implementation and the data analysis.
At minimum, as well as A.2.2 action, 10 monitoring sites will be implemented for each
habitat.

D.1.2) The assessment of the impacts of the project actions on the conservation
status of habitats.

1- Additional staff of AFB will carry out a synthesis work of the impact of the following
project actions:

e Action C.4, on the basis of reference areas monitoring and the impact of the
evolution of pressures with a feedback from the concerned activity sectors.

e Action C.6 regarding the impact of strong protection areas on the basis of the
monitoring carried out by beneficiaries on these areas (independently whether
there are financed by the project or not).

e Action C.7 to assess the impacts of least impact anchorages and habitats
restorations. On the basis of feedbacks from anchorages areas managers which
will have in charge the monitoring of the impact of these new techniques on
habitats.

e Action C.9 through cross-analyzing and looking for correlation between the
evolution of habitat conservation status and the awareness-raising actions
developed.

Standardized protocols by management measures types and a BACI-like (Before-After-
Control-Impact) approach will be favored, in order to adequately identify the impacts of
concrete actions on the conservation status of habitats. The missing assessment protocols
will be based on the methodological work of A.2 action. In a qualitative way, the work will
seek to value feedback from marine users regarding the impacts of action on habitats.

All the results of the action will be made available and will allow feeding the online toolkit
(action C.3).

When

The action will occur mainly in phases 2, 3 and 4 except from the study within the PNRC
territory which will be carried out in phase 1 since it will provide useful information for the
development of C.6 action.

The deployment of habitat monitoring will start in 2020, which is the time required to collect:
(1) the indicators and protocols for the habitats evaluation, (2) the network monitoring
strategy according to the level of stakes carried by the habitats and (3) the implementation
of first project concrete actions. The progressive analysis of results issued from habitats
monitoring will therefore be developed all project long and will enable an evaluation of
conservation status and their evolution. The analysis of impacts of projects actions will
depend on the calendar of the implemented concrete actions.

AFB, Agde, TDV, PNRA, PNRGM and RNF will have a regular involvement during the
three phases, the GIS-P will be involved in all phases but consecutively on different topics,
IFREMER will have regular involvement in phase 3 and 4 and PNRC will be involved in
phases 1, 2 and 4 (valorisation).

Reasons why the action is necessary:

The evaluation of conservation status is the cornerstone of the directive and its
implementation in France where the management of protected areas is organised following
an assessment/action logic. However the development of the marine Natura 2000 network
being quite recent, the implementation of the monitoring network is still in progress. This
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action aims at catalyzing the implementation of those evaluations within the SAC network
and for the whole set of habitats targeted by the project. The action is organised in order to
make a technical leap between the 2018 evaluation, for which the use of expert judgement
will be predominant and the 2024 evaluation, which will rely on a monitoring network and
which results will be disseminated in the first half of 2025, concurrently with the end of the
project

The action involve a large number of beneficiaries since it combines complementary input
from the scientific coordination, the presence on the field of site managers and the
dissemination capacities of networks coordinators such as AFB, TDV and RNF. This will
contribute to optimize monitoring means in allocating efforts on local resources.

The high level of intervention regarding seagrass beds corresponds to a major stake within
the network and it follows a strong demand from sites managers due to the sensitivity of
this habitat and the high level of interaction with users and activities. Regarding this habitat,
IFREMER and RNF are complementary in targeting respectively surface and stations
monitoring. They will be closely linked and benefit from one to another.

4. Constraints and assumptions

The operational implementation of monitoring as well as the analysis of the conservation
status of habitats depends highly on the work planned in action A.2. Delays or difficulties to
implement this action could have consequences on the D.1 action. This action is a flagship
one of the project and benefit from extensive involvement and support by beneficiaries and
the coordination team, which will make all the efforts to adapt the action if necessary.

Deep-sea oceanographic campaigns depends on the selection mechanism of the French
Oceanographic Fleet for offshore campaigns, which relies on call for projects and
assessment by the national offshore fleet commission; of which IFREMER takes part.

The change of method of assessment (monitoring versus expert judgement previously)
could lead to discrepancies in the results and a deterioration of the conservation status of
the habitats. This is unlikely insofar as the current situation is unfavourable in many cases
and therefore cannot deteriorate according to the assessment system. But if this were to
happen, it would nevertheless be regarded as a progress. Indeed, it is better to be aware of
a degraded situation and take measures accordingly than to believe that the situation is
better and do nothing. One of the fundamental principles of the evaluation of management
advocated in France implemented as part of the dashboard approach is adaptive
management: putting resources where the situation is unfavourable ("putting money on the
red"). This approach will be supported by this action and unfavourable results will therefore
be an argument for intensifying actions on the habitats concerned (regulatory measures
among others). The lack of robustness of current results is sometimes invoked, leading to
uncertainty about the need to implement measures, rightly so. This progress is therefore
necessary to maintain a trusting relationship with stakeholders and to put in place
appropriate measures.

Regarding the impact of project actions, it can be difficult to distinguish the effects of
external factors.

This action is concerned by interactions between land and sea waters through the
assessment of habitats and will be linked with WFD.

5. Expected results:

It is expected that the action will contribute to the direct or indirect implementation of 250
local assessments of habitats conservation status (meaning the monitoring of an habitat in
one site, which can be iterative), including:
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- 90 evaluation coordinated by AFB : 30 evaluations on intertidal habitats for sites
managed by AFB and 60 evaluations performed by external assistance.

- 1 annual evaluation of coralligenous reefs carried out by the commune d’Agde.

- 35 evaluations of Mediterranean coastal lagoons sites, coordinated by the Tour du
Valat foundation.

- 80 evaluations Mediterranean habitats (Posidonia oceanica seagrass beds;
infralittoral rock with photophilious algae; coralligenous formations and submerged
caves), coordinated by GIS Posidonies.

- 10 evaluations on Basque Country sites, implemented by IMA.

- 7 evaluations of zostera seagrass bed by IFREMER (as part of a global
assessment) and an evaluation of deep-sea reefs in one offshore site.

- 3 evaluations on the bay of Brest site and habitats of maerl beds, zostera seagrass
beds and intertidal sediment habitat implemented by PNRA.

- 2 evaluations of sandbanks in Camargue, coordinated by PNRC.

- 3 evaluations in the golfe du Morbihan site of intertidal sediment habitat
implemented zostera seagrass beds and subtidal reefs implemented by PNRGM.

- 20 annual evaluations of intertidal sediment habitat and zostera seagrass beds (10
for each habitat) coordinated by par RNF.

Those evaluations will be at the heart of the conservation status assessment that will be
carried out and reported by France before the 30" of June 2025, in compliance with article
17 of the HD.

Furthermore a deep-sea observatory will be implemented, enabling scientific monitoring of
the deep-sea reefs and dissemination to the large public of deep-sea habitats.

In terms of dissemination, the involvement of 30 sites managers (apart from beneficiaries)
is expected in evaluations implemented by AFB and the organization of the following
meetings:

- 6 managers/scientists workshops (1 per phase and per biogeographic region) of
experience sharing on assessment methods, by AFB (40 participants for each).

- 2 workshops for the assessment of other Mediterranean habitats (1110, 1140, 1160
and 1170-deep-sea reefs) by GIS Posidonies (30 participants for each).

- 15 managers/scientists workshops for Mediterranean lagoons by Tour du Valat
foundation (30 participants for each).

- 6 managers/scientists workshops « zostera seagrass beds» and « intertidal
sediment habitat» (for each habitat), by RNF (15 participants for each).

- 6 Littoral Natural Heritage Observatory integration seminars, by RNF (30
participants for each).

Reports and participants lists will be shared on the collaborative space of the project.

Regarding assessment devices for management, it is expected that 20 SACs will have
developed a dashboard at the end of the project.

Last, a synthesis of the impacts of projects concrete actions on the concrete actions is
expected, especially for actions C4, C6, C7 and C8.

6. Cost estimation: 2,718,134€
1-AFB: €923,400

Personnel costs: €447,000

- Working time of scientific manager: 605 days for the 3 phases.

- Working time of marine subregion officers: 487 days for the 3 phases, including 150
days for the evaluation of impacts of project actions.

- Working time of PNM and GNB officers: 696 days.
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Travel and subsistence: €20,900 for attendance of meeting by biogeographic regions and
local travels for monitoring implementation.

External assistance: €414,000.

€138,000 per phase for the following monitoring actions:

- Sabellaria reefs: €10,000

- Boulder fields: €8,000

- Other intertidal reefs: €20,000

- Subtidal reefs: €35,000

- Subtidal sediment habitats: €40,000

- Maerl beds: €25,000
Estimation cost is based on average cost proposed by scientific organisations and
consultancy firms.

Consumables: €36,000

€12,000 per phase for field material (€5,000) and for the organization of workshops for the
two biogeography regions (€7,000 in total including attendance of 5 experts).

3-Commune d’Agde: €49,440

Personnel costs: €49,440

€16,480 per phase for diving, based on a divers daily-rate of €515 (32 days), which
includes two divers (senior manager and technical staff with the respective daily rates 315€
and 200€).

4-Fondation Tour du Valat: €52,588

Personnel costs: €30,907€

Working time of the project manager (5 days per phase) and PACA officer mission PACA
(110 days) for the 3 phases.

External assistance: €10,181

For the working time of the Occitanie and Corse officers.
Consumables: €10,900

Organization of 6 workshops in phases 2 and 3, and 3 in phase 4 (€766 on average per
workshop).

5-GIS Posidonies: €359,800

Personnel costs: €231,400

- Working time of research engineer (€250 per day, permanent): €217,000
- 4 internships: €14,400.
Travel and subsistence: €58,300

- €4,000 for meetings.
- €54,300 for field work.
External assistance: €35,900 for the involvement of scientists of the GIS network.

Equipment: €4,800 (hardware)
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Consumables: €27,700

€3,000 workshop organization.

€13,000 small field material, lab stuff, diving material.
€6,900 fuel (car and boat).

6-Ifremer: €533,200

Personnel costs: €448,200

Permanent personnel, except where specified.
For coastal habitats:

- 63 days per phase for the coastal habitats officer (€332 per day).

- 34 days per phase of benthic ecology researcher (€376 per day).

- 41 days per phase of benthic ecology engineer (€340 per day).

- 151 days in phase 3 of post-doctoral fellow for seagrass spatial ecology (€304 per
day, additional personnel).

- 151 days in phase 3 of post-doctoral fellow for seagrass spatial ecology (€304 per
day, additional personnel).

- 28 days per phase of biology technician (€269 per day).

- 151 days in phase 3 of technician for species sorting (€209 per day, additional
personnel).

For deep-sea habitats:

- 76 days per phase for the deep-sea habitats officer (€332 per day).

- 36 days per phase of deep-sea habitats researcher (€376 per day).

- 45 days per phase deep-sea habitats engineer (€376 per day).

- 101 days in phase 3 deep-sea habitats engineer (€289 per day, additional
personnel).

- 151 days in phase 3 of post-doctoral fellow for the temporal monitoring of deep-sea
habitats (€304 per day, additional personnel).

- 60 days per phase of deep-sea habitats technician (€269 per day).

- 10 days per phase of project assistant (€289 per day) for the deep-sea
environment.

Travel and subsistence: €27,000 (€17,000 then €10,000 in phases 3 and 4).

External assistance: €33,000 for biological analyses of benthic samples in phase 3.

Consumables €25,000
€12,500 per phase (hardware and lab material).
7-IMA: €137,863

Personnel costs: €78,492

- 26, 16, then 16 days of professional divers for the 3 phases (€397 per day on
average)
- 130 days of engineers for habitat monitoring and project management (€361 per
day on average).
- 17 days of the director for expertise and coordination (€440 on average).
Travel and subsistence: €6,723

For diving and ROV boardings, local travel and national meetings.
120



External assistance: €39,538

- Divers certification: €2,200 (prorated calculation of diving days for the project: one
third).

- Training to maintain divers qualification: €10,088 (prorated calculation of diving days
for the project: one third)

- Chartering costs for professional diving vessel: €8,450 in phase 2 then €5,200 for
phases 3 and 4.
Aerial drone rental €2,000 per phase in phases 3 and 4.

Equipment: €6,150
- Bibliography for sample identification: €250.
- Renewal of mapping software license in phases 3 and 4 (€2,700 per phase).
Consumables €3,360
Per phase €880 for field equipment and €240 for diving material revision.
Other costs: €3,600
€1,200 per phase for project results valuing in various meetings

9-PNRA: €55,426

Personnel costs: €21,665

- 83 days on the three phases of the additional project manager (€205 per day).
- 10 days per phase of permanent field officer (€155 per day).
Travel and subsistence: €761 (2 travels in France for workshops and local travels).

External assistance: €33,000

- €10,000 per phase for the implementation of the maerl protocol.
- €1,000 per phase for the monitoring of impacts of anchorage on maerl.
10-PNRC: €84,590

Personnel costs: €8,600

- 25 days of the permanent officer in phases 1, 2 and 4 (€230 per day).
- 15 days of additional technician in phases 1, 2 and 4 (€190 per day).
External assistance: €75,990

- For the development of conservation status habitat mapping (€53,193 then €22,797
in phases 1 and 2 for field work and results analysis).
11-PNRGM: €40,150

Personnel costs: €15,150

- 54 days of the additional project officer in phases 2 and 3 (€230 per day).
- 16 days of the additional project manager in phases 2 and 3 (€190 per day).
External assistance: €25,000

€12,500 per phase in phases 2 and 3 (€5,000 of scientific dives and €7,500 of sediments
core sampling).

12-RNF: €482,176

Personnel costs: €344,064
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- 1444 days of the additional project officer in the three phases (€234 per day).
- 200 days of the permanent project manager in the three phases (€296 per day).
Travel and subsistence: €53,700

On a per phase basis of:

- 22 travels at 350€:10 for pilot monitoring sites and 6 for workshop attendance (2
persons).
- 6 five days travels, per phase (€1,700 each).
External assistance: €54,000

Per phase: scientific support for seagrass bed, sediment habitats and biostatistics €6,000
each).

Equipment: €4,000 (hardware and field equipment in phase 3).
Consumables €19,212

€6,404 per phase: €800 of field material, €5,604 for catering (15 persons) and seminars (30
persons on 2 days).

Other costs: €7,200

€2,400 per phase for accommodation during seminars (30 persons).

Phase 1 costs:

GIS-P: €4,013
PNRC: €59,206

7. Deliverable products:
Assessments of each phase will be carried out by the scientific manager. Those
assessments will include the list of monitored sites and concerned habitats as well as
results and they will detail dissemination and experience sharing events that have been
organised. The final deliverable entails the assessment of the involvement of each
beneficiary on this action.

31/12/2021: phase 2 assessment of habitats conservation status evaluation developments.
31/12/2023: phase 3 assessment of habitats conservation status evaluation developments.
31/03/2025 : analysis of the impact of project action on the conservation status of habitats.
30/06/2025: phase 4 assessment of habitats conservation status evaluation developments
and overall assessment of D.1 action.

8. Milestones:
31/12/2019: first delivery of methodologies from A.2 action.

31/12/2020: validation of the evaluation strategy (action A.2.1).

31/12/2021: second delivery of methodologies from A.2 action.

30/06/2025: presentation of results to the final conference.

Dependence on complementary funds: the activities of Ifremer on deep-sea habitats
within this action are dependent on the offshore campaign that will be realised under the

complementary fund provided by the UMS French oceanographic fleet. Ifremer has applied
in September 2017 to carry out the offshore oceanographic campaign in 2019.
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ACTION D2: Assess the impact of project actions on activities and users

2. Beneficiary responsible for implementation:

1- AFB: responsible for coordinating and implementing the action on sites in the Gulf of
Lion Marine Nature Park (PNM GdL) with respect to the impact of anchorages on diving

2- Agde municipality: responsible for assessing the impact of a highly protected area

3- CNRS: responsible for jointly completing five assessments with IFREMER

6- IFREMER (AMURE maritime economy unit): responsible for jointly completing five
assessments with the CNRS

9- Armorica Regional Nature Park (PNRA): responsible for assessing the impact of a highly
protected area and awareness-raising actions

10- Camargue Regional Nature Park (PNRC): responsible for assessing the impact of
awareness-raising actions

11- Gulf of Morbihan Regional Nature Park (PNRGM): responsible for assessing the impact
of awareness-raising actions

3. Description (what, how, where, when and why):

What?

This action aims to assess the impact of project actions on activities and users, in terms of
user acceptance, economic consequences on activities, and visitor numbers in these
areas. The action will build on methodological preparatory work completed under action A3.
It will also take into account information on habitat conservation status from actions A2 and
D1. The project actions assessed during action D2 will include, for example, strong
protection measures (C6), measures to create anchorages (C7.1), awareness-raising
measures (C8) and measures on new funding mechanisms (C10). Action D2 mirrors action
D1, but focuses on societal impacts. These assessments will be conducted as part of the
Natura 2000 tool, in line with the goal of habitat conservation. Joint analysis of results for
D2 and D1 will provide an overview of each action’s ecological and socio-economic impacts
will be established.

Action D2 meets four assessment needs resulting from specific LIFE integrated project
actions:

Need 1 resulting from Action C7.1: “Develop lower impact recreational anchorages and
marking”

Managers (of marine protected areas, existing anchorage areas, government services, etc.)
wish to understand how implementing these new areas will affect users, especially in terms
of economic impact and acceptance, and the conditions required.

Need 2 resulting from action C6: “Contribute to implementation of marine strategy measure
MO3 by developing strong protection for Natura 2000 site habitats”

This involves assessing the impact of regulatory measures on the activity sectors
concerned: economic impacts or impacts on actions, such as the postponement of an
activity or reduced social acceptance.

Need 3 resulting from action C8: “Change behaviours to limit the impact of activities on
sensitive habitats”

This involves assessing how awareness-raising actions affect activities and users from a
quantitative point of view. Examples include assessing visitor numbers and practices.

Need 4 resulting from action C9: “Propose and implement a sustainable and coordinated
funding strategy”

The implementation of innovative funding mechanisms, such as crowdfunding, requires an
assessment of how contributors view the action’s impact.

How
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The action will be coordinated by AFB staff (human science managers, additional staff and
permanent staff).

1. During the first phase, in parallel with action A3, the AFB human science manager will
complete all preparatory work for implementation of the action. This work involves
identifying the required reference states (before implementing the action to be assessed)
so they can be completed or improved under action A3. This means prioritising the actions
to be assessed, identifying the site(s) for implementation and setting schedules.
Assessments may cover local project actions or sites identified during the project (for
example, following calls for expression of interest under other actions). A maximum of
around 12 assessments will take place (given that one action may apply to several sites
and one site may be affected by several actions).

2. Implement assessment methods to measure the impact of actions on activities and
users.

These methods must answer questions such as:

- Is the activity made easier? More difficult? Why?

- If the impact is negative, is this acceptable for the stakeholders concerned? What would
make it acceptable?

- Have actions helped prevent activities that damage the environment?

- How have actions impacted users (changes in perceptions, attitudes, etc.)?

The tools developed under A3 must be “generic” so they can be used by managers of
Natura 2000 sites. In theory, IFREMER and CIRED (Center for International Research on
Environment and Development) will support this action on the four sites they cover during
A3 (task 2.ii). Other assessments and support for the sites not covered will be performed
using external assistance. However, the goal will still be to develop tools and protocols that
managers can implement almost independently (in other words, with methodological
support only).

The methods used include multi-agent modelling, which can be used to understand these
effects, because it builds a dynamic vision of the socio-ecosystem. It will be tested for at
least two needs, preferably on sites that assessed ecosystem services using this tool under
A3 (this methodology will be implemented by AFB, the CNRS, IFREMER and PNRGM).

A total of around 12 assessments will be completed. Associated beneficiaries responsible
for site management (AFB, Agde Municipality, PNRA, PNRC and PNRGM) will complete
some of these analyses, in particular by implementing protocols in the field (see “where?”).
Associated scientific beneficiaries, the CNRS and IFREMER, as well as any external
assistance involved, will support other beneficiaries and complete some assessments (the
CNRS and IFREMER will complete around half, and external assistance the other half).

As for action A3, external assistance will involve scientific partnerships where the other
parties provide at least 20% in co-funding.

3. Consider how these assessments will be incorporated into the Natura 2000 tool. This
involves considering the approach to be adopted if assessments and results are in conflict
with the network’s goal, i.e. habitat conservation. For example, what strategy should be
adopted if a conservation measure is necessary but has a strong impact on an activity?

4. Share assessment results with other Natura 2000 sites and get feedback to develop and
implement Documents of Objectives (DOCOBSs) with regard to actions C2 and C3.

Where?
- Need 1: measures to manage small yachts
o Sites managed by PMN GdL.: study the impact of new anchorages on diving
activities
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o Other sites from calls completed under action C7.1
- Need 2: reinforced protection measures
o Brest bay (PNRA): study the impact of opportunistic implementation of highly
protected areas
o Natura 2000 site on the Agde coast (Agde municipality): study visitor
numbers and survey users following the implementation of the regulated
area and the initial diagnostic study completed in A3
- Need 3: awareness-raising measures
o Brest bay (PNRA): study the impact of awareness-raising actions
o Gulf of Morbihan site (PNRGM): assess changes in perceptions following
awareness-raising actions targeting recreational fishermen and pleasure
boaters and the initial diagnostic study completed in A3
o Sites managed by PNRC: study visitor numbers and survey users following
awareness-raising actions and the initial diagnostic study completed in A3
- Need 4: actions for the implementation of new funding mechanisms
o Sites selected during action C10

When?

Action D2 runs for the duration of the project, but especially starting in Phase 2 and gaining
in momentum during Phases 3 and 4. This is because it is closely linked to the initial
diagnostic studies completed on sites (A3) during phase 2, and actions to implement
measures that are assessed under D2 (C6, C7 and C9).

More specifically, for the various beneficiaries:

1- AFB: coordinates all phases and implements the action on PNM GdL sites during
Phases 2 and 3

2- Agde municipality: Phases 2, 3 and 4

3- CNRS: Phases 2, 3 and 4

6- IFREMER: Phase 4

9- PNRA: Phases 2, 3 and 4

10- PNRC: Phases 2, 3and 4

11- PNRGM: Phases 3 and 4

In terms of external assistance, D2 applies to Phases 3 and 4.

In summary, Action D2 involves:

- During Phase 1: identifying/adjusting measures to be assessed and relevant sites,
monitoring initial methodological developments, and completing reference states
under A3

- During Phase 2: developing methodologies, implementing the action and
completing around two assessments (at a minimum, need 1 for the PNM GdL; need
2 for the Agde coast and need 3 for the PNRA and PNRC)

- During Phase 3: completing around five assessments (at a minimum, need 1 for the
PNM GdL, need 3 for the PNRA, PNRC and PNRGM, and need 4)

- During Phase 4: completing around five assessments (at a minimum, need 2 for the
PNM GdL; need 3 for the PNRA, PNRC and PNRGM). Results will be disseminated
and experience capitalised on, in connection with Actions C2 and C3.

Reasons why this action is necessary:

This action is necessary to improve involvement of users in the Natura 2000 policy, by
taking steps to determine the impact of project actions on activities and users. D2 also
makes it possible to substantiate these actions, improve acceptance and refocus actions
with unacceptable impacts. It mirrors Action D1, but focuses on societal impacts. It
compares expected improvements in habitat conservation status (Action D1) with the social
and economic impacts of actions.

Coordination between scientific expertise and field studies is also necessary to establish a
methodological framework while accurately portraying reality.
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4. Constraints and assumptions
The following risks have been identified:
- The difficulty in preparing for the performance of an ex-ante diagnostic study to
assess the impact of the action after its completion;
- The large volumes of field data required by the action;
- The difficulty in distinguishing between the impact of the action and external factors;
- The difficulty in linking potential assessment results with the main goal of the
directive;
- The lack of hindsight in identifying project impacts;
- The implementation of other management actions on which this action relies.

Steps taken to anticipate these risks:

- One task will focus on the upstream identification of measures for which ex-post
assessment is required, so a reference state can be produced under action A3;

- The action will be designed to ensure that data collection is feasible and support will
be provided to site managers;

- The contextual description and external influencing factors will be included in the
action itself to facilitate the impact assessment;

- One task will focus on considering how these assessments will be included in the
Natura 2000 policy;

- Al management actions linked to this action cover several sites, meaning the action
can be reoriented at other sites.

This action is concerned by interactions between land and sea waters through terrestrial
users or activities that can impact the marine habitats, and will be linked with WFD.

5. Expected results:
The impact of project actions on activities and users will be measured through 12
assessments, including:

- At least five assessments completed or supported by CNRS and IFREMER,
including two site assessments completed by multi-agent modelling and an
assessment of the implementation of funding mechanisms;

- At least five assessments completed or supported through external assistance;

- Assessments completed partly or totally by beneficiaries:

o To study the impact of new anchorages on diving activities in the PNM GdL;
o To study the impact of implementing a highly protected area in the Agde
municipality;
o To study the impact of implementing a highly protected area and awareness-
raising actions in the PNRA,;
o To study the impact of awareness-raising actions in the PNRC
o To study the impact of awareness-raising actions in the PNRGM.
All these assessments will contain feedback, including methodological aspects and their
inclusion in the Natura 2000 initiative.

6. Cost estimation: €388,924

1- AFB: €174,100
Personnel costs: €95,500
- Work time (322 days) for the human science manager to prepare, coordinate and
implement the action
- Support by permanent AFB staff (70 days for the human science manager, cost not
accounted for under the project)
- Work time (60 days) for the PNM GdL officer to implement the action at PNM GdL
sites

Travel costs: €3,600 (two trips per phase to the sites assessed)
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External assistance: €75,000 (€50,000 in Phase 3 and €25,000 in Phase 4 for scientific
support during site assessments)

2- CNRS: €106,496
Personnel costs: €45,232 (176 days, work time for the postdoctoral student in Phase 2 to
assess ecosystem services at two sites)

Travel costs: €18,000 (€3,000 per person per phase for trips to assessment sites)

External assistance: €45,480

This includes experts from the social science institution EHESS (22 days at €350 per day
during Phases 2 and 3, then 20 days during Phase 4) and Agrocampus (20 days at €379
per day during Phases 3 and 4) to complete assessments at two other sites (and to support
the postdoctoral student’s work during Phase 2)

3- Agde municipality: €23,940
Personnel costs: €23,940 (for the completion of Phases 2, 3 and 4 and a five-month
internship each year to assess visitor numbers, complete surveys and monitor changes)

6- IFREMER: €19,521
Personnel costs: €15,521 for the evaluation of one site during phase 4 (17 days at €365 per
day for a senior researcher and 34 days at €274 per day for a junior researcher)

Travel costs: €4,000 (€2,000 per person for trips to the assessment site)

9- PNRA: €4,967

Personnel costs: €4,306, work time for additional staff (21 days at €205 per day) during
Phases 2, 3 and 4 to develop and implement assessment tools and feedback)

Travel costs: €661

11- PNRC: €22,800
Personnel costs: €22,800, work time for additional staff (field officer, 120 days)

11- PNRGM: €37,100

Personnel costs: €37,100, work time for additional staff during phases 3 and 4 (technical
manager, 75 and 50 days at €205 per day; project manager, 20 and 25 days at €250 per
day) to monitor and assess awareness-raising actions and to complete perception surveys

Phase 1 costs:

AFB: €10,700
PNRC: €4,066

7. Deliverable products:
31/12/2015: report on completed assessments analysing the impact of project actions on
activities and users, including 12 feedback sheets

8. Milestones:

31/03/2018: recruitment of a human science manager by AFB

31/03/2019: recruitment of a postdoctoral student for 22 months by CIRED in January 2019
(in connection with actions A3 and C10)

31/12/2019: inventory of the initial diagnostic studies required for assessment actions
30/06/2022: commencement of the assessment completed in partnership with external
assistance

30/06/2025: completion of 12 assessments
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ACTION D3: Assess the impact of governance actions
2.Beneficiary responsible for implementation:

1-AFB

3. Description (what, how, where, when and why):

This action aims to define and test a system for assessing the quality of Natura 2000 site
governance and its development over the course of the project.
It will therefore involve (in chronological order):

- putting forward an analysis grid, based in particular on the results of Action A1,
corresponding to a set of relevant indicators for characterising the governance of the
Natura 2000 sites;

- testing the robustness and sensitivity of indicators during the implementation of Action
C1 on about ten pilot sites;

- assessing changes in governance quality on these sites;

- stabilising the indicator grid and distributing it to site managers so they can integrate it
in their monitoring-assessment tool (in conjunction with Actions D1 and D4).

Task 1 will be focused on the sites sampled in Action A1, to survey existing governance
assessment systems for these sites.

The other Tasks will specifically target changes to governance of sites involved in Action
C1: sites selected under calls for expression of interest and IP beneficiary sites.

The action will be performed in parallel with Action A1 for surveying existing governance
assessment systems and analysing the inputs/experience feedback from assessment of
governance systems implemented in other protected sites.

The action will then be performed in parallel with Action C1 based on the schedule of the
call for expression of interest.

It will be possible to reassess Action D3 in line with Actions A1 and C1.

Task 1: Coordinate the action

This Task aims at monitoring the assessment of governance quality for sites participating in
Actions A1 and C1.

An intermediate report will be issued by the end of 2022 and a final report in the 1% quarter
of 2025.

The following tasks (2 to 6) deal with the content of the service entrusted to scientists for
Actions A1, C1 and D3.

Task 2. Draw up a grid of indicators for assessing governance

This grid will be based on:

- performance of a review using a variety of research work and experiences carried
out by the managers of protected areas;

- a workshop organised over two days with the aim of gathering managers and
scientits around this theme. The first day will be devoted to presenting the review
and the second will be given over to developing indicators (working groups on
various themes).

The aim will be to create a generic grid with a large panel of indicators and to make it
available to the sites involved in Action C1.

Task 3. Experiment with the indicator grid

The experiment will be implemented in around ten Natura 2000 sites involved in Action C1
on a voluntary basis. Adaptations will need to be made for each site, which will require
methodological support from external assistance by scientists.
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Two workshops will be organised for monitoring and improving the indicator grid. The
suggestion will be to periodically gather the ten sites involved (about every 6 months) to fill
in the grid and readjust or validate specific indicators.

An intermediate report will be issued by the end of 2022.

Task 4. Final report on the impacts of the project for improving governance

This task will perform an overall review of the impact of governance actions (A1, C1 and
D3) and will determine the relevance of the indicators proposed and consolidated during
Action D3.

A final report will be issued in the 1° quarter of 2025.

Reasons why this action is necessary:

Assessing the quality of governance for the purposes of continuous improvement with a
view to improving current management practice is a powerful lever for identifying areas for
improving management efficiency.

In a marine context which creates specific relationships between the State and local
stakeholders, combined with questions of nested scales and policy couplings, it is important
to take into consideration the complexity of governance and make it assessable using an
tool accessible to managers.

The IP is an opportunity to develop, test and validate new indicators collectively with
managers.

In addition, this assessment is necessary for obtaining “IUCN Green List” recognition (pillar
1 “good governance”).

4. Constraints and assumptions

This action assumes a strong commitment on the part of sites to a system for assessing
their management. This requires acceptance by all participants. In order to mitigate the risk
of non-commitment by these key players, a special effort will be made to raise awareness
of governance issues for improving management quality and supporting managers.

This action is concerned by interactions between land and sea waters through the
governance and will be linked with WFD.

5. Expected results:
- a grid of indicators developed with managers around questions of governance, including
at least 10 validated and transferable governance indicators.

6. Cost estimation:
- Personnel costs: 165 days of the human science manager (AFB): €41,250
- Travel: €7,200
- External assistance for the call for expressions of interest: €185,000

Total Action D3: €233,450

7. Deliverable products:

31/12/2019: first version of the grid of relevant indicators for characterising the governance
31/03/2022: intermediate report on implementation on sites selected under calls for
expression of interest

31/12/2022: intermediate report incorporating the input from the survey and a participatory
workshop with the Natura 2000 sites managers and the first version of the tested indicator grid
31/03/2025: final report on the action

8. Milestones:

31/12/2022: Publication of the first version of the grid of tested indicators on the selected sites
31/03/2025: Publication of the final report on the impacts of the IP for improving
governance
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ACTION D4: Facilitate “IUCN Green List" certification for pilot sites

2. Beneficiary responsible for implementation:

1 — AFB will be the coordinator for the action.

8 — PNPC will experiment with certification of a Natura 2000 site managed by a national
park

9 — PNRA will experiment with certification of a Natura 2000 site managed by a regional
nature park

3. Description (what, how, where, when and why):

What

The Green List is an international certification system created by the IUCN in 2014 that
provides a standard for management and governance quality for protected areas. The
certification provides international recognition for the best-managed sites and is also an
initiative for improving the entire network, which can draw inspiration from these examples.
The criteria of the Green List identify protected areas that have effective and equitable
planning, governance and management to deliver successful biodiversity conservation and
governance outcomes.

The aim of the action is to obtain Green List certification for marine Natura 2000 sites
(SAC) that will submit their applications during the project. The outcomes of the action will
reflect the management quality of these sites.

How

The action will be coordinated by the AFB Marine Protected Area assessment manager
(permanent staff) and will be responsible for establishing the partnership with the IUCN.
The action will be organised into two components:

1) Adaptation of the Green list methodology and national standard to marine Natura 2000
sites

The Green List application process requires an evaluation based on global criteria
(indicators) that need to be adapted to the specific management and governance
characteristics of the Natura 2000 status.

The indicators established for this evaluation focus on a wide range of aspects, including
natural values, cultural, economic and social benefits provided by the site, consultation and
communication with local populations on management, incorporation of global changes and
successful conservation outcomes.

During the first year of the project, the Green List's current set of 49 indicators will be
analysed and adapted to the marine Natura 2000 context in order to identify the sources of
data for each of them, along with the shortcomings and development and/or adaptation
needs. This analysis will be conducted with the site managers and scientific experts
involved in the development of conservation status and governance indicators for the
project (Actions D1 and D3).

Based on this analysis, a Green List standard and its indicators will be developed and
adapted to the marine Natura 2000 (one sheet per indicator, including a description, means
of verification and examples from pilot site feedback). This adaptation initiative is iterative
and will benefit in the following years from improvements made to the indicators by
experts/scientists and from successive feedback from the pilot sites that have tested them.
After the Green List standard adapted to marine Natura 2000 has been drafted, a user
manual will be prepared for managers to explain and provide a step-by-step guide to the
application process.

2) Assistance for Natura 2000 sites with the Green List certification application process

The Green List certification process has three successive steps for assessing the eligibility
of candidate sites (Application, Candidate and Green List phases) The aim of the action is
to engage at least 20 SACs in this process. Applications will be prepared with help from
IUCN and will be partially based on evaluation actions carried out during the project. If
applicant sites have evaluation tools such as dashboards, it will help achieve a large
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number of standards required for certification. The gradual deployment of evaluation tools
under the project’'s D Actions, including dashboards for Natura 2000 sites (Action D1) will
therefore be a useful prerequisite for certification.

The existence of necessary prerequisites such as a management plan, data collection for
the indicators, and outcome analysis on the site will be a factor for selection amongst the
sites that volunteer to participate in the initiative. Applications may concern individual sites
or groups of sites.

PNPC will experiment with certification of one or several SACs managed by a national
park, especially with respect to its own governance mechanisms. Similarly, PNRA will
experiment with certification of a Natura 2000 site managed by a regional nature park.

Where
The action will take place on Natura 2000 sites applying for Green List certification

When

The analysis and adaptation of Green List indicators to the marine environment and the
specific characteristics of the Natura 2000 tool will take place during the first two years of
the project.

Assistance will be provided to the applicant sites at a later time as it requires several
prerequisites.

Reasons why this action is necessary

A number of marine protected areas in France have received certification, however none
are Natura 2000 sites.

This action is necessary to show that the Natura 2000 network meets international criteria
for good management of protected areas. This action will promote the Life project’s
success and quality in managing French marine Natura 2000 sites. Certification requires
the success of other actions (A, C, D) upon which it directly depends, such as assessment
actions that will summarise the results used in the application process.

It will also contribute to facilitating the sharing of experiences and best practices between
French and Foreign managers involved in the Green List certification process. Although this
action will target Natura 2000 sites with marine habitat issues, its working method and user
manual could be easily applied to the other marine Natura 2000 sites and land sites.

4. Constraints and assumptions

The success of this action will require the validation of numerous prerequisites within the
sites and will therefore be partially dependent on the other actions that come before it. If
these other actions (A1, A2, A3, C1, C2, C3, D1, D2, D3) are not successfully completed, it
will be difficult to obtain the Green List certification. The substantial project resources
allocated to the evaluation action will help mitigate this risk.

5. Expected results :

- Development of a methodology adapted for the Green List certification of Natura 2000
sites.

- The certification of 20 marine SAC including those in the PNPC and PNRA.

- Global recognition of the methods and tools developed by France to support the Green
List certification of marine Natura 2000 sites at the IUCN World Parks Congress 2024).

6. Cost estimation: €128,359

AFB: €111,000

Personnel costs: €0

The action will be coordinated by the AFB Marine Protected Area evaluation manager (20

days per phase — permanent staff for which the cost is not taken into account in the
project).
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External assistance: €99,000 as follows :

Phase 1: €24,000
Cost calculated based on 4 months of work for an IUCN agent.

Phases 2,3, 4: €75,000

The Green List certification process costs €5,000 per site, corresponding to the time spent
helping prepare the application (15 days over a period of about 6 months), the costs for the
reviewer site visit (1 to 2 days depending on the site), and for the application review phases
conducted by national and international experts (3 days of consultants). The action plans to
engage 3 then 4 Natura 2000 sites in the process per year (6 sites certified in Phase 2, 6
sites certified in Phase 3, and 8 sites certified in Phase 4). Applications for grouped
certifications will be tested.

Travel costs: €10,000

Promotion of certified marine Natura 2000 sites at international events: International
Marine Protected Areas Congress-IMPAC 5 (2021) and IUCN World Parks Congress
(2024)

Other costs: €2,000 for publication of the user manual

PNPC: €9,100
- 50 days of work for temporary staff for preparing the application.
- 1 trip for preparing the application.

PNRA: €8,259
- 29 days of work for temporary staff for preparing the application.
- 7 trips for preparing the application.

Phase 1 costs:

AFB: €27,820
PNRA: €792

7. Deliverable products:

31/12/2019: User manual and standard for the Green List certification of Natura 2000 sites.
30/06/2025- Assessment of the green list certification

It will include: list of certified sites (applications will be available on the project’s website),
presentation and communication documents on the marine Natura 2000 Green List.

8. Milestones:

30/06/2018 — launch of the partnership with IUCN.

31/12/2019 — availability of methodology information for the certification of marine Natura
2000 sites: User manual and standard.

31/12/2021 — Green List certification of 6 marine SACs.

31/12/2023 — Green List certification of 6 marine SACs.

30/06/2025 — Green List certification of 8 marine SACs.
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1. ACTION D.5: Monitor the impact of capacity-building actions
2. Beneficiaries responsible for implementation:

1-AFB; its public policy support department (marine environment department) and
professional development and resource centre departments will be responsible for
implementing this action.

Beneficiary jointly responsible for implementation
4-TDV will monitor training actions on lagoons.
3. Description (what, how, where, when and why):

This action will be associated with the actual capacity-building actions (see Actions C2 and
C3).

1- Assessment of the impact of capacity-building actions will cover assessment of the
impact of actions for training, networking and making information available. This
assessment will be performed with respect to the increased capacity of the people
trained to contribute to achieving Natura 2000 objectives. It will be based on the
deliverables of the many beneficiaries involved in Action C2, and on surveys
performed by GIS Posidonie and RNF on their training courses (accounted for
under Action C2). TDV will provide assessment of the impact of its training actions,
which are central to its involvement in the IP. These assessments will cover the
capacities of the people trained, in particular via analysis of the impact of actions
performed by these people following C2 training courses.

2- The toolkit will be assessed once, at the end of the IP, via surveys and analysis of
the number of users of each component. The assessment is to measure the impact
of the tool for the user with regard to:

knowledge of habitats

number of monitoring actions performed

number of indicators used

managers’ understanding of the issues on their site and their marine natural
habitats

implementation and selection of measures

sourcing of funding for measures

43338

438

These two actions will be performed through surveys and analyses of the impact of
capacity-building actions to improve implementation of Natura 2000.
Assessment of possible continuation of these actions will also be performed.

Reasons why this action is necessary:

In addition to reporting on the means implemented for building capacities (humber of

training courses and of people trained), it is essential to assess the impact of actions on the

development of marine Natura 2000 site management and on the conservation status of

habitats, in order to:

o reduce their number, or continue with them when they are found to be effective.

o be able to adjust them or cancel them as needed, and learn from what has worked
or not worked.

4. Constraints and assumptions

Information contained in the toolkit and delivered by training courses will be available
through other tools and the toolkit’s share in impact will be difficult to discern.
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5. Expected results :

- Assessment of the impact of the capacity-building actions of the IP.
- Recommendations for continuation of capacity-building actions.

6. Cost estimation:

AFB
-Personnel costs: €83,000
Number of Costs (€)
days

PNM EGMP officer 74 18,500
GNB officer 60 15,000
PNM EPMO officer 74 18,500
PNM BA officer 64 16,000
PNM Cap Corse officer 60 15,000

The outreach/citizen science manager will be involved in this Action D5, according to the courses
organised in Action 2. His working days are not accounted for under this action D5.

-Travel: €1,800 Total AFB: €84,800

TDV
- Personnel costs: €1,593 Total TDV: €1,593

Total action D5: €86,393

Phase 1 costs: €0

7. Deliverable products:

31/03/2025: Final report on assessment of the impact of the courses implemented in Action
C2 and publication of the recommendations on the pursuit of these actions
31/03/2025: Final report on assessment of the impact of the toolkit implemented in Action C3

8. Milestones

31/03/2025: Publication of the final report on assessment of the impact of the courses
implemented in Action C2 and publication of the recommendations on the pursuit of these
actions

31/03/2025: Publication of the final report on assessment of the impact of the toolkit
implemented in Action C3
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1. ACTION D.6: Assess changes in perceptions of stakeholders and the general
public

2. Beneficiary responsible for implementation:
The AFB will be responsible for implementing this action.
3. Description (what, how, where, when and why):

The objective of this action is to carry out an initial study and regular surveys (every 2
years) to help assess the changes in perceptions or the image of marine habitat protection
issues among stakeholders and the general public following IP dissemination actions.

Two types of action will be carried out:
1/ A national survey on the perception of marine Natura 2000 habitat protection issues.
- The first stage of this action involves collecting previous perception surveys:

o perception survey that will be carried out by the AFB under national measure
MO28 from the MSFD's programme of measures;

o survey on Natura 2000;

o 4 national surveys on “French citizens and the sea” carried out by the former
Agence des aires marines protégées (AAMP) since 2007;

o national survey on marine protected areas (MPAs) carried out by the former
AAMP in 2015 concerning all French national waters (including overseas
territories) and all categories of marine protected areas;

o surveys of Marine Nature Parks.

Through analysing results and cross-referencing existing data, this stage will define
an initial situation for target audience perceptions and establish a format for further
surveys.

- The second stage of this national survey will involve carrying out 2 surveys and
collecting complementary data to track the evolution of perceptions of marine
Natura 2000 - first in phase 2, then in phase 4.

The target group is:
- Steering committee: how do you perceive communication efforts around the IP?
- Stakeholders in the marine environment (users, scientists, protected area
managers, administrations, associations, elected officials, etc.)
- The general public living near the sea and those more generally representative of
mainland France.

2/ Media opinion survey

A quantitative and qualitative media survey on Natura 2000 will be carried out in phases 1
and 4 of the IP. The survey will isolate habitat-related content so as to determine the IP's
impact. This will help measure the impact of the communication strategy and of the actions
carried out by the IP on media coverage and the position of articles in the press.

The AFB's communication manager will be responsible for coordinating this action, which
includes selecting a service provider, setting up a contract and monitoring the contract.

Reasons why this action is necessary:
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This action is necessary to help develop the messages conveyed under IP dissemination
actions, particularly communication ones (Action E2).

This action is cross-cutting. It will help the IP whilst providing better understanding of
perceptions or image among stakeholders.

For example, the national survey on MPAs carried out in 2015 to assess the perception of
MPA strategy implementation showed that participants valued ‘acceptance by stakeholders’
as the main criterion for an MPA's success, above meeting its ecological objectives.

4. Constraints and assumptions

The assumption on which this action is based is the completion - at the start of the IP - of
national measure MO28 from the MSFD's programme of measures. Implementation of this
measure has been coordinated by the AFB since its launch in 2017.

5. Expected results :

- an initial understanding of the perception or image of marine Natura 2000 and marine
habitat protection issues among stakeholders and the general public.

- two assessments (in 2021 and 2024) of changes in these perceptions and image.

- two media content analyses on marine Natura 2000 and habitats of community interest.

6. Cost estimation:
1/National survey: Total = €80,000

- Personnel costs: Communication manager: 2 months x 3 surveys (accounted for
under Action E2)

- External assistance: public contracts for conducting surveys: €40,000 per phase for
phases 2 and 4.

These costs are calculated based on the former AAMP's experience for this type of survey,
including the national survey on MPAs carried out in 2015 (costing €70,000 for a study
about all type of MPAs and both mainland and overseas areas).

2/ Media opinion survey: Total = €40,000
- Personnel costs: Communication manager: 8 days (accounted for under Action E2)
- Media opinion survey costs: framework agreements: €40,000; estimate provided by
experts.

Total cost of Action D6: €120,000

Phase 1 costs: €0

7. Deliverable products:

31/12/2021: Report on the 1° national survey
31/03/2025: Report on the 2" national survey
31/03/2025: Report of media opinion survey.

8. Milestones:

31/12/2018: Publication of the results of national measure MO28 from the MSFD's
programme of measures.

31/12/2021: Publication of the report of the 1% national survey

31/03/2025: Publication of the report on the 2™ national survey

31/03/2025: Publication of the report of media opinion survey.
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1. ACTION D.7: Report on socio-economic impacts of project actions and
restoration of ecosystem services

2. Beneficiary responsible for implementation:
1-AFB

3. Description (what, how, where, when and why):

WHAT

This action aims to make a synthesis of IP impacts on social and economic aspects as well
as to assess the impact of IP on ecosystem services.

This action will respond to the assessment and valorisation of marine ecosystem services
agreed under Action 5 of the EU Biodiversity Strategy 2020.

HOW

To carry out this action, a cross-analysis of A3, D1, D2 and D3 will be carried out in order to
summarize:

- socio-economic impacts of IP actions (job creation, etc.);

- the impacts of IP actions on the services provided by marine ecosystems.

External assistance will be necessary for the realization of this action.

WHERE
The action covers the entire Natura 2000 network covered by the IP.

WHEN
The action will take place on Phase 4 of the IP, in 2024 and 2025

Reasons why this action is necessary:

This action will allow to report on the the impacts of the IP and, in particular, the impacts on
maintaining and restoring the functions of marine ecosystems (connected to Action D1).
This action contributes to the improvement of the knowledge required for management, as
well as the improvement of the monitoring and surveillance of Natura 2000 habitats and
their state of conservation (connected to action A3 and D2).

4. Constraints and assumptions

The main difficulty in carrying out this work is to have the mapping of the marine ecosystem
services provided as a result of action A3.

On the other hand, there may be no major changes in ecosystem services during the IP
implementation period, which is too short at the ecological level.

A comprehensive view of ecosystem services on habitats can be difficult to obtain, and all
the more difficult to account for the impact of IP actions. This action will give the relevant
elements on these impacts within the limits of the exercise.

5. Expected results :
- an IP impact study on marine ecosystem services.

6. Cost estimation:
10 days of the human science manager (not included in the costs)
External assistance costs: €25,000

Phase 1 costs: €0

7. Deliverable products :
31/03/2025: IP impact Study Report on Marine Ecosystem Services.

8. Milestones
31/03/2025: Publication of the IP impact Study Report on Marine Ecosystem Services.
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1. ACTION D8: Complete indicator tables

2. Beneficiary responsible for implementation:
1-AFB

3. Description (what, how, where, when and why):

This action will involve defining project performance indicators (qualitative and quantitative)
and regularly completing tables to comply with the requirements of the LIFE multiannual
work programme for 2014-2017. The LIFE coordination team is responsible for this (Action
F1).

Phase 1:

In line with the general guidance provided by the European Commission:

- Define and complete indicator tables, for both mandatory indicators (indicators 1, 10, 11,
12, 13 and 14), according to project-defined objectives (indicator 7.3 “Natural and semi-
natural habitat”), and additional indicators.

- Compile data relating to project launch (baseline data)

- Send elements with first interim report

At the end of phase 1, then between each phase:
Analyse indicator changes and adjust actions as required to ensure project-defined
objectives are met.

Phases 2, 3 and 4:

- Update performance indicators at each phase.

- Compile information for final report (Phase 4) - any deviation from objectives will be
discussed.

Completed tables will be available from phase 1 for any European Commission report using
the indicators completed through this project.

Reasons why this action is necessary:
This action is mandatory.

4. Constraints and assumptions

The single difficulty identified is compiling forecast outcome data (project time
frame), to be delivered 5 years after the end of the project. This action will be
integrated in the After Life Plan. The AFB will be responsible for long-term
monitoring of indicators and the coordination team will ensure that this is included
in the AFB plan beyond the project.

5. Expected results :
Completed indicator table (qualitative and quantitative) at the end of phase 1 and phase 4.

6. Cost estimation:
This action does not have any associated costs. Its implementation (coordination team
work time) is accounted for in Action F1.

Phase 1 costs: €0

7. Deliverable products:
31/12/2019: Indicator tables included in the first interim report
31/12/2025: Indicator tables included in the final report

8. Milestones:

31/12/2018: Performance indicators identified and described.

31/12/2019 - 2021- 2023: project adaptation for next phases, if required to meet project
objectives.
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LIFE Integrated Projects 2016 - C1d

E. Public awareness and dissemination of results
1. ACTION E.1: Disseminate results in different activity sectors

2. Beneficiary responsible for implementation:
AFB

3. Description (what, how, where, when and why):

What?

The objective of this action is to strengthen incorporation of Natura 2000 into sectoral
policies. First of all, it aims to facilitate the dissemination of results and to share the
project's progress with relevant representative bodies in different activity sectors. It also
seeks to bring stakeholders (including private companies) together in meetings to help
facilitate experience-sharing between different activity sectors with a view to improving
habitat-protection practices. In addition, it aims to further these collaborations by organising
joint projects.

This nationwide action is related to Actions C4, C5, C6, C8, C9, E2 and F1.

How?

Regular collaboration with bodies from different activity sectors

This task involves participating in meetings with relevant bodies and regularly presenting
the progress of the LIFE Integrated Project. It will be carried out by coordinators (both
national and assigned to marine sub-regions) and the AFB's permanent staff (national and
marine sub-regional managers for maritime practices: sea fishing and aquaculture, leisure
and industrial uses). It will target bodies linked to the following activity sectors (non-
exhaustive list): professional activities such as maritime planning, dredging and dumping
dredged materials, renewable marine energies, aggregate extraction, sea fishing (national
and regional committees) and scientific research; as well as leisure activities - via their
federations or national bodies - such as recreational seafood hand harvesting, sailing,
diving and water-sports. The tourism sector will also be targeted by this action.

Organise two forums, in 2020 and 2024

This task involves gathering stakeholders together for two events: “Forum on Natura2000
and the economy - giving hearing from marine environment users.” These events will be
held over 2 days and will focus on the 2 following aspects:

o Maritime activities and protecting marine habitats: a day dedicated to feedback on best
practices and using impact assessments and charters in the marine environment.

0 A day dedicated to project-building workshops, based on the identification of calls for
projects and funding available under Action C9 (European structural funds, H2020,
“Investissements d'Avenir’ programmes, calls for biodiversity projects: water agencies,
French agency for the environment and energy management (ADEME), etc...).

Where?

Meetings between representative bodies may be held throughout mainland France. The
venues for the two forums will be disclosed throughout the course of the project and after
consultation with the project steering committee.

When?

Information will be disseminated to bodies from various activity sectors throughout the
project.The two forums will be held in 2020 and 2024.

Reasons why this action is necessary:

A link to various activity sectors has already been established through Natura 2000 network

management. However, it is important to strengthen this link and to disseminate project

results. The connection with the fishing sector is particularly important, given that most of

the sector's activities relevant to Natura 2000 are funded by the EMFF.

Furthermore, at present, there are no forums dedicated to technical discussions between
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activity sectors. Such forums are necessary to allow the exchange of experience among
activity sectors. Finally, progress in assessing conservation status will involve increasing
integration of Natura 2000 objectives by activity sectors, so it is important to strengthen
collaboration via joint projects, giving users the means to do so.

4. Constraints and assumptions

For the forums to succeed, marine environment users need to participate. The various
collaborative tools that the project will set up with stakeholders (through specific actions or
project steering in Action F1) must make this involvement possible.The precise approach of
the project will depend on existing opportunities, but action C9 will help identify these
opportunities. It will also depend on needs and on the level of collaboration with the various
activity sectors. Actions C4 and C5 will contribute to strengthening these collaborations and
will help identify needs for developments beyond the project's actions.

5. Expected results :

-10 presentations per year of project results in specific activity sector bodies.

-2 forums hosting at least 100 participants, half of which are marine environment users and
one third are from private companies.

-10 presentations per forum providing feedback from various activity sectors.

-Support for the development of 3 projects which contribute to integrating Natura 2000
habitats of community interest into sectoral policies (budget for applications over
€2,000,000).

6. Cost estimation:

Cost of the Action - AFB: €126,800

Personnel costs: €40,000

- Organising forums (50 days*2) and dissemination among activity sectors (20 days*2):
160-days of the human science manager.

- Support of 5 agents from AFB permanent staff (costs not accounted for in the project):
160 days (3 days per year for dissemination plus 4 days for organising and participating in
the forums in phases 2 and 4).

Travel costs: €16,800
- €2,400 per phase for the human-science officer.
- €3,600 for the coordination team's participation in the forum in phases 2 and 4.

External assistance: €70,000

On the basis of an initial cost of €35,000 for organising a forum, including: venue rental,
reception staff (€20,000), catering (€8,000: lunch and coffee breaks, on a basis of 120
participants), additional equipment (€4,000: side events, flipcharts, etc...) and signposting
(€3,000: programmes, posters, badges, etc...). A field trip could be organised if the
meeting's venue and budget allow it.

Phase 1 costs:
AFB: €10,593

7. Deliverable products:

30/11/2024: forum proceedings including feedback and the lists of participants.

Including the list of applications for projects related to habitats of community interest and
involving activity sectors.

31/03/2025: List of meetings during which the project has been presented.

Summaries and presentations will be posted on the project's collaborative online platform.

8. Milestones:

September 2020: organise the first forum
September 2024: organise the second forum
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ACTION E.2: Implement the project communication plan
2.Beneficiary responsible for implementation of Action E2:

1-AFB, in particular the public policy support department (marine environment department)
will be responsible for implementing this action. The department of marine nature parks,
national parks and territories, and MICOM will also be involved.

Beneficiaries jointly responsible for implementation of Action E2:

3-Agde municipality

4-Tour du Valat (TDV)

5-GIS Posidonie

6-IFREMER

7-IMA

8-Port-Cros national park (PNPC)
9-PNRA

10-PNRC

11-PNRGM

12-RNF

3. Description (what, how, where, when and why):

What:

The purpose of this action is to implement a communication action plan. The success of
this communication plan is based on adapting the approaches, messages and tools used to
the level of knowledge and involvement of the target audience. This action will facilitate
communication on measures implemented on Natura 2000 sites during the IP. The project
will rely on communication tools developed for LIFE projects and on the experience of the
LIFE+ project on recreational seafood hand harvesting “Péche a pied de loisir’. This plan
will be drawn up in collaboration with the associated beneficiaries involved in Action E2.
Finally, communication actions to be implemented will be sought with an eye to their long-
term nature.

1- Main objectives:

- improve sharing of knowledge on habitats, their profile and reputation, via dissemination
of a positive, suitable joint message, promoting a fundamental idea;

- improve understanding of the Natura 2000 policy and its network of sites in France;

- harmonise messages and their means of communication within beneficiaries;

- create awareness of the IP, its actions and their added-value in implementing Natura
2000.

- create awareness of the LIFE programme.

2-Target audience:

The main target audience is made up of coastal inhabitants and users of the sea, whose
ownership of marine habitat protection issues should provide leverage within society and
lead to better consideration of these issues by decision-makers.

The secondary audience is stakeholders involved in the management of Natura 2000 sites.
This includes elected officials who must be made aware of the added-value of Natura 2000
in their territory.

The general public (at national and local levels) is also taken into account in the
development of manifold tools (local coordination platform, social networks, etc.).

As direct contact is a recognised means of communication, this action will also collaborate
with actions that aim to modify the behaviour of users (Action C8).

The private sector, through the major events organized such as the Salon de la plongée
and the Salon nautique and the Assises de I'économie de la mer”,

The tourism sector.

141



3-The tools

The plan will be designed combining traditional communication tools with more
participatory, collaborative, media-based actions and approaches, to showcase marine
habitats, providing understanding of them and encouraging their protection.

The following traditional tools will be implemented to provide a framework.

-Hardcopy materials for general presentation
e posters (a national version for the IP and local versions);
brochures;
postcards;
stickers;
press releases;
a national presentation document;
the Layman’s report;
e an “After LIFE communication plan”.
Posters will be displayed in harbour master’s offices, nautical centres, tourist offices, tackle
shops, and on LIFE+ Péche a pied de loisir project panels that have a display window
available (see Figure 4). About fifty panels are available for a poster from the first phase of
the IP.

Figure 4: Panel installed under LIFE+ Péche a pied de loisir and display window (credits: Margaux
PINEL, AAMP 2016)

Brochures will be translated into English for promoting the project at events abroad.

-Information panels
e In addition to the displays mentioned above, 60 panels will be installed on the
Mediterranean and Atlantic coasts for Natura 2000 sites unaffected by recreational
seafood hand harvesting.

-Photographs and videos
e A database of photographs and high-definition videos (4k) will be produced,
including the rights for 7 years of use.
¢ 3 films will be produced to promote the actions of the IP: 2 in Phase 1 and a final
one in Phase 4 to present the outputs of the IP.

-Digital tools
e A website for promoting the IP will be created, including a collaborative interface for
IP beneficiaries. Electronic newsletters will be distributed.
e A Twitter and a Facebook account.
e A Wikipedia page on Natura 2000 marine habitats (and/or a wiki on marine
habitats).
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e Animmersive, collaborative online platform will be developed and tested for the bay
of Brest, Aulne estuary Natura 2000 site, managed by the PNRA. This platform will
be attractive, dynamic and participatory. The purpose of this tool is to help all
stakeholders take ownership of Natura 2000 issues and actions on habitats and to
enhance the mobilisation and involvement of these stakeholders in habitat
management. This platform will be designed and developed collaboratively so that it
lasts beyond the IP itself.

-Events
In addition to IP conferences (Action E5) and networking with other projects (Action
E4), the IP will be presented at events for the general public (maritime festivals, boat
shows, local environmental events, etc.).
10 stand kits will be produced and made available to beneficiaries on the coast for
presenting the IP during local events.

-Radio messages
Radio messages will mainly be broadcast in the summer.

How:

The AFB communication manager will be responsible for coordinating and implementing
part of this action.

A graphic designer will be involved part-time (40%) for the first two years of the IP, to
produce the IP's graphic charter and participate in the graphic design of the various tools
(logo, posters, presentation brochures, etc.).

Marine nature park officers and the GNB officer, along with all associated beneficiaries
involved in Action E2 will participate for at least 10 days per phase:

- in general IP communication: liaison with the local press, staffing stands during local
events, communication on social networks, producing articles, checking communication
documents, and distribution in their stakeholder networks.

- in communication on their actions: use of the communication messages, methods and
tools produced and validated during Action E2.

Furthermore, liaison stakeholders (tourism bodies, diving clubs, nautical centres, marine
centres, MPA managers, environmental associations, etc.) will contribute in their areas of
expertise to the dissemination of tools and messages on marine habitats.

Action E2 is a cross-project action for all IP actions, in particular with:

- Other dissemination actions (E1, E3, E4 and E5)

- Actions for involving stakeholders (A3) and for governance (A1, C1, D3)

- Actions aimed at modifying user behaviour (C8)

- Actions for disseminating information on Natura 2000 to site managers via the
toolkit (C3)

- Actions for knowledge (A2, A3, D1, D2) and analysis of the interactions between
activities and habitats (C4), which will feed into Action E2.

- Action D6 for assessing public perception of habitat protection issues, meaning that
Action E2 can be adjusted based on its impact.

When:
Action E2 will take place throughout the IP.

Reasons why this action is necessary
- With regard to communication, the IP is an opportunity to showcase knowledge and

issues associated with Natura 2000 marine habitats. This project must be an instrument for
developing the reputation of these habitats, which are often little known, hard to see and
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hard to access; they are less attractive than species and their functions and services are
barely perceived.

- The action is essential to the proper coordination of communication within the IP, to the
dynamism of such a project over a duration of 8 years and its effective promotion.
Communication actions are also needed to interest and mobilise stakeholders to a greater
degree.

4. Constraints and assumptions

- Launch of the platform must be the subject of a dedicated communication action to make
it known.

- The duration of the project is both an opportunity and a constraint in long-term planning of
communication actions, which must meet needs which may change. The communication
plan will be produced and revised with the beneficiaries involved in Action E2 at each
phase, based on developments, results of IP actions and results of assessments performed
in Action DG6.

- Different points of view, poor involvement of associated beneficiaries, or lack of training of
local coordinators could be a problem. To mitigate this difficulty, ownership of the
communication plan will be ensured during joint meetings.

5. Expected results :

- the elaboration of measure 20 of the PAF

- better perception of marine Natura 2000 by stakeholders, the private sector, the tourists
and the general public

- twice as many people in France becoming familiar with and gaining a better
understanding of marine Natura 2000 over the course of the project

- 22,000 pieces of communication material distributed (400 national-level posters, 600
local-level posters, 200 posters for panels, 10,000 postcards, 500 brochures, 1,500
stickers)

- 1,000 followers on Twitter and 1,000 users on Facebook

- 20 press clippings annually

- 10,000 photos on habitats available in the photograph database.

- 1 project website

- 1 local coordination platform

- 3 “general public” films produced on habitats

- 1 Wikipedia page on marine habitats updated.

- participation of local stakeholders in maintaining the collaborative platform

- 10 stand kits designed and presented during 50 events

- communication plan implemented to 95% completion

6. Cost estimation:

- AFB:

Personnel costs: €558,750

Communication manager at 100% FTE over 8 years: €408,000
Graphic designer, at 40% FTE in Phase 1: €40,750

PNM and GNB officers: €110,000

Number of
days Costs (€)
PNM EPMO officer 80 20,000
PNM BA officer 80 20,000
PNM EGMP officer 80 20,000
GNB officer 40 10,000
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PNM GDL officer 80 20,000
PNM Cap Corse officer 80 20,000

- Travel (to beneficiaries/stand/events/press): €20,400
Other communication manager travel is accounted for under Actions E5 and E4

- External assistance

o Film production:
Project presentation films: 1 in Phase 1, and 1 in Phase 4: €10,000
Teaser spot (Phase 1): €4,000

o 1 national press file and 8 regional and thematic press files: €1,500

o Development of 1 project website: €20,000

o Development of an immersive, collaborative local coordination platform: €40,000

o Development of 1 photograph and professional-quality video database dedicated to

marine habitats, and acquisition of the rights over 7 years: €15,000

o Design and production of 10 stand kits to be used during events (€4000x10):
€40,000

Installation of 60 panels and signs on sites: €50,000
Design and publication of the Layman’s report (Phase 4): €3,000

-Consumables:

o Design and production of 1,200 posters, 500 brochures, 1,500 stickers and 10,000
postcards: €19,000

o Design and production of 1 national project presentation document (5000 copies for
Phase 1 and 5000 copies for Phase 4): €8,000

2 cameras: €1,000
o 1 Creative Cloud software license: €5,760

-Other costs:
o Translation for the national project: €1,000

Total AFB: €797,410
-Agde municipality, updating teaser videos on highly protected areas: €49,400

TDV:
-Personnel costs: €15,687 Total TDV: €28,039

GIS Posidonie:
-Personnel costs: €12,000

IFREMER:
-Personnel costs: €13,280

IMA:
- Personnel costs: €4,698

PNPC:
-Personnel costs: €13,430

PNRA:
-Personnel costs: €21,130
-Catering for 2 workshops per phase : €3,200
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-Oths costs : photo exhibition on marine habitats, competition for photos and sketches of
underwater landscapes: €22,500
Total PNRA: €46,830

PNRC:
-Personnel costs:€21,700
- Posters for conferences: €800 Total PNRC: €22,500

PNRGM:
-Personnel costs: €16,400

RNF:
-Personnel costs: €22,422

Total cost of Action E2: €1,026,409

Phase 1 costs:
AFB: €266,098
Agde: €11,770
GIS-P: €3,210
Ifremer: €3,552
IMA: €3,755
PNPC: €2,546
PNRA: €11,529
PNRC: €4,494
PNRGM: €4,387
RNF: €5,566
TDV: €7,363

7. Deliverable products:

31/03/2019: a communication plan

31/03/2019: graphic charter + 1 logo

31/12/2019: a copy of poster, sticker, postcard, brochure, and national IP presentation
document of the Phase 1.

31/12/2019: a project signature spot (teaser)

31/12/2019: 2 short films presenting the MarHa IP

31/12/2019: a photograph of a stand kit for events

31/12/2019: a photograph of an installed panel

31/12/2020: a Natura 2000 marine habitats wiki and a Natura 2000 marine habitats
Wikipedia page

30/06/2024: a short film presenting the IP

31/12/2025: the Layman’s report

31/12/2025: 1 After LIFE communication plan

8. Milestones:

- 31/03/2018: recruitment of the communication manager

- 31/03/2018: recruitment of the graphic designer

- 30/06/2018: creation of the Twitter account and a facebook account

- 31/03/2019: validation of the communication plan by all beneficiaries

- 31/12/2019: creation of a teaser spot for the IP and 1 short film presenting the IP
- 31/12/2019: creation of the photograph and video database

- 31/12/2020: creation of a Natura 2000 marine habitats wiki and a Natura 2000 marine
habitats Wikipedia page

- 31/12/2021: website put online

- 30/06/2024: creation of a short film presenting the IP

- 31/12/2025: publication of the “After LIFE communication plan”

- 31/12/2025: publication of the layman’s report
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Action E.3. Facilitate citizen participation : citizen science and Educational Managed
Marine Areas (EMMA)

Action E.3.1 Develop citizen science programmes for monitoring marine habitats
2. Beneficiary responsible for implementation

1- AFB will be responsible for implementing this action through its “citizen engagement”
and “marine environment knowledge, assessment and monitoring” departments.

9-PNRA (Parc naturel régional d’Armorique) and 11-PNRGM (Parc naturel régional du
Golfe du Morbihan) will act as pilot sites responsible for implementing the citizen science
protocols in their areas. The PNRGM will be involved in implementing a protocol for
monitoring reef subtidal habitats with scuba divers. The PNRA will develop a protocol for
monitoring maerl and seagrass with divers.

7-IMA (Institut des Milieux Aquatiques) will set up a network of foreshore and marine
environment sentinels made up of divers, pleasure boaters, recreational seafood hand
harvesters and foreshore nature guides.

6-IFREMER will work in Phase 3 on the data from the deep-sea observatory.

3. Description

This action will involve the development of new citizen science protocols that are geared
towards citizen habitat monitoring. They will improve public participation in habitat
assessments while encouraging participants to take ownership of protection issues.
Existing citizen science and scientific networks will be mobilised to develop and strengthen
tools for exploring and collecting data on marine habitats.

o Step 1: preparatory phase (late 2018)

- Based on issues affecting habitats and actions planned in the documents of objectives
(DOCOBs):

- identification of key habitats that can be targeted by citizen monitoring,

- identification of pilot sites that will be used to test the protocols.
- Means: organisation of workshops with citizen science programme managers and
representatives. This work will be based on efforts to bring together marine citizen science
stakeholders that are already underway for the Vigie-Mer project in close connection with
the educational managed marine areas (EMMA) sub-action E.3.2.
- Deliverable: A list of key habitats and associated pilot sites on which associated scientists
will work in Phase 2.

o Step 2: development phase (2019-2020)
1- Joint development of 3 marine habitat monitoring protocols adapted to citizen science
which target different habitats and involve the relevant scientists, managers and public, with
2 adaptations for educational managed marine areas (EMMA) (Sub-action E3.2).
- Means: Organisation of working groups by habitat, bringing together citizens, managers,
scientists and non-profit organisations. These working groups will be coordinated by the
outreach/citizen science manager. The PNMBA, PNRGM and PNRA will each be
responsible for managing the development of one or more citizen science protocols for
monitoring reef habitats and maerl beds and seagrass with divers.
- Deliverable: A draft version of the protocols in the first half of 2019. Summer 2019: field
tests on pilot sites with the relevant managers.

2- Organisation of working groups and discussion of data produced:

- consolidation of citizen data with other data collected under other Life Integrated Projects

(Action F3, not accounted for here)

- development of a platform incorporated into existing tools for entering data online and

sharing the outputs with participants and the public. To date an online platform in
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responsive design seems the most appropriate choice to match the different needs, but the
project will adapt to the development of innovative technologies not yet existing

o Step 3 (deployment phase):

1 — Coordination of monitoring surveys, data consolidation and analysis in real time.
In this phase, Ifremer will set up a citizen science programme on data from the deep-sea
observatory. This tool will be deployed on a Natura 2000 deep-sea site. Following on from
the citizen science programme, Deep Sea Spy, which validated data from Ifremer deep sea
exploration campaigns, the observatory will contribute to increasing knowledge and
protecting deep-sea reefs by letting the public explore a Natura 2000 site at a depth of
1000 metres as they learn about the characteristics of this environment.
In this phase, the IMA will coordinate the network of sentinels of the sea.
2 - Presentation of pilot research carried out in Phase 2 and opening of new sites
- Means:
- Organisation of a national “Citizen Science Day” (2022): capitalisation on the
experience of pilot sites and deployment of protocols on new sites.
- Training on the protocols developed with the managers of new sites in order to
disseminate them to the participants.

o Step 4 (evaluation —2025)

1- Evaluation of the data and analyses obtained during the project.
2- Wrap-up meeting and validation of action plans for the pursuit of programmes
(integration in the After Life Plan, Action F5)

4. Constraints and assumptions

One difficulty lies in the creation of protocols that are both simple and stringent, allowing
participants to be involved in long-term monitoring. The initial work of putting scientists in
contact with potential participants (such as divers) will ensure that both these aspects of the
action are carried out as best as possible.

Another difficulty is involving citizens in the initiative. The project will rely as much as
possible on existing networks organised under the Vigie-mer programme and the dynamics
developed within the Natura 2000 sites through citizen science actions planned within
DOCOBs. The project will use outsourcing to engage environmental education specialists
to help create scientifically sound actions that are fun and educational.

5. Expected results

- 3 operational citizen science protocols on habitats and underwater environments

- 10 pilot sites engaged in the process

- 1 online tool dedicated to citizen science incorporated into existing tools — 5,000
participants.

- 10 work meetings in Phase 1 and 2 with managers, outreach/citizen science managers in
France and the public.

- 1 “Citizen Science Day”: 100 participants

- 10,000 visitors to the deep-sea observatory

6. Cost estimation: €431,275

AFB (total is €361,450)

Action implementation: outreach / citizen science manager (part time)
(€250x309days) €77,250

Travel and subsistence:

- 10 Workshops on pilot sites (phase 1&2) travel for manager €12,000
- Workshops (3 per year on pilot sites, phase 3 & 4)

€600x3meetingsx2phases €7,200
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External assistance:
- development of 3 protocols for citizen sciences / 2 for EMMA
and implementation

€200,000
- development of the platform (phase1&2) €20,000
- Citizen Science Day (phase 3&4) €20,000
Consumables:
- One day first workshop (phase 1) €1,000
- 20 Workshops: logistics and catering (€10,000 x 2 phases) €20,000
Other costs:
- Evaluation of the action (phase 4): document production €4,000
PNRGM (Gulf of Morbihan): €4,050
- Develop a citizen protocol on reef subtidal habitats (phase 2)
Personnel costs €2,050
External assistance (dives - test) €2,000
PNRA (Armorica): €25,643
- Personnel costs (project manager 112 days & field tests) €22,460
- Travel for field work €1,983
- Catering for meetings €1,200
IMA: €34,571
- Management of the network of sentinels, feedback: €28,081
- travel and field work €3,990
- printing and dissmenation of communication materials 2 €2,000
IFREMER: €5,561
- Personnel costs (17 days, project manager) : €5,561

Phase 1 costs:

AFB : €102,453

PNRA: €7,754

7. Deliverables

31/12/2020: Summary report of pilot sites and monitoring protocols.

30/06/2025: Evaluation document for the action

8. Milestones

- 31/12/2018: selection of the habitats and sites

- 31/12/2020: 3 protocols developed and networks of citizens mobilised.

- 31/12/2021: deep-sea observatory set up
- 31/12/2022: 10 pilot sites monitored and protocols tested
- 31/12/2025: action plan for continuation of the programmes

Dependence on complementary funds: the activities of Ifremer on deep-sea habitats
within this action are dependent on the offshore campaign that will be realised under the
complementary fund provided by the UMS French oceanographic fleet. Ifremer has applied
in September 2017 to carry out the offshore oceanographic campaign in 2019.
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Action E.3.2: Implement Educational Managed Marine Areas (EMMA) within Natura
2000 sites to involve pupils and associated stakeholders in site management

2. Beneficiaries responsible for implementation

The AFB will be responsible for implementing this action at the national level.
The IMA, PNRA and PNPC will implement the action at the local level.

3. Description (what, how, where, and when)

An Educational Managed Marine Area (EMMA) is a small coastal maritime zone which
pupils from a primary school participate in managing, following the principles specified in a
charter. It is an educational, eco-citizenship project to help young people better understand
and protect the marine environment. Pupils meeting as the children’s sea council collect
data on the site and develop critical thinking on its management with relevant stakeholders.
The EMMA concept, which has been trialled on various types of marine protected area, has
national certification, and the IP will be an opportunity to capitalise on the experience
already acquired (underway since 2016 in metropolitan and overseas France) to develop
the potential of EMMAs in the specific context of Natura 2000 sites.

This action will be coordinated by the AFB’s outreach/citizen science manager, with the
support of the following associated beneficiaries: IMA, PNPC and PNRA. It will take place
in the 4 stages set out below.

The number of EMMASs developed throughout this action is high due to the important level
of dissemination required. Given that, in the long run, the objective is that the Ministry of
National Education integrates the EMMAS in school programmes.

A - Capitalising on experience and defining the methodology framework
During the first half-year of the project, a preparation phase will identify and formalise the
links between EMMAs and Natura 2000 sites:
e Capitalise on experience from the EMMA national pilot programme
e Define habitats and key issues on which pupils could work (in close association with
Action E.3.1 with availability of suitable tracking protocols)
e Study and test possible links between Natura 2000 governance and EMMA, in
coordination with Actions A1 and D3.
This stage will include organising a meeting day for the action, involving managers,
associations and teachers.
This first stage will lead to the production of specific pilot support documents on
implementation of EMMAs in a Natura 2000 context and on criteria for selection of the
EMMAs funded during the project.

B - Selection of EMMA projects on Natura 2000 sites

Over the entire project, 35 Natura 2000 sites will be selected and supported in
implementing an EMMA. Implementation of an EMMA involves supporting the same
primary school class on the same site over a period of 3 or 4 years.

29 EMMAs implemented by beneficiaries (schools located in their areas and EMMAs within
the relevant Natura 2000 site(s)):
- The IMA will support 8 EMMASs over 4 years in the Aquitaine region:

- 4 EMMAs directly (2 in Phases 1 and 2, then 2 in Phases 3 and 4) and

- 4 others via environmental education associations (2 in Phases 1 and 2, then 2 in
Phases 3 and 4).

- The PNPC will support 6 EMMAs over 3 years in its area (3 in Phases 2 and 3, then 3
in Phases 3 and 4), via external assistance from environmental education associations
with the support of additional personnel.
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- The PNRA will directly support 3 EMMAs in its area; the young representatives of these
EMMAs will participate in the site’s various governance bodies to present their
management actions.

- The AFB will directly support 12 EMMASs over 4 years (in Phases 3 and 4), in PNM
GNB, PNM Cap Corse, PNM GdL, PNM BA, PNM EGMP and PNM EPMO.

6 EMMAs implemented via calls for projects
Implementation of these EMMASs will take place in two 4-year stages:
e |Initial selection of 3 EMMASs will be made in the first half of 2018 for a launch in
September of the same year.
e A second selection of 3 EMMAs will be made in the first half of 2022 for a launch in
September of the same year.
Funding of these EMMAs will gradually decrease over 4 years, with seeking of partners and
supplementary sources of funding leading to financial independence at the end of this
period.
Selection will be made, with respect to criteria defined in the first stage, on proposals that
have planned, at minimum, the manager/school partnership (and/or the sustainable
development education (EDD) partner).
Based on experience already acquired, EMMA projects will be launched on each site in
compliance with the national certification charter.
The outreach/citizen science manager will provide technical support for EMMAs.

C - Development of specific support tools for EMMAs in Natura 2000 sites
Throughout the project, the outreach/citizen science manager will develop the necessary
tools to contribute to making EMMAs long-term systems where pupils will gain
understanding of site management, based on their observations and data collected.
This development will be aimed at:
e serving the Natura 2000 site manager
e providing a concrete basis for pupils to discover the environment and understand
management issues
e helping teachers implement the school programme.
In concrete terms, this is about developing the following, in association with the chosen
sites:
e Citizen science tools for the EMMA pupils to collect data on some Natura 2000
habitats, which offer teachers educational content in line with the school programme
and Action E.3.1.
e The technological tools needed for young people to collect and view data, in
particular on sub-sea habitats (e.g. video systems, augmented/virtual reality, etc.) in
line with communication needs and Action C.8.

4. Capitalising on experience

Workshops for capitalising on experience involving various EMMA stakeholders will be
organised each year during the forum for managers and/or the LIFE project two-yearly
conference. These assessments will be used to redesign the second selection stage as
needed, extending it to a larger number of sites if necessary.

Reasons why this action is necessary:

The action is to create strong, lasting links between Natura 2000 managers and local pupils
in a long-term project. It involves the various local stakeholders (elected officials,
environmental education associations, parents, etc.) around a federating project.

Marine environment protection issues, and the role of citizens, are not currently sufficiently
represented in teaching programmes.

4. Constraints and assumptions
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Natura 2000 managers have limited time available for inputting into classes. It will therefore
be necessary to create partnerships with environmental education associations, and sites
that have made progress on this issue will be given preference in calls for projects.
Furthermore, the development of protocols with high educational value, that involve pupils
in collecting data and in management discussions, will ensure the reality of this link.

When possible, videoconference will be set up.
5. Expected results

- Long-term implementation of 35 EMMAs on habitats in Natura 2000 sites.

- 1000 pupils involved in Natura 2000 EMMAs.

- 10 relevant sustainable development education (EDD) associations involved in Natura
2000 EMMA development.

- 30 children’s sea councils in place in association with management bodies of Natura
2000 sites.

- EMMAs in Natura 2000 sites included in the school programme of the French Ministry of
Education.

6. Cost estimation: €538,614

Costs are calculated on the basis of the pilot project performed by the AFB in 2016/2017 for
implementing EMMAs (outside Natura 2000 sites). The average annual cost of supporting
an EMMA was €4,000.

AFB (€278,050)
Action implementation: Outreach/citizen science manager (part time)

(€250 x 309 days) €77,250
- Local project officers (417 days of Marine Nature
Parks officers for all phases): €94,000

Travel and subsistence:
- Managers travels for meetings : 2 per phase
Local travels 500€ per territory per phase €16,800

External assistance:
- Funding for EDD associations to support
the Natura 2000 manager in coordinating the EMMA

(€4,000/EMMA in Phase 1, €2,000/EMMA (decreasing) in Phase 2) €60,000
Equipment:

- Technical and educational tools for viewing

sub-sea habitats. €12,000

Consumables:
- Organisation of workshops (catering) €18,000

IMA: €138,273, including:
Support of 8 EMMASs:

- 4 directly (personnel costs) 187 days €65,933

- 4 via environmental education associations

(external assistance) €64,000
Travel (EMMA site visits) €4,840
Laptop computer €1,500

Communication materials €2,000
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PNRA: €39,841, including:

Supporting 3 EMMAs on site: prior discussion, call for projects, preparation meetings,
testing protocols, feedback

Total: 175 days x €205 €35,875
12 Trips in France €3,966

PNPC: €82,450 (Phases 2, 3 and 4)
Support of 6 EMMASs

25 days (Phases 2, 3 and 4) €12,750
Visits to EMMAS on site € 1,000
External assistance (EMMA support by associations) €68,000

Phase 1 costs:

AFB: €75,916
IMA: €49,243
PNRA: €15,502

Deliverable products

01/09/2018: Summary document on supporting implementation of EMMAs
30/06/2025: Final report on supporting EMMASs

- number of schools and pupils involved in the process

- habitats involved and results of the tracking

- assessment of the involvement and of the quality of observations on EMMAs

Milestones

30/06/2018: Meeting day on EMMAs; validation of selection criteria

01/09/2018: selection of the 3 initial sites

01/09/2021: technical and educational tools for viewing marine habitats
31/12/2021: assessment of the first phase of Natura 2000 EMMA implementation
01/09/2022: selection of the next 3 sites
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ACTION E.4: Network with other projects

2. Beneficiary responsible for implementation:
1-AFB

3. Description (what, how, where, when and why):

What:

The objective for this action is to make the results of the project known and to find out
about the progress of projects on similar themes. This consists of organising two meetings
between LIFE projects, and attending other meetings relevant to the project.

How:
The action will be performed by the project management team within the AFB, with the
support of AFB permanent staff.

1. Organisation of two inter-LIFE meetings:

- An inter-LIFE integrated Nature meeting in 2020: the format proposed will be a two-
and-a-half day meeting, with one day for sharing information on projects, a one-day
workshop to put in place common tools and methods for implementing these projects, and
a half-day field trip.

- An inter-LIFE Nature France meeting in 2024: the proposed format will be the usual
format for these meetings, with a day and a half of workshops to discuss good practices on
implementation of LIFE projects (concrete actions for governance, communication and
reporting) and a half-day field trip. Depending on the number of LIFE projects at this date,
LIFE projects on governance and communication could be invited.

2. Dissemination of project results by participating in meetings:
This task will be partially performed by permanent AFB staff (cost not accounted for
here).

Inter-LIFE project meetings:

The project coordination team will participate in annual Inter-LIFE meetings: 1 annual
meeting in France and 1 annual meeting between LIFE integrated projects abroad. In
addition, the coordination team will organise or participate in an annual meeting between
LIFE Integrated Projects Nature, covering the marine environment (the BNIP and
INTEMARES projects, and other future projects); this meeting will be a videoconference.

International meetings:

The project will be presented at annual meetings of the ad hoc groups for the regional
OSPAR and Barcelona conventions (3 days annually) and the European Commission
(Marine Expert Group: 1 day annually) and at one international meeting annually
(International Marine Protected Areas Congress, World Conservation Congress, World
Parks Congress, Mediterranean MPA Forum, etc.) and during technical seminars in Europe
(marine biogeographic seminars or other meetings). In the Mediterranean, the project relies
on the MedPAN network to publish the results of the project and share experience (in
association with Action C12).

The project team will work with the INTEMARES IP team to provide content for the platform
for European Projects on the marine environment developed by the INTEMARES project”.
In particular, the IP will seek to build on the experiences of traditional Life projects. Lessons
learnt from this project will be shared on the platform (in accordance with INTEMARES)
and closer cooperation will be sought with the organisations that have been in charge of
marine habitat restoration and protection.

The project will link with the Eurosite Marine and Coastal Protected Areas (MCPA) Working
Group.

National meetings:
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The project will be presented in relevant national meetings: conferences on mapping of
habitats, meetings of protected area managers, governance meetings for Natura 2000
sites, meetings of elected officials from coastal municipalities, etc.

Via the toolkit implemented under Action C3, the project team will coordinate a forum for
projects on marine habitats covering information on relevant projects and a discussion
forum.

Dissemination tools:

Communication materials for international dissemination will be translated under this action,
at least into English, on the basis of resources produced within Action E2 (documents,
etc.). In particular, to facilitate the spread of information on the project, a brochure
presenting the project will be translated into English and kept up to date.

The results of meetings will be disseminated using the project's collaborative tools (website
and toolkit).

Where:
National, European and international meetings.

When:
Throughout the project.

Reasons why this action is necessary:

The inter-LIFE Nature France or inter-LIFE IP Nature meetings are opportunities to share
experience between projects pursuing similar objectives. While not all projects target
marine habitats, they have similar methods of implementation in terms of protecting nature,
and similar obligations for assessing the results of conservation actions and for reporting.
These meetings are therefore very formative in terms of working methods, and represent a
substantial saving in time by capitalising on the experience of existing projects.

The international bodies mentioned are suitable networks for spreading the results of the
project on the marine environment and relating to other projects, in particular with EU
Member States.

At the national level, the AFB and the other project beneficiaries have a large collaborative
network, but it is important to capitalise on the links between projects in a common space.

4. Constraints and assumptions

The dates for these two meetings may vary depending on the dates of meetings planned
between other French LIFE Nature projects or other LIFE IP Nature projects.

Lack of availability of project managers could hinder performance of these actions.
Involvement of permanent AFB staff in the project will mitigate any lack of availability of
project managers.

By nature, this action involves significant travel. The project team will seek to optimise
travel as far as possible, with a view to managing costs and reducing carbon footprint. For
example, this could be achieved by limiting the number of project team participants in
meetings, and where possible, entrusting the work of project presentation to permanent
AFB staff during travel already planned in their missions.

5. Expected results :

1 inter-LIFE Nature meeting organised

1 inter-LIFE IP Nature meeting organised

Participation at each annual meeting of inter-LIFE Nature France
40 project presentations in international meetings

100 project presentations in national meetings

4 versions of the project presentation brochure in English

1 platform for national projects on marine habitats

6. Cost estimation: €167,600
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Personnel costs: €35,000
e Working hours for the project manager (not accounted for in this action, but under
Action F1): 4 days annually (plus two days in the years meetings are organised).
Working hours for Mediterranean, Atlantic, and Channel-North Sea project officers
(100days total)
Working hours for human science and habitats project officers: 2 days annually
(plus two days in the years meetings are organised).
Working hours for the financial and administrative manager (not accounted for in
this action, but under Action F2): 2 days annually.
Working hours (project presentation during national and international meetings) for
permanent AFB teams (cost not accounted for in the LIFE project): international
project officer (5 days annually), Mediterranean, Atlantic, Channel-North Sea and
human science project officers (2 days annually).
Travel: €97,600
- 3 journeys annually (2 in France and 1 abroad) for the project manager and the
communication and funding project officers.
- 2 journeys annually for the Mediterranean, Atlantic, and Channel-North Sea project
officers and the financial and administrative manager.
- 1 journey annually for the human science and habitats project officers.
External assistance: €30,000
o Organisation of two inter-LIFE meetings: 2 * €15,000 (hiring rooms for max. 50
people, catering costs for breaks and lunches, logistics costs for field trip).
Consumables: €0 (use of communication materials planned under Action E2).

Other costs: €5,000 for translation (€1,000 per phase for participation in international
meetings and €1,000 for translation of materials for the inter-LIFE IP meeting).

Phase 1 costs:
AFB: €32,528

7. Deliverable products:
30/06/2018: Project presentation brochure in English Version 1:
Other versions will be issued later.

30/06/2025: Assessment of the networking action

It will recap the proceedings of the inter-LIFE IP Nature meeting and the proceedings of the
inter-LIFE Nature France meeting and the list of meetings where the results of the project
have been presented and presentations performed. Sharing on the collaborative tool of
presentations and reports from these networking meetings. And the list of projects on
marine habitats and list of projects connected to the Integrated Project (i.e. representing at
least one day of collaboration).

8. Milestones:
November 2020 and November 2024: Organisation of inter-LIFE meetings.
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ACTION E.5: Project conferences

2. Beneficiary responsible for implementation:
1-AFB

2-CNRS

3-Agde

4-Tour du Valat

5-GIS Posidonie
6-IFREMER

7-IMA

8-PNPC (PN Port-Cros)
9-PNRA

10-PNR-C (PNR Camargue)
11-PNRGM

12-RNF

3. Description (what, how, where, when and why):

The project conferences will be held throughout the project. The objectives of the
conferences will be to:

- communicate the objectives of the project and its actions (Phase 1)

- ensure that the actions are properly implemented in a transparent manner for the
stakeholders, and integrated into French policies (Phases 1, 2, 3 and 4)

- prepare the action plan for the next phase (Phase 1, 2 and 3)

- assess the actions and capitalise on them (Phases 1, 2, 3 and 4)

These conferences will be opened to all interested and involved stakeholders.
Geographically speaking, the conferences will be organised on a rotational basis, on each
coast of Metropolitan France (Channel and North Sea, Atlantic and Mediterranean coasts).

5 Conferences are planned in total:

- 1 kick-off meeting will be organised in the 1% quarter of 2018 in order to ensure that the
project starts in optimal conditions, to communicate the objectives and bring together the
stakeholders.

- 1 conference at the end of Phase 1.

- 1 conference at the end of Phase 2.

- 1 conference at the end of Phase 3.

- 1 final conference at the end of Phase 4.

The coordinating beneficiary, and particularly the coordination team, will be responsible for
organising the conferences (logistics) with the regional project officers. The associated
beneficiaries will be involved in the technical content of the meetings.

The meetings of beneficiaries (meetings of the project board) and steering committees will
be held in conjunction with the project conferences in order to limit travel, logistics costs
and capitalise on the presence of the stakeholders.

Reasons why this action is necessary:

- These meetings are a way to involve project stakeholders implicated in the project which
are outside the circle of beneficiaries.

- Regular meetings between the project beneficiaries, people responsible for implementing
the PAF and the relevant stakeholders are required to assess the project actions, evaluate
implementation progress and plan the next phases.

- Initiate routine national meetings on marine habitat conservation to be held every 2 years.

4. Constraints and assumptions
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- Interest in the project will grow over the 8 years. Planning must therefore take into
account increased attendance at the last two conferences, and be adapted accordingly.

5. Expected results :

- The 5 project conferences will have been organised.

- An increase in the number of organisations in attendance (100 people expected for the
first conference, and 200 in Phase 4).

- In addition to the beneficiaries, all categories of stakeholders will be represented at each
project conference, including institutional authorities, maritime activities, non-profit
associations, managers of Natura 2000 sites and scientists.

6. Cost estimation : €523,521

e Coordinating beneficiary (AFB): € 335,000
- Personnel costs: 0€ (costs covered under the actions for which staff work).
- Travel for 15 people: €9000 per conference: € 45 000 total
- External assistance: Organisation outsourced via framework contracts:
€35,000 for kick-off meeting, then €60 000 for conference at the end of Phases
Total €275,000 (calculated based on meetings organised by the Agence des aires marines
protégées (AAMP)).
- Consumabiles: Proceedings: €3,000 per conference — electronic format preferred.

e Associated beneficiaries (each beneficiary will contribute and attend to the project
conference): total is €188,521

- Personnel costs €85,180

- Travel costs €85,322

- External assistance GIS-P €7,000 (experts presentations and conference attending)
TDV: 2,455€ (time for officers attending and presenting at the

conference, linked to the consortium agreement)
CNRS : €2,216 (time for officers attending and presenting at the

conference)
- Consumables IMA : €948 - fuel and car rentals
- Other costs TDV €2000 Conference travel for Corsica and Occitanie experts

IMA €1,600 (car rental for attending)
CNRS €1,800 (one conference travel for CIRED experts)

Phase 1 costs:
AFB: €127,330
Agde: €4,430
CNRS: €2,384
GIS-P: €5,297
Ifremer: €18,156
IMA: €10,719
PNPC: €2,568
PNRA: €8,003
PNRC: €3,360
PNRGM: €4,537
RNF: €2,996
TDV: €6,829

7. Deliverable products:
2" quarter 2018: Report of the kick-off meeting
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4™ quarter 2019: Report of the 1st project conference
4™ quarter 2021: Report of the 2nd project conference
4™ quarter 2023: Report of the 3rd project conference
4™ quarter 2025: Report of the final conference

8. Milestones:

01/06/ 2018 Dissemination of the report of the kick-off meeting
01/09/2019 Dissemination of the report of the 1st project conference
01/09/2021 Dissemination of the report of the 2nd project conference
01/09/2023 Dissemination of the report of the 3rd project conference
01/09/2025 Dissemination of the report of the final conference
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LIFE Integrated Projects 2016 - C1e

F. Project Management and monitoring of project progress

ACTION F.1: Project technical coordination

1. Beneficiaries responsible for implementation:
1-AFB

2-CNRS

3-Agde municipality
4-Tour de Valat (TDV)
5-GIS-P

6-IFREMER

7-IMA

8-PNPC

9-PNRA

10-PNRC

11-PNRGM

12-RNF

3. Description (what, how, where, when and why):

General project management (implementation and tracking) will be provided by the national
coordination team recruited by the AFB.

This team will be supported:

- by personnel recruited by the AFB in coastal annexes of the AFB (Mediterranean,
Channel-North Sea and Atlantic) — at the level of biogeographic coasts

- by personnel recruited by the AFB and geographically attached to the Marine Nature
Parks of metropolitan France — at the territorial level

Each associated beneficiary will also be responsible for managing implementation of its
actions, in line with project objectives.

National coordination team:

- 1 full-time project manager will be recruited; someone with acknowledged experience in
the management and coordination of European programmes. He or she will be responsible
for coordination, tracking and day-to-day oversight of LIFE IP activities, and for initiating
and maintaining contact with all beneficiaries and stakeholders involved in the project. He
or she will provide all associated beneficiaries with advice and technical support, and will
coordinate with local managers. The project manager will be the key contact person for the
European Commission and its external assistance team, and be the line manager for the
rest of the team.

He or she will be responsible for tracking project actions and will also manage Actions E4
(Networking with other projects), E5 (Project conferences), F4 (Developing an eco-
responsible approach), and F5 (Developing an “After LIFE Plan”). He or she will supervise
the actions and the project team:

- 1 financial and administrative manager (Action F2)

- 1 communication manager (Action E2, E4)

- 1 outreach/citizen science manager (Actions C2, C3, C8, D5, E3)

- 1 Natura 2000 financing manager (Action C2, C9 and E4), also responsible for additional
funds

- 1 data manager (Actions A5 and F3)

- 1 human science manager (Actions: A1, A3, C1, C3, C5, D7, D2, D3, E1, E4)

- 1 scientific manager for habitat assessment (UMS PatriNat post, Actions A2, C2, C3, C4,
C5,D1, D5 and E4)
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The national coordination team will therefore be responsible for:

- checking the consistency and correct performance of project action, in association with
the local managers

- providing internal management for the coordinating beneficiary

- coordinating associated beneficiaries on project actions

- organising kick-off, progress and end-of-project conferences, and their reports
(summaries).

- administering board and steering committee meetings

- supporting associated beneficiaries, as needed (twice-yearly reviews)

- production of mandatory deliverables (initial report, progress report, interim reports, final
report, layman’s report)

Project officers:
The coordinating beneficiary will recruit 10 project officers for the following areas, to
implement project actions, during 7,5 years.

- 3 coast project officers for the whole duration of the project (Mediterranean officer, Atlantic
officer, Chanel and North Sea officer): see annex 2.

- 7 project officers for the 7 marine nature parks and the Normandy-Brittany Gulf (GNB), for
75% of project duration for 6 of them, and 50% for PNMI officer: see Annex 2.

They are responsible for ensuring project implementation and its integration into local
policies. They will be in direct contact with the national coordination team.

Organisational structure for project governance: See chart next page

Project board:

The coordinating beneficiary, associated beneficiaries and project co-funding bodies will
meet during board meetings, organised every 6 months (see table below). The board will
be responsible for tracking the project and its progress, for setting its direction, and for
decision-making. The board will also discuss any new beneficiary involvement demand in
the IP during phases 2, 3 and 4. Technical organisation of the board meetings will be the
project manager's responsibility, and the meetings may be hosted by associated
beneficiaries. Board meetings may be via video-conference from Phase 2 on.

Steering committee meetings:

Each year the project will invite representatives of stakeholders involved in the
management and conservation of Natura 2000 habitats. The following composition is
proposed with a view to ensuring balanced representation of the stakeholders involved,
while maintaining a workable committee. However, this composition remains open, will be
discussed again at project launch, and could change to include new relevant
representatives.

Composition of the steering committee (48 people):

- One representative and one committee secretary for the coordinating beneficiary

- One representative per associated beneficiary (11 in total)

- One representative of the Directorate of Water and Biodiversity (DEB) of the
Ministry for Ecological and Inclusive Transition (MTES)

- 4 Representatives of authorities managing additional funds (Department of Marine
Fisheries and Aquaculture (DPMA) of the Ministry of Food and Agriculture, Water
Agency, Regional Council responsible for managing the European Agricultural
Fund for Rural Development (EAFRD) and Regional Council responsible for
managing the European Regional Development Fund (ERDF)

- 8 Representatives of government services (Ministers of sports, foreign affairs,
defence General Secretariat for the Sea (SGMer), regional directorates for
development and housing, inter-regional directorates for the sea)

- One Representatives of public bodies (Conservatoire du Littoral)

- The president of a steering committee of a marine Natura 2000 site
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- 4 Representatives of local authorities (French mayors association, departments and
regions, coastal elected officials)

- 11 Representatives of sectors of industry (shellfish farming, yachting sector, ports,
recreational and sport fishermen, marine energy sector, marine aggregates
sector...)

- One representative of the forum for French marine protected areas

- Two representatives of nature conservation associations

- Two people qualified in marine ecology and marine human sciences.

With the exception of beneficiaries, the project will not bear the participation costs of
members of the project steering committee.

Project conferences (Action E5) will be combined with board meetings and steering
committee meetings, for practical and ecological reasons.

Local technical committees:

The project territories will be responsible for organising 2 local technical committee
meetings per project phase, to inform and involve stakeholders in implementation of project
actions.

These meetings must involve local stakeholders and create or enhance a dedicated
network. At the end of each phase, each territory will submit a report on these meetings.
These committees are for technical discussions and not a substitute for the governance
bodies (steering committees) of Natura 2000 sites.

Marine subregion technical committees

A technical committee will be organised annually for each biogeographic region. In
particular, these meetings will group and involve relevant stakeholders at the biogeographic
level (site managers, users, government services, local authorities, etc.). For the Atlantic
region, the committees could be divided into two meetings, one for the Atlantic and one for
the Channel-North Sea.

Project management will be financial responsible for their organisation.

DOCOB delivery through external contracts and calls for proposals

As many actions aims at delivering DOCOBs through external contracts and calls for
proposals, this topic will specifically addressed as part of the technical reporting of phase 1
to assess the efficiency of the process and recommend changes of the delivery mechanism
if needed.

Risk management:

A risk register will be implemented to prevent the risks of the project through adequate
management and using usual methods such as risk mapping or inventory.
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Reasons why this action is necessary:

Implementation of a geographically large-scale project that involves many beneficiaries
requires robust national management, whose success is based on local implementation of
actions, and therefore significant coordination between project action levels.

Associating stakeholders affected by the project but not included in the beneficiaries is also
essential for ownership of the project’s results and effective dissemination.

4. Constraints and assumptions

Recruitment of the project manager could be early, as soon as notification is received from
the European Commission. In the event of early departure of one of the staff recruited for
the project, this person would be quickly replaced, and the complementarity of the
coordination team from a thematic and geographical standpoint, along with support from
permanent AFB teams, will mitigate any discontinuity.

5. Expected results:

- 15 board meetings organised

- 8 steering committee meetings organised

- 12 representatives of beneficiaries present at board meetings

- Participation in steering committee meetings from, at minimum, representatives from each
of the following categories of stakeholder: management bodies for additional funds (at least
3 representatives), associations for nature conservation (at least 2 representatives),
government services (at least 5 representatives), Natura 2000 site managers (at least 3
representatives), sectors of industry (at least 5 representatives), scientists (at least 3
representatives) and local authorities (at least 3 representatives).

- Local and marine subregion technical committees: organisation of 16 marine subregion
technical committees and 80 local technical committees. Invitation, at minimum, of one
representative from each stakeholder category mentioned above.

- The efficiency of calls for proposals for the delivery of DOCOBs is assessed at the end of
phase 1.

- Both higher level risks and action levels risks are managed.

6. Cost estimation: € 932,264

Personnel : €703,693

- IP manager (full time) : Daily rate €380 due to required experience - 8 years and 2 month
- Working time for preparing reports, attendance at steering committee meetings and
meetings with beneficiaries.

Travel : €161 136

- Board and Steering committee meetings for beneficiaries

- AFB : Regional kick-off meeting with contracting authority representatives (2 people x
€1000, phase 1) - AFB

External assistance : €14,650
- GIS-P : Mediterranean expertise reporting €8,950
- IMA (phase 2) : Steering committee organisation - phase 2 €5,700

Equipment : €8000
IMA Visio conference €8,000

Consumables : €39,085

AFB : €33,500 : catering for Board, steering committees;Support for organisation of marine
subregion technical committees: (€1000 per committee x 3 coasts x 2 years)

IMA : organisation of a local technical committee tool fees and car fuel. €2048€

TDV : Steering committee organisation - phase 3. €3537

Other costs : 5700€



- AFB: office equipment (€200 for visiting cards x 18 people + Hard drive: €500 + camera) =
€4100 (AFB will pay for (outside integrated project budget) IT and telecommunications
equipment under its bulk orders.)

- IMA : car rental (€1,600)

Phase 1 costs:
AFB: €170,601
Agde: €2,889
GIS-P: €11,770
Ifremer: €7,565
IMA: €27,286
PNPC: €4,173
PNRA: €4,315
PNRC: €2,557
PNRGM: €12,070
RNF: €15,387
TDV: €4,835

7. Deliverable products:

- For all governance meetings (board, steering committee, technical committees): the list of
the meetings’ minutes.

- 31/03/2020 Interim technical report (Phase 1)

- 31/03/2020: report on the progresses made in delivering DOCOBs through calls for
proposals.

- 31/03/2022 Interim technical report (Phase 2)

- 31/03/2024 Interim technical report (Phase 3)

- 31/03/2026 Final technical report

8. Milestones:

31/12/17: Recruitment of the project manager

31/03/18: Recruitment of the LIFE team

1% quarter 2018: First board meeting — during the project kick-off meeting.

Table: schedule for project board meetings and steering committee meetings.
Project conferences are also shown (kick-off meeting and project conferences, Action E5)

2017 2018 2019 2020 2021
Q4 |1Q1]1Q2|Q3|Q4|Q1|Q2|Q3|Q4(Q1[(Q2|Q3|Q4|Q1|Q2|Q3|Q4
Kick-off meeting
Board

2022 2023 2024 2025

Q1 |Q2|Q3|Q4|Q1|Q2|Q3|Q4|Q1|Q2|Q3|Q4|Q1|Q2|Q3|Q4

mERE =

Board
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ACTION F.2: Administrative and financial management

2. Beneficiaries responsible for implementation:
1-AFB
2-CNRS
3-AGDE
4-TDV
5-GIS-P
6-IFREMER
7-IMA
8-PNPC
9-PNRA
10-PNRC
11-PNRGM
12-RNF

3. Description (what, how, where, when and why): The AFB will be responsible for
ensuring proper administrative and financial management of the project, and will provide
the link between associated beneficiaries and the EC, for which it is the sole contact. The
AFB will train beneficiaries in management tools and support them throughout the project.
All associated beneficiaries will provide the AFB with financial reports, as per the schedule
specified at the start of the project. These reports will include documentation substantiating
expenses along with the deliverables and appendices planned under the technical
component. Partners are to reply to AFB requests within specified deadlines (in the case of
preparing amendments, a request for specific substantiating documentation, etc.).

To facilitate administrative and accounting management for the whole project, a full-time
post of administrative and financial manager, funded by the AFB, will be specially created
for the duration of the project (8 years and 2 months).

The person recruited will be responsible for:

« financial monitoring of the project,

* production of financial reports,

* costs eligibility and accuracy of supporting document

* supporting the production of project performance reports (mandatory reports),

» monitoring financial flows,

* preparing documentation for mandatory audits.

He or she will also be responsible for supporting associated beneficiary staff responsible for
the accounting and financial monitoring of actions performed under the project. To this end,
the administrative and financial manager will organise a training session for associated
beneficiaries at the start of the project (upgrading trainings will then be regularly organized).
Each associated beneficiary of the project has also planned specific working days for the
teams involved to facilitate the reporting of expenses to the AFB and to provide for close
administrative and financial monitoring (the working hours of associated beneficiary staff
are therefore also taken into account under this action).

The financial manager will also be responsible for management of the administrative
monitoring tools to be implemented or used (if they already exist):

- milestones for reporting,

- staff timesheets and travel following

- filing system for administrative and financial documents.

The person recruited will work in close collaboration with the technical manager, to ensure
the project’s financial consistency with the schedule of planned actions. He or she will also
support the production and monitoring of calls to tender (for public contracts) and
partnership agreements.For beneficiaries seeking European funding over €300,000, the
administrative and financial manager is also responsible for ensuring that the audit is
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performed correctly. This audit is an integral part of the present action for each beneficiary
affected.

Reasons why this action is necessary:

Administrative and financial management is an integral part of the project. This action
ensures correct performance of the project, and optimisation and rationalisation of financial
resources with regard to the technical objectives to be achieved.

The audit is a legal obligation.

4. Constraints and assumptions:

The only constraint foreseen is the possible departure of the administrative and financial
manager during the programme. In this case, a replacement would be recruited. The
structure of the AFB means that cover can be provided for a short interim period if needed
to support the technical manager.

5. Expected results:

- 11 associated beneficiaries specifically trained on the financial aspects.

- 1 administrative and financial project monitoring tool operational.

- Mandatory reports and payment requests supplied no later than 3 months after the end of
each phase.

- 1 shared schedule for compliance with the financial planning for project actions:
compliance with the schedule for financial summary deliverables.

- Audits performed on time.

6. Cost estimation: €981,381

- Personnel costs: €786,641

All associated beneficiaries will provide the AFB with financial reports, and dedicated time
is allowed to this action

Full time administrative and financial manager : €560,700

- AFB Travel costs are linked to administrative and financial manager only (€8,200), who
will also attend the meeting with the contracting authority representatives.

- IMA Equipment : will work on a dedicated accounting software (€840) to ensure good
financial reporting.

- IMA Consumables : charges for report and deliverables printing (€1600)

- Other costs :

Financial support to third parties (€25000/phase)

Translation of mandatory report (€9000/report)

Following beneficiaries charges for audit (€48100) : Agde, GIS-P, IMA, PNRA, RNF.

Phase 1 costs:
AFB: €157,611
Agde: €14,081
GIS-P: €13,375
Ifremer: €4,815
IMA: €13,287
PNPC: €14,178
PNRA: €13,111
PNRC: €6,420
PNRGM: €11,845
RNF: €9,510
TDV: €6,439

7. Deliverable products:

- 1 meeting of beneficiaries: Training of associated beneficiaries on financial aspects
- 31/03/2020: 1* management and financial audit report

- 31/03/2022: 2"* management and financial audit report

- 31/03/2024: 3" management and financial audit report
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- 31/03/2025: Draft end-of-project term management and financial audit report
- March 2026: Final management and financial audit report

8. Milestones:

- 1% quarter 2018: Recruitment of the administrative and financial manager

- 1% quarter 2018: Training session for associated beneficiaries during the project launch
conference

- 31/03/2020: 1** management and financial audit report delivered

- 31/03/2022: 2" management and financial audit report delivered

- 31/03/2024: 3™ management and financial audit report delivered

- 31/12/2025: Draft end-of-project term management and financial audit report delivered

- 31/03/2026: Final management and financial audit report delivered
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ACTION F.3: Data management and dissemination

2. Beneficiaries responsible for implementation:
1- AFB, implementation of the data management strategy for the entire IP.

6- IFREMER
9- PNRA for the management of data collected from beneficiary actions.

3. Description (what, how, where, when and why):

What

This action aims to consolidate data collected during the project within national reference
tools managed by the marine environment information system to facilitate interoperability
with European reference tools.

In keeping with Action A5, this action will handle various types of data on habitats, maritime
uses, data from impact assessments and monitoring carried out by the project leaders, data
on Natura 2000 sites, document data, etc.

How

Support and coordination of IP data consolidation actions by AFB:

The project coordination team data manager will be responsible for helping the
beneficiaries and stakeholders manage data consolidation.

In accordance with the principles in the summary of Action A5, the various data sets
produced will be integrated into tools planned so that they can be used and disseminated.
This action will involve ensuring that the data produced by the beneficiaries and other
project stakeholders is properly consolidated and catalogued, either directly by those that
produce the data or the project team.

If agreements are required with the database operators to define the terms and conditions
of use of tools and any necessary upgrades to adapt to the new data sets, this action will
coordinate the interactions between the producers and operators.

Data consolidation will not be possible for some types of data (due to volume, lack of
organisation, etc.). In this case, archiving space will be made available. It will be
accompanied by a catalogue providing the metadata required.

The data manager will define the specifications for external assistance concerning:

- Support for consolidating data on habitats.

- Support for consolidating data on uses.

- In addition, developments will be needed to transfer data into reference systems.

- The development of a document database to manage project deliverables and

capitalise on impact assessments under Action C5.

- Archiving and cataloguing data that cannot be consolidated in existing systems.
These actions will recur throughout the project, including when data is collected.
To ensure consistent management of the project's data, an annual meeting will be
organised between the data producers for the project and the relevant information system
operators.
The data manager will also help develop the toolkit (Action C3).
Within the AFB, the data manager will interact with the observation and data systems
department, the resource centre department and the mixed service unit (UMS), PatriNat,
which is responsible for managing the National Inventory of Natural Heritage (INPN), and
will be supported by the permanent staff of these departments.

Management of IP data by IFREMER:

In Phase 3 and 4, IFREMER will dedicate permanent staff (project manager and data
managers) to the work of consolidating and disseminating data collected on coastal and
deep-sea habitats within the Quadrige and Sextant systems.

Management of IP data by PNRA:
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For each phase, PNRA will dedicate permanent staff (GIS officer) to the work of
consolidating data collected on the site.

When
The action will begin in 2019, following Action A5 and for the duration of the project.

Where
Across the project’s geographical scope of action.

Reasons why this action is necessary:

Under the law, public data must be made available.

Without this action, the data produced will not be able to be made available in an effective
manner. Its purpose is to publish data and facilitate access to it, which requires a suitable
format and visibility of data sets.

This action is essential for disseminating the results of the project while it is in progress and
afterwards.

4. Constraints and assumptions

The integration of the data produced will depend on the upgrades to information systems
that are outside the scope of the project. The upgrade priorities for different databases will
be defined to take into account projects other than the IP. Some data sets could therefore
remain “orphans” as long as these upgrades are unavailable. To offset this problem, the
action will lead to new developments for consolidating data and will provide resources for
storing and cataloguing data sets that cannot be consolidated.

This action is concerned by interactions between land and sea waters through the link
between freshwater and marine information systems and will be linked with WFD.

When possible, videoconference will be set up.

5. Expected results:

The beneficiaries of the IP and project stakeholders will have complied with instructions
concerning data submission (format — metadata — standards), publication, free access to
data and interoperability with national and European reference systems. The data
produced during the project will be publically available and integrated into the information
systems or databases identified under Action A5 (managed by the marine environment
information system that will feed into the N2000 and MSFD reporting system).

A document database will have been put in place and contain and publish the project
deliverables so that the impact assessments can be capitalised on.

Performance indicators:
- Volume and percentage of data sets produced by the project that are publically
available.
- Number of national reference systems that are fed with data from the project.
- Number of European reference systems that are fed with data from the project.
- Number of deliverables published via the document database.
- Number of impact assessments consolidated.

6. Cost estimation: €713,456

AFB: €679,100

Personnel costs: €331,500 (7 years for the data manager within the IP coordination team).
Travel: €19,600 (based on 3 trips within Metropolitan France and 1 trip abroad annually, for
7 years).

External assistance : €314,000

Data consolidation costs (which includes data dissemination) are estimated based on the
experience of the information system on water, where the cost of consolidation accounts for
10% of the cost of collection:
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- Developments for consolidating and disseminating data on habitats. €140,000
(€20,000 per year, based on a cost of data collection of €200,000 per year over 7
years).

- Developments for consolidating and disseminating data on uses: €35,000 (€5,000
per year, based on a cost of data collection of €50,000 per year over 7 years).
Development costs for the databases are based on experience from the national database

on marine protected areas and the intertidal habitats database.

- Developments for the integration of data into existing databases: €70,000 (€10,000
per year over 7 years).

The development cost for a document database is based on the experience of document
management within the former AAMP: €20,000 (€5,000 in 2019 then €5,000 per phase).
Storage requirements for the project data: €49,000 (€5,000 per year of storage based on
production of 10 TB, as storage of one TB costs of less than €400, and €2,000 per year of
cataloguing).

Other costs: €14,000 (organisation of meetings with data producers and information system
operators, €2,000 per year over 7 years).

IFREMER: €25,776
Personnel costs for phases 3 and 4 (project manager and data manager).

PNRA: €8,580.
Personnel costs (11 days per phase for the GIS officer) for consolidating data collected
during the IP.

Phase 1 costs:
AFB: €107,000
PNRA: €2,295

7. Deliverable products:

31/12/2024: report of the work arrangements agreed with the database operators
30/06/2025: catalogue of all data produced and made available (in databases or simply
archived), information systems used for dissemination and access.

8. Milestones:

15/12/2018: publication of the general strategy and data management plans (Action A5),
start of Action F3.

15/12/2020: Availability of the document database.

15/12/2021: progress report on the action, implemented agreements and procedures with
operators.

31/12/2023: report on data sets published (catalogues — reports).

31/12/2025: availability of all project data.
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ACTION F.4: Develop an eco-responsible approach
1.Beneficiaries responsible for implementation:

1-AFB
2-CNRS
3-Agde
4-TDV Foundation
5-GIS-P
6-IFREMER
7-IMA
8-PNP-C
9-PNRA
10-PNRC
11-PNRGM
12-RNF

The project eco-responsible approach will be coordinated by the AFB and supported by
each associated beneficiary.

2.Description (what, how, where, when and why):

What

This action aims to assess the environmental impact of the project and to reduce it by
defining and implementing an action plan in collaboration with all the beneficiaries.

Since implementation of the eco-responsible approach is cross-cutting, it will be applied to
all LIFE actions.

How
In addition to the project coordination team, the AFB permanent officer in charge of
sustainable development will be available for the action 8 days a year to monitor its
development and facilitate the transfer of experience with AFB.
All the beneficiaries will be devoting at least one day a year to the action, consisting of half
a day for the annual videoconference meeting and collaborative work that will contribute to:
- Defining an action plan for an eco-responsible project at the start of the project.
- Following up implementation of actions
- Ensuring the transferability of actions

A. Action plan
The action plan will draw on steps taken by the beneficiaries and focus on such topics as:
- Events organization: reducing packaging, banning disposable tableware, contractually
requiring caterers to use local supplies, organizing “zero paper” events, making documents
available for participants rather than providing participant folders, having limited and eco-
friendly goodies.
- Travel management: banning air travel for trips below 500 km, implementing a system
dedicated to encouraging carpooling, using public transport, using videoconference
meetings when possible, fuel-efficient driving training for agents using company vehicles,
incentives for green transport (bonuses for staff who cycle).
- Digital footprint management: responsible use of e-mails and storage areas.
- _Procurement processes: integrating environmental criteria for all purchases, public
contracts or partnerships signed.

The action plan will seek to define goals to be achieved for the different project actions,
such as:

- For events and eco-responsible seminar organisation, Actions C11; E1 and E5.

- For travel, optimisation of training locations under Action C2; experimenting with
videoconferencing for board meetings under Action F1.
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- For digital footprint management, Action F3 will propose the procedures for sustainable
management of data for knowledge acquisition actions such as A2 or A3.

- For procurement processes, information on production methods for awareness-raising or
communication documents produced under Actions C8 and E2 should be included in
quotes.

B.Assessment
The annual meeting will provide result indicators (e.g. for an action under an existing
approach within AFB: whether or not the opportunity for teleworking is implemented)
A carbon footprint assessment of the project will be carried out in phase 2 with the help of
external assistance to confirm or redirect the decisions made under the action plan,

C. Transferability
All the beneficiaries will provide annual feedback on the implementation of environmentally-
friendly practices: what worked, what didn’t ...
This summary feedback will be posted online on the project website. It may be sent to
project partners or suppliers.
To optimize the dissemination of good practices, the project steering committee will be
informed of the progress of the approach and information on it will be disseminated under
Action E. A datasheet entitled “implementation of an eco-responsible approach within a
European project” will be distributed.

Reasons why this action is necessary:

The project beneficiaries decided to commit to the implementation of an eco-responsible
approach for project exemplarity.

Moreover, since the AFB is under the supervision of the Ministry of the Environment, it
must abide by a ministerial directive related to the inter-ministerial action plan called
“‘exemplary administration” for the environment 2015-2020, which includes the planning and
implementation of specific measures in favour of the environmental and energy transition.

4. Constraints and assumptions

Some of the project activities could have negative impacts on the environment (business
trips, organization of seminars, travel for training, paper publications) and it will be essential
to evaluate and reduce such impacts.

5. Expected results:
- An annual meeting on eco-responsibility.
- A platform dedicated to operational carpooling shared within the project.
- 8 feedback reports from each beneficiary on the implementation of environmentally-
friendly practices.
- A datasheet entitled “implementation of an eco-responsible approach within a European
project”.
- 25 action plan measures implemented, including:
o environmental criteria included in 95% of procurement processes.
o 100% of publications using eco-certified paper and plant-based ink for printing.
o 10% of project meetings carried out via videoconference.
- 1 carbon footprint evaluation

6. Cost estimation: €52,264
AFB: - Coordinating the approach -
Project coordinator (F1) + time devoted by the AFB sustainable
development permanent officer (4% - not accounted for here) €0 (Action F1)
- Implementation of a carpooling tool (phase 1) €2000
- Publication of “environmentally-friendly practices” datasheets: ~ €5000
- Development for facilitating good practices
(2 000€/phases 2, 3 and 4) €6000
External assistance for carbon footprint evaluation €20,000
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AFB Total €33,000

Associated beneficiaries
Total: 80 days €19,264

Phase 1 costs:
AFB: € 3,478
Agde: €642
GIS-P: €535
Ifremer: €355
IMA: €1,072
PNPC: €364
PNRA: €439
PNRC: €246
PNRGM: €439
RNF: €633
TDV: €644

7. Deliverables:

31/12/2018: action plan for an eco-responsible project.

31/12/2021: project carbon footprint assessment.

30/06/2025: assessment of the approach: list of environmentally-friendly practices and
result indicators chart.

8. Milestones:

30/11/2018: action plan approval for an eco responsive project.
30/06/2021: carbon footprint evaluation (BEGES) in 2021
30/06/2024: end-of-programme assessment
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ACTION F.5. Develop an “After Life Plan”
2.Beneficiary responsible for implementation:

1-AFB (department for marine environment _team Life)
2-CNRS
3-AGDE
4-TDV
5-GIS-P
6-IFREMER
7-IMA
8-PNPC
9-PNRA
10-PNRC
11-PNRGM
12-RNF

3. Description (what, how, where, when and why):

An After Life plan will be developed and presented in a separate document from the final
report. It will be discussed over the duration of the project and drafted in the final year
(2025). It will specify how the project actions can be transferred in order to be replicated
and continued elsewhere, and by whom (NGOs, environmental associations, government
services, etc.) and by what means (financial mechanisms, business model, European
structural and investment funds, national or territorial financing and private funds). This plan
will include how those responsible for PAF implementation will continue to build on the
achievements of the project and how some actions can be sustained once the LIFE project
has come to an end.

The plan will be based on the results of a course completed in phase 2 focusing on the
study of the long-term sustainability of project actions. Course results will be submitted to
project governance bodies (board and steering committee, 2021) who will select the
strategic priorities for ensuring the long-term sustainability of the project.

The long-term sustainability of the project will be ensured through:

-long-term monitoring (of protocol use) in MPA management (by managers, the AFB,
other coastal stakeholders) as part of the MSFD monitoring programme.

-continued reviewing of DOCOBs according to a common, rationalised methodology
(ensuring a focus on the major site challenges).

-ongoing communication

-digital tools remaining active and being managed (websites, databases, other
collaborative tools). Capacity-building actions will enable key players to continue their
training/networking/experience sharing

-continued action by the AFB in networking actions for EU managers and international
conferences

-improving citizen involvement, and especially citizen science. Continuing the
deployment of MPAs with ongoing momentum in communicating the message beyond the
duration of the LIFE project.

-self-funding of some actions will enable their long-term sustainability.

The plan will give the details required to understand how to continue these actions (means,
objectives, bodies in charge).
Ex-post analyses will be planned after 1 year, 3 years and 5 years.

Reasons why this action is necessary:
This action is mandatory. Moreover, during the project, energy will be devoted to the
development of the methods, indicators and strategies required for further PAF
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implementation. Tool transferability is essential for ensuring continuation of the project and
improving marine habitats in Metropolitan France.

The question of long-term sustainability will be the focus of a course. Although this is a
recurring issue, it has not been extensively studied.

4. Constraints and assumptions
The ex-post analysis must be planned so that the Personnel costs involved are available to
carry it out.

5. Expected results:
- An After Life plan developed and validated together with all stakeholders
- Documents and methodological guides for transferability

6. Cost estimation: €29,796

Each beneficiary will be involved in the plan and spend time on the plan during the IP.

AFB: €5,700

The time spent by the coordinating beneficiary responsible for plan coordination and
consolidation of components is accounted for under Action F1 (project coordination).

Cost of a course: €4,200

Translation of the document into English: €500

Publishing and printing: €1,000

For other beneficiaries, the total is €24,096 in phase 4. This represents an average of 10
working days per beneficiary.

Phase 1 costs: €0

7. Deliverable products:
31/12/2021: work plan for the long-term sustainability of the project
31/12/2025: After Life Plan (separate chapter of the final report)

8. Milestones:

31/12/2021: choice of priorities for long-term sustainability of project actions by the steering
committee.

31/12/2025: After Life Plan submitted in electronic and paper format.
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LIFE Integrated Projects 2016 - C2

DELIVERABLE, MILESTONES AND REPORTING SCHEDULE

MAIN DELIVERABLE PRODUCTS OF THE PROJECT

Code of the

Name of the Deliverable ) . Deadline
associated action

Methodological report: sample proposal, themes for | A1 31/12/2018
analysis, working methods/analysis tools, data reporting
format (task 3)
PNRGM’s report on coastal Regional Nature Park | A1 31/12/2019
governance
PNRA’s report on the roadstead of Brest Natura 200 site | A1 30/09/2019
A final analysis report with recommendations for action | A1 31/12/2019
C1
Report on the update of the habitats manual and on the | A2.1 31/12/2020
development of the assessment strategy
First tranch of methodologies for the assessment of | A2.2 31/12/2019
Atlantic habitats conservation status.
Second tranch of methodologies for the assessment of | A2.2 31/12/2021
Atlantic habitats conservation status.
Seagrass conservation status map. A2.2 31/12/2021
Synthesis of methodologies for the assessment of | A2.3 31/09/2021
Mediterranean habitats conservation status.
Posidonia barrier reefs summary book A2.3 31/12/2021
Report on technological developments for habitat | A2.4 30/09/2020
monitoring
Report on socio-economic diagnostics from existing | A3 31/12/2018
Docobs (Task 1A)
Report on ecosystem services provided by Natura A3 31/12/2019
Internet links to the new French DOCOBs and their | A3 31/03/2023
socio-economic diagnostics habitats (Task 2B)
Recommendations for action C8 and consultation and | A3 31/12/2021
coordination process (Task 2A and C)
Guide for elaboration of socio-economic diagnostics | A3 31/03/2023
(Task 1 D)
List of DOCOBs produced (DOCOBs will be available on | A4 31/12/2021
the project website) for 15 coastal sites
List of DOCOBSs produced (DOCOBs will be available on | A4 31/12/2022
the project website) for the 10 offshore sites
A general data management strategy for the IP including | A5 15/12/2018
allocation of the budget for Action F3 by area in which
data is produced
A Data Management Plan for each area in which data is | A5 15/12/2018
produced (of which there are six) to document how data
will be produced or collected
PNRGM final report on governance changes in coastal | C1 31/12/2023
regional nature parks in France
PNRA final report on governance in the roadstead of | C1 31/12/2024
Brest
Final report on the coordination of the action with the | C1 31/03/2025
network of Natura 2000 site managers in 2025.
Final report on Action C1 C1 31/03/2025
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List of IP Natura 2000 training programmes for Phase 2 | C2 31/12/2019
List of IP Natura 2000 training programmes for Phase 3 | C2 31/12/2021
List of IP Natura 2000 training programmes for Phase 4 | C2 31/12/2023
Internet link to the toolkit (connected to Action C3) with | C2 31/03/2025
at least 80 new teaching materials

A report on the inventory of Natura 2000 tools and their | C3 30/06/2018
content

Minutes of the 2 monitoring committee meetings C3 31/12/2019
A functional toolkit, interoperable with the Natura 2000 | C3 31/12/2020
Resource Centre;

Recommendations for integrating Natura 2000 into | C3 31/12/2022
Marine Nature Park management plans, based on the

experience of PNMI.

links to the 10 web seminars online C3 31/12/2023
Assessment of changes in practices via analysis of | C4 30/06/2025
habitat/pressure pairs.

Final report on good practices to develop to reduce the | C4 30/06/2025
effect of concurrent pressures on habitats

Assessment of the activity sectors involvement actions | C5 30/06/2025
for the conservation of habitats

Report on the implementation of strong protection areas. | C6 31/12/2024
A guide on implementation of ZMELs for habitat | C7.1 30/06/2019
protection and lower impact anchorage techniques.

A review of ZMELs implemented with the project’'s | C7.1 30/06/2025
support

A review of anchorages installed (including those on | C7.1 30/06/2025
sites managed by the associated beneficiaries)

A guide entitled “business model and technical | C7.1 31/12/2021
guidelines for implementing large yacht anchorage

zones.”

A guide on lower impact navigation mark techniques for | C7.1 30/06/2019
local authorities.

A review of navigation mark systems installed (including | C7.1 30/06/2025
those on sites managed by the associated beneficiaries)

A methodology guide for combating invasive species, on | C7.2 31/12/2019
intertidal habitats with soft or reef substrates (PNRA).

An assessment of the restoration actions implemented. C7.2 30/06/2025
“Awareness-raising” guidelines and action plans | C8 31/12/2019
presenting the actions to be carried out and

recommendations for each habitat/pressure pairing in

each IP phase, on the basis of two-yearly reviews (2018

- 2020 - 2022 - 2024).

4 two-yearly reviews (2019 - 2021 - 2023 - 2025) of the | C8 31/12/2019
awareness-raising tools used in the Natura 2000 network

and their effectiveness for the public and habitats

targeted.

Review of the awareness-raising tools used during the | C8 31/12/2021
three first phases

Guidelines and recommendations in 2024 on|C8 31/12/2024
awareness-raising tools, stakeholder methods, rhetoric

and approaches produced/tested during the LIFE project

and analysis of their advantages/disadvantages

Review and technical recommendations concerning roll- | C8 31/12/2024
out of the underwater trail

Inventory of existing funding (AFB) C9 15/12/2018
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Report assessing the costs of implementing Natura 2000 | C9 15/12/2019
(CNRS/IFREMER)

A sustainable and coordinated funding plan (AFB) C9 31/12/2020
Cost-effectiveness analysis for the selected Natura 2000 | C9 31/12/2024
measures (CNRS/IFREMER)

Assassment of the funding plan stratégy implemented | C9 31/12/2024
during the IP (AFB)

Analysis of innovative funding methods | C9 31/12/2024
(CNRS/IFREMER)

DOCOB for the Chingoudy bay site. C10 31/12/2021
Assessment of joint actions led by managers of cross- | C10 30/06/2025
border sites.

Proceedings of the 4 biogeographic seminars. C11 31/12/2024:
List of management strategy datasheets and experience | C11 31/03/2025.:.
feedback datasheets

Phase 2 assessment of habitats conservation status | D1 31/12/2021
evaluation developments.

Phase 3 assessment of habitats conservation status | D1 31/12/2023
evaluation developments.

Analysis of the impact of project action on the | D1 31/03/2025
consevation status of habitats.

Phase 4 assessment of habitats conservation status | D1 30/06/2025
evaluation developments and overall assessment of D.1

action

Report on completed assessments analysing the impact | D2 30/06/2025
of project actions on activities and users, including 12

feedback sheets

First version of the grid of relevant indicators for | D3 31/12/2019
characterising the governance

Intermediate report on implementation on sites selected | D3 31/03/2022
under calls for expression of interest

Intermediate report incorporating the input from the | D3 31/12/2023
survey and a participatory workshop with the Natura

2000 sites managers and the first version of the tested

indicator grid

Final report on the action D3 31/03/2025
User manual and standard for the Green List certification | D4 31/12/2019
of Natura 2000 sites.

Assessment of the green list certification D4 30/06/2025
Final report on assessment of the impact of capacity- | D5 31/03/2025
building actions, and recommendations on the pursuit of

capacity-building actions

Interim report on assessment of the impact of the toolkit | D5 31/03/2025
Report on the 1st national survey D6 31/12/2021
Report on the 2nd national survey D6 31/03/2025
Report of media opinion survey D6 31/03/2025
Final report on assessment of the impact of capacity- | D5 31/03/2025
building actions, and recommendations on the pursuit of

capacity-building actions

Interim report on assessment of the impact of the toolkit | D5 31/05/2025
Report on the 1st national survey D6 31/12/2021
Report on the 2nd national survey D6 31/03/2025
Report of media opinion survey D6 31/03/2025
IP Impact Study Report on Marine Ecosystem Services D7 31/03/2025
Indicator tables included in the first interim report D8 31/12/2019
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Indicator tables included in the final report D8 31/12/2025
Forum proceedings including feedback and the lists of | E1 30/11/2024
participants

List of applications for projects related to habitats of | E1 31/03/2025
community interest and involving activity sectors

A communication plan E2 31/03/2019
1 graphic charter + 1 logo E2 31/03/2019
One copy of poster, sticker, postcard, brochure, and | E2 31/12/2019
national IP presentation document.

1 Project signature spot (teaser) E2 31/12/2019
2 short films presenting the IP E2 31/12/2019
Photograph of a stand kit for events E2 31/12/2019
Photograph of an installed panel E2 31/12/2019
A Natura 2000 marine habitats wiki and a Natura 2000 | E2 31/12/2020
marine habitats Wikipedia page

a short film presenting the IP E2 30/06/2024
1 Layman’s report E2 31/12/2025
1 after Life communication plan E2 31/12/2025
Summary report of pilot sites and monitoring protocols E3.1 31/12/2020
Evaluation document for the action E3.1 30/06/2025
First list of monitoring protocols available

Summary document on supporting implementation of | E3.2 01/09/2018
EMMAs

Final report on supporting EMMAs E3.2 30/06/2025
Project presentation brochure in English Version 1 E4 30/06/2018
Assessment of the networking action E4 31/03/2025
Report of the kick-off meeting ES 30/03/2018
Report of the 1st project conference E5 31/12/2019
Report of the 2nd project conference E5 31/12/2021
Report of the 3rd project conference E5 31/12/2023
Report of the final conference E5 31/12/2025
For all governance meetings (board, steering committee, | F1 continuous
technical committees): the expected deliverables are the

list of participants, the agenda, and a summary of the

meeting.

Interim technical report (Phase 1) F1 31/03/2020
Report on the progresses made in delivering DOCOBs | F1 31/03/2020
through calls for proposals.

Interim technical report (Phase 2) F1 31/03/2022
Interim technical report (Phase 3) F1 31/03/2024
Final technical report F1 31/03/2026
1st management and financial audit report F2 31/03/2020
2nd management and financial audit report F2 31/03/2022
3rd management and financial audit report F2 31/03/2024
Draft end-of-project term management and financial | F2 31/12/2025
audit report

Final management and financial audit report F2 31/03/2026
Report of the work arrangements agreed with the | F3 31/12/2024
database operators

Catalogue of all data produced and made available (in | F3 30/06/2025
databases or simply archived), information systems used

for dissemination and access.

Action plan for an eco-responsible project. F4 31/12/2018
Project carbon footprint assessment. F4 31/12/2021
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Assessment of the approach: list of environmentally- | F4 30/06/2025
friendly practices and result indicators chart.

Work plan for the long-term sustainability of the project F5 31/12/2021
After Life Plan (separate chapter of the final report) F5 31/12/2025
MAIN MILESTONES OF THE PROJECT

Name of the Milestone Cer of the. Deadline

associated action

Launch of the scientist assistance external consultation A1 31/03/2018
Recruitment of the AFB human science manager A1 31/03/2018
Organisation of the 1st PNRA workshop A1 31/12/2018
Organisation of the scientists’ workshop A1 31/12/2019
Recruitment of the AFB “Natural Heritage” mixed service | A2.1 31/01/2018
unit scientific manager.
Publication of the assessment strategy and habitats | A2.1 31/12/2020
manual
Validation of the deep-sea observatory material A2.2 31/12/2021
First tranche of methodology for the assessment of | A2.3 31/12/2019
Mediterranean habitats.
Second tranche of methodology for the assessment of | A2.3 31/12/2021
other Mediterranean habitats
Validation of the needs analysis and definition of | A2.4 30/09/2018
technical specifications
End of data acquisition campaigns A2.4 30/09/2019
End of processing, validation of technologies for the rest | A2.4 30/09/2020
of the project
Recruitment of the human science by the AFB A3 31/03/2018
Recruitments of an 18-month post-doc in July 2018 by | A3 31/07/2018
IFREMER (connected to Actions C9 and D2)
Recruitment of a 22-month post-doc by CNRS | A3 31/01/2019
(connected to Actions C9 and D2)
Launch of external assistance by AFB A3 31/04/2018
Launch of external assistance by CNRS A3 30/06/2018
Recruitment of project officers for Channel, Atlantic, | A4 31/01/2018
Mediterranean, GNB, and PNM Cap Corse, and of
additional PNRA personnel.
Recruitment of project officers for the other marine | A4 30/06/2018
nature parks.
Validation of the 18 strategic management documents. A4 31/12/2019
Validation of the 8 DOCOBs for the 15 coastal sites. A4 31/12/2021
Validation of the 4 DOCOBs for the 10 offshore sites A4 31/12/2022
Recruitment of data manager within the Project | AS 30/03/2018
Coordination Team
Publication of the general strategy and data | A5 15/12/2018
management plans
Launch of the scientist assistance external consultation, | C1 31/03/2020
organised by AFB
Launch of the call for expression of interest, organised | C1 30/04/2020
by AFB
Publication of the final report on Action C1 (tasks 1 and | C1 31/03/2025
2)
Organisation of at least 25 courses C2 20/12/2019
Organisation of at least 65 courses C2 20/12/2021
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Organisation of at least 105 courses C2 20/12/2023

Organisation of at least 125 courses C2 20/12/2025

Formation of the toolkit monitoring committee C3 31/05/2018

Report 1 “Inventory of Natura 2000 tools” C3 30/06/2018

Production of specifications for development of the | C3 30/08/2018

toolkit.

1st monitoring committee meeting C3 15/10/2018

Specification of the procedure for validating toolkit | C3 30/12/2018

content

2nd monitoring committee meeting C3 15/10/2019

3rd monitoring committee meeting C3 15/10/2020

Toolkit online C3 30/12/2020

1st web seminar online (then one every 3 months) C3 20/01/2020

4th monitoring committee meeting C3 15/10/2021

all existing content online and LIFE project deliverables | C3 30/12/2021

produced

management plan and Natura 2000 report for the PNMI C3 05/01/2022

5th monitoring committee meeting C3 15/10/2022

10th web seminar online C3 20/07/2023

6th monitoring committee meeting C3 15/10/2023

7th monitoring committee meeting C3 15/10/2024

8th monitoring committee meeting C3 15/10/2025

all LIFE integrated project deliverables online C3 30/12/2025

Launch of the first call for expression of interest. C4 30/06/2019

First mapping analysis of concurrent effects. C4 30/09/2020

Launch of the second call for expression of interest. C4 30/06/2022

Second mapping analysis of concurrent effects C4 30/03/2024
Dissemination of the products of action C.5 is finalised | C5 30/06/2025

National framework for installation of strong protection | C6 31/12/2018

within Natura 2000 sites available.

Marking out of a highly protected area within the Hyéres | C6 31/12/2019

roadstead site.

Creation and marking out of a highly protected area | C6 31/12/2020

within the Agde coast site.

Validation of the highly protected areas plan for habitats | C6 31/12/2020

of Community interest within PNM GdL.

Creation of two highly protected areas within the | C6 31/12/2021

roadstead of Brest site.

Creation of a highly protected area within the Ouessant- | C6 31/12/2022

Moléne site in the PNMI.

Creation and marking out of a highly protected area | C6 31/12/2023

within the Hyéres roadstead site.

Creation and marking out of a highly protected area | C6 31/12/2023

within the Corniche Varoise site.

Publication of a guide on lower impact anchorage and | C7.1 31/03/2019

navigation mark techniques.

Launch of the first call for expression of interest and the | C7.1 30/06/2019

first invitation to tender.

Launch of the second call for expression of interest and | C7.1 30/06/2021

the second invitation to tender.

Launch of the third call for expression of interest and the | C7.1 30/06/2023

third invitation to tender

Launch of the first call for expression of interest and first | C7.2 30/06/2019

contract.

Launch of the second call for expression of interest and | C7.2 30/06/2021
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second contract.

Launch of the third call for expression of interest and | C7.2 30/06/2023
third contract

Recruitment of an outreach manager C8 31/03/2018
Recruitment of a graphics designer C8 31/03/2028
Two-yearly awareness-raising action plan C8 31/03/2018
Calls for expressions of interest and tool distribution | C8 20/04/2018
service

Development of awareness-raising tools and on-site | C8 30/04/2018
distribution

Launch of calls to tender for the first digital awareness- | C8 30/06/2018
raising tools

Production of the first guidelines on awareness-raising | C8 31/07/2018
tools and their effectiveness

First review of the awareness-raising tools produced C8 15/01/2020
Two-yearly awareness-raising action plan C8 31/03/2021
Calls for expressions of interest and tool distribution | C8 20/04/2021
service

Development of awareness-raising tools and on-site | C8 30/04/2021
distribution

Launch of calls to tender for the first digital awareness- | C8 30/06/2021
raising tools

Production of the first guidelines on awareness-raising | C8 31/07/2021
tools and their effectiveness

First review of the awareness-raising tools produced C8 15/01/2023
Two-yearly awareness-raising action plan C8 31/03/2023
Calls for expressions of interest and tool distribution | C8 20/04/2023
service

Development of awareness-raising tools and on-site | C8 30/04/2023
distribution

Launch of calls to tender for the first digital awareness- | C8 30/06/2023
raising tools

Production of the first guidelines on awareness-raising | C8 31/07/2023
tools and their effectiveness

First review of the awareness-raising tools produced C8 15/01/2025
Recruitment of the financing manager C9 31/03/2018
1st inventory of existing funding C9 15/12/2018
1st regional and national annual meetings C9 15/11/2018
Report assessing the costs of implementing Natura 2000 | C9 15/12/2019
Specifications and invitation to tender for external | C9 15/03/2020
assistance B.b

Cost-effectiveness analysis for Natura 2000 measures C9 31/12/2024
Publication of final analysis of innovative funding | C9 31/12/2024
methods

Recruitment of additional project officers. C10 30/06/2018
End of the preparatory phase for cooperation actions on | C10 31/12/2019
each zone.

Validation of the Chigoundy bay DOCOB C10 31/12/2021
Validation of action plans for continuation of cooperation | C10 30/06/2025
actions after the project

Workshop reports C11 31/12/2020
Proceedings of the 4 biogeographic seminars C11 31/12/2021
Presentation of the sharing platform. C11 31/12/2022
List of management strategy datasheets and experience | C11 31/12/2024

feedback datasheets
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First delivery of methodologies from A.2 action. D1 31/12/2019
Validation of the evaluation strategy (action A.2.1). D1 31/12/2020
Second delivery of methodologies from A.2 action. D1 31/12/2021
Presentation of results to the final conference D1 30/06/2025
31/03/2018: recruitment of a human science manager by | D2 31/03/2018
AFB

30/07/2018: recruitment of a postdoctoral student for 18 | D2 30/07/2019
months by IFREMER in July 2018 (in connection with

actions A3 and C10)

31/03/2019: recruitment of a postdoctoral student for 22 | D2 31/03/2019
months by CIRED in January 2019 (in connection with

actions A3 and C10)

31/12/2019: inventory of the initial diagnostic studies | D2 31/12/2019
required for assessment actions

Publication of the first version of the grid of tested | D3 31/12/2022
indicators on the selected sites

Publication of the final report on the impacts of the IP for | D3 31/03/2025
improving governance

Launch of the partnership with [IUCN. D4 30/06/2018
Availability of methodology information for the | D4 31/12/2019
certification of marine Natura 2000 sites: User manual

and standard.

Green List certification of 6 marine SACs. D4 31/12/2021
Green List certification of 6 marine SACs. D4 31/12/2023
Green List certification of 8 marine SACs D4 31/12/2025
Final report on assessment of the impact of capacity- | D5 31/03/2025
building actions, and recommendations on the pursuit of

capacity-building actions

Final report on assessment of the impact of the toolkit D5 31/03/2025
The results of national measure MO28 from the MSFD's | D6 31/12/2018
programme of measures are made available.

Publication of the report of the 1st national survey D6 31/12/2021
Publication of the report on the 2nd national survey D6 31/03/2025
Publication of the report of media opinion survey D6 31/03/2025
IP Impact Study Report on Marine Ecosystem Services D7 31/03/2025
Performance indicators identified and described. D8 31/12/2018
Project adaptation for next phases, if required to meet | D8 31/12/2019
project objectives

Organise the first forum E1 30/09/2020
Organise the second forum E1 30/09/2024
Recruitment of the communication manager E2 31/03/2018
Recruitment of the graphic designer E2 31/03/2018
Creation of the Twitter account E2 30/06/2018
Validation of the communication plan by all beneficiaries | E2 31/03/2019
Creation of a teaser spot for the IP and 1 short film | E2 31/12/2019
presenting the IP

Creation of the photograph and video database E2 31/12/2019
Creation of a Natura 2000 marine habitats wiki and a | E2 31/12/2020
Natura 2000 marine habitats Wikipedia page

Website put online E2 31/12/2021
Creation of a short film presenting the IP E2 30/06/2024
Validation of the “After LIFE communication plan” E2 31/12/2025
Layman’s report E2 31/12/2025
Recruitment of the project officer E3.1 31/03/2018
Selection of the habitats and sites E3.1 31/12/2018
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3 protocols developed and networks of citizens | E3.1 31/12/2020
mobilised.
Deep-sea observatory set up E3.1 31/12/2021
10 pilot sites monitored and protocols tested E3.1 31/12/2022
Action plan for continuation of the programmes E3.1 31/12/2025
Meeting day on EMMAs; validation of selection criteria E3.2 30/06/2018
Selection of the 3 initial sites E3.2 01/09/2021
Technical and educational tools for viewing marine | E3.2 01/09/2021
habitats
Assessment of the first phase of Natura 2000 EMMA | E3.2 31/12/2021
implementation
Selection of the next 3 sites E3.2 01/09/2022
Organisation of inter-LIFE meetings E4 30/11/2020
Organisation of inter-LIFE meetings E4 30/11/2024
Dissemination of the report of the kick off meeting ES 01/06/2018
Dissemination of the report of the 1st project conference | E5 01/09/2019
Dissemination of the report of the 2nd project conference | E5 01/09/2021
Dissemination of the report of the 3rd project conference | E5 01/09/2023
Dissemination of the report of the final project | E5 01/09/2025
conference
Recruitment of the project manager F1 31/12/2017
Recruitment of the LIFE team F1 31/03/2018
1st quarter 2018: First board meeting — during the | F1 31/03/2018
project kick-off meeting
Recruitment of the administrative and financial manager | F2 30/03/2018
Training session for associated beneficiaries during the | F2 31/03/2018
project launch conference
1st management and financial audit report delivered F2 31/03/2020
2nd management and financial audit report delivered F2 31/03/2022
3rd management and financial audit report delivered F2 31/03/2024
Draft end-of-project term management and financial | F2 31/12/2025
audit report delivered
Final management and financial audit report delivered F2 31/03/2026
Publication of the general strategy and data|F3 15/12/2018
management plans (Action A5), start of Action F3
Availability of the document database F3 15/12/2020
Progress report on the action, implemented agreements | F3 15/12/2021
and procedures with operators
Report on data sets published (catalogues — reports) F3 31/12/2023
Availability of all project data F3 31/12/2025
Action plan approval for an eco responsive project. F4 30/11/2018
Carbon footprint evaluation (BEGES) in 2021 F4 30/06/2021
End-of-programme assessment F4 30/06/2024
Choice of priorities for long-term sustainability of project | F5 31/12/2021
actions by the steering committee.
After Life Plan submitted in electronic and paper format F5 31/12/2025
ACTIVITY REPORTS FORESEEN

Type of report Deadline
- 1°' management and financial audit report 31/03/2020
- Interim technical report (Phase 1)
- 2" management and financial audit report 31/03/2022
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- Interim technical report

- 3 management and financial audit report 31/03/2024
- Interim technical report

- Draft end-of-project term management and financial audit report 31/12/2025
- Final technical report and financial report 31/03/2026
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LIFE Integrated Projects 2016 - C3
TIMETABLE

List all actions ordered by number and using their numbers or names. Tick as appropriate

Action 23‘ 2018 2019 2020 2021 2022 2023 2024 2025
Number/name VT (I [IfIvVE I mpviepm | miviepmjimpviepmfmfvEDfmfmgnvirpmjpmpnviefmpmiiv
A. Preparatory actions, elaboration of management plans and/or action plans :

A.1 Vi iviv]v

A2 Viviiv v Avi iviivivvy viiv AV vy

A3 v IV iviIv | VIV IV I IVIVIV | VIV IV IV IVIVIV |V IV IV IV I IV ]|V

A4 viiviviivivviviiv]Iviv i iviIivivlvI ivIv]Iviv I v v |V v | v

A5 v v v [V

C. Concrete (conservation/implementation) actions :

C.1 vVivivI|IvIviv IV IV IVIVI IV IV VIV IV IV IV IV I IVIVI]VV |V I IV |V]YV
C2 v IIvVivi|iv I VIV IV I IVIiVIVv I IV IV IVIV IV IVIVIV IV IV IV IV IV I|IVIV|YV | VIV |VYY
C3 v I IvViIiviIiv VIV IV I IVIiVIVI IV IV IVIV IV |IVIVIV IV IV IV IV IV I|IVI]IVIV |V IV |V
C.4 v I IvViIiviIiv I VIV IVIVIVIVI IV IV IVIV IV (I IVIVIV IV IV IV IV IV I|IVI]IVIV |V IV |VYY
C5 v I IvViIivIv I VIV IV I IVIVIVI IV IV |IVIV IV |IVIVIV IV IV IV IV IV I|IVI]IVIV |V IV |V
Cb v I IvViviIiv I VIV IV I IVIVIVI IV IV IVIV IV I IVIVIV IV IV IV IV IV I|IVIVIV VIV |V
C7 v I IvViiviIiv I VIV IV I IVIVIVI IV IV IVIV IV |IVIVIV IV IV IV IV IV I|IVIV|V VIV |V]Y
C.8 v IIiviiviIiv VIV IV I IiIVIVIV I IV IV IVIV IV |IVIVIV IV IV IV IV IV I|IVIVIV |V IV VY
Cco9 v I IvViIivIv VIV IV I IVIVIVI IV IV |IVIV IV I IVIVIV IV IV IV IV IV I|IVIVIV VIV |V
C.10 v I IvViIivIv VIV IV I IVIiVIVI IV IV I|IVIV IV |IVIVIV IV IV IV IV IV I|IVIVIV VIV |V
C.11 v I IvViIivIv ViV IV I IVIiVIVI IV IV IVIV IV |IVIVIV IV IV IV IV IV I|IV]IVIV |V IV |V
D. Monitoring of the impact of the project actions

D.1 Vi ivivivi iviIiv]ivlivi v iviivliviv IiviIivivIiv ivIiviviIiviv]viv]|viiv]|v]v
D.2 viviIivIiIv | IVIVv IV IVIiVIV IV IV IV IV IV IVI]IVIV |V IV V]V
D.3 viviivIv |vv |V viv iV IV IV IV IV I IVIiVIY I IV |V
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!9.

Libersé + Egalisé + Fraternivé
REPUBLIQUE FRANGAISE

\ ’ Ministére

de I'Environnement,

Central services of the French Agency for

Biodiversity (AFB)

MEEM public body

Annex 1

de I'nergie
et de la Mer E t' t
Xxecutive managemen
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Annex 2

AFB additional personnel involved in IP actions

Action . ad ative i ancing i ence i i 0 ea orse p PMO

A-Preparatory actions

Al

A2 I

A3

A4

ss ]

C- Concrete actions

C1

C2

C3

C4

C5

C6

C7

C8

Cc9

C10

Cl1

D-Monitoring of the impact of the project actions

D1

D2

D3

D4

D5

D6

D7

D8

E-Public awareness and dissemination of results

El

E2

E3

E4

E5

F-Project management and monitoring of project process

GNB Golfe Normand Breton EGMP Estuaire de la Gironde et mer des pertuis PNMI officer Iroise Marine Nature Park officer
GdL Golfe du Lion EPMO Estuaire Picard et mer d'Opale
BA Bassin d'Arcachon cc Cap Corse



IP actions and beneficiaries

Annex 3

3-Commune 4-Fondation R 10-PNR 11-PNR Golfe
2-CNRS 5- GIS-Posidoni 6-IFREMER 7-IMA 8-PN Port-C 12 - RNF
d'Agde TDV osiconie Ort=tros Armorique Camargue Morbihan

Action
Action Title

number
A-Preparatory actions
Al Characterize and assess current governance in Natura 2000 marine areas
A2 Develop strategy and methodologies for assessing habitat conservation status
A3 Enhance knowledge of existing activities and users to support management, assesment and

communication

A4 Develop site management plans and strategic documents for the biogeographic regions
AS Assess data requirements and links to existing information systems

C- Concrete actions

c1 Enhance the governance of Natura 2000 marine areas

c2 Implement the capacity building plan

c3 Develop and implement online dynamic toolkit

ca Improve practices through analysis of pressures on habitats

cs Increase the involvement of activity sectors

6 Contribute to implementation of marine strategy measure M03 by developing strong protection for Natura
2000 site habitats

c7 Restore habitats

c8 Change behaviours to limit the impact of activities on sensitive habitats

c9 Propose and implement a sustainable and coordinated funding strategy

Cc10 Implement joint management actions on cross-border issues

c11 Moderate an international technical platform on Natura 2000 marine habitats

D-Monitoring of the impact of the project actions

D1 Assess habitat conservation status

D2 Assess the impact of project actions on activities and users

D3 Assess the impact of governance actions

D4 Facilitate "IUCN Green List" certification for pilot sites

D5 Monitor the impact of capacity-building actions

D6 Assess changes in perceptions of stakeholders and the general public

D7 Report on socio-economic impacts of project actions and restoration of ecosystem services
D8 Complete indicator tables

E-Public and di ination of results

E1 Disseminate results in different activity sectors

E2 Implement the project communication plan

E3 Facilitate citizen participation: citizen sciences and educational managed marine areas
E4 Network with other projects

ES Project conferences

F-Project and itoring of project process

F1 Project technical coordination

) Administrative and financial management

F3 Data management and dissemination

F4 Develop an eco-responsible approach

F5 Develop an "After Life Plan"




Attachement regarding phase 1 costs (the term action is used both for action and subaction)

Beneficiary | Action | Cost per beneficiary | Corresponding | Total cost per Total EU grant
for the action (€) EU grant (€) action (€) per action (€)

AFB Al 250 648 141 546

PNRA Al 11 150 6 690 268 068 151 998

PNRGM Al 6270 3762

AFB A2.1 119519 67 495 119519 67 495

AFB A2.2 89024 50274

IFREMER A2.2 963 116 577 869

IMA A2.2 166 480 99 888

PNRA A2.2 16 200 9720 1433115 856728

PNRGM A2.2 18 522 11113

RNF A2.2 179773 107 864

AFB A2.3 25 896 14 624

AGDE A2.3 17 634 10580

GIS-P A2.3 295 320 177 192 354972 212070

TDV A2.3 16 123 9674

AFB A2.4 427 465 241 398 427 465 241 398

AFB A3 279752 157 981

AGDE A3 8539 5123

CNRS A3 57 042 34 225

IFREMER A3 94 879 56 927 514 661 298 927

PNRA A3 1097 658

PNRC A3 6 709 4025

PNRGM A3 66 645 39987

AFB A4 416 551 235235

PNRA A4 2462 1477 419013 236712

AFB A5 61632 34 805 61 632 34 805
Cc1 0 0 0 0

AFB Cc2 57 299 32358

GIS-P C2 14 873 8924

IMA Cc2 1653 992

PNPC C2 2247 1348 119 204 69 501

PNRGM Cc2 3499 2099

RNF Cc2 13 263 7958

TDV Cc2 26371 15 823

AFB Cc3 94 802 53537 94 802 53537

AFB ca 136 318 76 982

GIS-P ca 5136 3082

IMA C4 18 744 11 247 177 917 101 941

PNRA ca 6313 3788

PNRGM Ca 11406 6 844

AFB C5 123 157 69 549

PNRA c5 7614 4568 130771 74118




AFB Ccé6 22738 12 840

AGDE C6 126 602 75961

PNPC Ccé 47 829 28 697 197 608 117762

PNRA C6 439 263

AFB Cc7.1 167 081 94 354

PNPC c7.1 68 405 41043

PNRA c7.1 439 263 244 239 140649

PNRGM c7.1 8314 4988

AFB C7.2 63 879 36074

PNRA C7.2 6 035 3621 69914 39695

AFB C8 174 143 98 342

PNPC C8 18 404 11042

PNRA C8 23545 14 127 322 568 187 397

PNRC C8 56 635 33981

PNRGM C8 49 841 29904

AFB c9 89 238 50 394

CNRS C9 64 433 38 660 224211 131378

IFREMER 9 70540 42 324

AFB C10 55854 31542

IMA C10 19370 11622 75224 43 164

AFB C11 32 207 18 188 32 207 18 188

GIS-P D1 4013 2408

PNRC D1 59 206 35524 63219 37931

AFB D2 10700 6043

PNRC D2 4 066 2440 14 766 8482
D3 0 0 0 0

AFB D4 27 820 15711

PNRA D4 792 475 28612 16186
D5 0 0 0 0
D6 0 0 0 0
D7 0 0 0 0
D8 0 0 0 0

AFB El 10593 5982 10593 5982

AFB E2 266 098 150 271

AGDE E2 11770 7062

GIS-P E2 3210 1926

IFREMER E2 3552 2131

IMA E2 3756 2253

PNPC E2 2547 1528 324 272 185175

PNRA E2 11529 6918

PNRC E2 4494 2 696

PNRGM E2 4387 2632

RNF E2 5566 3340

TDV E2 7363 4418




AFB E3.1 102 453 57 857
PNRA E3.1 7754 4 652 110207 62509
AFB E3.2 75917 42 872
IMA E3.2 49 243 29 546 140 662 81719
PNRA E3.2 15 502 9301
AFB E4 32528 18 369 32528 18 369
AFB E5 127 330 71906
AGDE E5 4430 2658
CNRS E5 2384 1430
GIS-P E5 5297 3178
IFREMER E5 18 156 10893
IMA E5 10719 6432
PNPC E5 2568 1541 196 608 113472
PNRA E5 8 003 4 802
PNRC E5 3360 2016
PNRGM E5 4537 2722
RNF E5 2996 1798
TDV E5 6 829 4097
AFB F1 170 601 96 342
AGDE F1 2 889 1733
GIS-P F1 11770 7062
IFREMER F1 7565 4539
IMA F1 27 286 16 372
PNPC F1 4173 2504 263 448 152 050
PNRA F1 4315 2589
PNRC F1 2557 1534
PNRGM F1 12 070 7242
RNF F1 15 387 9232
TDV F1 4 835 2901
AFB F2 157 611 89 006
AGDE F2 14 081 8 449
GIS-P F2 13375 8 025
IFREMER F2 4815 2 889
IMA F2 13 287 7972
PNPC F2 14178 8 507 264 672 153 243
PNRA F2 13111 7 866
PNRC F2 6420 3852
PNRGM F2 11 845 7107
RNF F2 9510 5706
TDV F2 6 439 3 864
AFB F3 107 000 60 425
CNRS F3 2996 1798 112 291 63 600
PNRA F3 2295 1377




AFB F4 3478 1964
AGDE F4 642 385
GIS-P F4 535 321
IFREMER F4 355 213
IMA F4 1072 643
PNPC F4 364 218 8 847 5185
PNRA F4 439 263
PNRC F4 246 148
PNRGM F4 439 263
RNF F4 633 380
TDV F4 644 386
F5 0 0 0 0




Attachements regarding project’s organisation:

Two synthetic views of the project actions are presented with the following Gantt charts.
They presents the projects actions according to the responsibility of the members of the
coordination team and their timeframes. It should be noted that, as presented by the chart
p.182 of the C form, the coordination team will be involved in several transversal tasks and
therefore in other actions than the ones they coordinate. This coordination includes
cooperation with relevant beneficiaries. Several concrete actions are management actions
and they will be implemented mainly by local staff (submarine regions branchs and marine
parks officers) and beneficiaries, although the project manager remains of course
responsible for those action. Action D.4 will be coordinated by specialised green list project
manager among AFB permanent.

* It should be noted that one task of D1 action, involving GIS-P and PNRC will start in phase
1.
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The following Pert charts are illustrating critical pathways at the actions or subactions levels,
focusing mainly on the beginning of the project (phase 1).
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Chart n°1: human sciences actions
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A first loop is constituted by the governance actions. The D.3 actions which will assess the
impacts of the governance action will benefit from the methodological work carried out in A.1.

The A.3 action to enhance knowledge on sea users and activities will naturally foster the D.2
action aiming at assing the social and economic impacts, but it will also support the
development of DOCOBs in A.4, the implementation of highly protected areas in C.6, the
production of raising awareness tools in C.8 and communication elements in E.2.



Chart n°2: assessing the conservation status of habitats
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A.2.2 and A.2.3 aims at setting the basis for assessing the conservation status of habitats,
respectively in the Mediterranean and in the Atlantic, while A.2.1 will provide the overall
strategy. All those three actions interact with each other and will set the basis for the
implementation of the assessment of the conservation status of the habitats. A.2.4 will test
new technologies that will be used in D.1 where relevant.

The complementary funding from the UMS — French oceanographic fleet is critical for one
aspect of the A.2.2 actions which is the assessment of deep-sea habitats by Ifremer, relying
on an offshore campaign that need to be validated by the fleet.

The methodological developments for the conservation status assessment of habitats will
also support the simplified protocols that will be drawn for citizen sciences and children
(E.3.1 and E.3.2).



Chart n°3: management and habitats conservation actions
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While the A.4 actions do not necessarily address the sites that will be targeted by the above
C actions, it will provide a management framework for the habitats at the biogeographic level
and principles for managing at the site level.

Chart n°4: data management

Action A.5 will prepare the data management that will be done throughout the project with
action F.3.

Summary of phase 1 activities

The following table presents of the main phase 1 activities under each action corresponding
to the phase 1 costs.



Action Beneficiary Tasks in phase 1
A.1 AFB, PNRA and PNRGM  The action only occurs in phase 1 (all costs in phase 1 too).
The phase one entails the first two years (out of 3) for the habitats assessment strategy
A.2.1 AFB development (personnel costs mainly and workshops).
A.2.2 AFB Protocol testing in Natura 2000 sites managed by AFB (mainly personnel costs of local officers).
AFB, IMA, PNRA, PNRGM AFB, IMA, PNRA, PNRGM and RNF will perform the work for the assessment of the Atlantic
A.2.2 and RNF habitats in phase 1.
The work of Ifremer regarding the methodological basis for the asssessment of Atlantic habitats will
last during phases 1 and 2 and deliverables will be produced at the end of phase 2. In phase 1, the
work involves personnel costs (177 304€) for habitats surveys, methodological developments and
data analyses. Field surveys (intertidal, subtidal and offshore habitats) also includes travel and
consumables costs. Data will be acquired through external assistance (243 804€ for satellite
imagery and hyperspectral data). Important equipments costs are allocated to phase 1 to prepare
A22 Ifremer the deep-sea observatory (307 000€) and the hyperspectral surveys (140 000€).
AFB, Agde and GIS-P will perform the work for the assessment of the main Mediterranean habitats
A23 AFB, Agde and GIS-P in phase 1. GIS-P will continue with a second tranche of "less considered habitats" in phase 2.
TDV will start the work on the update of the Mediterranean coastal lagoons assessment which will
A.2.3 TDV be finished in phase 2.
A24 AFB AFB will implement this action which will finish in phase 2.
AFB will drive the analysis of the existing elements and methodological proposals in phase 1 (task
A.3 AFB 1). In preparation of action D2, AFB, Agde and PNRGM will prepare the relevant diagnostics.
AFB, PNRA, PNRC and AFB, PNRA, PNRC and PNRGM will start the study of perceptions by sea users which will finish in
A.3 PNRGM phase 2.
A.3 AFB, CIRED and Ifremer AFB, CIRED and Ifremer will start the study of ecosystem services which will finish in phase 2.
A.3 AFB AFB will drive the work on daily needs regarding activities monitoring.
AFB and PNRA will produce the 18 strategic documents. AFB will start work on the DOCOBSs, but
A4 AFB and PNRA the first ones will be finished in phase 2.
A5 AFB The action only occurs in phase 1 (all costs in phase 1 too).
C.2 AFB AFB will perform five courses on activities impact and one for training trainers.
C.2 PNRGM PNRGM will perform a course on boating management
C.2 RNF RNF will perform a course on zostera beds



C.2

C.3
C4
C4
C4

C4
C.5

C.6

C.6
C.6

C.7.1
C.7.1

C.7.2

C.8
C.8
C.8

C.8
C.8

C.9

TDV

AFB
AFB
GIS-P
IMA

PNRA and PNRGM
AFB and PNRA

AFB

Agde and PNRA
PNPC

AFB, PNRA and PNRGM
PNPC

AFB and PNRA

AFB
PNPC
PNRA

PNRC
PNRGM

AFB

TDV will perform six courses on coastal lagoons

AFB will prepare the specifications of the tookit and external assistance will be used for project
management under this action.

AFB will launch the first call in 2019 which implementation will last over phases 1 and 2.
GIS-P will prepare its joint action with PNRC which will occur in phase 2.

IMA will perform its action in phase 1.

The involvement of PNRA and PNRGM is planned on a regular basis over all phases for this
action.

The involvement of AFB and PNRA is planned on a regular basis over all phases for this action.
AFB will start the work on highly protected areas within the PNM du Golfe du Lion, to be finished in
phase 2.

Agde and PNRA will start implementing their highly protected area(s) action that will last during all
phases. For Agde this entails infrastructure costs in phase 1.

PNPC will implement the marking of the first area in phase 1.

They will work on methodological work from previous experiences. AFB will prepare and launch the
first call in 2019.

PNPC will implement least impact moorings for the first area.

Methodological work will be done in phase 1 (methodology guide will be produced by PNRA
regarding invasive species and AFB will produce an inventory of restoration techniques ). AFB will
prepare and launch the first call in 2019 and PNRA will start restoration actions in phase 1.

The developments needs in terms of awareness raising tools to change behaviours will be made
with stakeholders and beneficiaries. AFB will develop the first tools and will contribute to the
creation of 2 underwater trails.

PNPC will work with voluntary commitments by sea users.

PNRA will develop a web app "vivez I'Armorique" and other local tools.

PNRC will sensitise sea users at sea, while surveying the knowledge about the site regulation (a
boat will be financed by the project).

PNRGM will develop an underwater photograph landscape and other local tools.

AFB, Natura 2000 financing manager will make an inventory of the existing fundings and will start
the coordination between financial institutions.



C.9

C.10

C.10

C.11

DA

D4

D.8

E.1

E.2

E.2

E.2

E.3.1

E.3.2

E.3.2

E.3.2

CNRS, Ifremer

AFB
IMA

AFB
GIS-P and PNRC

AFB
AFB
AFB

AFB

All beneficiaries (except
CNRS)

PNRA

All beneficiaries

AFB
IMA

PNRA

CNRS and Ifremer will produce an assessments of the costs allocated to the Natura 2000 network
and the conservation of habitats.

Phase 1 will be dedicated to the preparation of cooperation for each cross-border zone. In zone 1 a
legislative study will be carried out through external assistance to consider possible governance for
this particular cross-border site (designated by France, partly in Spanish waters).

IMA will start collecting data for the elaboration of the DOCOB of the site in zone 1.

Except a first workshop on deep-sea reefs, phase 1 will consist in starting the development of the
international platform as part of the toolkit and making first results of the project available.

Action D.1 starts in phase 2, except a joint action by GIS-P and PNPC to monitor the conservation
status of sandbanks in the PNRC, that will start in phase 1.

Preliminary work for setting up the partnership with IUCN and the framework to apply for green list
certification, leading to the corresponding deliverable.

Identification and description of the performance indicators at the end of phase 1.
In phase 1, only regular collaboration with sector-based activities will be done.

In collaboraton with other beneficiaries AFB will set up the communication plan and AFB will
prepare communication materials with the support of a graphist in phase 1: logo, graphic charter,
hard documents, a teaser and two short films. A stand kit will be produced and a photograph panel.

All beneficiaries (CNRS will do it as part of its technical action) will contribute to the dissemination
of the IP materials.

In addition, PNRA will develop a local picture exposition and will work on a participative platform
with local stakeholders

Phase 1 is dedicated to the preliminary work for the development of the citizen sciences actions:
link with existing programmes; selection of habitats of interest; definition, testing and validation of
habitats monitoring protocols; engaging citizen; data management. This work will contribute to the
first deliverable "Summary report of pilot sites and monitoring protocols", due in phase 2.

AFB will coordinate the preparatory work for the implementation of EMMAs in Natura 2000 sites
and produce the corresponding deliverable. The implementation of 3 EMMAs through external
assistance will start in september 2018.

IMA will support the implementation of 4 EMMAs in phase 1, which implementation will last for
phases 1 and 2

PNRA will support the implementation of 3 EMMASs in phase 1, which implementation will last for
phases 1 and 2



E.4

E.5

F.2

F.2

F.3
F.3

F.3

F.4

AFB

All beneficiaries

All beneficiaries (except
CNRS)

All beneficiaries (except
CNRS)

AFB
Ifremer
PNRA

AFB

Networking activities will be done by AFB staff (IP or permanent staff) on a regular basis in all
phases. A project brochure will be realised in phase 1.

1 kick-off meeting and 1 conference will be organised in phase 1, entailing costs organisation for
AFB and preparation and attendance for all beneficiaries.

All beneficiaries (except CNRS, accounted in their technical actions) have planned personnel costs
to do technical management of the project.

All beneficiaries (except CNRS, accounted in their technical actions) have planned personnel costs
to meet the reporting requirements and to attend training on reporting. Translation of the mandatory
report and audits costs are also reported for beneficiaries requiring it. 25 000€ of financial support
to third parties is also planned in phase 1

Specifications will be set up for the developments of existing databases to incorporate IP data and
for the development of a document database. External assistance will be used for project
management under this action. A meeting will be organised with organisation in charge of
managing the relevant data (habitats, activities). Recurrent costs are planned for storage and
cataloguing.

Nothing in phase 1.

Personnel costs for the management of data produced during the IP.
In phase 1, two meetings will occur, the action plan for an eco-responsible project will be defined, a
car-pooling tool will be set up and four factsheets published through external assistance



LIFE 2016 ENVIRONMENT INTEGRATED PROJECTS

Stage 2 - Full proposal

FINANCIAL APPLICATION FORMS

Proposal acronym: LIFE IP - MarHa

NOTES:
Please refer to guidelines for IP applicants when filling in these forms




LIFE 2016 Integrated Projects - Financial Forms

FORM FA Proposal acronym: LIFE IP - MarHa
Budget breakdown categories Total cost in euro Eligible Cost in % of total eligible
euro costs
1. Personnel 11 265 135 50,53%
2. Travel and subsistence 1104 036 4,95%
3. External assistance 6 063 247 27,20%
4. Durable goods
Infrastructure 659 000 659 000 2,96%
Equipment 785 790 785 790 3,52%
Prototype 0 0,00%
5. Land purchase / long-term lease 0 0,00%
6. Consumables 569 689 2,56%
8. Other Costs 389 705 1,75%
9. Overheads 1458 562 6,54%
TOTAL 22 295 164 22 295 164 100%
Contribution breakdown In euro % of TOTAL % total eligible
costs
Requested European Union contribution 12 897 174 57,85% 57,85%
Coordinating Beneficiary's contribution 5122 236 22,97%
Associated Beneficiaries' contribution 3475754 15,59%
Co-financers contribution 800 000 3,59%
TOTAL 22 295 164 100,00%

Please fill in the forms FC to F7 first. In these forms you are allowed to add lines but you cannot alter the
formulas: please fill in only cells with yellow background.

Please check consistency of total amounts per cost category between form FB and forms FC to F7

Please refer to the relevant instructions given in the explanatory notes for filling in these forms

Important note: Please fill in manually overheads in this form: overheads cannot be above 7% of the total
eligible direct costs excluding land purchase and the overhead costs themselves.



LIFE 2016 Integrated Projects - Financial Forms

FORM FB Proposal acronym: LIFE IP - MarHa
Breakdown of costs for Actions in Euro (excluding overhead costs)
1. 2. Travel 3. 4.a 4.b 4.c 5. 6. I8 8. Overheads |TOTAL
Action . Personnel |and subsistence External Infrastructure i P yp! F or lease Consumables Other costs
Name of action q
number assistance of land

A1|Characterize and assess current governance in Natura 2000 marine areas 46 000 3331 200 000 0 0 1200 0 250 531
A2|Develop strategy and methodologies for assessing habitat conservation status 1339 235 92 871 758 162 0 570 000 61134 22 600 2844 002

A3 Enhance.knc.'wledge of existing activities and users to support management, assesment and 419915 24100 370 400 0 9000 19 000 5000 847 415

communication

Ad|Develop site management plans and strategic documents for the biogeographic regions 594 390 20 761 0 0 0 8 000 12 000 635 151
AS5|Assess data requirements and links to existing information systems 51 000 4 600 0 0 0 2000 0 57 600
C1|Enhance the governance of Natura 2000 marine areas 208 415 20976 175 000 0 0 3 600 0 407 991
C2[Impl 1t the capacity building plan 326 338 32 800 124 025 0 0 120 700 16 000 619 863
C3|Develop and implement online dynamic toolkit 269 000 18 000 38 000 0 50 000 0 0 375000
C4|lmprove practices through analysis of pressures on habitats 467 154 21123 617 750 0 3 000 5640 0 1114 667
C5|Increase the involvement of activity sectors 338 830 16 864 190 000 0 0 3 600 0 549 294

csl Contribute to .lmplenjentatlon of marine strategy measure M03 by developing strong protection for 268 350 5000 82 600 225 000 81000 0 0 661 950

Natura 2000 site habitats

C7|Restore habitats 306 625 16 462 310 000 434 000 0 0 0 1067 087
C8|Change behaviours to limit the impact of activities on sensitive habitats 593 555 26 600 262 760 0 33 000 62 400 16 105 994 420
C9|Propose and implement a sustainable and coordinated funding strategy 436 506 19 200 105 000 0 0 0 0 560 706
C10|Implement joint management actions on cross-border issues 166 435 35654 68 000 0 0 0 4000 274 089
C11|Moderate an international technical platform on Natura 2000 marine habitats 155 000 24 800 120 000 0 0 7 150 30 000 336 950
D1|Assess habitat conservation status 1 685 006 166 885 710 521 0 17 450 127 472 10 800 2718 134
D2|Assess the impact of project actions on activities and users 244 398 26 262 118 264 0 0 0 0 388 924
D3|Assess the impact of governance actions 41 250 7 200 185 000 0 0 0 7 200 240 650
D4|Facilitate "IUCN Green List" certification for pilot sites 14 445 12914 99 000 0 0 0 2000 128 359
D5|Monitor the impact of capacity-building actions 84 593 1800 0 0 0 0 0 86 393
D6|Assess changes in perceptions of stakeholders and the general public 0 0 120 000 0 0 0 0 120 000
D7|Report on socio-economic impacts of project actions and restoration of ecosystem services 0 0 25000 0 0 0 0 25000
D8|Complete indicator tables 0 0 0 0 0 0 0 0




LIFE 2016 Integrated Projects - Financial Forms

FORM FB

Proposal acronym: LIFE IP - MarHa

Breakdown of costs for Actions in Euro (excluding overhead costs)

1. 2. Travel 3. 4.a 4.b 4.c 5. 6. I8 8. Overheads |TOTAL
Action . Personnel |and subsistence External Infrastructure i F yp! or lease Consumables Other costs
Name of action q
number assistance of land

E1|Disseminate results in different activity sectors 40 000 16 800 70 000 0 0 0 0 126 800
E2|Implement the project communication plan 728 897 20 400 185 852 0 0 46 960 44 300 1026 409
E3|Facilitate citizen participation: citizen sciences and Educational Managed Marine Areas (EMMA) 431 460 51778 434 000 0 13 500 44 200 4000 978 937
E4|Network with other projects 35 000 97 600 30 000 0 0 0 5 000 167 600
ES5|Project conferences 85180 130 322 286 671 0 0 948 20400 523 521
F1|Project technical coordination 703 693 161 136 14 650 0 8 000 39 085 5700 932 264
F2|Administrative and financial management 786 641 8 200 0 0 840 1600 184 100 981 381
F3|Data management and dissemination 365 856 19 600 314 000 0 0 14 000 0 713 456
F4|Develop an eco-responsible approach 19 264 0 33 000 0 0 0 0 52 264,
F5|Develop an "After Life Plan" 28 296 0 0 0 0 1000 500 29 796
Overheads 1458 562 1458 562
TOTAL 11 280 727 1104 036 6047 655 659 000 785 790 0 569 689 389 705| 1458 562 22 295 164




LIFE 2016 Integrated Projects- Financial Forms

FORM FC Proposal acronym: LIFE IP - MarHa

Coordinating Beneficiary's contribution

Country code |Beneficiary [Beneficiary short name |Total costs of the [Beneficiary's own [Amount of EC
n° actions in euro contribution in contribution
euro requested in euro
FR 1 AFB 13605590(5 122 236 7 683 354
Associated Beneficiaries' contribution
Country code (Beneficiary |Beneficiary short name |Total costs of the |Associated Amount of EC
n° actions in euro beneficiary’'s own |contribution
contribution in requested in euro

FR 2 CNRS 257 087|102 834 154 253

FR 3 AGDE 559 803(223 921 335 882

FR 4 TDV 362 913(145 165 217 748

FR 9 GIS-P 944 382(377 752 566 630

FR 6 IFREMER 2 588 580(1 035 432 1553 148

FR 7 IMA 761 021(304 409 456 612

FR 8 PNPC 639 828(255 858 383 970

FR 9 PNRA 539 963(215 985 323 978

FR 10 PNRC 486 930|194 772 292 158

FR 11 PNRGM 650 095(260 038 390 057

FR 12 RNF 898 972(359 588 539 384

TOTAL 8 689 574 3475754 5213 820

Co-financers contribution

Amount of co-
financing in euro

DEB (Direction eau et biodiversité) 800 000

Co-financer's name

TOTAL 800 000




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Direct Personnel costs
Calculation => A B AXB
Direct

Beneficiary |Action Number of|personnel

short name |number |Type of staff Category/Role in the project Daily rate person-days|costs

PHASE 1

AFB A1 Additional Human science officer ; action implementation and study 250 125 31 250
management

PNRA A1 Additional Project manager ; to include Natura 2000 in local 205 26 5330
governance, forum organisation

PNRA A1 Additional Project manager 1 ; to facilitate local governance, forum 205 8 1640
organisation

PNRA A1 Team manager ; to facilitate local governance, forum 245 6 1470
organisation

PNRA A1 Managing director ; Forum with stakeholders 450 1 450

PNRGM A1 Managing director - Regional nature parks network 495 4 1980
governance

PNRGM A1 Additional Task officer - Regional nature parks network governance 205 4 820

PNRGM A1 Additional Project manager - Regional nature parks network 255 12 3 060
governance

AFB A2 Additional Scientific manager / A2.1 subaction : assessment 250 402 100 500
strategy - habitat manual

AFB A2 Additional Channel and North Sea officer / A2.2 subaction/ habitat 250 50 12 500
assessments uptake - dissemination

AFB A2 Additional PNMBA officer / habitats assessments testing and 250 80 20 000
uptake, A2.2 subaction

AFB A2 Additional PNMEGMP officer / habitats assessments testing and 250 70 17 500
uptake,A2.2 subaction

AFB A2 Additional PNMI officer / habitats assessments testing and uptake, 250 60 15000
A2.2 subaction

AFB A2 Additional PNMEPMO officer / habitats assessments testing and 250 60 15000
uptake, A2.2 subaction

AFB A2 Additional Mediterranean officer / habitat assessments uptake - 250 40 10 000
dissemination, A2.3 subaction

AFB A2 Additional PNMCC officer / habitats assessments testing and 250 50 12 500
uptake, A2.3 subaction

AFB A2 Additional Temporary assistant for technologies / specifications 250 102 25 500
requirements, A2.T subaction

AFB A2 Additional Internship/technology, A2.T subaction 35 120 4200

AGDE A2 Senior manager - Coral Habitat survey - Highly protected 315 32 10 080
zone implementation

AGDE A2 Technician - Coral Habitat survey - Highly protected zone 200 32 6 400
implementation

TDV A2 Task officer PACA region, update of the lagoon 231 40 9221
methodology

TDV A2 Pole relai lagune mediterranee Coordinator, update to 301 5 1505
lagoon methodology

RNF A2 Additional Task officer, support to sites managers 223 340 75 820

RNF A2 coordinator- To implement observatory 296 68 20 128

RNF A2 Additional Task officer, indicators for habitat conservation 223 48 10 704

RNF A2 coordinator, indicators for habitat conservation 296 36 10 656

GIS-P A2 Research Engineers EBQI 250 88 22 000

GIS-P A2 Additional Master student : saisie de nouvelles données et analyse 27 132 3600

GIS-P A2 Research Engineer assistant GIS 250 12 3000

GIS-P A2 Research Engineers EBQI 250 132 33 000

GIS-P A2 Reefs research Engineers (analysis / cartography) 250 264 66 000

GIS-P A2 Reefs research Engineers (data aquisition) 250 88 22 000

GIS-P A2 Research engineer ; Workshop (2-3 days) on ecosystem 250 88 22 000
managment - logistics and guide

GIS-P A2 Research Engineers Beauduc : cartography & ealgrass, 250 36 9 000
field engineers

GIS-P A2 Research Engineers Beauduc : data analysis 250 28 7 000

IFREMER |A2 Research scientist on coastal ecology, acquisition of 376 45 16 920
knowledge (eelgrass, 5 pilot sites)

IFREMER |A2 Biologist technician, acquisition of knowledge on 269 50 13 450
eelgrass, 5 pilot sites

IFREMER |A2 Coastal habitat project manager - acquisition of 332 54 17 928
knowledge on tidal reefs in Brittany and eelgrass (5pilot
sites)

IFREMER |A2 Benthic ecology engineer, acquisition of knowledge on 340 84 28 560
tidal reefs (Brittany & Pays Basque)




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct

Beneficiary |Action Number of|personnel

short name |number |Type of staff Category/Role in the project Daily rate person-days|costs

IFREMER |A2 Senior Project assistant, acquisition of knowledge on 289 10 2 890
deep sea reef

IFREMER |A2 Deep sea project maager, acquisition of knowledge on 332 110 36 520
deep sea reef

IFREMER |A2 Deep sea scientist, acquisition of knowledge on deep sea 376 36 13 536
reef

IFREMER |A2 Deep sea engineer, acquisition of knowledge on deep 340 66 22 440
sea reef

IFREMER |A2 Deep sea technician, acquisition of knowledge on deep 269 68 18 292
sea reef

IFREMER |A2 Research scientist benthic ecology, acquisition of 376 18 6768
knowledge (brittany)

PNRA A2 Additional Project manager 1 ; Conservation status protocol (maérl 205 14 2 870
beds)

PNRA A2 Additional Project manager ; eelgrass and mudflats protocols, field 205 8 1640
work

PNRGM A2 Additional Project manager - eelgrass habitat, field work 255 10 2 550

PNRGM A2 Additional Task officer - eelgrass habitat, field work 205 24 4 920

PNRGM A2 Additional Project manager - Gorgonian bedrock & eelgrass 255 15 3 825
Indicators

PNRGM A2 Additional Task officer - Gorgonian bedrock & eelgrass Indicators 205 23 4715

IMA A2 engineer - offshore reefs (IndexCore) and coastal 334 34 11 356
frequentation survey

IMA A2 Diver - subtidal reef survey 387 32 12 384

IMA A2 directory/expertise and managment 419 3 1257

IMA A2 engineer, boulders index vs coastal frequentation 334 2 668

IMA A2 directory/expertise and validation 419 1 419

IMA A2 engineer, underwater caves habitat : cartography and 334 21 7 014
indicator

IMA A2 directory/expert, underwater caves habitat : cartography 419 2 629
and indicator

IMA A2 engineer - presentation of action at conferences 334 4 1169

IMA A2 directory/manager - presentation of action at 419 1 419
conferences

AFB A3 Additional Human science officer, action national coordination 250 149 37 250

AFB A3 Additional PNMGDL officer, Users survey 250 80 20 000

AFB A3 Additional PNMBA officer, Users survey 250 30 7 500

AFB A3 Additional PNMEGMP officer, Users survey 250 50 12 500

CNRS A3 Additional Engineer / Ecosystem services evaluation 257 130 33410

AGDE A3 Additional Internship (trainee) - on site survey 38 210 7 980

IFREMER |A3 Senior research scientist ; implementation of TRIAGE 365 34 12 410
approach, Ecosystem services evaluation

IFREMER |A3 Research scientist, implementation of TRIAGE approach, 274 67 18 358
Ecosystem services evaluation

IFREMER |A3 Additional PhD Student, implementation of TRIAGE approach, 304 151 45 904
Ecosystem services evaluation

PNRA A3 Additional project manager ; mooring survey on maerl beds and 205 5 1025
zostera seagrass

PNRC A3 Additional Technician/Costal and beaches frequentation survey 190 33 6 270

PNRGM A3 Managing director - recreational water sports diagnosis / 495 13 6 435
ecosystem services

PNRGM A3 Additional Task officer - recreational water sports diagnosis - 205 153 31 365
software - ecosystem services

PNRGM A3 Additional Project manager - recreational water sports diagnosis - 255 47 11 985
software - ecosystem services

AFB A4 Additional Mediterranean officer / to elaborate strategic documents 250 40 10 000

AFB A4 Additional Atlantic officer / to elaboratestrategic documents 250 40 10 000

AFB Ad Additional Channel and North Sea officer / to elaborate strategic 250 40 10 000
documents

AFB A4 Additional PNMCC officer / strategic documents 250 40 10 000

AFB A4 Additional PNMGDL officer / strategic documents 250 40 10 000

AFB Ad Additional PNMBA officer / strategic documents 250 40 10 000

AFB A4 Additional PNMEGMP officer / strategic documents 250 40 10 000

AFB Ad Additional PNMI officer / strategic documents 250 40 10 000
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Calculation => A B AXB
Direct
Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs
AFB A4 Additional Golfe normand-breton officer / strategic documents 250 40 10 000
AFB A4 Additional PNMEPMO officer / strategic documents 250 40 10 000
AFB A4 Additional Atlantic officer / Support to DOCOB elaboration 250 368 92 000
AFB A4 Additional Golfe normand-breton officer / Support to DOCOB 250 368 92 000
elaboration
AFB A4 Additional PNMCC officer / Support to DOCOB elaboration 250 286 71 500
PNRA A4 Additional project manager 1 ; to define objectives on maerl habitat 205 8 1640
AFB A5 Additional Data manager / data management plan 250 204 51 000
AFB C2 Additional Outreach/citizen science manager; to elaborate capacity 250 48 12 000
building plan
AFB C2 Additional Scientific manager; to elaborate capacity building plan 250 2 500
AFB C2 Additional PNM EGMP officer; to elaborate capacity building plan 250 60 15 000
AFB Cc2 Additional PNM EPMO officer; to elaborate capacity building plan 250 30 7 500
AFB C2 Additional PNM BA officer; to elaborate capacity building plan 250 15 3750
AFB C2 Additional PNM GdL officer; to elaborate capacity building plan 250 5 1250
TDV C2 Task officer PACA region, Site managers and 231 30 6916
stakholders training (lagoon habitats)
TDV Cc2 Pole relai lagune mediterranee Coordinator, Site 301 5 1505
managers and stakholders training (lagoon habitats)
GIS-P c2 Research Engineer ; tranning site managers to 250 20 5000
ecosystem indicators
IMA Cc2 Engineer : edition of guides and training documents 334 4 1336
IMA Cc2 Directory/expert, guides and training documents 419 1 209
approval
PNPC Cc2 Senior manager; capacity building reinforcement and 300 5 1500
trainings
PNRGM Cc2 Additional Project manager - training action development 255 8 2 040
PNRGM Cc2 Additional Task officer - training action development 205 6 1230
RNF c2 Additional Task officer, support to sites managers 223 20 4 460
RNF C2 Coordinator, support to site managers 296 10 2 960
AFB C3 Additional Channel and North Sea officer; toolkit implementation 250 70 17 500
AFB C3 Additional Mediterranean officer; toolkit implementation 250 70 17 500
AFB C3 Additional PNMEPMO officer; toolkit implementation 250 15 3750
AFB C3 Additional PNMI officer; toolkit implementation 250 50 12 500
AFB C3 Additional PNMBA officer; toolkit implementation 250 15 3750
AFB c4 Additional Mediterranean officer / Coordination - call prepaparation 250 40 10 000
AFB c4 Additional Channel and North Sea officer / Coordination - call 250 60 15 000
prepaparation
GIS-P C4 Research Engineer; Beauduc et Carteau : pressure and 250 15 3750
impact of human on habitats
IMA Cc4 engineer - coastal frequentation survey 334 20 6 680
IMA c4 directory/expertise and managment 419 2 838
PNRA Cc4 Additional project manager ; recreational fisheries survey (maerl & 205 21 4 305
boulders), to implement protocol
PNRA c4 Field officer ; to maintain contact wih recreational fishers 155 5 775
PNRA c4 Additional Project manager 1 ; to implement protocol 205 4 820
PNRGM c4 Additional Task officer - Mooring impacts on eelgrass - 205 52 10 660
recreactional fisheries impacts
AFB Cc5 Additional Human sciences officer / coordination 250 60 15000
AFB C5 Additional Mediterranean officer / coordination - implementation 250 30 7 500
AFB Cc5 Additional Channel and North Sea officer / coordination - 250 40 10 000
implementation
AFB Cc5 Additional PNMBA officer / implementation 250 30 7 500
AFB Cc5 Additional PNMEGMP officer / implementation 250 30 7 500
AFB Cc5 Additional PNMI officer / implementation 250 30 7 500
AFB Cc5 Additional PNMEPMO officer / implementation 250 30 7 500
PNPC C6 Additional Junior manager, highly protected zone development on 170 50 8 500
priority habitats
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PNRA C5 Additional project manager ; to develop impact assessemet tool, 205 21 4 305
good practice guide and "park brand”

PNRA C5 Additional Project manager 1 ; good practice guide 205 3 615

PNRA C5 Team manager ; good practice guide 245 3 735

AFB C6 Additional Channel and North Sea officer / support implementation 250 25 6 250
of highly protected areas

AFB C6 Additional PNMI officer / preparatory work highly protected areas 250 60 15 000

AGDE C6 Senior manager, action implementation ; coordination 300 42 12 600

AGDE C6 Technical manager; technical support to action 180 4 720
implementation

PNRA C6 Additional Project manager 1 ; to work on highly protected areas 205 2 410

AFB C7 Additional Mediterranean officer / moorings background 250 105 26 250
documents, 1st Call for proposal management, moorings
big ocean yachts (C7.1 Subaction)

AFB Cc7 Additional Channel and North Sea officer / moorings background 250 40 10 000
documents , 1st Call for proposal management, (C7.1
Subaction)

AFB Cc7 Additional PNMI officer / moorings background documents (C7.1 250 15 3750
Subaction)

AFB C7 Additional PNMEGMP officer / moorings background documents 250 10 2 500
(C7.1 Subaction)

AFB Cc7 Additional PNMBA officer / moorings background documents (C7.1 250 20 5000
Subaction)

AFB Cc7 Additional PNMI officer / first Call for proposal (C7.1 Subaction) 250 5 1250

AFB Cc7 Additional Mediterranean officer / protocols inventory - call 250 27 6750
preparation; Project monitoring - feedback (subaction
C7.2)

AFB C7 Additional Channel and North Sea officer / protocols inventory - call 250 27 6750
preparation ; Project monitoring - feedback (subaction
C7.2)

AFB Cc7 Additional PNM EPMO officer / protocols inventory - call 250 40 10000
preparation (subaction C7.2)

PNPC C7 Additional Junior manager, to organise moorings in heart of the 170 9 1530
park

PNRA Cc7 Additional Project manager ; feedback on buoyage (factsheet) 205 2 410

PNRGM C7 Additional Project manager - ZMEL and habitats guide 255 16 4 080

PNRGM Cc7 Additional Task officer - ZMEL and habitats guide 205 18 3 690

PNRA Cc7 Additional Project manager ; Feedback on spartina, mudflats (fact 205 7 1435
sheet)

PNRA C7 Field officer ; to experiment fight against invasive 155 25 3 875
species

AFB C8 Additional Outreach/citizen science manager, action management 250 210 52500

AFB (of] Additional Graphic designer, documents design 250 163 40750

AFB C8 Additional PNMEPMO officer, tools elaboration, implementation and 250 20 5000
assessment

AFB C8 Additional PNMBA officer, tools elaboration, implementation and 250 30 7500
assessment

AFB C8 Additional PNMEGMP officer, tools elaboration, implementation and 250 20 5000
assessment

PNPC (of] Additional Junior manager; to promote volontary commitment 170 100 17 000

PNRA (of] Additional project manager ; to develop dissemination tools and to 205 20 4100
work with nautical centre

PNRA Ccs8 Communication officer ;to develop and implement 195 16 3120
dissemination tools

PNRA (of] Additional Project manager 1 ; to develop dissemination tools 205 3 615

PNRA C8 Manager director ; to present dissemination tools 450 1 450

PNRA (of] Field agent ; dissemination towards public 155 12 1 860

PNRC C8 Additional Technician/field-data analysis, at sea information 190 82 15 580
delivering, information tools

PNRGM C8 Additional Project manager - Recreational water sports Outreach- 255 43 10 965
underwater landscape
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PNRGM C8 Additional Task officer - Recreational water sports Outreach- 205 103 21 115
underwater landscape

AFB C9 Additional Natura 2000 financing manager, to work on existing and 250 326 81 600
future fundings

CNRS Cc9 Additional Engineer / Ecosystem services evaluation 257 174 44 718

IFREMER |C9 Senior research scientist ; Natura 2000 costs evaluation 365 17 6 205

IFREMER (C9 Research scientist, Natura 2000 costs evaluation 274 34 9 316

IFREMER |C9 Additional PhD Student, Natura 2000 costs evaluation 304 151 45 904

AFB c10 Additional Trainee / governance study 35 120 4 200

AFB c10 Additional PNM GDL officer / networking - action plan 250 40 10 000

AFB c10 Additional Channel and North Sea officer / networking - action plan 250 40 10 000

AFB c10 Additional Meditteranean officer / networking - action plan 250 40 10 000

IMA Cc10 Engineer, Bay of Txingudy : bibliography for diagnosis 334 43 14 362

IMA c10 Directory/expert - relation with Spanish and french 419 7 2933
partners

AFB Cc11 Additional PNM GDL officer; to organise 2 workshops and 1 250 60 15000
seminar

AFB c11 Additional Mediterranean officer; workshops attendance and web 250 8 2000
plateform

AFB c11 Additional Channel and North Sea officer; workshops attendance 250 8 2000
and web plateform

GIS-P D1 Research Engineer ; Beauduc et Carteau soft mud : 250 15 3750
evaluation

PNRC D1 Additional Technician/field - Field and tecnhical supoport, 190 4 760
cartography

PNRC D1 Task officer / project management and sea bead maps 230 6 1 380
analysis

AFB D2 Additional Human sciences manager; Action preparation / selection 250 40 10 000
management actions and sites for assessment /
Methodology

PNRC D2 Additional Technician/field - Perception survey and data analysis 190 20 3800

PNRA D4 Additional project manager 1 ; to take part in the preliminary 205 2 410
discussions

AFB E1 Additional Human sciences officer / Dissemination towards 250 30 7 500
stakeholders

AFB E2 Additional Communication manager ; implement communcation 250 408 102 000
plan

AFB E2 Additional Graphic designer, documents design regards to 250 163 40 750
communication plan

AFB E2 Additional PNMEPMO officer, general IP communication and 250 20 5000
specific actions communication - 10 days/year

AFB E2 Additional PNMEGMP officer, general IP communication and 250 20 5000
specific actions communication - 10 days/year

AFB E2 Additional PNMBA officer, general IP communication and specific 250 20 5000
actions communication - 10 days/year

AFB E2 Additional PNMGDL officer, general IP communication and specific 250 20 5000
actions communication - 10 days/year

AFB E2 Additional PNMCC officer, general IP communication and specific 250 20 5000
actions communication - 10 days/year

AGDE E2 Senior manager, action communication tasks 300 20 6 000

TDV E2 Task officer PACA region, project communication 231 10 2 305

TDV E2 Pole relai lagune mediterranee Coordinator, project 301 5 1505
communication

GIS-P E2 Senior scientist ; IP communication tasks (website, 350 5 1750
redaction,)

GIS-P E2 Research Engineer ; IP communication tasks (website, 250 5 1250
redaction,)

IFREMER |E2 Project manager, to participate in IP communication 332 10 3320
(web site, press)

IMA E2 Engineer, working on local communication 334 8 2672

IMA E2 Directory/expert, representing project communication 419 2 838

PNPC E2 Additional Junior manager; project action communication tasks 170 14 2 380
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PNRA E2 Communication officer ; to implement the IP 195 15 2925
communication plan on a local scale

PNRA E2 Additional Project manager ; to participate in the development of 205 10 2 050
the internet habitat plateform

PNRC E2 Additional Technicianf/field - project communication (beaches 190 15 2 850
outreach)

PNRC E2 Task manager - support on communication (press 230 5 1150
contact, web site)

PNRGM E2 Additional Task officer - Communication strategy 205 20 4100

RNF E2 Additional Task officer, communication 223 22 4 906

RNF E2 Coordinator, communicaton 296 1 296

AFB E3 Additional PNMCC officer / educational managed marines areas 250 12 3000
(EMMAs), subaction E3.2

AFB E3 Additional PNMGDL officer / educational managed marines areas 250 12 3000
(EMMAs), subaction E3.2

AFB E3 Additional PNMBA officer / educational managed marines areas 250 30 7 500
(EMMAs), subaction E3.2

AFB E3 Additional PNMEGMP officer / educational managed marines areas 250 20 5000
(EMMAs), subaction E3.2

AFB E3 Additional PNMEPMO officer / educational managed marines areas 250 20 5000
(EMMAs), subaction E3.2

AFB E3 Additional Outreach/citizen science manager, general action 250 150 37 500
management (suaction E3.1 citizen science and E3.2
EMMAs)

IMA E3 Engineer, EMMAs implementation 334 76 25 384

IMA E3 Directory/expertise and managment 419 3 1048

PNPC E5 Senior manager; kick off meeting & 1st project 300 4 1200
conference

PNRA E3 Additional project manager 1 ; Citizen science : to work on protocol 205 10 2 050
(boulders, maerl, seagrass)

PNRA E3 Additional project manager ; Field test and meetings with 205 11 2 255
stakeholders

PNRA E3 Field agent, method tests 155 10 1550

PNRA E3 Additional Project manager ; expert workshops on habitats and 205 8 1640
EMMAs

PNRA E3 Additional Project manager 1 ; Individual support to 3 EMMAs 205 53 10 865

AFB E4 Additional Mediterranean officer - networking with other projects 250 8 2 000

AFB E4 Additional Channel and North Sea officer - networking with other 250 8 2 000
projects

AFB E4 Additional Human sciences manager - networking with other 250 4 1000
projects

AFB E4 Additional Scientific manager - networking with other projects 250 4 1000

CNRS E5 Additional Engineer / Ecosystem services evaluation 257 4 1028

AGDE E5 senior manager; project conference action presentation 300 4 1200

AGDE E5 technician manager; project conferences presentation of 180 3 540
action

TDV E5 Task officer PACA region, kick off meeting and 1st 231 4 922
conference

TDV E5 Pole relai lagune mediterranee Coordinator, kick off 301 4 1204
meeting and 1st conference

GIS-P E5 Senior scientist; Kick off meeting (june 2019) + 1st 350 3 1050
project conference

GIS-P E5 Research Engineer; Kick off meeting (june 2019) + 1st 250 3 750
project conference

IFREMER |E5 Project manager, kick off meeting - 6 pers x 2 days 332 12 3984

IFREMER |E5 Project manager, 1st project conference 6 persx2days 332 12 3984

IMA E5 engineer - project conference presentation 334 11 3674

IMA E5 directory/manager : project conference 419 3 1 257

PNRA E5 Team manager ; kick off meeting and 1st project 245 5 1225
conference

PNRA E5 Additional Project manager ; to present content at conference 205 11 2 255
presentation & participate

PNRA E5 Additional Project manager 1 ; kick off meeting and 1st project 205 5 1025
conference attendance
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PNRC E5 Project manager - kick off meeting attendance 250 2 500

PNRC E5 Task officer- 1st project conference attendance 230 2 460

PNRC E5 Additional Technician 1st project conference attendance 190 2 380

PNRGM E5 Additional Project manager - kick off meeting & 1st conf. Meeting 255 4 1020
attendance

PNRGM E5 Additional Task officer - kick off meeting 01/2018 & 1st conf. 205 4 820
Meeting attendance

AFB F1 Additional Project manager; full time IP coordination and 320 442 141 440
management. 8 years and 2 months contract

AGDE F1 Senior manager, attending and preparation of Board and 300 5 1500
Streering commitee

TDV F1 Task officer PACA region, Streering commitee and Board 231 7 1614
meetings

TDV F1 Pole relai lagune mediterranee Coordinator, Streering 301 6 1805
commitee and Board meeting, project coordination

GIS-P F1 Senior scientist; streering commitee and Board meetings 350 6 2100

GIS-P F1 Research Engineer;streering commitee and Board 250 6 1500
meetings

IFREMER |F1 Project manager,Streering commitee and Board 332 10 3320
meetings

IMA F1 Engineer, project governance (Board, Streering 334 20 6 680
commitees), meeting organisation

IMA F1 Directory/manager : project governance 419 12 5028

PNPC F1 Senior manager; 5 days Streering commitees + Board 300 5 1500

PNRA F1 Additional Project manager 1 ; Participate in Streering commitee 205 5 1025
and Board meetings

PNRA F1 Additional Project manager; Participate in Streering commitee and 205 5 1025
Board meetings

PNRC F1 Task officer - Board and Streering commitee meeting 230 3 690

PNRC F1 Project manager - Board meeting 250 2 500

PNRGM F1 Additional Project manager - Board and Streering commitee 255 8 2 040
meetings

PNRGM F1 Additional Task officer - Board and Streering commitee meetings 205 8 1 640

RNF F1 Coordinator, project coordination and meetings 296 30 8 880

AFB F2 Additional Financial and administrative manager, IP general 250 442 110 500
financial coordination

AGDE F2 Financial manager, financial survey and reporting 180 12 2160

AGDE F2 Senior manager, financial coordination 300 30 9 000

TDV F2 Pole relai lagune mediterranee Coordinator, reporting 301 20 6 018

GIS-P F2 Senior scientist; technical & financial reporting 350 20 7 000

GIS-P F2 Research Engineer; technical & financial reporting 250 10 2 500

IFREMER |F2 Project administrator, administrative and financial tasks 300 15 4 500

IMA F2 Engineer/administrative tasks and reporting 334 6 2 004

IMA F2 Directory/management of reporting 419 3 1257

IMA F2 Administrative assistant, financial tasks 151 37 5 587

PNPC F2 Senior manager; financial and administrative tasks / 300 30 9 000
reporting

PNPC F2 Additional Junior manager; financial and administrative tasks / 170 25 4 250
reporting

PNRA F2 Additional Project manager ; technical reporting 205 10 2 050

PNRA F2 Financial officer, reporting 195 11 2 048

PNRA F2 Additional project manager 1 ; technical reporting 205 6 1230

PNRA F2 Team manager ; project coordination at PNRA 245 10 2 450

PNRA F2 Managing director ; coordination and reporting validation 450 6 2 475

PNRC F2 Administrative officer; financial reporting 200 30 6 000

RNF F2 Administrative assistant, financial reporting 168 41 6 888

PNRGM F2 Additional Task officer - Project coordination 205 54 11 070

AFB F3 Additional Data manager / data management 250 204 51 000

PNRA F3 GIS officer ; data bancarisation 195 11 2145

AGDE F4 Senior manager, ecoresponsability tasks 300 2 600
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TDV F4 Pole relai lagune mediterranee Coordinator, 301 2 602
ecoresponsability
GIS-P F4 Research Engineer; ecorsponsability 250 2 500
IFREMER |F4 Project manager, ecoresponsability survey 332 1 332
IMA F4 Engineer/administrative tasks, eco-responsible approach 334 3 1002
PNPC F4 Additional Junior manager; eco-responsible approach 170 2 340
PNRA F4 Additional project manager 1 ; eco-responsible approach 205 2 410
PNRC F4 Task officer - eco-responsible approach 230 1 230
RNF F4 coordination, eco-responsible approach 296 2 592
PNRGM F4 Additional Task officer - eco-responsible approach 205 2 410
TOTAL Phase 1=> 12760 3136521
PHASE 2
AFB A2 76 500
IFREMER (A2 432 833
GIS-P A2 22 000
TDV A2 1482
AFB A3 40 000
IFREMER (A3 10 863
PNRC A3 12 540
PNRGM A3 45765
AFB A4 187 250
AFB Cc1 44 500
PNRA C1 9710
AFB Cc2 60 750
TDV C2 16 700
GIS-P Cc2 5000
IMA C2 560
PNRGM Cc2 3270
RNF C2 7 640
AFB C3 120 000
AFB C4 93 000
GIS-P C4 27 500
PNPC C4 1700
PNRA C4 5900
PNRC C4 2 460
PNRGM C4 10 660
AFB C5 65 500
PNRA C5 7 295
AFB C6 32 000
AGDE Cc6 13 320
PNRA C6 1640
AFB C7 60 250
PNPC C7 2 550
PNRA C7 5105
AFB c8 72 500
PNRA C8 9735
PNRC c8 29 260
PNRGM C8 32080
AFB Cc9 81 600
AFB Cc10 30 000
IMA C10 27 440
AFB C11 75 500
AFB D1 76 750
AGDE D1 16 480
TDV D1 13 286
GIS-P D1 2500
IMA D1 42 506
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short name |number |Type of staff Category/Role in the project Daily rate person-days|costs

PNRA D1 7 905
PNRC D1 3 520
PNRGM D1 7 575
RNF D1 74732
RNF D1 43 292
AFB D2 33 000
AGDE D2 7980
CNRS D2 45 232
PNRA D2 1025
PNRC D2 7 600
AFB D3 15 000
PNRA D4 1640
AFB D5 11 000
AFB E1 15 000
AFB E2 127 000
AGDE E2 7 800
TDV E2 3 884
GIS-P E2 3000
IFREMER (E2 3320
PNPC E2 3400
PNRA E2 4975
PNRC E2 5900
PNRGM E2 4100
RNF E2 5740
AFB E3 66 000
IMA E3 20 984
PNPC E3 4250
PNRA E3 12710
PNRGM E3 2050
AFB E4 10 500
AGDE E5 960
TDV E5 1084
GIS-P E5 1800
IFREMER (E5 3984
IMA E5 5080
PNPC E5 600
PNRA E5 2 540
PNRC E5 840
PNRGM E5 920
AFB F1 130 560
AGDE F1 1500
TDV F1 2 801
GIS-P F1 3 600
IFREMER [F1 3320
IMA F1 10 688
PNPC F1 3000
PNRA F1 2 050
PNRC F1 1190
PNRGM F1 4 600
RNF F1 8 880
AFB F2 102 000
AGDE F2 11 160
TDV F2 6 136
GIS-P F2 9 500
IFREMER (F2 4500
IMA F2 8 310
PNPC F2 13 250




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct
Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs
PNRA F2 11 603
PNRC F2 6 000
PNRGM F2 11 070
RNF F2 6 384
AFB F3 102 000
PNRA F3 2145
RNF F4 592
AGDE F4 600
TDV F4 614
GIS-P F4 500
IFREMER (F4 332
IMA F4 688
PNPC F4 340
PNRA F4 410
PNRC F4 230
PNRGM F4 410
AFB F5 4200
PHASE 3
TDV A2 1105
AFB A3 10 000
PNRC A3 12 540
PNRGM A3 23 275
AFB A4 50 000
AFB C1 72 500
PNRA Cc1 8 480
PNRGM C1 16 200
AFB Cc2 58 000
TDV C2 17 021
GIS-P Cc2 1500
IMA C2 355
PNRGM Cc2 3270
RNF C2 15 280
AFB Cc3 56 500
AFB C4 82 500
IFREMER |C4 34 448
PNPC C4 5100
PNRA C4 6 105
PNRC C4 2950
PNRGM C4 10 660
AFB C5 109 000
PNPC Cc6 5100
PNRA C5 8 320
AFB C6 91 750
AGDE Cc6 13320
PNRA C6 1230
AFB c7 86 000
PNRA C7 410
PNRA c7 4695
AFB c8 92500
PNRA c8 10145
PNRC c8 33060
PNRGM c8 16730
AFB Cc9 81600
IFREMER |C9 4658
AFB c10 30000
AFB C11 33500




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct

Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs

AFB D1 201500
AGDE D1 16480
TDV D1 11146
GIS-P D1 125200
IFREMER (D1 323330
IMA D1 16692
PNRA D1 5650
PNRGM D1 7575
RNF D1 65 688
RNF D1 44696
AFB D2 33000
AGDE D2 7980
PNRA D2 1230
PNRC D2 3800
PNRGM D2 20475
AFB D3 15000
PNPC D4 8500
PNRA D4 2050
AFB D5 34000
AFB E1 2500
AFB E2 132000
AGDE E2 7800
TDV E2 3959
GIS-P E2 3000
IFREMER (E2 3320
PNPC E2 4250
PNRA E2 4975
PNRC E2 5900
PNRGM E2 4100
RNF E2 5740
AFB E3 72 000
IFREMER (E3 5 561
IMA E3 23 875
PNPC E3 4 250
PNRA E3 15785
AFB E4 8 000
AGDE E5 600
TDV E5 1105
GIS-P E5 1800
IFREMER (E5 3984
IMA E5 5237
PNPC E5 1200
PNRA E5 2 540
PNRC E5 880
PNRGM E5 920
AFB F1 130 560
AGDE F1 1500
TDV F1 4105
GIS-P F1 4100
IFREMER [F1 3320
IMA F1 12 428
PNPC F1 3000
PNRA F1 2050
PNRC F1 1190
PNRGM F1 4 600
RNF F1 8 880
AFB F2 102 000




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct
Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs
AGDE F2 11 160
TDV F2 6 254
GIS-P F2 9 500
IFREMER (F2 4500
IMA F2 8 562
PNPC F2 13 250
PNRA F2 11 398
PNRC F2 6 000
PNRGM F2 10 865
RNF F2 6 384
RNF F4 592
AFB F3 102 000
PNRA F3 2145
AGDE F4 600
TDV F4 625
GIS-P F4 500
IFREMER (F3 8 436
IFREMER (F4 332
IMA F4 710
PNPC F4 340
PNRA F4 410
PNRC F4 230
PNRGM F4 410
PHASE 4
TDV A2 1858
PNRC A3 12 540
AFB C1 48 750
PNRA C1 8 275
AFB Cc2 42 500
TDV C2 17 831
GIS-P Cc2 1500
IMA C2 365
RNF C2 7 640
AFB C3 37 500
AFB C4 75 500
IFREMER (C4 34 448
PNRA C4 7 335
PNPC C4 3400
PNRGM C4 10 660
AFB C5 76 750
PNRA C5 3810
AFB Cc6 49 000
AGDE Cc6 13 320
PNRA Cc6 1640
PNPC Cc6 2 550
AFB c7 58 500
PNRA C7 410
PNRA c7 1435
AFB C8 71000
PNRA c8 10 350
PNRC c8 29 260
PNRGM c8 1380
AFB Cc9 61000
IFREMER |C9 19 905
AFB c10 27 500
AFB C11 27 000




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct

Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs

AFB D1 168 750
AGDE D1 16 480
TDV D1 6 475
GIS-P D1 99 950
IFREMER (D1 124 870
IMA D1 19 294
PNRA D1 8110
PNRC D1 2940
RNF D1 33 532
RNF D1 82124
AFB D2 19 500
AGDE D2 7 980
IFREMER (D2 15 521
PNRA D2 2050
PNRC D2 7 600
PNRGM D2 16 625
AFB D3 11 250
PNRA D4 1845
AFB D5 38 000
TDV D5 1593
AFB E1 15 000
AFB E2 132 000
AGDE E2 7 800
TDV E2 4034
GIS-P E2 3000
IFREMER (E2 3320
IMA E2 1188
PNPC E2 3400
PNRA E2 6 205
PNRC E2 5900
PNRGM E2 4100
RNF E2 5740
AFB E3 59 750
IMA E3 22723
PNPC E3 4 250
PNRA E3 11 480
AFB E4 10 500
AGDE E5 1320
TDV E5 1125
GIS-P E5 1800
IFREMER (E5 3984
IMA E5 5389
PNPC E5 1800
PNRA E5 2950
PNRC E5 1340
PNRGM E5 920
AFB F1 130 560
AGDE F1 1500
TDV F1 3 864
GIS-P F1 4100
IFREMER [F1 3320
IMA F1 10 420
PNPC F1 3000
PNRA F1 2050
PNRC F1 1190
PNRGM F1 4 600
RNF F1 8 880




LIFE 2016 Integrated Projects - Financial Forms

FORM F1 Proposal acronym: LIFE IP - MarHa
Calculation => A B AXB
Direct
Beneficiary |Action Number of|personnel
short name |number |Type of staff Category/Role in the project Daily rate person-days|costs
AFB F2 102 000
AGDE F2 11 160
TDV F2 6 372
GIS-P F2 9 500
IFREMER (F2 4500
IMA F2 9 196
PNPC F2 13 250
PNRA F2 11 601
PNRC F2 6 000
RNF F2 6 384
PNRGM F2 28 905
AFB F3 76 500
PNRA F3 2145
AGDE F4 600
TDV F4 637
GIS-P F4 500
IFREMER (F3 17 340
IFREMER (F4 332
IMA F4 730
PNPC F4 340
PNRA F4 410
PNRC F4 230
PNRGM F4 410
RNF F4 592
AGDE F5 3000
TDV F5 2 865
GIS-P F5 3000
IFREMER (F5 2988
IMA F5 3105
PNPC F5 1500
PNRA F5 820
PNRC F5 2400
PNRGM F5 2 050
RNF F5 2 368
TOTAL =>| 12760,4 11 265 135




LIFE 2016 Integrated Projects - Financial Forms

FORM F2 Proposal acronym: LIFE IP - MarHa
Travel and subsistence costs
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
Phase 1
AFB A1 Brest- Rennes and Brest- 5 meetings - for 1 pers (human sciences officer) 3000 0 3000
Montpellier
PNRA A1 workshop meeting Train and hotel for 1 project manager, results of 300 31 331
the action presentation
AFB A2 Paris - France Workshops and meetings with scientists / 6 trips / 3600 0 3600
1 person / 1 day (subaction A2.1)
AFB A2 Le Havre - Channel and North |Submarine regions meetings with scientists / 4 1200 0 1200
Sea subregion trips / 1 person / 1 day (subaction A2.2)
AFB A2 Le Teich / PNMBA territory Local travel for field work / 10 trips / 1 person / 1 500 0 500
day(subaction A2.2)
AFB A2 Marennes /| PNMEGMP Local travel for field work / 10 trips / 1 person /1 500 0 500
territory day(subaction A2.2)
AFB A2 Le Conquet / PNMI territory  |Local travel for field work / 10 trips / 1 person / 1 500 0 500
day (subaction A2.2)
AFB A2 Boulogne / PNMEPMO Local travel for field work / 10 trips / 1 person / 1 500 0 500
territory day (subaction A2.2)
AFB A2 Marseille - Mediterranean Submarine regions meetings with scientists / 4 1200 0 1200
subregion trips / 1 person / 1 day (subaction A2.3)
AFB A2 Bastia / PNMCC territory Local travel for field work / 10 trips / 1 person /1 500 0 500
day (subaction A2.3)
AFB A2 Brest-Site test Field test support (subaction A2.T) 2000 0 2000
PNRA A2 workshop meeting Train and hotel for 2 project managers, workhop 600 31 630,5
with RNF on mudflats and eelgrass
RNF A2 Natura 2000 sites, From 350 x 10 jrs x 1 pers, on site manager support 3132 368 3500
Granville
RNF A2 travelling for workshops 350 x travel 2 pers RNF annual workshop on 1400 1400
intertidal habitats
RNF A2 travelling for workshops 350 x travel 2 pers RNF annual workshop on 1400 1400
eelgrass
RNF A2 Montpellier Centre of ecology |5 days workshop / 2 workshops per year / 1 pers 6212 588 6800
RNF A2 Travelling for workshop Annual seminar - integration to Natural Heritage 1400 1400
observatory RNF-AFB - 350 x travel 2 pers RNF
RNF A2 Granville - Montpellier Centre |5 days workshop / 2 workshops per year / 1 pers 3106 294 3400
of ecology
GIS-P A2 Field work on the french field work x 3 personnes x 22j in 2 years 1500 6600 8100
Mediterranean coast
GIS-P A2 Field work on the french field work x 3 persons in 2 years 1500 9000 10500
Mediterranean coast
GIS-P A2 Field work on the french field work x 3 persons (750 x 12) 1800 3000 4300
Mediterranean coast
GIS-P A2 Travelling for workshop Workshop (2-3j) on ecosystem managment travel 1000 500 1500
IFREMER |A2 5 pilot sites - France 5 Field trip on eelgrass pilot sites, 3 pers 4000 1000 5000
IFREMER |A2 Anglet 10 days x 2 pers. Mission in IFREMER Anglet - 2100 400 2500
intertidal reef
IFREMER |A2 Mission at sea 3 week mission at sea, 4pers, EVHOE campaign 10000 10000
deep sea
IMA A2 Bayonne/Anglet 4 meetings with IFREMER (2 per year) - 2 pers. 68 68
IMA A2 Bayonne/Anglet Réunion coordination HIC Récifs -1 pers. 6 72 72
meetings ; 12 km
IMA A2 Bayonne-Port de Ciboure 30 ROV survey + 16 diving : 1 pers (car and toll 1043 384 1427
fee)
IMA A2 Bayonne-Port de Ciboure ROV survey, 1 pers. for 10 survey (car and toll 163 210 373
fees)
IMA A2 traveling for meeting Biogeographical seminar attendance : 2 pers - 2 900 300 1200
days
AFB A3 travelling for workshops Workshops - experience sharing / 1 trip / 2 1200 0 1200
persons / 2 days
AFB A3 travelling for meeting Meetings perceptions-representations / 3 trips / 1 1800 0 1800
person / 2 days
AFB A3 Pilot sites Travel to pilot sites for the Triage methode / 2 1200 0 1200
trips / 1 person / 1 day
CNRS A3 travelling for meetings On site travel : 3 to 5 sites, 3 days, 2 pers. 4500 4500
IFREMER |(A3 Field work 3 days - 3 pers. Field work on 5 sites ; Ecosystem 7000 7000
AFB A4 Marseille - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Nantes - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Le Havre - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200




LIFE 2016 Integrated Projects - Financial Forms

FORM F2 Proposal acronym: LIFE IP - MarHa
Travel and subsistence costs
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB A4 Bastia - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB Ad Argelés-sur-mer - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Le Teich - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB Ad Marennes - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Le Conquet - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB Ad Granville - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Boulogne - France Workshops / 2 trips / 1 day / 1 person 1200 0 1200
AFB A4 Nantes - Atlantic region Meetings / 2 trips / 1 day / 1 person 600 0 600
AFB A4 Granville - Golfe normand - [Local meetings / 6 trips / 1 day / 1 person 600 0 600
AFB A4 Bastia - Cap Corse territory |Local meetings / 6 trips / 1 day / 1 person 600 0 600
PNRA A4 workshop meeting Train and hotel for 2 project managers 600 61 661
AFB A5 Brest-Paris Meeting information systems managers 6 4600 0 4600
deplacement FR + 1 etranger 1000 euros
AFB Cc2 Travelling for meetings 1déplacement de outreach/citizen science 600 0 600
AFB c2 Travelling for meetings 2 travel for the PNM EGMP officer 400 0 400
AFB c2 Travelling for meetings 1 travel for the PNM EPMO officer 200 0 200
AFB c2 Travelling for meetings 1 travel for the PNM BA officer 200 0 200
AFB Cc2 Travelling for meetings 1 travel for the PNM GdL officer 200 0 200
GIS-P c2 Travelling for meeting Site managers trainning / 5 days x 4 pers. 400 2000 2400
PNPC c2 Hyéres-France Training — 1 pers. 600 0 600
RNF Cc2 travelling for meeting Trainning on sedimentary intertidal habitats ; 350 700 700
x travel 2 pers RNF
AFB C3 Brest Paris Travelling for meeting, 1 pers. 600 0 600
AFB C3 Brest-Nantes Travelling for meeting, 1 pers. 600 0 600
AFB C3 Brest - Marseille Travelling for meeting, 1 pers. 600 0 600
AFB C3 Brest Boulogne Travelling for meeting, 1 pers. 600 0 600
AFB C3 Brest Le Conquet Travelling for meeting, 1 pers. 600 0 600
AFB C3 Brest Arcachon Travelling for meeting, 1 pers. 600 0 600
AFB Cc4 Marseille - France Meetings with beneficiaries and stakeholders 1200 0 1200
AFB C4 Le Havre - France Meetings with beneficiaries and stakeholders 1200 0 1200
AFB C5 Brest - France Meeting with stakeholders / 1 trip / 1 day / 1 600 0 600
person
AFB C5 Marseille - France Meeting with stakeholders / 1 trip / 1 day / 1 600 0 600
person
AFB C5 Le Havre - France Meeting with stakeholders / 1 trip / 1 day / 1 600 0 600
person
AFB C5 Le Teich - France Local meeting with stakeholders / 2 trips / 1 day / 200 0 200
1 person
AFB C5 Marennes - France Local meeting with stakeholders / 2 trips / 1 day / 200 0 200
1 person
AFB C5 Boulogne - France Local meeting with stakeholders / 2 trips / 1 day / 200 0 200
1 person
AFB C5 Le Conquet - France Local meeting with stakeholders / 2 trips / 1 day / 200 0 200
1 person
PNRA C5 Boulogne - France Local meeting with stakeholders / 2 trips / 1 day / 300 31 331
1 person
PNRA C5 workshop meeting Train and hotel - 2 project managers - best 300 31 331
practice guide meeting
PNPC C6 Hyéres - Mediterranean sea |Meeting with partners - 1 pers 200 200
AFB Cc7 Marseille / Mediterranean Experience sharing with managers / 3 marine 600 0 600
subregion subregions trips / 1 person / 1 day (subaction
C7.1)
AFB Cc7 Le Havre / Channel and North |Experience sharing with managers / 3 marine 600 0 600
Sea subregion subregions trips / 1 person / 1 day (subaction
C7.1)
AFB Cc7 Marseille / Mediterranean Project monitoring on pilot sites / 3 marine 600 0 600
subregion subregions trips / 1 person / 1 day (subaction
C7.1)
AFB c7 Le Havre / Channel and North |Project monitoring on pilot sites / 3 marine 600 0 600
Sea subregion subregions trips / 1 person / 1 day (subaction
C7.1)
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FORM F2 Proposal acronym: LIFE IP - MarHa
Travel and subsistence costs
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB C7 Marseille/Le Havre - marine |Projects monitoring on 2 pilot sites / 4 marine 1200 0 1200
subregions subregions trips / 1 person / 1 day (subaction
C7.2)
PNRA c7 workshop meeting Train and hotel for 1 project manager, invasive 300 31 331
species
PNPC Cc7 Hyéres - Méditerranean Meeting with partners/1 person*2 400 400
AFB Cc8 Project area Support to local implementation of dissemination 4 2400 0 2400
4 trips - 1 pers/
AFB cs Inside PNM 6 trips < 300 km - PNM EPMO officer 1200 0 1200
AFB cs Inside PNM 6 trips < 300 km - PNM BA officer 1200 0 1200
AFB c8 Inside PNM 6 trips < 300 km - PNM EGMP officer 1200 0 1200
PNRC C8 travelling for workshops meetings regarding to dissemination 1 pers. 600 600
PNPC Cc8 Hyéres - Méditerranean Meeting with partners/1 person* 200 200
CNRS c9 travelling for meetings Working on pilot sites 3000 3000
IFREMER |[C9 Field work 3 days - 3 pers. Field work on 3 sites - Natura 2000 4500 4500
costs evaluation
AFB c9 Brest- (Nantes, Le Havre, 1 pers 3 travels 1800 0 1800
Marseille)
AFB c10 Bayonne/Hendaye/San Meetings with stakeholders / 3 trips / 1 person /1 600 0 600
Sebastian day
AFB c10 Argelés-sur-mer / Cadaques |Meetings with stakeholders / 4 trips / 1 person /1 1200 0 1200
day
AFB c10 Le Havre / Bruxelles Meetings with stakeholders / 4 trips / 1 person / 2 2400 0 2400
days
AFB Cc10 Marseille / Natura 2000 sites |Meetings with stakeholders / 8 trips / 1 person / 2 4800 0 4800
(France & Italy) days
IMA c10 Bayonne/Hendaye/SanSebast |5 Meetings - cross brorder, 2 pers. 808 808
ian
AFB C11 France-Perpignan Participation of 1 person to the Workshop 600 0 600
PNRA D4 workshop meeting Train and hotel for 1 project manager, preliminary 300 31 331
discussion
AFB E1 Brest - France Meeting with stakeholders / 4 trips / 1 person / 1 2400 0 2400
day
AFB E2 Brest- IP territoiries Communication manager local meetings (12 7200 0 7200
territories)
AFB E2 Brest- IP territoiries Press meetings in territorries (3 meetings) for 1800 0 1800
communication manager
AFB E3 To France (métropole) coordinator participation to 10workshops 6000 0 6000
(600€/travel)
AFB E3 Bastia / PNMCC territory Local field work / 10 trips / 1 person / half day 500 0 500
AFB ES} Argelés-sur-mer / PNMGDL |Local field work / 10 trips / 1 person / half day 500 0 500
AFB E3 Le Teich / PNMBA territory Local field work / 10 trips / 1 person / half day 500 0 500
AFB ES} Marennes / PNMEGMP Local field work / 10 trips / 1 person / half day 500 0 500
AFB E3 Granville / GNB territory Local field work / 10 trips / 1 person / half day 500 0 500
AFB E3 Boulogne / PNMBA territory |Local field work / 10 trips / 1 person / half day 500 0 500
AFB E3 Brest - France Meetings with EMMAs partners / 2 trips / 1 person 1200 0 1200
| 2 days
IMA E3 Bayonne/Ciboure 40 Meetings for EMMAs (1 pers 4 schools x 10 2590 2590
half-day meetings) + 8 meetings Sentinels : 2
annual meetinas. 6 field travel ner vear
PNRA E3 workshop meeting Train and hotel for 2 project manager, expert 600 61 661
workshop on habitats
PNRA E3 workshop meeting Train and hotel for 1 project manager, 1 meeting 300 31 331
with site managers
PNRA E3 workshop meeting Train and hotel for 2 project manager, 3 meetings 1800 183 1983
(EMMAs choice, results)
AFB E4 Brest - France Project coordinator Networking with other 4400 0 4400
Brest - Europe projects (4 trips in France + 2 in Europe)
AFB E4 Brest - France Mediterranean officer, Networking with other 2400 0 2400
projects (4 trips in France)
AFB E4 Brest - France Atlantic officer, Networking with other projects (4 2400 0 2400
trips in France)
AFB E4 Brest - France Chanel and Noth Sea officer, Networking with 2400 0 2400
other projects (4 trips in France)
AFB E4 Brest - France Communication manager, Networking with other 4400 0 4400
Brest - Europe projects (4 trips in France + 2 in Europe)
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FORM F2 Proposal acronym: LIFE IP - MarHa
Travel and subsistence costs
Calculation => A B A+B
Total travel
and

Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence

short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs

AFB E4 Brest - France Natura 2000 financing manager - Networking with 4400 0 4400

Brest - Europe other projects (4 trips in France + 2 in Europe)

AFB E4 Brest - France Human sciences manager - Networking with other 1200 0 1200
projects (2 trips in France)

AFB E4 Brest - France Scientific manager - Networking with other 1200 0 1200
projects (2 trips in France)

AFB E4 Brest - France Financial and administrative manager - 1600 0 1600
Networking with other projects (1 trips in France +
1 in Europe)

AFB E5 IP kick off meeting 15 pers (project officers and managers) attending 9000 9000
IP Kick off meeting

AFB E5 IP 1st project conf. 16 pers (project officers and managers) attending 9000 0 9000
1st project conference

CNRS E5 Project conference 2 conferences / 1 phase / 1 pers. 1200 1200

AGDE E5 Project conference 2 pers. Kick off + 2 pers 1st project conf 2400 2400

TDV E5 kick off meeting 2 person travelling for project kick off meeting 2000 2000
(500x2) 2 days and project 1st conference

GIS-P E5 IP kick off meeting Voyage + conférence 3j x 2 pers. 400 1000 1400

IFREMER |E5 Project conference 6 pers attending kick off meeting (2days) and 1st 7200 1800 9000
project conference (2days) : 2x3600+2x900

IMA E5 Project conference 2 pers. Attending IP kick off meetings and IP 1st 2690 1760 4450
conference, 3 days

PNPC E5 Project conference Kick off meeting & 1st conf. Meeting - 2 pers each 1200 1200

PNRA E5 Project conference Train and hotel for project team (9pers) ,total is 2 2700 275 2975
conferences

PNRC E5 IP kick off meeting 1 pers. Attending IP kick off meeting 600 600

PNRC E5 IP 1st conf 2 pers. Attending IP 1st conference 1200 1200

PNRGM E5 Project conference Kick off meeting & 1st conf. Meeting - 2 pers each 2400 2400

RNF E5 Project conference Kick off meeting & 1st conference ; 350 x 2 pers) x 2506 294 2800
2

AFB F1 Project meetings IP coordinator traveling for project 6000 6000
implementation and coordination (5 trips per year)

AFB F1 regional kick off Contracting authority representatives meeting (2 1000 0 1000
pers. )

AGDE F1 project meetings 2 pers attending Steering committee and Project 1200 1200

TDV F1 project meetings 2 person travelling for Steering committee and 600 600
Project Board - 2 days

TDV F1 project meetings 1 person travelling for project Project Board 500 500
(1day)

GIS-P F1 project meetings Project Board and Steering committee meetings 2400 1200 3600

IFREMER [F1 project meetings Steering committee and Project Board meeting, 3 1800 450 2250
days, 2 pers.

IFREMER |[F1 project meetings Project Board meeting, 2 days, 2 pers. 1200 300 1500

IMA F1 Bayonne/Urrugne 2 Comité technique local, 2 pers 156 156

IMA F1 1project meeting Attending Project Board (1pers) and Steering 2690 1760 4450

PNPC F1 Hyéres - France Project steering comittee/1 person*2 1200 0 1200

PNPC F1 Hyéres - France Project Project Board/1 person*2 1200 0 1200

PNRA F1 project meetings Train and hotel - 2 project managers - Project 1800 183 1983
Board and Steering committee meetings

PNRC F1 project meetings Project Project Board and Steering committee 1200 1200
meetings (1 pers x 3 meetings)

PNRGM F1 project meetings Project Board and Steering committee meetings 3600 3600
(2pers.3 meetings)

PNRGM F1 project workshops Travelling for workshops related to actions 4000 4000
implementation (task officer and project manager)

RNF F1 project meetings 2 meetings Project Board & Steering committee 1253 147 1400
(altogether) : Quarter 1- 2018 + Quarter 4 2019

RNF F1 Project Board meeting 1 Project Board meeting 2018 (350 x travel 2 pers 1253 147 1400
RNF)

RNF F1 Coordination meetings 6 coordination meetings / RNF person : 350 x 6 2480 220 2700
jrs x 1 pers
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FORM F2 Proposal acronym: LIFE IP - MarHa
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB F2 Project meetings IP board and Ip Steering committees meetings 1800 1800
AFB F2 regional kick off Contracting authority representatives meeting (2 1000 0 1000
AFB F3 Brest-Paris + 1 Brest- Meeting information systems managers 2800 0 2 800
Phase 2
AFB A2 1800
IFREMER |A2 16 500
AFB A3 2400
IFREMER |A3 6 000
AFB A4 4800
AFB C1 6 000
PNRA C1 992
AFB C2 8 600
GIS-P C2 2400
RNF C2 700
AFB C3 6 600
AFB (o7 3600
PNPC C4 1000
AFB C5 3000
PNRA C5 661
AFB C6 1800
AFB Cc7 3600
PNPC C7 1000
AFB Cc8 6 000
PNRC Cc8 600
AFB C9 1800
AFB C10 8 400
IMA Cc10 646
AFB Cc11 12 200
GIS-P C11 1000
AFB D1 4300
IMA D1 2 815
PNRA D1 331
RNF D1 17 900
AFB D2 1200
CNRS D2 6 000
AFB D3 2400
PNRA D4 661
AFB D5 600
AFB E1 6 000
AFB E2 4800
AFB E3 10 200
IMA E3 2079
PNPC E3 400
PNRA E3 992
AFB E4 24 400
AFB ES) 9000
AGDE E5 1800
TDV ES) 1000
GIS-P E5 1400
IFREMER |E5 4500
IMA E5 4 450
PNPC E5 600
PNRA E5 1323
PNRC E5 1200
PNRGM E5 1200
RNF E5 1400




LIFE 2016 Integrated Projects - Financial Forms

FORM F2 Proposal acronym: LIFE IP - MarHa
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB F1 6 000
AGDE F1 1200
TDV F1 1000
GIS-P F1 3600
IFREMER |F1 3750
IMA F1 4 546
PNPC F1 2400
PNRA F1 1983
PNRC F1 1200
PNRGM F1 8 800
RNF F1 5500
AFB F2 1800
AFB F3 5600
Phase 3
AFB A4 1500
AFB C1 6 000
PNRA Cc1 992
AFB C2 8 000
GIS-P Cc2 750
RNF C2 1400
AFB C3 4200
AFB C4 6 000
PNPC C4 800
PNRA C4 192
AFB C5 4400
PNRA C5 661
AFB C6 1200
PNPC C6 800
AFB C7 3600
AFB Cc8 6 000
PNRC C8 600
AFB Cc9 1800
CNRS C9 1500
AFB C10 8 400
AFB C11 8 000
AFB D1 8 300
GIS-P D1 37 800
IFREMER [D1 17 000
IMA D1 1954
PNRA D1 100
RNF D1 17 900
AFB D2 1200
CNRS D2 6 000
PNRA D2 331
AFB D3 2400
AFB D4 5000
PNPC D4 600
PNRA D4 661
AFB D5 600
AFB E1 2400
AFB E2 4 800
AFB E3 7 800
IMA E3 2079
PNPC E3 200
PNRA E3 992
AFB E4 24 400




LIFE 2016 Integrated Projects - Financial Forms

FORM F2 Proposal acronym: LIFE IP - MarHa
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB ES) 9000
AGDE E5 600
TDV ES) 1000
GIS-P E5 1400
IFREMER |E5 4500
IMA E5 3670
PNPC E5 600
PNRA E5 992
PNRC E5 1200
PNRGM E5 1200
RNF E5 1400
AFB F1 6 000
AGDE F1 1200
TDV F1 1500
GIS-P F1 3 600
IFREMER |F1 3750
IMA F1 3726
PNPC F1 2400
PNRA F1 1983
PNRC F1 1200
PNRGM F1 8 800
RNF F1 6 200
AFB F2 1800
AFB F3 5600
Phase 4
AFB Cc1 6 000
PNRA Cc1 992
AFB C2 4200
GIS-P C2 750
RNF C2 700
AFB C3 3600
AFB C4 5600
PNPC C4 1000
PNRA C4 531
AFB C5 4200
PNRA C5 681
PNPC C6 1000
AFB C7 3 600
PNRA C7 331
AFB C8 6 000
PNRC Cc8 600
AFB C9 1800
IFREMER |C9 3000
AFB C10 8 400
AFB C11 3000
AFB D1 7 800
GIS-P D1 20 500
IFREMER [D1 10 000
IMA D1 1954
PNRA D1 331
RNF D1 17 900
AFB D2 1200
CNRS D2 6 000
IFREMER |D2 4000
PNRA D2 331
AFB D3 2400




LIFE 2016 Integrated Projects - Financial Forms

FORM F2 Proposal acronym: LIFE IP - MarHa
Calculation => A B A+B
Total travel
and
Beneficiary |Action Purpose of travel/number of trips and persons Subsistence [subsistence
short name [number [Destination (From / To) travelling, duration of trip (in days) Travel costs |costs costs
AFB D4 5000
PNRA D4 661
AFB D5 600
AFB E1 6 000
AFB E2 1800
AFB E3 7 800
IMA E3 2079
PNPC E3 400
PNRA E3 992
AFB E4 24 400
AFB E5 9 000
AGDE E5 1800
TDV E5 1000
GIS-P E5 1400
IFREMER |E5 4 500
IMA E5 3570
PNPC E5 600
PNRA E5 992
PNRC E5 1800
PNRGM E5 1200
RNF E5 1400
AFB F1 6 000
AGDE F1 1200
TDV F1 2000
GIS-P F1 3 600
IFREMER |F1 3750
IMA F1 3726
PNPC F1 2400
PNRA F1 1983
PNRC F1 1200
PNRGM F1 8 800
RNF F1 6 200
AFB F2 1800
AFB F3 5600
TOTAL => 1104 036




LIFE 2016 Integrated Projects - Financial Forms

FORM F3 Proposal acronym: LIFE IP - MarHa

Beneficiary |Action

short name |number [Procedure Description Costs

PHASE 1

AFB A1 Public tender Study on Natura 2000 sites governance state of play and 200000
methodological guidelines

AFB A2 Public tender Methodological study (methods, software adaptation, data 40000
embedding, deliverables)

AFB A2 Public tender Hyperspectral service (ground truth data : 6 000€, sensor 80000
integration (54 000€), data treatment and validation of
results (40 000€).

AFB A2 Public tender Data aquisition (underwater drone) : sensor integration (75 100000
000euros) and validation of results (25 000euros)

AFB A2 Public tender Acoustic service delivery (boat charter, sensor integration 45000
(38 000€)and validation of results (7 000€).

AFB A2 Multiple offer 10 Dives - equipement tests and ground validation 5000

IFREMER |A2 Public tender Acquisition of hyperspectral data, pre-treatment, calibration 125000
& analysis : 5 scenes (25 000 euro each)

RNF A2 Multiple offer Consultancy : benthic habitats ecologist 6000

RNF A2 Multiple offer Consultancy : ecologist to work on eelgrass habitats 6000

TDV A2 Direct treaty Occitanie - to work on lagoon habitat 1150 methodology 857
guide

TDV A2 Direct treaty Corsica - Lagoon habitat 11150 methodology guide 685

GIS-P A2 Multiple offer Scientific expertise Posidonia meadows 13000

GIS-P A2 Multiple offer Scientific expertise Mediterranean habitats ( 22j x 2 ans) + 18700

IFREMER |A2 Public tender Pleiades satellite imagery aquisition on 9 scenes (18 000 / 118804

IMA A2 Multiple offer Circalittoral reefs : 30 ROV survey and data aquisition 33000

IMA A2 Multiple offer Professional boat : 16 Divings and 30 ROV survey 29900

IMA A2 Multiple offer Divers empowerment (prorata calculation) 2200

IMA A2 Multiple offer Training to maintain divers qualification (prorata 5504

IMA A2 Multiple offer 10 ROV survey - underwater caves data aquisition 11000

IMA A2 Multiple offer Professional boat for divers and ROV - 10 x 650 6500

IMA A2 Multiple offer Samples analysis and identification - 50 samples 18000

PNRA A2 Multiple offer Maerl experts (scientists) : to implement and test dedicated 10000
protocol

RNF A2 Multiple offer Biostatictician - temporary service on data analysis 6000

AFB A3 Multiple offer Scientific team to acheive action tasks 1.A and 1.B - 20000
diagnosis analysis and methodology revision or
complements

AFB A3 Public tender Scientific team to acheive action tasks 2.A 75000

AFB A3 Public tender Development of socio-economic diagnosis tasks 1.C and 80000
1.D

CNRS A3 Direct treaty Scientific expertise ; Ecosystem services evaluation using 15400
multi-agent models 44j*350

TDV C2 Direct treaty Occitanie - Site managers and stakeholders Training 9139

TDV C2 Direct treaty Corsica - Site managers and stakeholders Training 686

GIS-P C2 Multiple offer Scientific expertise Mediterranean habitats for formation 5500
(15i)

RNF C2 Multiple offer Intervention of educational experts 3000

AFB C3 Public tender Toolkit specifications definition and tests 30000

AFB C4 Call for proposal First Call for proposal - first tranch 80000

AFB C4 Public tender Assistance for the mitigation of pressures in sites managed 20000
by AFB

GIS-P C4 Multiple offer Scientific expertise soft bottoms (3j) 1050

IMA C4 Multiple offer 7 Drone Survey for coastal frequentation 7000

AFB C5 Multiple offer Technical support for guidance updates and factsheets 20000
elaboration - task C.5.1

AFB C5 Public tender Support for stakeholders commitments (charter, label, good 30000
practices) - task C.5.4

AFB C7 Public tender Support for moorings implementation - large ocean boats 40000
(subaction C7.1)




LIFE 2016 Integrated Projects - Financial Forms

FORM F3 Proposal acronym: LIFE IP - MarHa

Beneficiary |Action

short name |number [Procedure Description Costs

AFB Cc7 Call for proposal Implementation of marine or submarine field work in 15000
selected sites

AFB C7 Public tender Implementation of marine or submarine field work in pilot 20000
sites

AFB C8 Multiple offer On the ground awareness-raising actions 10000

AFB Cc8 Multiple offer Technical development and maintenance of 1 underwater 20000
trail

AFB C8 Multiple offer Management awareness-raising on trails 3000

PNRA C8 Multiple offer Edition and printings of tidal agenda - 1000 ex) 5000

PNRA C8 Framework contract Audio video and text to be added on "Vivez I'Armorique” 1860
application

PNRA Cc8 Multiple offer Specific Recreational Fisheries training on site / 1500€ 5000
Itraining

PNRC C8 Public tender Maintenance of nautic means 800

PNRGM Cc8 Multiple offer Printings of graduated rule for recreationnal fishermen - 3000
0,3€/rule, 10000 ex,

PNRGM C8 Multiple offer Printing of good practice guide, 1,60euro per guide 5000

PNRGM C8 Multiple offer Profesional diver and photograph for Photographic 5000
observatory (5 types of sea bed)

CNRS C9 Direct treaty Scientific expertise ; Ecosystem services evaluation using 12500
multi-agent models 33j*379

AFB Cc10 Framework contract Legislative study for the governance and the management 8000
of a cross-border site

PNRC D1 Research Agreement Ocean mapping : multibeam sounder, lateral sonar, field 53193
verifications

AFB D4 Direct treaty Analysis and adaptation of indicators to Natura 2000 24000

AFB E2 Public tender Development of an immersive, collaborative local 40000
coordination platform

AFB E2 Framework contract National and regional thematic press files 1500

AFB E2 Multiple offer Photograph and professional-quality video database 10000

AFB E2 Framework contract Project presentation film (5000euro) and teaser spot (4000) 9000

TDV E2 Direct treaty Occitanie : contribution to project communication regarding 571
to lagoon habitat

AFB E3 Call for proposal development of 5 protocols for citizen sciences + 2 for AME 50000

AFB E3 Public tender development of contribution and valorisation plateform 10000

AFB E3 Call for proposal Funding for EDD associations to support the Natura 2000 20000

IMA E3 Multiple offer Support to 2 environmental associations - each supporting 16000
2 school classes (4000 per class)

AFB E5 Framework contract IP kick off meeting organisation 35000

AFB E5 Framework contract 1st IP conference organisation 60000

TDV E5 Direct treaty Occitanie and Corsica officers : contribution to project 1256
conferences

GIS-P E5 Multiple offer Scientific expertise Mediterranean habitats (3j) 1750

GIS-P F1 Multiple offer Scientific expertise Mediterranean habitats reporting 3800

AFB F3 Multiple offer Data banking / habitats 20000

AFB F3 Multiple offer Data banking / activities 5000

AFB F3 Multiple offer Data storage and cataloguing 7000

AFB F3 Multiple offer Databases developments 10000

AFB F3 Multiple offer Document database 5000

AFB F4 Multiple offer Eco-friendly behaviour fact sheet 1250

AFB F4 Multiple offer Implementation of a carpooling tool 2000

PHASE 2

IFREMER |A2 66 220

TDV A2 291

GIS-P A2 15 400

AFB A3 155 000

AFB C1 85 000

AFB C2 12 000




LIFE 2016 Integrated Projects - Financial Forms

FORM F3

Proposal acronym: LIFE IP

- MarHa

External assistance costs

Beneficiary |Action

short name |number |Procedure Description Costs

TDV C2 18 637
GIS-P C2 5500
RNF C2 3000
AFB C3 6 400
AFB C4 110 000
GIS-P C4 7700
PNPC C4 19 000
PNRC C4 50 000
AFB C5 50 000
AFB C6 10 000
AGDE C6 19 200
AFB C7 90 000
AFB C8 78 000
PNRA C8 10 000
PNRGM C8 18 000
AFB C9 40 000
AFB C10 20 000
AFB C11 60 000
AFB D1 138 000
TDV D1 4 659
GIS-P D1 3500
IMA D1 15122
PNRA D1 11 000
PNRC D1 22797
PNRGM D1 12 500
RNF D1 18 000
CNRS D2 9 444
AFB D3 60 000
AFB D4 25000
AFB D6 40 000
AFB E1 35000
AFB E2 86 000
TDV E2 582
AFB E3 70 000
IMA E3 16 000
PNPC E3 24 000
PNRGM E3 2000
AFB E4 15000
AFB ES 60 000
GIS-P E5 1750
IMA Ed 5700
AFB E3 89 000
AFB F4 23 250
PHASE 3

AFB A3 25000
AFB C1 45 000
AFB C2 6 000
TDV C2 18 995
GIS-P C2 3400
RNF C2 6 000
AFB C3 1600
AFB C4 180 000
IFREMER |C4 33 000
PNPC C4 40 000
PNRC C4 20 000
AFB C5 50 000
AFB C6 15000
AGDE C6 19 200




LIFE 2016 Integrated Projects - Financial Forms

FORM F3 Proposal acronym: LIFE IP - MarHa
Beneficiary |Action

short name |number |Procedure Description Costs

AFB C7 90 000
AFB C8 37 250
PNRA C8 10 000
PNRC C8 300
PNRGM C8 18 000
AFB C9 40 000
CNRS C9 12 500
AFB C10 20 000
AFB C11 30 000
AFB D1 138 000
TDV D1 2196
GIS-P D1 19 050
IFREMER |D1 33 000
IMA D1 12 088
PNRA D1 11 000
PNRGM D1 12 500
RNF D1 18 000
AFB D2 50 000
CNRS D2 19 240
AFB D3 60 000
AFB D4 25000
AFB E2 31000
TDV E2 594
AFB E3 80 000
IMA E3 16 000
PNPC E3 16 000
AFB ES5 60 000
CNRS ES5 758
TDV ES5 594
GIS-P ES5 1750
GIS-P F1 2575
AFB F3 89 000
AFB F4 3 250
PHASE 4

TDV A2 605
AFB c1 45000
AFB C2 6 000
TDV C2 21168
GIS-P C2 2000
RNF C2 3000
AFB C4 10 000
PNPC C4 40 000
AFB C5 40 000
AGDE C6 19 200
AFB C7 55 000
AFB C8 17 250
PNRA C8 10 000
PNRC C8 300
PNRGM C8 5000
AFB C10 20 000
AFB C11 30 000
AFB D1 138 000
TDV D1 3326
GIS-P D1 13 350
IMA D1 12 328
PNRA D1 11 000
RNF D1 18 000
AFB D2 25000




LIFE 2016 Integrated Projects - Financial Forms

FORM F3 Proposal acronym: LIFE IP - MarHa
Beneficiary |Action
short name |number |Procedure Description Costs
CNRS D2 14 580
AFB D3 65 000
AFB D4 25000
AFB D6 80 000
AFB D7 25000
AFB E1 35000
AFB E2 6 000
TDV E2 605
AFB E3 70 000
IMA E3 16 000
PNPC E3 28 000
AFB E4 15000
AFB E5 60 000
CNRS E5 1458
TDV E5 605
GIS-P E5 1750
GIS-P F1 2 575
AFB F3 89 000
AFB F4 3 250
TOTAL => 6 063 247




LIFE 2016 Integrated Projects - Financial Forms

FORM F4 a Proposal acronym: LIFE IP - MarHa

Beneficiary |Action Depreciation

short name |number |Procedure Description Actual cost |(eligible cost)

PHASE 1

AGDE C6 Public tender Purchase of 8 signage buoys (in 2019) - 13 000 € each 104 000 104 000

PNPC C6 Public tender 120ha Marine marking of the protected zone : 30 buoys and 36000 36000
installation

AFB Cc7 Call for proposal Moorings and markers implementation - first call - first 35000 35000
payment

AFB Cc7 Public tender Moorings and markers implementation for AFB sites 30000 30000

PNPC Cc7 Public tender Ecological anchoring infrastructure : 14 buoys 4190€ each 62 000 62 000
Phase 1

PHASE 2

AFB c7 100 000 100 000

PNPC c7 72 000 72 000

PHASE 3

PNPC Cé6 43 000 43 000

AFB c7 100 000 100 000

PHASE 4

PNPC C6 42 000 42 000

AFB c7 35000 35000

TOTAL => 659 000 659 000
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FORM F4 b Proposal acronym: LIFE IP - MarHa
Beneficiary |Action Depreciation
short name |number [Procedure Description Actual cost (eligible cost)
PHASE 1
AFB A2 Public tender Purchase of acoustic sensor (subaction A2.4) 25000 25000
AFB A2 Public tender Divers' geotracking notepad (subaction A2.4) 70000 70 000
IFREMER |A2 Public tender EGIM sensor deep sea observatory purchase (on 307000 307 000
quote basis)
RNF A2 Multiple offer Computer and GIS softwares 5500 5500
RNF A2 Multiple offer Ground camera 300 300
RNF A2 Multiple offer Ground GPS 200 200
TDV A2 Multiple offer Laptop computer 1200 1200
GIS-P A2 Multiple offer Hard drive 2500 2500
GIS-P A2 Multiple offer Computers and related material (for EBQI) 4000 4000
GIS-P A2 Multiple offer Field material for coral assesment (diving and 4000 4000
GPS, photography)
IFREMER |A2 Public tender Hyperspectral camera assemblage, adaptation & 30000 30000
training
IFREMER |A2 Public tender Hyperspectral camera 110000 110000
IMA A2 Multiple offer Field underwater equipement (camera, camera 4100 4100
IMA A2 Multiple offer Diving equipement (diving regulator, stab) 1650 1650
IMA A2 Multiple offer Digital tablet android for field work 400 400
IMA A2 Multiple offer Software for habitat cartography (GIS) 2700 2700
IMA A2 Multiple offer Indetification bibliography 250 250
IFREMER |A3 Multiple offer Office equipment (computer) 2000 2000
PNRGM A3 Multiple offer Drone purchase (5000) and softwares for drone 7000 7000
images treatment (2000)
IMA C4 Multiple offer Office equipement - computer and screen 3000 3000
AGDE C6 Multiple offer Laptop computer 1000 1000
PNRC Cc8 Public tender Information boards for beaches 3000 3000
PNRC C8 Public tender Nautical means (boat) 30000 30000
IMA F1 Multiple offer Visioconference system for meetings 8 000 8 000
IMA F2 Multiple offer Accounting software dedicated to IP (prorata) 420 420
PHASE 2
AFB C3 50 000 50 000
AGDE C6 80 000 80 000
IMA D1 250 250
AFB E3 12 000 12 000
PHASE 3
GIS-P D1 4900 4900
IMA D1 2950 2950
RNF D1 4000 4000
IMA E3 1500 1500
IMA F2 420 420
PHASE 4
TDV A2 1200 1200
GIS-P D1 2 400 2400
IMA D1 2950 2950
TOTAL => 785 790 785 790
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FORM F4 c Proposal acronym: LIFE IP - MarHa

Durable goods: Prototype costs

Beneficiary |Action
short name |number [Procedure Description Actual Costs
PHASE 1

PHASE 2

PHASE 3

PHASE 4

TOTAL (sum above) => 0
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FORM F5 Proposal acronym: LIFE IP - MarHa
Land purchase or long-term lease of land / use rights
Calculation => A B C (AxB)+C
Estimated
cost per
hectare
(rounded to Associated
Beneficiary |Action the nearest |[Area charges Expected
short name |number |Description of land purchase / long-term lease / one-off compensation |euro) (hectares) |(euro) cost (euro)
PHASE 1
0
0
0
0
0
0
0
PHASE 2
PHASE 3
PHASE 4
TOTAL =>] 0
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FORM F6 Proposal acronym: LIFE IP - MarHa
Beneficiary |Action
short name |number |Procedure Description Costs
PHASE 1
PNRA A1 Multiple offer Catering costs for 1 forum with stakeholders - 30 pers (local 400
governance support)
PNRA A1 Multiple offer Catering costs for 2 workshops - 30 pers (local governance support) 800
AFB A2 Multiple offer Evaluation workshops : catering costs (2 workshops, 40 people) 4000
TDV A2 Multiple offer Catering for 1 workshop (50 pers.) 1600
IFREMER |A2 Multiple offer Lab material dedicated to action (sampling material, lab consumable) 5000
IFREMER |A2 Multiple offer Binocular magnifier 5000
IFREMER [A2 Multiple offer Campaign hard drives and computer 3000
RNF A2 Multiple offer Office supplies and field clothing 800
RNF A2 Multiple offer Catering costs for 2 Annual seminar - integration to Natural Heritage 4500
observatory 30 pers.
RNF A2 Multiple offer Catering for 4 workshops on intertidal and eelgrass habitats ; 15 pers. 1104
GIS-P A2 Multiple offer EBAQI : petrol for boat and car 2800
GIS-P A2 Multiple offer Coral reefs : means for data analysis and cartography 3000
GIS-P A2 Multiple offer Reefs : small field material, lab stuff, diving material and petrol for the 4500
car and the boat
GIS-P A2 Multiple offer EBQI workshop / Catering costs, meals, coffees, rooms 4000
GIS-P A2 Multiple offer Beauduc : eelgrass small field material, lab material and diving 2000
equipment
IFREMER |A2 Multiple offer Laptop computer - Anglet station 1500
IMA A2 Multiple offer Equipement covers (phones+notepad+bags) 100
IMA A2 Multiple offer Diving material check up 240
IMA A2 Multiple offer Bottling and isopropylic alcohol for samples 390
PNRGM A2 Multiple offer Catering costs, room for workshop - 20 pers - half a day 1000
PNRGM A3 Multiple offer Catering costs, room for workshop - 20 pers - 2 days 4000
PNRGM A2 Direct treaty Boat Fuel, bed rock habitat (Baden) 300
IFREMER [A3 Multiple offer Workshop organisation (catering costs for 50 people) 3000
PNRGM A3 Direct treaty Boat Fuel, recreational sailing diagnosis 1500
AFB Ad Multiple offer Catering for 8 workhops, 40 pers. 8000
AFB A5 Multiple offer Catering costs for 1 meeting organisation 30 pers, room rental 2000
AFB C2 Multiple offer Resources publishing for 14 trainings 7200
AFB C2 Multiple offer Catering for 1 outreach training (25 attendees) 625
AFB Cc2 Multiple offer Catering for 3 outreach trainings (25 attendees) 1875
AFB Cc2 Multiple offer Catering for 2 outreach trainings (25 attendee) 1250
AFB C2 Multiple offer Catering for 1 outreach training (25 attendees) 625
AFB C2 Multiple offer Catering for 1 coastal developpement training (15 attendees) 375
TDV C2 Multiple offer Resources publishing for 14 trainings 6400
GIS-P C2 Multiple offer Underwater paper for training, fuel for the car 1000
RNF Cc2 Multiple offer Catering for Trainning on sedimentary intertidal habitats ; 35 pers 675
PNRA C5 Multiple offer Catering costs for 2 workshops - 30 pers (best practice guide) 800
AFB C8 Public tender Production of awarness-raising tools 10000
PNRC C8 Direct treaty Boat fuel 1600
PNRC C8 Multiple offer Small field materials 500
PNRGM C8 Direct treaty Boat fuel, dissemination at sea 1500
AFB c11 Multiple offer Catering costs for 1 meeting organisation 30 pers - 2 days 3000
AFB E2 Direct treaty Creative Cloud software license 1440
AFB E2 Framework contract 2 cameras 1000
AFB E2 Framework contract Design and production of 1 national project presentation document 4000
(5000 copies)
AFB E2 Framework contract design and production of posters (300), brochures, stickers and 2500 4000
postcards
TDV E2 Multiple offer Communication tools - lagoon habitats 2500
PNRA E2 Multiple offer Catering costs for 2 workshops - 30 pers (communication strategy) 800
AFB E3 Framework contract 2 workshop par habitat *5 * 30 pers (1000€ / workshop) subaction E3.1 10000
AFB E3 Framework contract 1 days conference/50 persons - subaction E3.1 1000
AFB E3 Framework contract 1 days conference/50 persons - subaction E3.2 1000
AFB E3 Framework contract 5*2 days workshop for 20 persons each - subaction E3.2 3500
IMA ES) Multiple offer Communication support and tools 1000
PNRA E3 Multiple offer Catering costs for 2 workshops - 30 pers (citizen sciences) 400
IMA E5 Multiple offer Fuel for car 137
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FORM F6 Proposal acronym: LIFE IP - MarHa
Beneficiary |Action
short name |number [Procedure Description Costs
IMA E5 Multiple offer Toll fees 100
AFB F1 Multiple offer Catering for IP board meeting (1meeting) 900
AFB F1 Multiple offer Support to Per-coast committees (1000 euro each) - logistics and 6000
catering
IMA F1 Multiple offer Fuel for car 137
IMA F1 Multiple offer Catering for meeting (Per-coast commitee) 550
IMA F1 Multiple offer Toll fees 100
IMA F2 Multiple offer Report and deliverables printing 125
AFB F3 Multiple offer Catering costs for 1 meeting organisation 30 pers, room rental 2000
PHASE 2
AFB A2 4000
IFREMER |A2 12 300
PNRGM A3 5500
PNRA Cc1 1200
AFB Cc2 30 275
TDV Cc2 12 800
GIS-P Cc2 1000
RNF Cc2 675
PNRC C4 320
PNRA C5 800
AFB Cc8 15 000
PNRC Cc8 2100
PNRGM Cc8 1500
AFB c11 3000
GIS-P c11 1000
AFB D1 12 000
TDV D1 4 600
IMA D1 1120
RNF D1 6 404
AFB E2 5 440
TDV E2 2 500
PNRA E2 800
AFB E3 14 500
IMA E3 1000
PNRA E3 400
IMA E5 237
AFB F1 7 800
IMA F1 237
IMA F2 675
AFB F3 4000
PHASE 3
PNRGM A3 5000
PNRA Cc1 1200
AFB C2 19 625
TDV c2 12 800
GIS-P C2 250
RNF c2 1350
PNRC c4 320
PNRA C5 800
AFB c8 15000
PNRC c8 1600
PNRGM c8 1500
GIS-P c11 150
AFB D1 15000
TDV D1 4 600
GIS-P D1 18 900
IFREMER |D1 12 500
IMA D1 1120
RNF D1 6 404
AFB E2 5 440
TDV E2 2 500
PNRA E2 800
AFB E3 4 500
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FORM F6 Proposal acronym: LIFE IP - MarHa
Beneficiary |Action
short name |number [Procedure Description Costs
IMA E3 1000
PNRA E3 400
IMA E5 237
AFB F1 7 800
TDV F1 3537
IMA F1 237
IMA F2 675
AFB F3 4000
PHASE 4
PNRA C1 1200
AFB C2 14 575
TDV C2 6 400
GIS-P C2 250
RNF C2 675
AFB C4 5000
PNRA C5 1200
AFB C8 10 000
PNRC C8 2100
AFB D1 15 000
TDV D1 2300
GIS-P D1 7 500
IFREMER |D1 12 500
IMA D1 1120
RNF D1 6 404
AFB E2 12 440
TDV E2 2500
PNRA E2 800
AFB E3 4 500
IMA E3 1000
IMA ES 237
AFB F1 11 000
IMA F1 787
IMA F2 125
AFB F3 4000
AFB F5 1000
TOTAL => 569 689
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FORM F7 Proposal acronym: LIFE IP - MarHa
Beneficiar
y short Action
name number|Procedure Description Costs
PHASE 1
AFB A2 Multiple offer Workshop attendance of 6 experts (subaction A2.2) 3600
AFB A2 Multiple offer Underwater drone rental (A2.4 subaction) 5 days 2800
IMA A2 Direct treaty Conference fees - prensenting IP 1200
RNF A2 Multiple offer 2 Annual seminar - integration to Natural Heritage observatory - 2400
AFB A3 Multiple offer Small material for monitoring human activities 5000
AFB A4 Multiple offer 20 Experts workshop attendance 12000
RNF Cc2 Multiple offer Accomodation for Trainning on sedimentary intertidal habitats ; 600
15 pers
AFB c8 Multiple offer Ground clothes for dissemination officers (gloves, tee-shirts) 3000
PNRC Cc8 Framework contract Insurance of nautical means (year 2019) 850
AFB C10 Framework contract Translation - technical brochures - 30 pages total 1000
AFB Cc11 Framework contract Translation - technical documents - 200 pages total 7500
GIS-P A2 Multiple offer Workshop executive summary edition 5000
AFB D4 multiple offfer Guidance layout 2000
AFB E2 Framework contract Translation of IP presentation 1000
AGDE E2 Multiple offer Communication means (brochures and factsheets printings) 5000
PNRA E2 Multiple offer Project communication brochures and tools 3000
PNRA E2 Multiple offer Information boards on site, and communication means (edition) 2000
: 5 panneaux photos et 5 kakemonos - 200€ each
PNRC E2 direct Conference posters 200
AFB E5 multiple offfer Kick off meeting and Conference executive summaries (3000 6000
TDV E5 Direct treaty Conference travel for Corsica and Occitanie experts 1000
IMA E5 Multiple offer Car rental 400
AFB F1 multiple offfer Life Team hard disks, calling cards, camera 4100
IMA F1 Multiple offer Car rental - project meetings 400
AFB F2 feamework contract Interim repport translation 9000
AFB F2 third parties Financial support to third parties 25000
AGDE F2 Framework contract Audit 2000
GIS-P F2 Multiple offer Audit 3000
IMA F2 Direct treaty Auditor financial consolidated 900
IMA F2 Direct treaty Certified accountant for financial report 2125
PNRA F2 Multiple offer Audit 2000
RNF F2 Multiple offer Audit 2000
PHASE 2
AFB A2 3600
AFB Cc2 8 000
RNF Cc2 600
AFB c8 3000
PNRC c8 1700
AFB c10 1000
AFB c1 7 500
GIS-P A2 4000
IMA D1 1200
RNF D1 2400
AFB D3 7 200
AGDE E2 5000
PNRA E2 5500
PNRC E2 200
AFB E4 5000
AFB E5] 3000
IMA ES) 400
IMA F1 400
AFB F2 34 000
AGDE F2 2000
GIS-P F2 3000
IMA F2 3025
PNRA F2 2000
RNF F2 2000
PHASE 3
AFB Cc2 3000
RNF Cc2 1200
AFB c8 2000
PNRC cs8 1751
AFB c10 1000
AFB c11 7 500
IMA D1 1200
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RNF D1 2400
AGDE E2 5000
PNRA E2 6 000
PNRC E2 200
AFB E5 3000
CNRS E5 1800
TDV ES 500
IMA ES 400
IMA F1 400
AFB F2 34000
AGDE F2 2000
GIS-P F2 3000
IMA F2 3025
PNRA F2 2000
RNF F2 2000
PHASE 4
AFB Cc2 2000
RNF Cc2 600
AFB [03:} 2000
PNRC c8 1804
AFB C10 1000
AFB C11 7 500
IMA D1 1200
RNF D1 2400
AGDE E2 5000
PNRA E2 6 000
PNRC E2 200
AFB E3 4000
AFB E5 3000
TDV E5 500
IMA E5 400
IMA F1 400
AFB F2 34 000
AGDE F2 2000
GIS-P F2 3000
IMA F2 3025
PNRA F2 2000
RNF F2 2000
AFB F5 500
TOTAL => 389 705
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Sources of financing

Actions/measures to be
financed

Amount of
funding

EUR

Status/date of
Funding

granted/

to be granted/
not yet requested

Authority/

entity managing the fund

LIFE PROJECT:

EU contribution 12 897 174
Contribution b
oution by 8 597 990
beneficiaries
Contribution b
. y 800 000
cofinancers
TOTAL LIFE IP 22 295 164
EU funds:
Fishing risk analyzes on Natura Granted" Department of maritime
2000 sites (measure 40) Level of security: high. fisheries and aquaculture
Socio-economic diagnosis of (Direction des péches
DOCOBs (measure 40) maritimes et de
Interactions between fishing 'aquaculture), French
and habitats Natura 2000 Ministry for food and
EMFF (measure 40) 5000 000 Agriculture (MAA)
Awareness-raising for
fishermen (measure 40)
Natura 2000 contracts
(measure 80)
DOCOBs for mainly marine
sitas (maaciirg 20)
Total (EMFF) 5 000 000
EAFRD (Bretagne) Marine SACf management: 330 000 Granted L Conseil régional de Bretagne
French marine contracts Level of security: high.
Total (EAFRD) 330 000
Marine SAC management -
measure 5.2.2 of the
ERDF (Pays de la Operantional programme : Granted? Conseil régional des Pays de
. ) ) 255 000 L )
Loire) Enhance the functionality of Level of security: high. la Loire
protected areas through
appropriate management
Total (ERDF) 255 000
Subtotal EU: 5 585 000
Other public funds
Department of maritime
fisheries and aquaculture
. 3 (Direction des péches
EMtFE_nat;O”Z' Mtaching fund of the EMFF 1666000 [Cranted® maritimes et de
matching funds Level of security: high. raquaculture), French
Ministry for food and
Agriculture (MAA)
\Water Agencies Artois Partly Granted” Water Agency Artois Picardie
Picardie Level of security: high.
90 000
monitorng of marine habitats as
\Water Agency Seine macroalgae, maer!'s bed, Water Agency Seine
Normandie eelgrass, Sabellaria alveolata 5440 000 Normandie

far \WFED




Water Agency Loire

UL Vv o

Water Agency Loire Bretagne

Bretagne 6300 000
\Water Agency Adour Water Agency Adour
Garonne 1030000 Garonne
Water Agency Rhéne  [Monitoring of Mediterraean Water Agency Rhéne
Méditerranée Corse marine habitats for WFD Méditerranée Corse
Mapping of Mediterranen
marine habitats 21 000 000
Human activity impact studies
on Mediterranean marine
habitats
French Agency for b | costs f French Agency for
Biodiversity (Agence ersonnef costs for biodiversity (AFB)
) Y (Ag management of marine SACs 2 000 000 Granted N
frangaise pour la Level of security: high.
biodiversite)
Ministry for ecological Ministry for ecological and
and inclusive transition inclusive transition (MTES),
; Granted Water and Biodiversit
(MTES), Water and French marine contracts 4 200 000 Level of it~ hioh : y
Biodiversity Directorate evel ot security: high. [ Directorate.
UMS French o hi ) 5
oceanographic fleet - re(:?:?:g:po:ccB(;:g;pa_'?f:;:er 876 820 Not yet reQE‘eSted UMS French oceanographic
Flotte océanographique | """ iny20 19 Y ’ Level of security: fleet
frangaise medium/low.
City of Agde - Commune
d'Agde as laureate of the |Récif' Lab project - subproject:
Investing for the Future offset of leisure sc.ubadlvmg 570 000 Granted . . City of Agde
program for the pressure on coralligenous Level of security: high.
conservation of reefs.
biodiversity
Subtotal public: 43 172 820

Private funds:

Private X

Private Y

Subtotal private:

International funds:

Total complementary: _ 48 757 820

[ 1

Notes (if applicable):

"In general, the funding of actions under EMFF is subject to call for projects, and, in any case,

to a selection process.

Thus the amount that will actually be used to support these actions will depend on the purpose,
eligibility and quality of the projects submitted and selected during the programming.

2 The amount of the ERDF as complementary fund is an estimate based on the marine SACs pro
3 A national budget is dedicated to provide match funds for EMFF projects.

* All the Water Agencies validated their actions in a Masterplan for Water Development and
Management (Schémas directeurs d'aménagement et de gestion des eaux ) for 2016-2021.

The total amount indicated in this financial plan includes the estimation until 2025.

5The application for funding will be submitted in 2018 and and the answer for the funding
demand will be known in November 2018.




